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Points of Contact

Contractor’s Off-Site Contact Numbers:
TBD ....................................................................................................................................(xxx) xxx-xxxx (c)

Contractor’s On-Site and Responsible Personnel Contact Numbers:
TBD ....................................................................................................................................(xxx) xxx-xxxx (c)

DOT-A/ FAA Contact Numbers:
Brant Yamamoto (DOT-A Project Manager) (DOTA-PM)...................................................(808) 838-8828 (o)
...........................................................................................................................................(808) 723-0219 (c)
Kandyce Watanabe (FAA Project Manager) ......................................................................(808) 312-6031 (o)
Dottie Poole (FAA Honolulu Control Facility Contact) (FAA-HCF)......................................(808) 840-6146 (o)
...........................................................................................................................................(808) 840-6100 (alt)
FAA ITO Air Traffic Control Tower (ATCT), Daily 6:00am to 10:00pm ...............................(808) 961-3883 (o)

ITO ATCT Tower Frequency...........................................................118.1
ITO ATCT Ground Frequency.........................................................121.9

FAA ITO ATCT Manager (Alex Mikhalek) (ITO-ATC) ...........................................................(808) 935-4658 (o)
FAA ITO SSC (System Support Center) Manager................................................................(808) 961-6322 (o)
FAA Air Traffic Organization (Renee Ellorda) (FAA-ATO) ...................................................(808) 334-8902 (o)
...........................................................................................................................................(808) 365-4947 (c)
FAA Honolulu Control Facility Air Traffic (24-hours)..........................................................(808) 840-6201 (o)
......................................................................................................................................... (808) 840-6846 (o)
FAA Honolulu Control Facility Security Operation Center (SOC) (24-hours)....................
...........................................................................................................................................(808) 840-6511(o)
.....................................................................................................................................(877) 597-0965 other

Hilo International Airport (ITO) Contact Numbers:
ITO Airport Manager (Steven Santiago) (ITO-AM).............................................................(808) 961-9302 (o)
...........................................................................................................................................(808) 987-1899 (c)
...........................................................................................................................................(808) 987-2811 (c) 
ITO Airport District Engineer (Dave Hein) (ITO-DE).............................................(808) 327-9520 ext229 (o)
...........................................................................................................................................(808) 464-1403 (c)
ITO Airport Operations Controller (ITO-AOC) (Joylyne Doll)..............................................(808) 960-9433 (o)
ITO General Construction and Maintenance Supervisor (Calvin Shimizu)
......................................................................................................................................... (808) 430-6111 (c)
ITO Airport Maintenance Supervisor (ITO-MS) (Michael Molina) .....................................(808) 961-9336 (o)
...........................................................................................................................................(808) 896-0552 (c)
ITO Airport Electrician (Jason Nakayama) .........................................................................(808) 961-9332 (o)
ITO Airport Security Office (5:30am to 9:00pm)................................................................(808) 961-9309 (o)
...........................................................................................................................................(808) 961-9308 (o)
ITO Airport Security Coordinator (Tifffinie C. Smith)..…………………………. (808) 961-9303 (o)
ITO Airport Contract Security (9:00pm to 5:30am) ...........................................................(808) 345-0488 (c)
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ITO Airport Security Manager (John Chinen) (M-F, 8:00a to 4:00p)..................................(808) 961-9308 (o)
ITO Airport Pass & ID Office (M-F, 7:30a to 3:30p)............................................................(808) 961-9350 (o)
ITO Airport Rescue & Fire Fighting (ITO-ARFF) (24-hours).................................................(808) 961-9317 (o)
ITO Airport Rescue & Fire Fighting On-Duty Captain (24-hours) .......................................(808) 430-6216 (c)

Other
Hawaii One Call Center ..................................................................................................1 (866) 423-7287
Hawaii Poison Center .....................................................................................................1 (800) 222-1222
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Contractor
Radio Monitoring Person:

TBD

Construction Manager:
TBD

DOT-A Project Manager
Brant Yamamoto

(808) 838-8828 (o)
(808) 723-0219 (c) 

Hilo Airport Manager
Steven Santiago

(808) 961-9302 (o)
(808) 987-1899 (c)
(808) 987-2811 (c) 

Hilo Airport District Engineer
Dave Hein

(808) 327-9520 ext229 (o)
(808) 464-1403 (c)

Hilo Airport Operations Controller
Joylyne Doll

(808) 960-9433 (o)

Hilo General Construction and Maintenance Supervisor
Calvin Shimizu

(808) 430-6111 (c)

Hilo Airport Maintenance Supervisor
Michael Molina

(808) 961-9336 (o)
(808) 896-0552 (c)

Hilo Airport Electrician
Jason Nakayama

(808) 961-9332 (o)

Hilo Airport Security Manager
John Chinen  

(808) 961-9308 (O)

Hilo Airport Security Office
(808) 961-9309 (o)
(808) 961-9308 (o)

Hilo Airport Pass & ID Office
(808) 961-9350 (o)

Hilo ARFF (Crash Fire)
(808) 961-9317 (o)
(808) 430-6216 (c)

Hilo FAA ATCT (6:00 am - 10:00 pm)
(808) 961-3883 (o)

Hilo FAA ATCT Manager
Alex Mikhalek

(808) 935-4658 (o)

FAA Air Traffic Organization
Renee Elorda 

(808) 334-8902 (o)
(808) 365-4947 (c)

FAA Project Manager
Kandyce Watanabe
(808) 312-6031 (o)

FAA Honolulu Control Facility Air Traffic (24 Hrs)
(808) 840-6201 (o) 
(808) 840-6846 (o)

FAA Honolulu Control  (SOC) (24 Hrs)
(808) 840-6511 (o)

(877) 597-0965

NON-EMERGENCY PROTOCOL
COMMUNICATION FLOW CHART
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Contractor
Radio Monitoring 

Person:
TBD

Hilo ARFF (Crash Fire)  
(808) 961-9317 (o)

Hilo Airport Security (SMC)
(808) 961-9308 (o)
(808) 961-9309 (o)

Hilo General Construction and 
Maintenance Supervisor

Calvin Shimizu
(808) 430-6111 (c)

Hilo Airport Maintenance 
Supervisor

Michael Molina
(808) 961-9336 (o)
(808) 896-0552 (c)

Hilo Airport Operations 
Controller

Joylyne Doll
(808) 960-9433 (o)

Construction Manager:
TBD

DOT-A Project Manager
Brant Yamamoto

(808) 838-8828 (o)
(808) 723-0219 (c) 

Hilo Airport Manager
Steven Santiago

(808) 961-9302 (o)
(808) 987-1899 (c)
(808) 987-2811 (c) 

Hilo FAA ATCT (6:00 am - 10:00 
pm)

(808) 932-4731 (o)

Hilo FAA ATCT Manager
Alex Mikhalek

(808) 961-3883 (o)

FAA Air Traffic Organization
Renee Elorda 

(808) 334-8902 (o)
(808) 365-4947 (c)

FAA Project Manager
Kandyce Watanabe
(808) 312-6031 (o)

EMERGENCY PROTOCOL
COMMUNICATION FLOW CHART
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FAA Honolulu Control 
Facility Air Traffic (24 Hrs)

(808) 840-6201 (o)
(808) 840-6846 (o)

Hilo ARFF (Crash Fire)
(808) 961-9317 (O) 
(808) 430-6216 (O)

Hilo Airport Manager
Steven Santiago

(808) 961-9302 (o)
(808) 987-1899 (c)
(808) 987-2811 (c) 

Hilo Airport Operations 
Controller

Joylyne Doll
(808) 960-9433 (o)

Hilo FAA ATCT Manager
Alex Mikhalek

(808) 935-4658 (o)

Hilo General Construction 
and Maintenance 

Supervisor
Calvin Shimizu

(808) 430-6111 (c)

FAA Air Traffic Organization
Renee Elorda 

(808) 334-8902 (o)
(808) 365-4947 (c)

Hilo Airport Security Office
(808) 961-9309 (o)
(808) 961-9308 (o)

Hilo ARFF (Crash Fire)
(808) 961-9317 (o)
(808) 430-6216 (c)

Construction Manager:
TBD

DOT-A Project Manager
Brant Yamamoto

(808) 838-8828 (o)
(808) 723-0219 (c) 

FAA Project Manager
Kandyce Watanabe
(808) 312-6031 (o)

Hilo FAA ATCT
(6:00 am - 10:00 pm)

(808) 932-4731 (o)

AIRCRAFT-EMERGENCY PROTOCOL
COMMUNICATION FLOW CHART
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Project Scope

The Taxiway and Runway Lighting Replacement Project at ITO will include a complete reconstruction of the existing 
runway and taxiway edge lighting system and installation of a counterpoise/lightning protection system, including:

 New LED runway and taxiway edge lights, base cans, and isolation transformers
 New LED airfield signs
 New concrete-encased conduits with counterpoise cable and ground rods
 New airfield lighting cable
 New constant current regulators
 Updates to existing Airfield Lighting Control and Monitoring System (ALCMS)
 Patching of asphalt shoulder pavement
 Pavement markings 
 Drainage connections from airfield lighting system to new infiltration basins

1. Coordination

a. Planning Meetings 
The Contractor, **************** (Contractor), shall schedule a preconstruction conference a minimum of 28 
calendar days prior to the start of the construction.  The preconstruction conference will discuss at a minimum: contract 
requirements, airport safety, contractor’s proposed schedule of work, construction phasing and sequencing including 
associated dates and times of requested airfield closures, airport security, construction testing, and any other relevant 
project matters.

Prior to the start of and throughout the project, the Contractor shall attend weekly Project Coordination Meetings 
organized by the Resident Project Representative (RPR) (also referred to as the Engineer or Construction Manager (CM)) 
to discuss the scheduled construction activities, and include representatives from the following organizations:

 Resident Project Representative (RPR)
 Department of Transportation, Airports Division (DOT-A)
 Hilo International Airport (ITO)
 ITO Aircraft Rescue and Fire Fighting (ARFF)
 Federal Aviation Administration (FAA) Hilo Air Traffic Control Tower (ATCT)
 FAA Honolulu Control Facility (FAA HCF) 
 Other airport stakeholders as appropriate

The topics of discussion shall include runway and taxiway closures; access point(s); vehicle route(s); other on-going 
construction projects within the proposed project vicinity; additional 
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notification/communication requirements prior to entering each area; work area barricade requirements, lighting, 
backup equipment and materials; emergency notification procedures and emergency contacts; temporary stockpile 
locations; procedures that must be followed should the Contractor be unable to reopen a portion of the airfield to 
aircraft operations at the end of scheduled night time work hours; and other topics as appropriate.

b. Contractor Progress Meetings
Attendance at weekly Project Coordination Meetings is mandatory during project construction. The Contractor must be 
prepared to discuss in detail their work, schedule, requested closures, and effect on operations for the upcoming three 
weeks. It may be necessary for the Contractor to modify their work and schedule to accommodate other projects or 
special operational needs at the airport. During runway or taxiway closures, Airport Management may require 
simultaneous work operations by multiple Contractors or Agencies to minimize the effect on airport operations.

Coordination of airfield activities is an important component of a safe operating environment.  Progress meetings will be 
coordinated with the RPR and DOT-A Project Manager to discuss the progress of the project as a whole.  During the project, 
the following coordination meetings will be held to discuss airfield activities:

 Pre-construction meeting
 Weekly Contractor progress meetings
 Pre-activity meeting and contingency planning meetings
 Daily coordination will take place between all involved parties
 The Contractor and subcontractor may be required to attend a daily airfield safety coordination meeting as 

determined by the RPR.

The Contractor shall schedule a pre-construction safety meeting prior to the start of construction activities within 24-
hours of the first work shift of each construction phase.  The Contractor, ITO Airport Management, and all sub-
contractors active on the site must be represented at the meeting.  This meeting is vital to identify any activity which 
may impact airport operations and to ensure the required Notice to Airmen (NOTAM) has been issued.  The contractor, 
sub-contractors, and all other personnel involved on site during construction activities, shall review this CSPP prior to 
the meeting.  The contractor shall conduct the meeting and provide for keeping the meeting minutes.  A copy of the 
meeting minutes will be provided to all participants. The purpose of the meeting is to review any safety issues that have 
been identified, arrange for any changes that require coordination with airport operations, discuss changes in 
procedures and personnel, and resolve other problems that may develop.

During construction activities, the Contractor’s representative shall attend all weekly Project Coordination Meetings 
organized by the RPR. During these meetings, the proposed construction work and closures shall be coordinated to minimize 
the construction impact to ITO Airport 
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operations.  At each weekly meeting, the Contractor shall present an updated three‐week work schedule with the proposed 
phasing/barricade plan(s).  The three‐week schedule shall include the construction activity for each day and the 
phasing/barricade plan (working hours, required runway closures, required taxiway closures, aircraft operating area (AOA) 
hauling route, proposed alternate aircraft route, etc.).  All parties involved with the weekly meeting (RPR, DOT-A, FAA, ITO, 
ARFF, ATCT, HCF, Airline Representative, etc.) will be able to provide input and/or voice any concerns about the construction 
activity and/or proposed closures.  The three‐week schedule and phasing/barricade plan will be approved at the weekly 
meetings and reflected in the meeting minutes or may be approved by FAA Airports District Office (ADO) via email. If any 
changes to the three‐week schedule and/or phasing/barricade plan are required, the Contractor will update and resubmit 
the plan for approval.

In general, all work which can be reasonably accomplished within existing planned airfield closures shown on the project 
phasing plans, should be planned and sequenced as such. However, in order to facilitate the construction phasing and 
transitions from phase to phase, work such as pavement marking, marking removal, and temporary airfield lighting and 
signage, covering, uncovering, or modification of airfield signs, and installation of sedimentation control devices, will be 
required in areas outside/beyond the associated phase barricade lines shown on the phasing plans. Some of this work, 
such as pavement marking and removal, may be able to be accomplished under a “work-in-progress” NOTAM, where 
construction activity is able to readily yield to approaching aircraft or as directed by ATC. Contractor shall notify all 
affected parties at least 3 weeks in advance of work-in-progress, including providing applicable draft NOTAMs to ITO, 
at the weekly project coordination meetings.

Some of the marking, lighting, BMP installation, or signage work will also require runway and/or taxiway closures, where 
the work cannot be safely conducted under work-in-progress NOTAMs. Any work, including pavement markings, within 
an active runway safety area requires closure of the runway. Work such as airfield lighting installation and circuiting, 
and airfield sign installations, within an active taxiway safety area, requires closure of the taxiway. The runway and 
taxiway closures required to transition between phases throughout the project, are generally shown on sheets GC211-
GC272. Additional isolated short-duration runway or taxiway closures may also be required.  

Any work which requires a runway or taxiway closure will require the contractor to produce a barricade plan showing, 
at a minimum, current airfield geometry, barricade locations, effective dates, working hours, required runway/taxiway 
closures, aircraft operating area (AOA) hauling route, proposed alternate aircraft routes, and required NOTAMs.  Contractor 
may submit an RFI for guidance on operational needs and limitations on barricade placement, as well as to request available 
CAD drawings that may be used as the basis for the barricade plan. The proposed closure plan and alternate aircraft travel 
route(s) shall be submitted for approval and/or comments. DOT-A, ITO, FAA ADO, and FAA HCF must approve alternate 
routing for aircraft prior to scheduling any NOTAM(s) for this project. ITO will be responsible for the issuance of any 
NOTAM(s) for the project. Refer to exhibit 1 for procedures for issuing NOTAMs.
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Any runway closure, whether shown on the drawings or not, shall be coordinated at least 30 days in advance.  Any 
taxiway closure, whether shown on the drawings or not, shall be coordinated at least 3 weeks in advance. 

Closure of runways may also be subject to ceiling and visibility minimums. Coordination with ITO, ITO ATCT and FAA 
HCF will be required to confirm that weather conditions are suitable before the runway(s) may be closed. Refer to 
Section 13 for additional information.

In addition to the Project Coordination Meetings, the contractor shall attend a weekly Owner/Architect/Contractor (OAC) 
meeting.  The meeting shall be organized by the RPR and located at ITO.  If available, DOT-A will provide teleconference 
information for individuals unable to attend the weekly meeting in person.  A meeting agenda will be provided by the RPR, 
DOT-A, or Contractor, and shall cover Operational Safety, Project Progress, Request(s) for Information (RFI), Submittals, 
Change Orders, and general discussion items.

Prior to starting any work shift (day or night work), a daily meeting will be held by the construction crew.  The meeting 
shall be led by the Superintendent, Foreman, and/or On‐Site Supervisor, and shall include discussion of the work to be 
performed during that shift, any potential safety issues, the approved barricade plan, closed AOA sections, AOA hauling 
routes, and construction goals.  A weekly safety meeting will be held at the start of each week. As required by 
occupational safety and health administration (OSHA), the safety meetings shall be documented and recorded.  As part 
of the weekly safety meeting, the construction crew will take time to share any experiences, safety issues experienced 
the previous week (lessons learned), related to the safety topic of the week.

The contractor shall provide written notice, and discussion at the weekly project coordination meetings, of all upcoming 
changes to the airfield, including temporary taxiway realignment, and taxiway closures.  The specific dates for these 
closures shall be outlined with approximate dates on the overall project schedule within 30 days of notice to proceed, 
and then the exact date shall be scheduled a minimum of 30 days in advance. Contractor shall make all reasonable 
efforts to hold these dates once scheduled, unless delayed by weather or other factors outside of the contractor’s 
control.

c. Scope or Schedule Changes

The contractor shall prepare a detailed schedule, based on the allowed contract days duration for each phase, and the 
date of the Notice to Proceed, and submit to the RPR prior to starting work per the specifications. Changes to the 
schedule submitted shall be coordinated with DOT-A, ITO, FAA ADO, ITO ATCT, and FAA HCF at least one week in 
advance. It is possible that Contractor field activity may be canceled for the following reasons:
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 Inclement weather; work shall be canceled for the night if heavy consistent rain or wind conditions is 
predicted to occur prior to the night of field activity.

 Irregular airport operations or emergencies.

The Contractor shall make a Go/No-Go decision a minimum of 2 hours before scheduled work or runway/taxiway 
closure. In the event of cancellation, work shall be rescheduled for the next allowable runway or taxiway closure date 
and time per the phasing plans. The Contractor will inform all involved parties of work cancellation; otherwise it is 
generally assumed the weather will be satisfactory. Delays due to inclement weather or irregular airport operations 
will extend the schedule accordingly.

d.  Safety Meetings

All Contractor personnel working within or adjacent to the AOA shall receive safety training prior to commencement of 
work. The safety training shall cover but is not limited to the following:

 Aircraft jet blast
 Aircraft versus vehicles (Right of Way)
 Airfield layout including signs, marking and lighting
 Airfield driving rules within movement and non-movement areas
 Communicating with ATCT
 Maintaining airport security
 Closed or prohibited areas
 Foreign Object Debris (FOD)
 Wildlife management procedures

Personnel without the proper safety training will not be allowed within the AOA without a qualified ITO licensed escort.  
Personnel without movement area training will not be allowed in the RSA. 

e. Additional Coordination
Early coordination with FAA‐ATO and ITO is required to schedule any airport/airfield closures (taxiway closures, runway 
closures, etc.) on this project, with advance notice as stated earlier.  

The proposed closures shall be provided on the three‐week schedule and illustrated on the phasing and barricade plan. 
The RPR, DOT-A, FAA ADO, FAA HCF, FAA‐SSC (for navigational aids (NAVAIDs)), ITO, ITO ATCT, ARFF, Airline 
Representative, etc. will be able to provide any comments or concerns regarding the proposed closure date and/or 
closure plan.  The three‐week 
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schedule and phasing/barricade plan will be approved at the weekly meetings, and reflected in the meeting minutes or 
approved by FAA ADO via email. 

If any change to the three‐week schedule and/or phasing/barricade plan is required, the Contractor will update and 
resubmit for approval prior to starting any work. The Contractor shall plan and conduct all operations in such a manner so 
as to maintain a smooth, safe, and uninterrupted flow of aircraft operations and vehicular traffic around the airport. 

In cases where two different runways must be closed simultaneously, the NOTAMs and closure times shall provide a 30-
minute offset between closure of one runway and the next, and similarly for reopening of each runway.  E.g., if closing 
Runway 8-26 at 2200, Runway 3-21 closure to begin at 2130.

FAA Form 7460-1, Notice of Proposed Construction or Alteration, shall be filed with the FAA for this project and is required 
for any construction or alteration associated with any project at or near the airport. Form 7460-1(s) have been filed in 
advance with the FAA for this project, with allowable equipment heights as stated in the plans, and the determinations 
stating the conditions of approval are available for Contractor’s review. It is the contractor’s responsibility to verify that Form 
7460s and Determinations by the FAA are active and not expired, that the locations and heights submitted cover the work 
required, and that all requirements of the determinations are being met. Additional FAA Form 7460-1, Notice of Proposed 
Construction or Alteration, shall be filed as required for any work not covered, or to extend or renew the notice with the 
FAA. These determinations are typically valid for 2 years.

The Contractor shall request and review the ITO Contractor’s Training Guide (March 16, 2022) and become familiar with 
all requirements.
 
Prior to excavation in the vicinity of existing underground facilities, the Contractor shall notify the RPR and the respective 
authorities representing the owners and agencies responsible for the associated facilities, not less than three (3) working 
days and not more than five (5) working days, prior to excavation so that a representative of the owner(s) or agencies can 
be present if they so desire.

It is required for the Contractor to provide a list of utility companies and representatives whose facilities may be impacted 
by the project.

f. Safety Plan Compliance Document

This CSPP is a draft document, and provides minimum requirements and best information available during the planning and 
design of the project. The Contractor shall submit a Safety Plan Compliance Document (SPCD) to the airport operator and 
RPR prior to receiving a Notice to Proceed (NTP).  The SPCD shall conform to requirements found in AC 150/5370-2, 
Operational Safety on Airports During Construction (latest edition) and project specifications, including this CSPP.
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The Contractor is also directed to the ITO Taxiway and Runway Lighting Replacement Project Safety Risk Management 
Document (SRMD). A safety risk assessment was performed in accordance with the FAA Airports Safety Management System 
recommendations, and included industry experts, representatives from the airport, tenants, operators, and members of 
various FAA lines of business. The SRMD documents the review of this CSPP and existing controls, the hazards and risk levels 
identified, and any required mitigations. Compliance with the requirements of this CSPP is critical to the safe execution of 
this project, and to ensure that additional hazards are not introduced from those that have been identified in the SRMD.

End of Section 1
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2. Phasing

a. General Description – Scope of Work

The purpose of this project is to replace aging runway and taxiway edge light fixtures, base cans, and conduit, and install 
a new counterpoise system for lightning protection. Existing guidance signs will also be replaced with LED signs, 
replacing regulators at the existing airfield lighting vault, and conduit connections to infiltration basins from base cans, 
hand holes, and manholes. A portion of this project will remove trees and brush on some areas of the airport property. 

Excavation will generally be limited to trenching for conduit and base cans with depth ranging from 2 to 3 feet.  Existing 
electrical hand holes and/or manholes will be removed or permanently abandoned which are typically expected to be 
approximately 4 feet deep, but may be up to 8 feet deep. In soil areas, where these structures are removed, the hole 
will be backfilled, or in pavement areas, they will be filled with lean concrete and the pavement surface restored.  The 
project will also include directional drilling for conduit installation, at depths up to approximately 10 feet. All soils from 
excavation/trenching are expected to be backfilled or disposed on site. All millings are expected to be disposed of off 
site. De-watering of the existing conduits, base cans, and hand holes is anticipated, to allow for removal and pavement 
patching.

b. Phase Elements

The Contractor shall perform each phase of the work within the periods of time and/or duration specified.  The 
Contractor shall provide all labor, material, and equipment, including standby equipment necessary to guarantee 
construction and completion of work within the constraints and timeframe(s) specified for the individual phases and 
the overall project, and within the requirements of the contract documentation.  Liquidated damages in the amounts 
specified in the General/Special Conditions, shall be accessed if the Contractor fails to complete any phase within the 
specified allowed duration.  The terms “work area”, “zone”, and “phase” may be used hereafter to describe either the 
period of time and/or the area in which certain work is to be done.

The Contract Time for completion of the work under this Contract shall be 682 calendar days and will consist of the 
phases listed in Table 3-1 – Construction Phase Duration.
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Table 3-1 – Construction Phase Duration

Phase Name Location Work Hours

Phase 
Duration 
(Calendar 

Days)

Contract Days 
(Total)

Preconstruction Preconstruction activities N/A 149
149 (from 

Construction 
NTP)

Phase 1

East apron of international 
terminal, Taxiway F, and Taxiway 
A between the RSA of Runway 26 

and Taxiway E

2200 -0600 63
212 (from 

Construction 
NTP)

Phase 2A
West apron of terminal, Taxiway 
E between apron and the RSA of 

Runway 8-26
2200-0600 33

245 (from 
Construction 

NTP)

Phase 2B

Taxiway A between Taxiway E 
and M, Taxiway D outside the 

RSA of Runway 8-26, Taxiway M 
including the east part of the 
cargo apron, and the infield 

between the vault and Taxiway A

2200-0600 58
303 (from 

Construction 
NTP)

Phase 3

Taxiway B between cargo apron 
and the RSA of Runway 8-26 

including the west part of the 
cargo apron, Taxiway A between 

Taxiway M and the TLOFA of 
Taxiway C, and Taxiway C 

between the RSA of rwy 8-26 
and the TOFA of Taxiway A

2200-0600 57
360 (from 

Construction 
NTP)

Phase 4 Runway 8-26 between the RSA of 
3-21 and Taxiway A 2200-0600 128

488 (from 
Construction 

NTP)
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Phase 5

Runway 8-26 between the RSA of 
3-21 and the threshold of 
Runway 08 and Taxiway A 

connector

2200-0600 20
508 (from 

Construction 
NTP)

Phase 6 Intersection of Runway 8-26 and 
Runway 3-21 2200-0600 39

547 (from 
Construction 

NTP)

Phase 7

Taxiway I, Taxiway J, Taxiway K, 
Taxiway L, Taxiway C south of 

the TOFA of Taxiway A, Taxiway 
C north of the RSA of Runway 8-
26, and Runway 3-21 outside the 
RSA of Runway 8-26 and TOFA of 

Taxiway A

24/7 124
671 (from 

Construction 
NTP)

Final Inspection 
and Punchlist N/A N/A 11

682 (from 
Construction 

NTP)

c. Construction Safety Plan and Phasing (CSPP) Drawings

Refer to sheets GC001 through GC272 of the construction plan set for the phasing plans that detail the limits of the 
work and requirements for each phase. No activity is permissible within the RSA while the runway is open to aircraft 
operations. No activity is permissible within the taxiway object free area (TOFA) while taxiway or taxilane is open to 
aircraft operations unless under approved pull-back operations. Jet blast considerations shall be reviewed and 
discussed prior to starting the work. ARFF and ITO travel routes shall be kept clear at all times. Work within the 
RSA/TOFA shall only be accomplished during closure of the runway, taxiway, or taxilane during hours that have been 
previously coordinated and approved by ITO and FAA during Project Coordination Meetings, and as required by this 
CSPP.

d. Work Shutdown Procedures 
Prior to any approved closure, the Contractor shall contact the ITO Airport Operations Controller (AOC) or Airport 
Maintenance to confirm NOTAM issuance. Refer to exhibit 1 for procedures for issuing NOTAMs. The AOC or Airport 
Maintenance will coordinate and notify ATCT/HCF to deactivate NAVAIDs, runway approach lights, and/or runway(s) 
and taxiway(s) edge lights.  Airport Maintenance and the Contractor shall place illuminated X’s at both ends of each 
runway that is scheduled to be closed along with low-profile barricades at the locations designated on the approved 
barricade plan. The RPR and ITO shall retain the right to shut down contractor operations in any work area if these 
conditions are not being met.  
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Prior to re-opening of runways or taxiways the Contractor shall contact ITO AOC or Airport Maintenance at least 30 
minutes prior to the scheduled re-opening to request a FOD inspection. Refer to exhibit 1 for procedures for FOD 
inspection. To reopen a runway or taxiway/taxilane closed for construction for any period, all equipment and 
materials shall be moved outside of the RSA and TOFA.  No stockpiles shall remain within RSA, ROFA, or TOFA, grading 
shall be covered in a manner to prevent dust and rock movement due to jet blast, or other objectionable movement 
of material onto the open runway or taxiway/taxilane, and the adjacent runway or taxiway pavement shall be swept 
and cleaned of all construction debris. 

Once ITO has completed the FOD inspection and cleared the runway or taxiway for opening, the Contractor shall 
remove all barricades and illuminated X’s. The Contractor shall then contact the AOC or Airport Maintenance to 
inform them that work is complete, and the runway and/or taxiway may be reopened.

Work shutdown procedures and runway/taxiway reopening for each night’s work shall be as follows:
 Remove any materials, equipment, tools, trash, and any other items from the work area not specifically 

approved to remain.
 Clean all debris and surface laitance from work locations.
 Contractor shall perform foreign object debris (FOD) checks in all work areas and on all taxiways used as 

haul routes.
 The Contractor shall request a FOD inspection from ITO AOC.
 Once the ITO FOD inspection is complete and cleared for opening, the Contractor shall remove the 

traffic control barricades, and lighted runway closure “X”s if applicable.
 The Contractor shall call ITO AOC to inform them that work is complete, and the runway and/or taxiway 

may be reopened. Refer to exhibit 1 for procedures for FOD inspection.

End of Section 2
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3. Areas and Operations Affected by Construction Activity

a. General Description
This project will affect almost all areas of the existing airfield at ITO. The work is divided into 7 construction phases, 
which have been designed to allow the airport to continue operation throughout the construction.  Most of the work 
will be accomplished under nighttime runway and taxiway closures, when traffic is lowest.

b. Identification of Affected Areas
The specific operational impacts required for each construction phase are summarized in tables on the construction 
phasing plans, sheets GC211 through GC272. 

Table 4-2 – Operation Effects 

Project ITO Taxiway and Runway Lighting Replacement

Phase Phases 1-7

Scope of Work See section 2.a.

Operational Requirements Normal (Existing) Phase 1-7 (Anticipated)

Runway 8-26 AAC/ADG AAC D, ADG V Same

Runway 8 Approach Visibility 
Minimum

NOT < 3/4 mile Same, except when closed (Phase 4,5, and 6) 

Runway 26 Approach Visibility 
Minimum

NOT < 3/4 mile Same, except when closed (Phase 4 and 5) or 
temporarily relocated threshold (Phase 6)

Runway 8 Declared Distances 9800
Same, except when closed (Phase 4 and 5) or 

temporarily relocated(Phase 6. See sheets GC261 
and GC262)

Runway 26 Declared Distances 9800
Same, except when closed (phase 4 and 5) or 

temporarily relocated

(Phase 6. See sheets GC261 and GC262)

Runway 8 Approach Procedures VOR/DME – A & VOR-B (both 
circling approaches) Same, except when closed (Phase 4, 5, and 6) 

Runway 26 Approach 
Procedures

VOR/DME – A, VOR-B, 
VOR/DME RWY 26, RNAV 

RWY 26, ILS RWY 26.

Same, except when closed (Phase 4 and 5) or 
temporarily relocated(Phase 6. See sheets GC261 

and GC262)
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Table 4-2 – Operation Effects 

Project ITO Taxiway and Runway Lighting Replacement

Runway 8 NAVAIDs PAPI, ODALS
Same, except when closed or temporarily 

relocated:

PAPI, ODALS OTS (Phase 6)

Runway 26 NAVAIDs PAPI, MALSR, ILS
Same, except when closed or temporarily 

relocated:

LOCALIZER OTS (Phase 6)

Operational Requirements Normal (Existing) Phase 1-7 (Anticipated)

Runway 3-21 AAC/ADG AAC B, ADG II Same

Runway 3-21 Approach Visibility 
Minimum

NOT < 1 MILE
Same, except when closed:

Phase 3, 6, 7

Runway 3-21 Approach Visibility 
Minimum

NOT < 1 MILE
Same, except when closed:

Phase 3, 6, 7

Runway 3 Declared Distances 5600
Same, except when closed:

Phase 3, 6, 7

Runway 21 Declared Distances 5251
Same, except when closed:

Phase 3, 6, 7

Runway 3 Approach Procedures No instrument approaches
Same, except when closed:

Phase 3, 6, 7

Runway 21 Approach 
Procedures

VOR/DME-A, VOR-B, RNAV 
RWY 21

Same, except when closed:

Phase 3, 6, 7

Runway 3 NAVAIDs VASI
Same, except when closed:

3 VASI (Phase 3, 6, 7)

Runway 21 NAVAIDs NONE
Same, except when closed:

N/A

c. Mitigations of Effects
Work located in the runway safety areas requiring runway closures or shortenings will be completed any 
day of the week during nighttime work hours, except during phase 7. All contractor equipment, materials, 
vehicles, and personnel shall be removed from the construction area and any excavations shall be filled 
flush to grade prior to reopening the runway. 

Work within the remaining phases that do not require runway closures or shortenings will be completed 
any day of the week during nighttime taxiway closures. Additional times may be available for the Contractor 
to work in isolated cases, but these timeframes will be subject to approval by ITO. All contractor equipment, 
materials, vehicles, and personnel shall be removed from the construction area and the taxiway 
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restored to a safe condition before the taxiway pavement is reopened. Open excavations will be allowed 
to remain in place as long as they are located beyond all taxiway and runway safety areas, and are secured 
to prevent FOD due to jet blast or wind.

End of Section 3
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4. Protection of Navigational Aids (NAVAIDs) 

a. Summary

 Electronic NAVAIDs (ILS, LOC/DME, VORTAC, Glide Slope, etc.) and their critical areas shall be protected at all 
times during the construction work.  Requests for NAVAIDs shutdown for all runway closures on this project 
will be coordinated with FAA, HCF, and/or ATC at the ITO weekly Project Coordination meeting.  For work on 
Runway 8-26 and 3-21, any electronic NAVAID(s) impacted by the work on Runway 8-26 and 3-21 will be taken 
offline when the runway is closed, and reactivated when the runway is reopened. HCF will be responsible for 
coordinating the turning off/on all electronic NAVAID(s) for the runway closures.

 The Contractor will ensure that all runway lighting, taxiway lighting, and NAVAIDs are undamaged by 
construction operations.  Parking of equipment or vehicles near electronic NAVAIDs will not be permitted.  The 
location of all NAVAIDs and clear distances are shown on the sheet GC301.  When possible, the Contractor 
shall remain clear from the electronic NAVAIDs critical areas, thus minimizing interference with signals 
essential to air navigation.

End of Section 4
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5. Contractor Access

a. Site Security

The airport is operated in strict compliance with FAA and Hilo Transportation Security Administration (Hilo TSA) 
regulations, which prohibit unauthorized persons or vehicles in the AOA.  Equipment and personnel will be restricted 
to the work area as defined in the CSPP Plans (GC211-GC272). Any violation by the Contractor or subcontractors will 
be subjected to penalties imposed by FAA and/or Hilo TSA.

The Contractor shall conform to the FAA air carriers’ Standard Security Program (SSP) (Title 49 CFR Part 1542, Airport 
Security) employee background check requirement as administered and enforced by the airport manager.  Public law 
106-528 requires that all new employees comply with the “criminal history record checks” by being fingerprinted.

The Contractor shall obtain Hilo security badges for employees expected to work within the AOA. Workers shall abide 
by requirements dictated by the badging agreement. These include, but are not limited to, regulations for 
entering/exiting, operating vehicles on the AOA, escorting procedures, and visibility requirements.

For the Contractor Staging Area, access to the airport AOA will be through Gate 6A adjacent to the air traffic control 
tower for phases 1 – 4 and gate 29 adjacent to air service Hawaii located at 61 Old General Lyman Field for phases 
5-7; the gate will be unlocked for entry and exit of contractor personnel only. The gate will remain locked at all other 
times.  The contractor will submit a request for a key of the vehicle gate lock to be used for the duration of 
construction.  Contractor locks shall not be placed on gates. Airport locks shall be used.  The Contractor shall provide 
security guards approved by ITO Management at gates used by the Contractor for vehicle ingress and egress through 
the airport perimeter security fences. The Contractor shall stop any unauthorized person from entering the airport 
through these gates. Gates shall be closed at all times when not in use. Airfield security shall be maintained at all 
times.

 All vehicles must have an approved logo or company name displayed on both sides of the vehicle.

 Unless a gate guard(s) is performing guard duty, the gates must be secured and locked.

 No one is allowed to enter the AOA unless the preceding conditions are met.

 Checking all incoming individuals and vehicles for airport authorized identification (AOA badges) and vehicle 
permits to prevent unauthorized entrance onto the AOA.

 Comparing the name on the identification badge for each individual entering through the gate with an 
Airport‐provided “stop list.” If a person’s name is on the stop list, entry shall be denied, and the Hilo Security 
Office immediately notified.
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 Conducting vehicle searches to ensure weapons, explosive devices, and other prohibited items are not allowed 
into the secured area of the airport. If weapons or other prohibited items are found, the guard shall(s) prevent 
entry and immediately notify the Contractor and the Hilo Security Office.

 Ensuring that the security gates are closed when not actively being used to prevent security breaches.

b. Contractor Staging Area

Contractor staging areas as depicted on the contract drawings shall be used to store all idle equipment, supplies and 
construction materials.  Storage shall not interfere with operations areas. When not in use during working hours, and 
at all other times, all material and equipment shall be stored at the storage site indicated on the drawings unless prior 
approval is provided by the RPR and DOT-A. Contractor shall submit a plan to the RPR for approval of any 
modifications to fencing required to secure the staging areas.

c. Equipment Storage Area

Storage of equipment and materials shall be in the Contractor’s staging areas as shown on Drawing GC101 in 
Appendix A. The Contractor shall be solely responsible for the security of the lay-down area and shall be liable for any 
damage caused to such premises.  The Contractor shall restore the staging and storage areas and adjacent areas to 
their original condition prior to final acceptance of the work.

When required, Best Management Practices (BMP’s) will be installed around the staging/stockpile areas as approved 
by DOT-A and the RPR.

d. Location of Stockpiled or Construction Material

The stockpile and staging area(s) shall not be permitted within the RSA, obstacle free zone (OFZ), and if possible, not 
permitted within the runway or taxiway object free areas (OFA).  Stockpiling materials and/or parking equipment near 
electronic NAVAIDs or within twenty (20) feet of the AOA fence line shall not be permitted.

The Contractor staging area shall be used to store all idle equipment, supplies, and construction materials.  Storage 
shall not interfere with operational areas. The Contractor shall not store materials or equipment in areas in which the 
equipment or material will affect the operation of FAA electronics equipment. Any approved storage of equipment 
shall not present a line of sight problem with FAA ATCT, flagman operations, vehicle traffic, or aircraft.

Stockpiling of material will only be allowed at the Contractor’s staging areas.  The Contractor shall be responsible for 
any blown debris or dust from stockpiles.  The stockpile height is 
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restricted to 20 feet, or as required by FAA Form 7460-1 determination.  However, barricades with red flashing lights 
shall be installed where potential conflicts with aircraft or ground vehicular traffic exists.

Stockpiles shall not be allowed to become wildlife attractants, refer to Section 6.

Stockpiles shall not be allowed to become a FOD hazard, refer to Section 7.

e. Haul Routes

Haul route for vehicles delivering materials to, or hauling material from, the work sites shall use the gates and haul 
routes as shown on the plans. The phasing plans clearly delineate how the Contractor will access the airfield including 
preferred haul and travel routes.

Roads designated as contractor haul routes may be used by other airport vehicles, contractors, and the general public 
(along public roads).  The contractor shall not interfere with other vehicle traffic and shall yield to emergency vehicles 
and aircraft along any of the airport or public roads.  The contractor shall provide all flagging, signing, lighting, etc. 
required by the city, airport, county, and state to provide all reasonable safety measures to protect all persons 
utilizing the AOA service road, the haul road, and all public roads used by the Contractor.  The Contractor shall obey all 
vehicular weight and speed limits established as posted on airport property and public streets.

All vehicles and equipment shall be kept within the work areas established for that work shift unless traveling to or 
from the site.  Under no circumstances shall vehicles be parked, or equipment stored outside of the work areas or 
staging areas.

Runway pavement shall be kept clear of all parked vehicles, equipment, tools, or parts at all times, including work 
hours. 

Any equipment temporarily parked at a work site for use during the current work shift shall be properly marked, 
parked outside all active safety areas, and within the barricaded work site.  Equipment shall not exceed the heights 
specified in the plans and/or in the approved Form 7460-1 determination(s) and shall be left in the lowest possible 
profile position when not in use.

All airfield markings along haul routes and areas adjacent to the work area shall be maintained by the Contractor to 
the satisfaction of the RPR for the duration of the project.

Trucks delivering asphalt pavement or concrete shall wash out chutes, beds, mixers, etc. only at locations previously 
approved by the RPR and DOT-A.
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Locations of access roads and routes are approximate.  Exact routes shall be coordinated with the RPR to avoid 
surface utilities, navigational equipment, TOFAs, RSA, etc.  All vehicles and equipment must access the work area 
along designated and pre-approved access routes.

Contractor’s vehicles shall not deviate from approved haul routes specified on the plans or as directed by the RPR.  
Contractor shall monitor and control FOD on the haul route at all times using powered vacuum sweepers.

When driving from unpaved areas to paved areas, the Contractor shall implement FOD check-points for vehicle 
operators to check and remove FOD on the tires to prevent tracking of FOD to aircraft operational areas.

f. Requirements and Regulations Relating to the Operation of Motor Vehicles

During the duration of the work, the Contractor shall recognize and abide by all rules, regulations, and controls, as 
modified by federal regulations.

In addition to the federal regulations, the RPR and DOT-A is empowered to issue such other instructions as may be 
deemed necessary for the safety and well-being of airport users or otherwise in the best interest of the public.

Vehicles entering the AOA must comply with AC 150/5210-5, Painting, Marking, and Lighting of Vehicles Used on an 
Airport, (latest edition).  Contractor vehicles and equipment, except those under escort, shall be marked with the 
company name or logo on both sides in no less than 4-inch high letters of a contrasting color. Markings may be 
painted on the vehicle, or magnetic signs may be used.  Construction vehicles under escort are the responsibility of 
the properly equipped lead vehicle and are required to have a flag or beacon.

All contractor vehicles and equipment operating in the AOA must display orange and white checkered flags or flashing 
yellow beacons during daytime use and flashing yellow beacons during nighttime use.  The flag shall be on a staff 
attached to the vehicle and shall be at least a 3-foot square having a checkered pattern of International Orange and 
White squares at least one (1) foot on each side.  Flags and beacons must be mounted on the vehicle where they are 
visible from any direction.

Each contractor, including each contractor/subcontractor employee, who operates a ground vehicle on any portion of 
the AOA at Hilo must be familiar with and comply with:

 ITO Airport’s AOA vehicle rules and regulations
 ITO Airport’s procedures for the operation of ground vehicles
 The consequences of noncompliance with Hilo Airport’s rules and regulation and/or procedures for the 

operation of ground vehicles as shown on plans
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g. Operation of Motor Vehicles within the AOA

Motor vehicle operations within the vicinity and on the airport, premises shall be governed by the provisions of the 
Hawai‘i state motor vehicle codes and traffic direction procedures and signs and signals for turns. Lights and safe-
driving precaution shall be in conformity therewith.  In addition, motor vehicles shall conform to all special regulations 
prescribed by the airport.

Traffic on perimeter roads, enplaning and deplaning areas (ramp areas), public thoroughfares, and parking areas of 
the airport is limited to those vehicles properly licensed to operate on public streets and highways or as approved by 
ITO.

Every person operating motorized equipment of any character on any area shall operate the same in a careful and 
prudent manner and at a speed posted or fixed by this section or the general provisions and at no time greater than is 
reasonable and proper under the conditions existing at the point of operating, taking into account weather, traffic and 
road conditions, view and obstructions, and shall be consistent with all conditions so as not to endanger the life, limb 
or property, or the rights of others entitled to the use thereof.

The Contractor shall be aware that operations of aircraft in an adjacent area will result in jet blast occurring in the 
work area.  Contractor vehicles, equipment, and supplies must remain inside the work area established for the work 
shift unless in transit to or from the site.  All vehicles and equipment must access the work area along designated 
access roads/haul routes.

All motor vehicles that enter the AOA shall possess exhaust system that are protected with screens, mufflers, or other 
devices adequate to prevent the escape of sparks or the propagation of flame.

All vehicles within the AOA shall be equipped with reflectors or lights on both front and rear ends and on the sides.

All vehicles and equipment used on the AOA must display an orange and white checkered flag or a flashing yellow 
beacon during daytime work, and a yellow flashing beacon during nighttime work.

No person shall operate any motor vehicle or motorized equipment in the AOA of the airport unless such motor 
vehicle or motorized equipment is in a safe and mechanically reliable condition for such operation.

Any person operating equipment within the AOA shall, in addition to this section, abide by all existing FAA and other 
governmental rules and regulations and shall at all times comply with any lawful signals or direction of airport 
employees.  All traffic signs, lights, and signals shall be obeyed.
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No person shall operate any motor vehicle or motorized equipment on the aircraft movement area or non-movement 
area(s) of the airport at a speed in excess of the posted (established) speed limit of 15 mph unless otherwise noted or 
when conditions require a reduction in speed.  Designated motor vehicle drive lanes shall be utilized where provided 
unless specific direction is given by the RPR or ITO.

No person operating a motor vehicle or motorized equipment within the AOA shall in any way hinder, stop, slow, or 
otherwise interfere with the operation of any aircraft.  Aircraft shall have the right-of-way at all times.

All aircraft and emergency vehicles have priority over Contractor vehicles.  Contractor vehicles shall yield right-of-way 
to aircraft and emergency vehicles.  Contractor shall ensure that under no circumstances will any Contractor or other 
vehicle associated with the project pass beneath any part of an aircraft or loading bridge, or block the access to any 
parking gate or delay any aircraft movement.

Vehicles shall remain within established drive lanes.  It is prohibited to use active runways or taxiways or adjacent 
field areas unless specifically allowed by ATCT.  Vehicles shall remain within established drive lanes.  It is emphasized 
that the Contractor’s authority to operate does not extend to active aircraft movement areas.  The Contractor shall 
operate along established access roads/haul routes with prior approval of the RPR and/or ITO.

All construction personnel (Contractor and Subcontractors) requiring access to the AOA shall obtain an AOA badge.  
Should individuals require a temporary pass to enter the AOA, Contractor will request Escort Required Temporary 
Badges (ERTB) from DOT-A. The individual possessing an ERTB must be escorted at all times while within the AOA by a 
badge holder who possesses an Escort privilege on his/her AOA badge.  While in the closed construction area 
(barricaded area), the Escort must maintain full control of the ERTB personnel.

h. Parking

No parking is permitted on the airport roadway as the primary purpose of the airport roadways is for motor vehicle 
traffic.

No person shall park any motor vehicle, other equipment, or materials within the AOA, except in a neat and orderly 
manner and at such locations prescribed or as directed by the RPR and DOT-A.

No person shall park any motor vehicle or other equipment or place materials within the AOA or within 15 feet of any 
fire hydrant or standpipe.

Parking of construction workers’ private vehicles shall also be in a public parking or private parking facility outside the 
AOA.
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Under no circumstances shall vehicles or equipment be parked within twenty (20) feet of the airport perimeter 
security fence line.

No person shall park any motor vehicle or other equipment or materials within 75 feet of runway 8-26 or 3-21 
centerline, even when the runway is closed.

i.  Vehicle Identification including Lighting and Markings

Each vehicle or unit of equipment that travels or operates on any part of the AOA shall have an approved decal or 
painted company name applied to both sides of the vehicles in a location opposite the driver's seat. The identification 
should be applied to the front door panels. Magnetic or temporary signs are acceptable.

All vehicles and equipment, except those under escort, must be marked with the company name and/or logo on both 
sides. Per the Contractor’s Training Guide March 16, 2022, the lettering for the company name shall be in bold 
characters of a minimum 4” in height, and 1‐1/2” in width, and the height of the logo shall be a minimum of 6”. Escort 
vehicles must be marked with the company logo as stated above, and must be properly equipped with a two‐way 
radio.  Escort vehicles may be used to escort a maximum of two (2) vehicles onto the AOA.  The vehicle(s) providing 
the escort must lead the convoy and is responsible for all trailing vehicle(s). This vehicle may escort unmarked vehicles 
onto the AOA.  Vehicles being escorted shall be in radio or cell phone contact with the lead escort vehicle.  Under no 
circumstances may an employee provide an escort from inside an unmarked vehicle.  Drivers of escorted vehicles 
must display a delivery escort badge or a construction escort badge.

Use of logos or symbols in lieu of letters is subject to approval by the ITO Airport Manager.

Vehicles that appear at access gates without signs on both sides of the vehicle will be denied access.  Vehicles found 
to be missing signs within the AOA will be escorted off the jobsite and not be permitted to re-enter until signs have 
been installed.

Any person operating equipment in the AOA shall, in addition to this section, abide by all existing FAA and other 
governmental rules and regulations.

It is emphasized that the Contractor's authority to operate does not extend to active aircraft movement area.  The 
Contractor shall operate along established access roads/haul routes with prior approval of the DOT-A and ITO 
Management.
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j. Load Limits

When using airport roadways, the Contractor shall restrict the gross weight as required by local codes.  For heavier 
vehicle loads, permits shall be obtained through the agency having jurisdiction.  All vehicle weights are subject to 
verification by the RPR.

k. Delivery and Parking of Construction Equipment and Vehicles

No equipment or construction vehicles shall be parked or left unattended outside the airfield access gates or on public 
roadways.  When equipment or vehicles are to be delivered to the work site, the Contractor must be present to 
accept the equipment or vehicles and shall escort them inside the airfield fence and have them parked in the 
contractors staging area or other approved location on the airfield.  Any construction equipment or vehicles left 
unattended outside the airfield gates or on public roadways shall be impounded by the City.

l. Requirements and Regulations Relating to Vehicle Drivers

All drivers operating vehicles on airport property must carry a valid United States driver's license on his/her person, 
appropriately endorsed for the type of equipment being operated.

Drivers designated to operate vehicles within the AOA shall receive special drivers training as required in Section 5.m. 
and be approved by the airport before being allowed to operate within the AOA or must be escorted by an approved 
escort. Drivers operating outside the AOA may operate vehicles without attending the special drivers training.

Permission to apply for vehicle permits shall be made in writing to the ITO Airport Manager through the RPR and/or 
DOT-A, and must list all vehicles requesting a permit.  Construction equipment (cold planer, AC paver, AC rollers, 
backhoes, etc.) that remain at the jobsite do not require a vehicle permit (vehicle permit required for licensed vehicles 
only), and may be stored in the staging area or closed construction areas as approved by DOT-A, ITO, and FAA.  An 
orange and white checkered flag shall be displayed on all equipment while within the AOA during non‐working hours.

Use of tall equipment (cranes, concrete pumps, etc.) will not be allowed unless the FAA Form 7460‐1 determination 
letter is issued and approved for such equipment.

m. Vehicle Driver Training

Every driver who operates a vehicle on the AOA of the airport must be familiar with the pertinent provisions of the 
state of Hawai‘i vehicle code and the traffic and licensing subsections of these rules and regulations.  The driver must 
have been trained in the vehicle to be operated.
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All Contractor employees and subcontractors who will be driving a company identified vehicle within the AOA will be 
required to obtain an Airport Motor Vehicle Operator’s Permit (Ramp License).  A ramp license, in conjunction with a 
valid, state issued driver license, current AOA badge, and permission from ITO will qualify drivers to operate vehicles 
within the non-movement areas of the airport only.  To qualify for the ramp license, each operator must attend the 
ramp license class provided by ITO, and pass the written examination.

The applicant must pass a written 25 question multiple-choice test administered by the airport Pass and ID office 
covering AOA safety rules and regulations.  A score of 80% (20 correct responses out of 25) is required to pass.  If the 
applicant fails the test, it can be re-administered the following day.  Ramp licenses are valid for a period of 8 years or 
until the expiration of the applicant’s state issued driver license, whichever is shorter.

For employees working or driving inside the movement areas, a “Movement Area” stamp shall be placed on the AOA 
badge.  In order to qualify for the movement area license, each operator must attend the movement area training 
class provided by ITO and pass the written examination which includes proper procedures for radio communications 
with Ground Control and the ATCT.

The applicant must attend a movement area training class and pass a written test administered by the Ramp Control 
Supervisor.  The test covers AOA safety rules and regulations, proper procedures and phraseology for communicating 
with Ground Control and ATCT, knowledge of airport layout including all taxiway designations, and familiarity with 
airport signing and pavement markings.  The training class and test are offered three (3) times per month.  A score of 
90% is required to pass.  If the applicant fails the test, it can be re-administered at the next scheduled offering.  
Movement area qualification is good for a period of 1 year or until the expiration of the applicant’s driver license or 
ramp license.

The preferred procedure for Contractors unfamiliar with the airport who require movement area access is to be 
escorted by ITO operations personnel until such time as they have proven competency in navigation and 
communication on the airfield as determined by the Ramp Control Supervisor. The Contractor shall coordinate the 
need for escort with ITO at least one week prior.

One approved vehicle with an operator who possesses an Escort privilege on his/her AOA badge can escort up to two 
(2) vehicles onto the AOA.

n. Two-Way Radio Communications

Radio communications with the ATCT will be in accordance with the procedures specified by the most current 
memorandum of understanding between FAA control tower (or contract tower) and ITO.
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The contractor will provide at least two (2) Radio Monitoring Personnel (RMP) to coordinate access in the movement 
area.  The RMP will acquire the necessary training as directed by ITO management.  The RMP shall acquire the 
movement area certification at ITO, and be familiar with proper radio communication procedures and phraseology.  
Contractor employees with valid airport movement area certification and properly equipped and marked vehicles may 
escort up to two other vehicles onto the AOA.  The vehicle providing the escort must lead and is responsible for the 
trailing vehicles.  Communication with escorted vehicles is also required with use of a hand held radio or mobile 
phone.  RMP(s) will be expected to communicate with one or more of the following:

1. Hilo ATCT Hours of Operation (6:00am to 10:00pm, local)
 Frequency (118.1) Tower – Runways 
 Frequency (118.1) CTAF when ATCT is closed (10:00pm to 6:00am, local)
 Frequency (121.9) Ground – Movement Area – Taxiways & Crossing of Runways

2. Honolulu Control Facility – When ITO-ATCT is closed (10:00pm to 6:00am, local).
 Common Traffic Advisory Frequency (CTAF) (120.3)

The RMP(s) shall communicate with and monitor the Hilo ATCT and/or the Honolulu Control Facility Air Traffic when 
performing work past the demarcation line (AOA movement area).  The RMP(s) shall communicate with the Hilo ATCT 
and/or Honolulu Control Facility Air Traffic when the subcontractors are entering, exiting, or traveling within the 
active movement area.  The RMP(s) shall monitor the frequencies while within the movement area. In areas and/or 
runway sections that are closed for construction activities, FAA-HCF gives HDOT jurisdiction for control of vehicles, 
equipment, and personnel if the subcontractors comply with the movement of vehicles, equipment, and personnel on 
and off the runway and taxiways within the designated areas.

A minimum of two (2) FAA radios shall be always kept on the jobsite. One (1) will be mounted in the vehicle and one 
(1) will be handheld as backup. If radios become non-operational, contractors shall contact ITO-ATCT and/or HCF via 
cell phone and notify them of the situation. The contractors will await their direction.  If contractors are unable to 
reach them via cell phone, they will face the tower, and flash the vehicle headlights. The contractors will await their 
direction via the red, white, and green light gun.

o. Airport Security

The contractor shall be responsible to provide and maintain ITO security-badged personnel in all areas of the work, 
obtain necessary training required to drive vehicles within the AOA and AMA areas as directed by ITO management, 
and obtain necessary vehicle ramp permits for all vehicles entering the AOA.

End of Section 5
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6. Wildlife Management

This project will use the following protocols to mitigate any wildlife hazards created: 

All project personnel working on the AOA will receive an airfield safety briefing that will include information on the 
dangers of wildlife and aircraft operations. Hilo Airport will coordinate with the United States Department of 
Agriculture (USDA) for the wildlife briefing. 

Personnel shall take immediate action to eliminate wildlife hazards whenever they are detected.  Hazards include but 
are not limited to trash (food scraps and miscellaneous waste), standing water, or tall grass and seeds which may 
attract unwanted wildlife to the Airport. 

Poorly maintained or damaged security and wildlife fencing and gates, which may allow animals to enter the AOA and 
become a potential hazard should be immediately reported to the ITO-AOC. 

Any unusual wildlife activity shall be noted on the airfield inspection checklist and notifications shall be made to the 
USDA Staff Wildlife Biologist and Airport Operations Wildlife Superintendent.

a. Trash

All trash will be collected and contained in covered bins during construction activity and disposed of properly off-site. 
All Contractor vehicles shall have trash receptacles for use by personnel while on the project site. Trash receptacles 
stored in open portions of vehicles must have tight fitting or latching covers to prevent trash from blowing out of the 
receptacle due to wind, jet blast, or normal vehicle operation. Receptacles may be plastic trash bags if stored in the 
vehicle cab or other closed space. 

b. Standing Water

Contractor shall manage storm water drainage within the project site to eliminate areas of standing or ponding water.  
Following rainfall events, any area with standing water within or immediately adjacent to the project site shall be 
immediately modified to drain the standing water.  The Contractor shall make drainage improvements approved by 
the RPR and DOT-A to prevent the future accumulation of storm water in these areas. 

c. Tall Grass and Seeds  

The Contractor shall be responsible for the proper maintenance of grass and other vegetated areas within the project 
site.  Grass shall be trimmed and kept at less than 3-inches in height. 

d. Poorly Maintained Fencing and Gates
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The Contractor shall be responsible for the maintenance of security at all locations affected by the Contractor’s 
activities at all times.  Unless approved by the RPR, DOT-A, and ITO, the integrity of the existing airport security fence 
shall be maintained at all times.  During working hours, the Contractor will provide security personnel at all gates used 
for Contractor access.  Gates will remain locked at all other times. 

Projects which require alteration of the existing airport security fence shall require the Contractor to submit detailed 
phasing plans for fence construction showing how security will be maintained.  Contractor fence phasing plans must 
be approved by the RPR, DOT-A, and ITO prior to construction.  All changes to the airport security fence shall be 
completed in a manner which maintains the existing level or airport security, as approved by the RPR and ITO, by the 
end of each workday.  Whenever possible, new security fence shall be constructed and approved by the RPR and ITO 
prior to the removal of the existing fence.

e. Disruption of Existing Wildlife Habitat

Projects on runways, taxiways, aprons, and other paved areas of the airport are not expected to disrupt wildlife 
habitat.  Work in non-paved areas of the airport may encounter wildlife habitat.  The Contractor shall report all 
wildlife sightings to HILO GROUND on radio frequency 121.9 or ITO-AOC at (808) 960-9433. 

The Contractor is advised that there are endangered seabirds in the vicinity of the airport. The Contractor must keep 
construction lighting to a minimum. Construction lighting must be shielded and pointed downward towards the 
pavement and not upward, to avoid disorientation of seabirds flying over the project area. Lighting must be pointed 
facing away from the ocean as much as possible. The Contractor must position light towers low to the ground and turn 
off construction lighting when not in use. 
 
The seabird fallout season spans from September 15th to December 15th. Particular attention and care shall be taken 
with regard to placement of construction lighting during this season, and additional inspections and changes to lighting 
placement may be required. 

All construction lighting placement is subject to approval by the Airport and the RPR.

End of Section 6
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7. Foreign Object Debris (FOD) Management

Upon completion of each day’s work, the contractor shall clean and remove from the project area all FOD materials 
generated by the Contractor’s activities.  The Contractor shall perform FOD checks on all areas used for Contractor 
access and haul routes within the AOA.  Prior to reopening any closed portions of the airfield to aircraft, the Contractor 
shall request a FOD inspection from ITO AOC. Refer to exhibit 1 for FOD inspection procedures.  Once the FOD inspection 
has been completed and the areas cleared for opening, the AOC will contact HCF to coordinate reopening the closed 
portions of the airfield.

All aircraft movement areas will be under constant surveillance by all parties to ensure they are acceptable for aircraft 
operations.

All utilities within and passing through the work/area phase shall be kept operational at all times, unless otherwise 
specified.

No loose material or waste (FOD), capable of causing damage to aircraft or capable of being ingested into jet engines, 
may be left in the working area, on or next to runways, taxiways, ramps, or aprons.  The Contractor shall direct special 
attention to all areas that are operational to aircraft during construction.  These shall be kept clean and clear of all 
materials or debris at all times.

Common sources of FOD during construction include trucking or hauling operations of construction materials to and 
from the construction site, demolition and removal of items (i.e. cold-milling or trenching), and during placement and 
construction of improvements (i.e. placement of aggregate subbase).

All loose material or waste (FOD) located on active aircraft movement areas shall be reported to the inspectors 
immediately; the inspectors shall coordinate with the AOC to close the area to aircraft traffic if required until cleanup is 
accomplished.

Trucks and equipment shall have all accumulated dirt, mud, rocks, and debris removed before accessing the AOA, and 
when leaving the work area.  Loads shall be struck flush and secured to prohibit loss of material.  If spillage occurs, such 
roadways shall be swept clean immediately after such spillage to allow for safe operation of vehicles as determined by 
the RPR.  If the Contractor is negligent in cleanup and airport resources are required to perform the work, the expense 
of said cleanup shall be paid by the Contractor.

The Contractor shall continuously sweep and/or wash down all access routes to the construction areas and existing 
adjacent paved areas and AOA pavements.  These areas shall be kept free of debris at all limes, at no additional cost to 
the owner.

The Contractor shall keep a minimum of two vacuum sweeper trucks and two water trucks on site and operational at 
all times during working and nonworking hours and shall maintain the 
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sites free from dust and objectionable debris.  During the period of time that there is no construction activity (between 
work shifts), the vacuum sweeper trucks, and water trucks must be ready and on-site with Contractor's personnel 
available by phone to respond immediately to a dust or debris problem as identified by ITO staff or the RPR.  At no time 
shall there be more than a 10-minute response time to calls concerning dust/debris problems during work hours and a 
60-minute response time at all other times on a 24-hour-per-day basis.  The Contractor shall provide whatever means 
necessary to prevent FOD in aircraft movement areas and provide construction area generated dust control on a 24-
hour basis.

The Contractor shall provide truck washes, rumble strips, shakers, or other means as necessary to prevent FOD in AOA 
and will be monitored by the RPR.  If the Contractor's method does not remove debris adequately to meet safety 
requirements, the Contractor may be shut down and will be required to utilize other methods at no additional cost to 
the airport or DOT-A.

End of Section 7
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8. Hazardous Materials (HAZMAT) Management

The Contractor shall have an emergency spill cleanup kit on the project site at all times. The spill kit will include 
absorbent pads and one 5-gallon bucket with cover. In the unlikely event of fuel or hydraulic oil spills; the Contractor 
shall contain the spill and place the absorbent pads on the spill immediately, used pads shall be placed in the bucket 
and disposed of properly off-site at a later time.

All construction activity involved with the handling of hazardous materials must provide the RPR with a hazardous 
materials removal plan.  The plan will include the name of the company used for removal of hazardous materials and 
the names and 24-hour telephone numbers of staff authorized to handle such removals.

No fuel, oil, grease, flammable liquids, or contaminants of any kind, including detergents, shall be allowed to flow into 
or be placed in any sewer system or open water areas without a separator or unless connected to an industrial waste 
system.

Transport and handling of hazardous materials requires special procedures as outlined in the project specifications.

End of Section 8
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9. Notification of Construction Activities

ITO Airport Operations, Maintenance and Administration will make notifications to airport users using continuously 
updated web based distribution methodologies. The Contractor will notify the ITO AOC at the start of each work night 
to request confirmation of issuance of the NOTAM for taxiway or runway closure or restriction. Refer to exhibit 1 for 
procedures for issuing NOTAMs.

During weekly Project Coordination meetings, construction activities for the next three (3) weeks shall be discussed.  
Specific items should include, but are not limited to, phase beginning or ending, construction activities requiring closure 
of taxiways, modification to the vehicle service roads, and construction activities requiring FAA Form 7460-1 submittal.

Runway closures will require shut down of runway NAVAIDs, including instrument landing system (ILS), Precision 
Approach Path Indicators (PAPIs), Medium Intensity Approach Lighting System with Runway Alignment Indicator Lights 
(MALSR), Runway End Identifier Lights System (REIL) and Localizer (LOC). Begin coordination with FAA HCF/SSC at least 
30 days prior to any planned runway closure for NAVAID shutdowns. 

Refer to Points of Contacts section at the beginning of this CSPP for a list of involved parties and their contact 
information.

a. NOTAM Issuance

No ramp, apron, taxiway, or runway area shall be closed to aircraft without approval of ITO and the RPR.  This will enable 
NOTAMs, or other advisory communications, to be issued.  A minimum of 72-hours’ notice, or as otherwise stated 
herein, of requested closing shall be directed to ITO at the weekly Project Coordination meetings.  All NOTAMs must be 
published 48-hours prior to closures.

 RPR or HDOT PM shall coordinate the scheduling of the NOTAM and notify HCF.
 Should the NOTAM need to be cancelled, the Contractor shall notify the RPR.

The Contractor shall contact ITO AOC to confirm the issuance and correctness of NOTAMs prior to beginning work each 
day.  AOC will publish the NOTAMs and notify HCF.  Should the NOTAM need to be cancelled, the Contractor shall notify 
the AOC. Refer to exhibit 1 for procedures for issuing NOTAMs. 

b. ARFF Coordination

ARFF personnel, although involved in the planning and design phases, will receive a briefing prior to the start of 
construction along with periodic briefings on the status of the project.  The Contractor shall provide uninterrupted ARFF 
access to all areas of the airport. Contractor shall not block, demolish, or inhibit access to both ARFF access points to 
Taxiway A at any time. 
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Additionally, ARFF personnel will be invited to weekly construction meetings when work is expected to directly affect 
ARFF operations.  The Contractor shall advise ARFF personnel of the following occurrences:

 AOA fence relocations
 Waterline and fire hydrant deactivation and activation
 Re-routing, blocking and restoration of emergency access routes
 The use of hazardous materials on the airfield

c. DOT-A Coordination

Contractor shall work with DOT-A to maintain a list of the responsible representatives/points of contact for all parties 
and procedures for contacting them 24 hours a day, seven days a week. This list includes local FAA HCF, FAA Technical 
Operations personnel, and the Contractor including all subcontractors.

In the event of an aircraft emergency that may affect construction activities determined by ITO; the Contractor's 
personnel and/or equipment may be required to immediately vacate the area. ITO will notify the DOT-A and RPR, who 
will then coordinate with the Contractor. In cases of imminent danger; ITO will coordinate directly with the Contractor. 

d. FAA Coordination

1. Marking of Equipment and Restrictions on Cranes

If cranes or other equipment exceeding the heights given in the plans (GC001), Contractor will be required to submit 
for approval the FAA's application Form 7460-1.  The submittal will be made to DOT-A for review and acceptance.  DOT-A 
will forward submittals to FAA for approval. Before submitting the 7460-1, confirm with DOT-A if any previous cases 
have been submitted for the project that should be referenced. 

The Contractor and DOT-A have no control over the FAA's review and approval time. Contractor is encouraged to submit 
any required applications well in advance (at least three (3) months) of the need for the use of the equipment or crane.

Contractor to Submit:
 Latitude
 Longitude
 Existing ground elevation including vertical datum
 Height of crane, structure, stockpile, etc.
 Exhibit indicating operating area of the equipment or crane
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e. Emergency Notification Procedures

In case of an emergency caused by an accident, fire, personal injury, or illness, airport Crash/Fire are to be immediately 
notified:

Hilo ARFF (Crash Fire)  - (808) 961-9317 (o)

ARFF will coordinate with other emergency agencies as necessary.  Contractor shall also notify the RPR and AOC so that 
any coordination or closures that may be required can be addressed immediately.

It is possible that unexpected field emergencies may arise during the progress of the work. Such emergencies may be 
caused by malfunction of equipment, accidents, or even damage or possible damage to nearby existing structures, 
property, or taxiway fixtures.  Other unexpected airport emergencies may also arise during the progress of the Work.

 In the event of a field or airport emergency, ITO Security will be notified immediately by the Contractor on-site 
field coordinator, informing him/her of the situation. Airport Security will contact Airport Management who 
will decide on the appropriate remedial actions that are needed to stabilize the situation such that the runway 
and/or taxiway can be re-opened by the end of the work period. The Contractor will then notify the RPR and 
the HDOT PM responsible for the project.

 In case of an airport medical or mechanical emergency the Contractor shall clear the taxiway immediately.
 AIRCRAFT EMERGENCY: In the event of an aircraft mechanical or medical emergency or severe weather 

conditions that may affect aircraft operations as determined by ITO Airport Management, Operations, or 
Maintenance, the Contractor’s personnel and/or equipment may be required to immediately vacate the area.  
Shutdown procedures as described in section 2.d shall be performed when reopening the taxiways, unless 
insufficient time is available in the event of an aircraft emergency requiring immediate runway/taxiway 
restoration.

End of Section 9
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10. Inspection Requirements

DOT-A, ITO, and Contractor personnel will conduct continual inspections of the construction site to ensure that areas 
surrounding the sites are safe for aircraft operations.

ITO personnel will note any discrepancies on the daily inspection checklist.
 
Any aircraft movement surface or adjoining runway, taxiway, or taxilane safety area that does not pass inspection must 
remain closed until such time cleanup is performed and approved.

ITO shall conduct final inspections prior to opening the area for aircraft operations.  ITO AOC or Maintenance will notify 
HCF when areas may be opened for aircraft operations. ATCT shall also be notified if reopening happens during ATCT 
hours of operation (6:00am to 10:00 pm)

Frequent inspections will be made by ITO and the DOT-A RPR or RPR’s authorized representative during the critical 
phases of the work to ensure that the Contractor is following the recommended safety procedures.  The inspector shall 
report any violations or potential safety hazards to the RPR who will in turn advise the Contractor of the concern for 
immediate correction by the Contractor.

a. Daily (or More Frequent) Inspections

At the end of each work shift or work phase, the area will be cleaned to remove all FOD created by the construction 
activity from all runways, taxiways, and apron areas.  The Contractor shall ensure that no loose material remains on the 
construction equipment and vehicles that may become dislodged during travel prior to leaving the work site. The 
Contractor will inspect and clean the haul route outside of the barricaded area and ensure there is no FOD on the active 
airport areas. Contractor shall ensure that no open trenches/excavations deeper than 3-inches or material placed higher 
than 3-inches from the surrounding ground surface exist in any taxiway safety areas. All Runway Safety Areas shall be 
backfilled flush with grade. Prior to opening of a closed area, the Contractor shall perform a FOD check of the work area 
and the haul route used for the shift or phase and will not remove any low profile barricades and/or lighted X’s until the 
area has been cleared by ITO. 

b. Final Inspections

The Contractor will request a FOD inspection from the RPR and Hilo AOC or Maintenance when the FOD check and 
cleaning is completed.  Once the FOD inspection has been completed and cleared for opening, AOC or Maintenance will 
contact the HCF and cancel the issued NOTAMs.  The Contractor’s request for inspection shall be at least 30 minutes 
prior to reopening the area to allow adequate time for inspection and final approval.

End of Section 10
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11. Underground Utilities

All utilities within the project site shall be protected in place unless identified in the plans for removal or relocation. 
Significant utilities of concern include the following, but are not limited to:

 Airfield lighting, signage, and associated cabling
 Stormwater drainage pipes and inlets
 FAA communication lines

a. Procedures for Locating and Protecting Existing Underground Utilities/Facilities in Excavation Area

In accordance with State law, the Contractor shall contact the Hawaii One Call Center (866-423-7287) regarding any 
public utilities and the FAA HCF or FAA Technical Operations for drawings or other information regarding any airport 
utilities prior to excavation.  All existing utilities within the construction areas or the staging area that are designated to 
remain in place shall be maintained, accessible, and protected at all times (i.e., waterlines, fire hydrants, valves, drainage 
structures, electrical and FAA cables/equipment, etc.).  Refer to the specifications, phasing plans, and demolition plans 
for additional requirements that are associated with this project.

The existence, location, and characteristics of underground utility information shown on these plans were obtained 
from available record data. No representation is made as to the accuracy or completeness of utility lines shown or any 
unknown utilities. Contractor shall make reasonable inferences as to existing underground utilities from observation of 
visible conditions and take appropriate measures to protect all utilities, including underground communication 
installations, which are owned and operated by ITO, FAA, HELCO, or other third parties.

Contractor shall perform field utility locates, as well as site investigation to verify location and depth of all utilities.  
Investigate by means of vacuum or air pressure pot-holing or other means as approved by ITO and DOT-A. Contractor 
shall accurately record and stake the location of all utilities.

Exercise extreme care when using any equipment to prevent contact with any nearby power lines and power sources.  
Safe working clearances shall conform to the national electrical code.

All structures shall be designed to support aircraft loads specified unless otherwise noted.  The Contractor may make 
certain temporary connections to the existing airfield lighting system only if it is associated with keeping the required 
lighting systems operational and approved by the RPR. The Contractor shall provide a separate power source for other 
construction related power needs.

When power and control cables for airfield lighting and navigational aids are located in the construction areas, the 
Contractor's personnel shall be familiar with these cable locations and 
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keep vehicles and equipment clear of any cables at all times.  Mark/delineate the surface for each utility in a manner 
acceptable to the RPR.  As indicated on the plans and the specifications, the Contractor shall locate all utilities 
(operational and abandoned) prior to starting any excavation, demolition, or earthwork.  The RPR shall contact FAA 
technical support unit to facilitate locating FAA facilities and cables.

Caution: high-voltage lines are within the project limits.  All work shall be performed in conformance with all federal, 
state, and local utility and contract requirements.  Sequencing of work and safety practices used in, on or around high-
voltage lines or other utility structures are the responsibility of the Contractor, except where electrical distribution 
and transmission lines have been de-energized and visibly grounded at the point of work.  Assume that all such lines 
are energized, and the Contractor shall conform his operations to (among other requirements) CFR Title 29 Part 1926, 
"Safety and Health Regulations for Construction," Section 1926.550 (a) (19).

The Contractor's attention is directed to the existence of certain underground facilities that may require special 
precautions by the Contractor to protect the health, safety, and welfare of workers and of the public.  Facilities requiring 
special precautions include: underground electric supply system conductors or cables, with the potential to ground 
more than 300 V, either directly buried or in duct or conduit that do not have concentric grounding; or other effectively 
grounded metal shields or sheaths.

All utilities encountered along the line of the work shall be maintained in service during all operations under the 
contract, unless other arrangements satisfactory to the utility owner, the affected agency, and the RPR are made in 
advance.  Utilities shall include, all above or below ground conduit, pipes, wet wells, ducts, cables, and appurtenances 
associated with oil, gas, water, steam, irrigation, storm drain, wastewater, air, electrical, power, instrumentation, 
communication, telephone, TV, and lighting systems, whether or not owned by ITO.  All valves, switches, vaults, and 
meters shall be maintained readily accessible for emergency shutoff.

Any utility that is damaged by the Contractor shall be immediately reported to the RPR and ITO and immediately 
repaired to a condition equal to, or better than, the condition they were in prior to such damage at Contractor’s own 
expense.  Repair work shall be continuous until the utility or improvement is placed back in service. Any unintended 
outage of any existing airport or FAA utility, including and especially air navigation systems, will be subject to liquidated 
damages at the amount stated for contract days duration, until restored to an operable condition.

b. Underground Service Alert

The Contractor shall mark all FAA utility lines prior to any work in a given area, using a method approved by ITO.  
Additionally, the Contractor shall expose and verify (by field survey) the depth and alignment of all underground utilities 
in the construction site.  The Contractor shall pot-hole 
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or expose and field survey all utilities within a five (5)-foot distance of any footing work, crossing utilities, etc. prior to 
excavation.

End of Section 11
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12. Penalties

The Airports Division will impose penalties on the Contractors for noncompliance with airport rules and regulations and 
the safety plans.  Such penalties may include rescission of driving privileges or access to the AOA or banning an individual 
from the project site.  Safety and security precautions are necessary at the Hilo Airport.  Failure of the Contractors to 
adhere to prescribed requirements may have consequences that jeopardize the health, safety or lives of customers and 
employees at the airport.  Security violations of DOT-A, FAA or TSA rules or regulations; or safety violations of the CSPP 
or FAA requirements, may result in fines up to $ 10,000 per occurrence or individual, revocation of AOA badge, or loss 
of AOA driving privileges, depending on the severity of the offense.  The Airport employs a contractual law enforcement 
firm to support the overall Security Program.

1. Contract Law Enforcement:  Security personnel are under contract to the State Airports Division and are 
deputized under State law to engage in law enforcement activities prescribed under Federal Regulations 
Part 107.17.  The current contract is performed by Allied Security, which provides personnel to monitor 
security screening station law enforcement positions, access gates, traffic control, perimeter and ramp 
patrols and the Pass and ID office.

2. TSA: Federal Security personnel who perform pre-departure passenger screening.

Misuse of Airport security access privileges by any badge holder or any violation of Airport, State and/or Federal rules 
and regulations will subject violators to arrest or fine as prescribed by law and revocation of all further clearance and 
access into security areas.
Hilo International Airport has the option to issue warnings on the first offense based upon the circumstances of the 
incident.  Individuals involved in noncompliance violations may be required to surrender their Airport ID badges pending 
investigation of the matter.

Penalties for violations related to (DOT-A, FAA, and TSA) procedures include the following:
1. Warning citation, Airport ID badge confiscation, retraining, and a letter from the employer stating what 

action if any has been taken to prevent this from happening again.
2. Project shutdown and/or removal of personnel involved from the AOA.
3. Class B Misdemeanor citation-(Hilo International Airport Rules & Regulations) Ordinance Title 19 

Administrative Rules.
Project shutdown or misdemeanor citation may be issued on a first offense.

Reopening of Runway 8-26, and Runway 3-21, as well as accelerated construction areas, at the scheduled times is of 
critical importance to air carrier operations at ITO. If the runway(s) and critical construction area(s) cannot be reopened 
at the prescribed time due to the Contractor’s failure to return the RSA/TSA to an acceptable condition, clean up, and 
clear the site, liquidated damages will apply as stated in the project plans and specifications. 

End of Section 12
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13.   Special Conditions

It is possible that unexpected emergencies may arise during the progress of the construction work. Construction 
emergencies may be caused by equipment breakdowns, accidents or even damages to nearby existing structures, 
property, or light fixtures. Airport emergencies may arise during the progress of the work, such as in-flight emergencies 
that may develop.  In the event of a construction or airport emergency, ITO-MS, ARFF and the Hilo Airport Security 
Dispatch will be notified immediately, informing them of the situation. ITO-MS or ARFF will decide on the appropriate 
remedial actions that are needed to stabilize the situation. Pages 7, 8 and 9 of this CSPP provide the points of contact 
flow charts (draft) during non-emergency and emergency situations.  Contractor shall confirm all information on the 
flow charts to be current, add in their own contact information, and submit updated flow charts as attachments to 
the SPCD. 

Other special conditions that may affect the construction work are listed below:

Weather Conditions
In the event of adverse weather conditions, the Contractor may be required to reschedule the work and/or closures 
and notify ITO to cancel  any applicable active NOTAMs.  The Contractor will obtain the current and forecasted weather 
conditions, and confirm with DOT-A, ITO, FAA ADO and FAA HCF whether to proceed with the scheduled work.  Once 
the “Go” / “No Go” call is made, work will continue until the runway and/or taxiway has been restored to an operable 
condition.  The “Go” / “No Go” call for work will be made two (2) hours prior to the scheduled closure time. Refer to 
exhibit 1 for procedures for issuing NOTAMs. 

Contractor shall assume that work will be canceled by ITO or FAA with 1-hour notice due to weather or other 
airport operational limitations, up to 5 full work shifts over the duration of the project, at no additional cost to the 
owner.

Air Ambulance
During life safety incidents, the Contractor may be required to temporarily stop and vacate the AOA to allow operations 
of air ambulance or other life-threatening medical emergency.

End of Section 13
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14. Runway and Taxiway Visual Aids

a. Marking Removal

All existing pavement markings requiring removal shall be obliterated in a manner that will not leave marking shadows 
at the direction of the ITO and the RPR.  All permanent pavement markings shall be restored at project completion, 
unless otherwise noted during phase 3 and 7.

Proposed runway and taxiway closures necessary to complete the work during phases 1-6 will be short term closures 
occurring at night with the runway and/or taxiways re-opening the next day. Phase 7 will have 24/7 closures requiring 
marking removal as well as nighttime closures. See GC271 for additional information.

b. AOA Closures (Runways, Taxiways, Ramps)

All airport lights and equipment designated to remain within the work areas, safety areas, and on the AOA shall be 
protected at all times.  The Contractor shall protect these lights and equipment from damage while working at the work 
site.  When a taxiway or taxilane is closed, the lights shall be turned off or covered.  Damage due to the Contractor’s 
operations shall be repaired immediately at the Contractors’ expense.

For temporary closures of taxiways or taxilanes, the Contractor shall turn off/cover edge lights, and signage around the 
work areas during the work shift, as directed by ITO and the phasing plans.  The Contractor shall protect these lights 
from damage at all times while working at the work sites.  All edge lights designated to remain shall be operational at 
the end of the closure.  Submit proposed method for RPR’s approval.

Temporary runway threshold relocation is required during this project. Threshold relocations require advance (30-day 
minimum) notice of effective date to ITO and ATC. In order to perform work required to move the threshold, including 
runway lights and signs full runway closures are required. Refer to the construction phasing plans for details.

For all runway closures, including nightly closure, the runway lighting, markings, and grading and object clearance 
requirements, as specified in applicable FAA Advisory Circulars, shall be met and approved by ITO, prior to reopening of 
the runway.  For nightly closures, this requires that any excavations within the runway safety area be backfilled, graded, 
and compacted to runway safety area standards, each morning, prior to opening the runway.

c. Temporary Lighting

When existing edge lighting is rendered inoperable on an active runway or taxiway, the
Contractor must install temporary edge lights as directed by the ITO, DOT-A, and/or the RPR.



Construction Safety and Phasing Plan (CSPP)
Hilo International Airport – Taxiway and Runway Lighting Replacement - DOT-A Project No. AH1021-19

50 | P a g e

Every effort possible shall be made to construct temporary taxiway lighting to conform to the runway or taxiway safety 
area frangibility and height restrictions as specified in the FAA Advisory Circular 150/5370-2, Operational Safety on 
Airports During Construction, (latest edition).

Temporary edge lights shall be securely fastened down and the electrical power cable shall not be driven across.  Airfield 
lighting cables operate at high voltage; they have the potential of 5,000 volts and should be handled by qualified 
personnel only.

Temporary light plants used in conjunction with nighttime work will not be located in such a manner as to be an 
obstruction or hazard.  In addition, these light plants will not be located where the glare of the light will cause visual or 
physical interference to operating aircraft and the FAA-ATCT. Light plants shall not be parked on any runway pavement 
at any time, including work hours.

d. Permanent Signage

Contractor shall protect all existing airfield signs. All permanent signs with guidance leading into a closed area shall be 
completely covered as shown on the plans, and as directed by ITO and the RPR.  

End of Section 14

http://www.faa.gov/regulations_policies/advisory_circulars/index.cfm/go/document.information/documentID/1019533
http://www.faa.gov/regulations_policies/advisory_circulars/index.cfm/go/document.information/documentID/1019533
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15. Markings and Signs for Access Routes

All haul routes shall conform to marking and signage in the ITO Approved Airport Certification Manual.

Marking and signs for access routes will not be used on this project. As construction vehicles and/or equipment arrive 
to the project site, they will enter the AOA through the designated AOA access gates. Construction vehicles and 
equipment will wait in an area not affecting Hilo Airport Operations (or in the staging area) until all necessary 
notifications have been made and the lighted “X” and low-profile barricades have been placed. At the end of the work 
shift, all construction vehicles and equipment shall be escorted back to the staging area or to the access gate if exiting 
the AOA. Please refer to Drawings GC211 – GC272 regarding the proposed hauling routes.

End of Section 15



Construction Safety and Phasing Plan (CSPP)
Hilo International Airport – Taxiway and Runway Lighting Replacement - DOT-A Project No. AH1021-19

52 | P a g e

16. Hazard Marking, Lighting and Signing

When areas on the airport are closed or present hazards due to Contractor activities, they shall be marked and lighted 
according to AC 150/5340-1 (current edition) “Standards of Airport Markings” and AC 150/5370-2 (current edition) 
“Safety During Construction”. Marking and lighting must be approved by the RPR.

Every work zone, excavation or hazard on or adjacent to the airfield or other areas shall be marked.  Please refer to 
CSPP Plans (GC211-GC272) for location and type.

During taxiway closures, the Contractor shall utilize lighted airport low profile barricades. The Contractor shall place 
lighted runway crosses at each end of the runway during periods of runway closures, and one end of the runway during 
periods of shortened runways. 

The Contractor shall completely fence or barricade any excavations, to the satisfaction of ITO Airport Operations and 
the RPR, to provide protection against anyone falling into the excavation.  The fencing and/or barricades shall be in 
place at all times except when workers are present and actual construction operations are in progress. 

Continuous burning standing red barricade lights and/or other red lighted hazard devices stipulated on the phasing 
plans shall be operative at all times while in place.  It shall be the Contractor's responsibility to immediately repair or 
replace any light or flasher that is not operating.

Barricades shall be in place prior to commencing construction operations and shall be maintained for the life of the 
contract.

Every excavation or hazard on or adjacent to runways, taxiways, ramps, or other areas on the airfield, shall be marked 
in accordance with the following conditions; lights shall be solar-powered, the Contractor shall obtain the approval of 
ITO Airport Operations and the RPR on the condition of the work site, including lights, before leaving the work site in 
the evening.

Beacons and flags required on all contractor vehicles/equipment must be maintained in good working condition, and 
flags shall be replaced if they become faded, discolored, or ragged.

Limits of the various phases of work shall be clearly delineated with barricades, warning signs with attached steady or 
flashing red lights; "standing red" barricade lights and other markings as shown on the plans specified herein, in order 
to deter aircraft and vehicles from entering the construction areas.

Contractor shall continually inspect and maintain all construction barriers, fencing, and gates in good condition, see 
construction phasing sheets.



Construction Safety and Phasing Plan (CSPP)
Hilo International Airport – Taxiway and Runway Lighting Replacement - DOT-A Project No. AH1021-19

53 | P a g e

Portable lighting provided for any night work shall not interfere with air navigation.  Lights shall be transported to the 
work areas pointed down and turned off to avoid affecting FAA ATCT Operations.

a. Equipment

Hazard marking and lighting equipment for the project shall consist of orange and white, low profile barricades with 
red lights as shown on Drawing GC002. The barricades will be placed at locations as shown on the CSPP Plans (GC211-
GC272). Portable highway barricades, wooden lathes, rubber delineators, or any barricades other than approved low 
profile barricades are not acceptable for use. Setback line locations are determined by Runway and Taxiway Safety or 
Object Free Areas, and are located at 250 feet from the Runway 8-26 centerline, 200 feet from Runway 3-21 
centerline, or 160 feet from taxiway centerlines as shown (and unless otherwise noted) on CSPP Plans.

For phases with work areas located in areas of risk due to aircraft jet blast, the Contractor is advised that precautions 
should be taken to minimize jet blast hazards. See Jet Blast Analysis Plans (attached) for anticipated jet blast contours.

1 Runway Lighted “X”:
Whenever work is required in the RSA, lighted “X”’s shall be placed at each end of the runway directly on or as 
near as practicable to the runway designation numbers.  Lighted “X”’s shall face the approach direction for the 
respective runway end.  The lighted “X”’s shall be removed at the end of each work shift and/or work phase, 
or when the runway is to reopen.

2 Low Profile Barricades:
Low profile barricades shall be used to identify the closed areas due to construction activities.  These low 
profile barricades shall be orange or white, and shall have at least one (1) red 360 degree light mounted to 
each barricade.  Low profile barricades shall be placed approximately 15’‐0” O.C. (maximum 20’‐0” O.C.) while 
construction is ongoing and during non‐working hours, or as otherwise noted on the plans.  The orange and 
white barricades shall be placed in alternating colors (orange base and white base), and shall be located and 
secured to prevent displacement from jet blast or other surface wind conditions.  Low profile barricades shall 
be either Neubert Aero Corporation Model NAC‐PC 2410, Multi‐Barrier Safety Barricade Model No. AR‐10x96 
or FAA approved equivalent.  Proposed locations of the low profile barricades are shown on the phasing plans.  
The barricades will be filled with water to weigh them down, and prevent FOD or movement from jet blast 
and/or high wind conditions.

3 Reflective Cones and Type II Barricades:
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If required, reflective cones and or Type II barricades shall be used to demarcate AOA travel route(s), and 
locations where vehicles shall yield to aircraft and shall be adequately anchored from jet blast.

4 Construction Lighting
For night working hours, temporary light plants shall be used to provide enough lighting to perform the 
scheduled work.  The light plants shall be located away from any obstruction or hazard, and positioned and 
point away in such a manner that it does not cause visual or physical interference to operating aircraft and the 
FAA-ATCT. The light plants shall be taken down at the end of the work shift, and stored at the equipment 
staging area.  All Contractor personnel and subcontractors working on the AOA during hours of darkness shall 
wear high visibility vests with reflective markings and orange/visible hard hats. Light plants may not be placed 
within 75 feet of runway centerline at any time.

End of Section 16
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17.     Protection of Runway and Taxiway Safety Areas 

Runway Safety Area (RSA), Taxiway Safety Area (TSA), Object Free Zones (OFZ), and Object Free Areas (OFA) will be 
impacted by the work, including the closure of runways and taxiways adjacent to the work area.

Contractor will be required to coordinate the construction work to accommodate clearance requirements for arrival 
and departure of scheduled aircraft, and maintain compliance with AC 150/5370-2, Operational Safety on Airports 
During Construction, (current edition).  The AC sets forth guidelines for maintaining desired levels of operational safety 
during construction.

Contractor will require that project staff attend mandatory training sessions to reinforce the importance of airport 
protocol.  The intent of the presentations will be to highlight common threats such as safety area encroachments, 
improper ground vehicle operations, and unmarked or uncovered holes and trenches in the vicinity of aircraft operating 
surfaces.  Airport staff will be invited to make presentations on topics of their choosing.

a. Runway Safety Area (RSA)

The RSA is the defined surface surrounding the runway prepared or suitable for reducing the risk of damage to airplanes 
in the event of an undershoot, overshoot, or excursion from the runway. No construction may occur within the RSA 
while the runway is open for aircraft operations.

b. Runway Object Free Area (ROFA)

Construction, including excavations, may be permitted in the ROFA.  Equipment must be removed from the ROFA when 
not in use, and material shall not be stockpiled in the ROFA if not necessary.

c. Taxiway Safety Area (TSA)

The TSA is a defined surface alongside the taxiway prepared or suitable for reducing the risk of damage to an airplane 
unintentionally departing the taxiway. No construction may occur within the TSA while the taxiway is open for aircraft 
operations. All work within the TSA shall be coordinated with DOT-A, FAA, and ITO.

d. Taxiway Object Free Area (TOFA)

The TOFA is regularly penetrated by aircraft wings during normal operations, thus the restrictions are more stringent 
than the ROFA restrictions. No construction may occur within the TOFA while the taxiway is open for aircraft operations.

e. Obstacle Free Zone (OFZ)
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In general, personnel, material, and/or equipment may not penetrate the OFZ while the runway is open for aircraft 
operations.  If penetrations to the OFZ are necessary, it may be possible to continue aircraft operations through 
operational restrictions. All work within the OFZ shall be coordinated with DOT-A, FAA, and ITO.

f. Runway Approach/Departure Surfaces

All personnel, materials, and/or equipment must remain clear of the applicable threshold siting surfaces, FAR Part 77 
Approach Surfaces, Terminal Instrument Procedures (TERPs) surfaces, or One Engine Inoperative (OEI) surfaces.  Objects 
that do not penetrate these surfaces may still be obstructions to air navigation and may affect standard instrument 
approach procedures.  Should construction work occur within the runway approach and/or departure surfaces, a 
runway closure may be required.  During phase 6, aircraft may depart from runway 26 over the work area. All work 
within or adjacent to the runway approach and/or departure surfaces shall be coordinated with DOT-A, FAA, and ITO. 

g. Procedures and Equipment to Delineate Closed Construction Areas from Airport Operational Areas

No ramp, apron, taxiway, or runway area shall be closed to aircraft without approval of ITO and the RPR. Closed areas 
shall be delineated per the requirements of the plans, and sections 14, 15, and 16 of this CSPP.

End of Section 17
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18. Other Limitations on Construction

a. 18.1 Additional Restrictions

1. Runway and Taxiway closure areas will be limited to the areas shown for each phase in the phasing plans 
(GC211 – GC272), to allow proper aircraft movement. 

2. The allowable working hours for each construction phase are listed on the phasing plans. If necessary, the 
working hours may be adjusted by DOT-A, ITO, and/or the FAA.

3. Jet blast considerations – a Jet blast evaluation was included as part of the planning process.  The review 
included aircraft distance from construction and aircraft movement around the construction area.  Equipment, 
small tools, construction material, stockpile material, and excavations/trenches shall be constrained in a 
manner to prevent movement resulting from aircraft jet blast or high wind conditions.  Equipment and 
materials will not be stored near areas susceptible to jet blast. See Jet Blast Analysis Plans in Appendix C for 
aircraft movements causing jet blast impacts to adjacent to work areas.

4. Contractor shall maintain a safe operating area, free of FOD, at all times.  Vacuum sweepers, as outlined in 
these specifications and on the plans, shall be continuously utilized to maintain the work site and haul routes.  
Non-badged vehicle operators shall be escorted at all times while within the AOA between access gate and 
work site.  Access gate guards shall be required to register all Contractor personnel accessing the AOA subject 
to the requirements of airport security, TSA and ITO Security Provider which may include vehicle searches for 
weapons, explosive devices or other prohibited items not allowed within the AOA.  Only Contractor and DOT-
A authorized personnel shall be allowed through contractor gates.

5. The existing condition of the project may be altered due to construction currently being performed at the 
Airport.  It is the Contractor's responsibility to confirm and work with the existing condition of the project area 
at the time of construction.

6. Other contracts adjacent to the project may be ongoing at the time of construction.  The Contractor shall 
coordinate his/her efforts with adjacent contracts to the satisfaction of DOT-A and at no additional cost to the 
owner.

7. The Contractor shall be solely responsible for the safety and security of the site, including during nonworking 
hours.

8. All site preparation as indicated shall be made under the continuous inspection of the RPR.  Secure the required 
permit for the construction of trenches or excavations that are five (5) feet or deeper or work that may 
jeopardize the workers.
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9. The Contractor shall at all times maintain positive drainage away from existing buildings. The Contractor shall 
be responsible for installation, maintenance, and removal of temporary haul routes to support his/her 
operations within the work area.  The Contractor shall maintain work area free of FOD at all times and dust 
control measures shall be implemented to the satisfaction of the RPR.

10. No lantern, flare pots, or open-flame welding or other devices shall be used.  Blasting is not allowed.

11. Open flame welding or torch cutting operations are prohibited within the AOA unless adequate precautions 
have been taken and the written procedure approved by DOT-A, ITO, FAA, and/or ARFF.  In addition, the 
Contractor will obtain an airport “Burn Permit” from ARFF.

12. No smoking by employees while within the AOA.

13. Use of tall equipment (cranes, concrete pumps, etc.) will not be allowed unless the FAA Form 7460‐1 
determination letter is issued and approved for such equipment.

b. ITO Airport Operations

Construction may be stopped by ITO or the RPR, any time he/she considers that the intent of the regulations regarding 
safety or security requirements is being violated or that a hazardous condition exists.  This decision to suspend the 
operation will be final and will only be rescinded by ITO when satisfied that the Contractor has taken action to correct 
the condition and prevent recurrence.

Construction may also be stopped or suspended by ITO, in consultation with the RPR during periods of inclement 
weather, such as low visibility, or when it is necessary to provide an extra margin of safety to aircraft operations, or 
reduce other activities to keep the airport operational.

End of Section 18
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Exhibit 1: Procedures for Issuing NOTAMs and FOD Inspection at ITO

Project:  Taxiway and Runway Lighting Replacement at Hilo International Airport
Schedule: See Appendix B

Procedure for Issuing NOTAMs:

 Contractor shall submit the work schedule with the phasing plan to the AM, DOT-A, ITO-DE, and FAA prior to the pre-
construction meeting.
 The schedule and phasing plan will be discussed between AM, ITO, ITO-DE, FAA-ADO, Hilo ATCT, FAA-ATO and FAA-HCF, etc. at 
the pre-construction meeting. Any safety or operational concerns will be discussed at that time. The work schedule and phasing 
plan will be approved at the meeting and shall be reflected in the meeting minutes or alternately approved by FAA-ADO via email. 
If any change to the schedule and/or phasing plan is required, Contractor will update and resubmit for approval.
 Upon approval of work schedule, the AM/DOT-A shall request ITO-AOC or Maintenance Supervisor to issue the NOTAM(s) for 
the scheduled work (72-hour notice).
 The ITO escort will confirm NOTAM(s) daily to ensure that the issued NOTAM(s) corresponds to the work schedule.
 Two (2) hours prior to the scheduled work, the contractor will check on weather conditions with ITO-ATCT.  The contractor will 
then make a “Go” / “No Go” call for work.
o If a “Go” call is made, the crew will commence the work.
o If a “No Go” call is made (rainout, etc.), the contractor will contact the ITO General Construction and Maintenance Supervisor 
or AOC to request to cancel the NOTAM(s) and reschedule the NOTAM(s) for the following day or for the earliest possible 
workday.

Procedures for FOD Inspection:
 Throughout the work shift, the contractor shall clean and remove all FOD created from the construction activities. Towards the 
end of the shift, the Contractors will perform a FOD check, and if okay, the Contractors will notify the ITO General Construction 
and Maintenance Supervisor or ITO-AOC for a FOD inspection.
 If acceptable (free from FOD), ITO General Construction and Maintenance Supervisor or ITO-AOC will cancel the NOTAM(s) or 
let the NOTAM(s) expire. If not okay, ITO General Construction and Maintenance Supervisor will direct the Contractors to clean 
the FOD, etc. until the area is acceptable.
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Exhibit 1 (Continued)

Flow Chart for Issuing NOTAM Requests

Construction Manager (TBD)

DOT-A Project Manager
Brant Yamamoto

(808) 838-8828 (o)
(808) 723-0219 (c) 

Hilo Airport Operations Controller
Joylyne Doll

(808) 960-9433 (o)

Hilo General Construction and 
Maintenance Supervisor

Calvin Shimizu
(808) 430-6111 (c)

Hilo Airport Maintenance Supervisor
Michael Molina

(808) 961-9336 (o)
(808) 896-0552 (c)

Hilo Airport Manager
Steven Santiago

(808) 961-9302 (o)
(808) 987-1899 (c)
(808) 987-2811 (c) 

FAA Project Manager
Kandyce Watanabe
(808) 312-6031 (o)

FAA HCF Contact
Dottie Poole

(808) 840-6146 (o)
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Exhibit 1 (Continued)

Flow Chart for Canceling NOTAMs

Construction Manager
TBD

Hilo General Construction 
and Maintenance Supervisor

Calvin Shimizu
(808) 430-6111 (o)

FAA HCF Contact
(808) 840-6100 (o)

Hilo FAA ATCT (6:00 am - 
10:00 pm)

(808) 961-3883 (o)DOT-A Project Manager
Brant Yamamoto

(808) 838-8828 (o)
(808) 723-0219 (c) 
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APPENDIX A 

 

CSPP Drawings 

 

  Not physically included - 
Refer to Drawings GC001 – GC301 of the construction plan set
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APPENDIX B 

 

Anticipated Construction Schedule  

 

  



ID Task Name Duration Start Finish

1 Taxiway and Runway Lighting Replacement Project 725 days Sep 5 '22 Aug 29 '24

2 Notice to Proceed 0 days Sep 5 '22 Sep 5 '22

3 Pre-Construction 149 days Sep 5 '22 Jan 31 '23

4 Submittal Review 30 days Sep 5 '22 Oct 4 '22

5 Duct Procurement 60 days Oct 5 '22 Dec 3 '22

6 Cable Procurement 60 days Oct 5 '22 Dec 3 '22

7 Light Fixtures Procurement 119 days Oct 5 '22 Jan 31 '23

8 Base Cans Procurement 119 days Oct 5 '22 Jan 31 '23

9 Contractor Training and Badging 45 days Dec 18 '22 Jan 31 '23

10 Mobilization 14 days Jan 18 '23 Jan 31 '23

11 Pre-Con Conference (28 days prior to Start) 1 day Jan 4 '23 Jan 4 '23

12 Construction 565 days Feb 1 '23 Aug 18 '24

13 Phase 1 68 days Feb 1 '23 Apr 9 '23

14 Contract Days 63 days Feb 1 '23 Apr 4 '23

19 Weather Delay 5 days Apr 5 '23 Apr 9 '23

20 Phase 2A 36 days Apr 10 '23 May 15 '23

21 Contract Days 33 days Apr 10 '23 May 12 '23

26 Weather Delay 3 days May 13 '23 May 15 '23

27 Phase 2B 62 days May 16 '23 Jul 16 '23

28 Contract Days 58 days May 16 '23 Jul 12 '23

33 Weather Delay 4 days Jul 13 '23 Jul 16 '23

34 Phase 3 62 days Jul 17 '23 Sep 16 '23

35 Contract Days 57 days Jul 17 '23 Sep 11 '23

40 Weather Delay 5 days Sep 12 '23 Sep 16 '23

41 Phase 4 139 days Sep 17 '23 Feb 2 '24

42 Contract Days 128 days Sep 17 '23 Jan 22 '24

46 Weather Delay 11 days Jan 23 '24 Feb 2 '24

47 Phase 5 23 days Feb 3 '24 Feb 25 '24

48 Contract Days 20 days Feb 3 '24 Feb 22 '24

52 Weather Delay 3 days Feb 23 '24 Feb 25 '24

53 Phase 6 44 days Feb 26 '24 Apr 9 '24

54 Contract Days 39 days Feb 26 '24 Apr 4 '24

59 Weather Delay 5 days Apr 5 '24 Apr 9 '24

60 Phase 7 131 days Apr 10 '24 Aug 18 '24

61 Contract Days 124 days Apr 10 '24 Aug 11 '24

65 Weather Delay 7 days Aug 12 '24 Aug 18 '24

66 ALCS Update 1 day Jul 4 '24 Jul 4 '24

67 Vault Modifications and testing 8 days Jun 27 '24 Jul 4 '24

68 Final Inspection 1 day Aug 19 '24 Aug 19 '24

69 Punchlist Items 10 days Aug 20 '24 Aug 29 '24

70 Post Construction 90 days Aug 30 '24 Nov 27 '24

9/5/2022 Notice to Proceed

Pre-Construction

Submittal Review30 days

Duct Procurement60 days

Cable Procurement60 days

Light Fixtures Procurement119 days

Base Cans Procurement119 days

Contractor Training and Badging45 days

Mobilization14 days

Pre-Con Conference (28 days prior to Start)

Construction

Phase 1

Contract Days

Weather Delay

Phase 2A

Contract Days

Weather Delay

Phase 2B

Contract Days

Weather Delay

Phase 3

Contract Days

Weather Delay

Phase 4

Contract Days

Weather Delay11 days

Phase 5

Contract Days

Weather Delay

Phase 6

Contract Days

Weather Delay

Phase 7

Contract Days

Weather Delay7 days

ALCS Update

Vault Modifications and testing8 days

Final Inspection

Punchlist Items10 days

Post Construction 90 days

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

Qtr 3, 2022 Qtr 4, 2022 Qtr 1, 2023 Qtr 2, 2023 Qtr 3, 2023 Qtr 4, 2023 Qtr 1, 2024 Qtr 2, 2024 Qtr 3, 2024 Qtr 4, 2024

Hilo International Airport

Taxiway and Runway Lighting Replacement Project

Construction Schedule

Note:  All Durations are Calendar Days

ITO_Construction Schedule_r6.mpp 

Updated Apr 7 '22 

Page 1 JACOBS
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Jet Blast Analysis Plans 
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Executive Summary 
The State of Hawaii, Department of Transportation, Airports division (HDOT-A) proposes to 
replace the RWY 8-26 fixtures and cans with new High Intensity Runway Edge Lights (HIRLs), 
replace the RWY 3-21 fixtures and cans with new Medium intensity Runway Edge Lights 
(MITLs), replace all the TWY fixtures and cans with new MITLs, include a counterpoise system 
throughout the airfield, replace guidance signs with new LED guidance signs – including 
foundations and asphalt mow pads, replace the constant current regulators (CCRs) sized for circuit 
loads, and drain light cans and handholes. Once completed, airfield safety will be enhanced for all 
users. 

The HDOT-A implemented the Safety Risk Assessment (SRA) process into the Construction 
Safety Phasing Plan (CSPP) review due to the proposed changes to the airfield had presumed 
significant impacts to the airfield operational status and the National Airspace System (NAS). All 
HDOT-A led SRA preliminary and panel meetings were conducted and facilitated in accordance 
with the FAA Airport (ARP) Safety Management System Order 5200.11A, FAA ARP Safety 
Management Systems (SMS) Desk Reference, Version 1.0, FAA AC 150/5200-37 Safety 
Management Systems for Airport Operators, and FAA Order 8040.4B Safety Risk Management 
Policy. 

HDOT-A conducted a Preliminary SRA meeting with Airport stakeholder groups to ensure that 
the panelists were sufficiently knowledgeable of the Federal Aviation Administration (FAA) 
Airports SMS process and understand the proposed change to airfield system. This meeting was 
conducted on the following date with the indicated stakeholder groups: 

1. November 9, 2021, Preliminary SRA invitations were sent out to all stakeholders affected 
by the proposed change. HDOT-A ITO, HDOT-A AIR-EA, Jacobs, FAA ITO ATCT, FAA 
ITO & KOA SSC, FAA AWP SMS, FAA HNL ADO, FAA HCF, FAA HCF ATO, FAA 
RSO, FAA WSC NPI, FAA WSC Flight Procedures, and United Ground Express were 
able to participate via Teams Video conference call. 

The SRA Panel meeting was conducted on March 30, 2022, with all stakeholders. 

SRMP Findings 

The Hazards were identified, analyzed, and assessed in an organized group discussion, based on 
the thorough review of the Project Proposal Summary (PPS) and the CSPP. There were eleven 
(11) hazards generated through the brainstorming session, documented in the Preliminary Hazard 
List (PHL). The Safety Risk Management Panel (SRMP) evaluated the eleven (11) hazards in the 
PHL, determining nine (9) credible hazards for further evaluation in the Preliminary Hazards 
Analysis (PHA) worksheet. 

The SRMP identified four (4) hazards, evaluating them based on their most credible effect.  Each 
hazards risk analysis resulted with a Low Initial Risk. These potential hazards will be monitored 
by the HDOT-A and the Construction Manager, addressed as needed during the weekly 
construction project meetings. See Table 1 below for summary. 
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Table 1: Hazard Risk Assessment Results 

(1)  
Hazard ID 

(2)  
Hazard Description 

(7) 

Effects 
(12)  

Initial Risk 

(15)  
Predicted 

Residual Risk 

XYZ-1 

Condition, real or 
potential; can cause 
injury, illness, etc. 
Pre-requisite for 

accident or incident 

Potential 
Outcome or harm 
of the hazard if it 

occurs in the 
defined system 

state; worst 
credible 

Conditions, 
characterized by 

qualities, in which a 
system can exist; 

worst credible 

Risk status 
predicted to occur 

when 
recommended 

controls or 
requirements are 

verified 

ITO-LTG-1 Pilot LOSA Runway 
incursion 4D – Low N/A 

ITO-LTG-2 Vehicle Driver LOSA Runway 
incursion 4D – Low N/A 

ITO-LTG-3 Controller LOSA Runway 
incursion 4D – Low N/A 

ITO-LTG-4 RWY excursion on 
shortened RWY 26 

Injury to 
passengers / 
personnel 

4D – Low N/A 

ITO-LTG-5 
(REMOVED) 

Attempting landing 
on RWY 3 or 21 

when closed 
N/A N/A N/A 

ITO-LTG-6 
(REMOVED) 

Flight crew 
confusion when 

landing on shortened 
RWY 26 with 

discrepancy between 
lighting, signage, and 

markings 

N/A N/A N/A 

ITO-LTG-7 
(REMOVED) 

Lack of 
communication with 

tower of any 
unanticipated work 

overrun of any 
movement area 

N/A N/A N/A 

ITO-LTG-8 
(REMOVED) 

Spacing on arrival to 
allow for back-taxi 

N/A N/A N/A 
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from approach 
control 

ITO-LTG-9 
(REMOVED) 

RWY incursion by 
workers/equipment N/A N/A N/A 

 

Severity 

 

 
Likelihood 

Minimal 

5 

Minor 

4 

Major 

3 

Hazardous 

2 

Catastrophic 

1 

Frequent 

A 
     

Probable 

B 
     

Remote 

C 
     

Extremely 
Remote 

D 
 

 

 

   

Extremely 
Improbable 

E 
    

 

Figure 1: Risk matrix 

 

 

 

High Risk – Unacceptable 
Medium Risk – Acceptable with Mitigation 

Low Risk – Acceptable 

 

ITO-LTG-1 

ITO-LTG-2 

ITO-LTG-3 

ITO-LTG-4 
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The SRMP applied the SRM process determining that the ITO TWY and RWY Lighting 
Replacement project can be introduced into the NAS with an acceptable level of risk (See Figure 
1 above). Appendix F provides the SAS-1 Form 5200-8 Signature Page, Signifying SRMP 
member’s concurrence of this Safety Risk Assessment for the Taxiway and Runway Lighting 
Replacement at Hilo International Airport project. 
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Introduction and Background 
Hilo International Airport (ITO) is a small hub airport located on the Island of Hawaii. ITO is 
owned and operated by the State of Hawaii, Department of Transportation, Airport Division 
servicing domestic, interisland carriers, commuter/air taxi, air cargo, helicopter (tour operators), 
military, and general aviation. Airfield facilities include two asphalt runways (Runway 3-21 at 
5,600’ x 150’ and Runway 8-26 at 9,800’ x 150’), taxiways, aprons, navigational aids (Runway 
26 ILS, VORTAC, DME, PAPI and Runway 3 VASI). The FAA Airport Traffic Control Tower is 
open 0600-2200 HST daily. 

The project is justified to repair the existing airfield electrical edge lighting system that has 
collapsed conduits or are fused and cannot open.  There is an acute need for major upgrades to 
electrical system.  The counterpoise lightning protection system is needed and non-existent for 
most of airfield.  The outdated guidance signs will be replaced with new LED models.  
Improvements to the electrical system drainage is needed to address the water saturation 
contributing to acceleration of the system degradation.  New edge light fixtures, cans and duct 
banks with new drainage features will be installed. 

The HDOT-A utilized their SRA facilitator services consultant to conduct all SRA preliminary 
and panel meetings in accordance with the FAA Airports (ARP) Safety Management System 
(SMS) Order 5200.11A, FAA Order 8040.4B Safety Risk Management Policy, and FAA ARP 
SMS Desk Reference, Version 1.0. A series of preliminary SRA meetings were conducted using a 
systematic approach to prepare for the final SRA panel meeting. The meetings were scheduled 
with stakeholder groups as they reviewed the CSPP Phasing, and Barricade plan provided by the 
designer. The following outlines the meeting dates and stakeholder groups that were invited. 
However, it is not an indicator of the actual attendance, please refer to Appendix E Sign-In Sheets. 

Preliminary SRA 
Meeting Date 

Stakeholder Group Purpose 

November 9, 2021 HDOT-A ITO, HDOT-A AIR-EA, Jacobs, 
FAA ITO ATCT, FAA ITO & KOA SSC, 
FAA AWP SMS, FAA HNL ADO, FAA 
HCF, FAA HCF ATO, FAA RSO, FAA 
WSC NPI, FAA WSC Flight Procedures, and 
United Ground Express. 

To review the phasing for 
the field investigations 
with all stakeholders and 
develop to an acceptable 
level by all parties 

 

As the preliminary meeting was conducted with all stakeholders, an SRA briefing on the FAA 
ARP SMS process, roles and responsibilities, and ground rules were presented. The ground rules 
provided participants the opportunity to ask questions and have their concerns addressed prior to 
conducting the final SRA Panel Meeting.  The participants were reminded of the ground rules. 
Specifically, “the absence of an answer is understood as agreement.” This fostered open discussion 
with participants’ concerns, being either addressed during the meeting or placed on the issues 
board for future discussion. 

The following provides a brief overview of the preliminary SRA meeting discussion and concerns 
by the stakeholder group in narrative format. 
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The first Preliminary SRA meeting was conducted on November 9, 2021, with all stakeholders to 
ensure that the drawings were at the point to have a panel meeting discussion. It was decided that 
this project would be conducted in eight (8) phases. The following is a recap of the discussion that 
took place. 

a. The overview of this project includes eight different phases. RWY 8-26 will have nightly 
closures, while RWY 3-21 will have a 24/7 closure for the duration of the project. A taxi 
route must always be maintained, with RWY 26 open while RWY 3 is closed. There will 
be a circumstance where both RWYs will need to be closed, but it will occur on a shortened 
schedule as concurred by ATC. The contractor will be given the biggest area to be able to 
work with maximum flexibility. This project will also consist of airfield lighting software 
changes to the control system being done.  

b. Phase 1 will see the Eastern portion of TWYs “A”, “E”, and “F” being closed. Barricades 
will be placed and will remain 24/7 for the duration of the phase. There will also be a 
connector at the end of RWY 26, just East of TWY “E”, at the South end of TWY “F”. The 
work area will be available to the contractor 24/7. The duration of this phase will be 43 
calendar days, with a five-day work week. The working hours shown are 24/7, however, it 
only indicated a timeframe where work can be done as the contractor can complete the 
work during whichever time period they choose. However, the preferred working hours are 
2300-0700. Parking and night operations during this phase will use Gates 6 and 7, from 
2000-0600. The working hours may be adjusted to 1900-0500 in order to not block the 
gates for United Airlines. It was questioned as to why this phase is not broken up into 
subphases in order to complete the area along the apron edge lines. The phase will instead 
be extended with TWY “F” being closed 24/7 and TWY “E” being used for access in and 
out. This extension will be for the nighttime work when TWY “F” is closed. In order to 
open the apron, backfill will be done after the work shift. The trench will also be restored 
back to grade flush or within 3 inches. Back-taxi will be required for arrivals on RWY 8 
that are unable to turn off to TWY “E”. Any departing aircraft on RWY 26 will need to 
taxi all the way to the end of the RWY. A 12-hour closure, from 2000-0800 may be 
preferred as an option to get work done. The normal nighttime working hours of 2300-
0700 will be kept, with the working hours of 2000-0800 used for portions that need extra 
time. A separate phase will be used for TWY “A”, and it was decided that the working 
hours for each phase would be 2200-0600. Trenches will need to be backfilled each night, 
with TSA being restored each morning. 

c. Phase 2 will change to being open during the nighttime in order to minimize the back-taxi 
concerns. Duct crossing will need to be done before doing any RWY work as it is easier to 
do circuit connections without going back and forth into the RSA. Work will take place 
along TWY “A” and the RWY. TWY “A” will be closed from TWY “B” to TWY “F”, 
with barricades along TWY “M” to the cargo ramp. The work to restore to grade will affect 
Gate 3 during the hours of 0000-0600. The rest of the apron work will be 2200-0600, with 
other work along TWY “E” also being 2200-0600. Drilling on TWY “E” will have the 
hours of 2000-0600, though the duration will increase.  

d. Phase 3 will have work moving West on TWY “A”, as work to the East will be completed. 
This phase will be also changed to the nighttime working hours of 2200-0600. A jet-blast 
analysis will need to be done to show where hazards exist. This analysis will be used to 
determine a model for a new stop line to power out.  
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e. Phase 4 will see all the work on TWY “A” complete. Work will take place on RWY 8-26, 
East of RWY 3-21. This phase will have a duration of 89 calendar days, with nightly 
closures 5 nights per week. The working hours are 2300-0700, though it may be changed 
to 2200-0600. A media release will need to be distributed to the community as night work 
will be done on RWY 3-21 to trench and restore everything in the RSA back to a safe 
condition nightly. The trenches will be backfilled with a medium-strength concrete, which 
will not need to be compacted to 3” below grade.  Edge transition will help avoid loss of 
directional control for an aircraft excursion.  Backfill will only need to be to the top of the 
grade as needed. 

f. Phase 5 will take place on the West side of RWY 3-21. TWY “C” will remain open, which 
will allow up to ADG-III aircraft. A security person will need to be present throughout the 
duration of these phases. 

g. Phase 6 will have work impacting both the RWYs. A temporary relocated threshold on 
RWY 8-26 will be used, just West of TWY “D”. This TWY will also become the primary 
entrance and exit TWY at night. The RWY will be open at full-length during the day and 
will be closed at night, with the working hours of 2200-0600. The duration of this phase 
will be 42 calendar days. TWY “D” will be the last available exit for RWY 26 arrivals. If 
departures are needed at the RWY 8 relocated threshold, there is only 1,300’ between it 
and the work area. However, United and Southwest Airlines are unable to use the shorter 
distance. To accommodate this, lights will be switched to a shortened condition at the start 
of the shift, before switching them back. NAVAIDs will be shut down when operating in 
on the relocated threshold condition, assuming that the localizer is shutoff. The ILS will be 
deactivated each night for the nighttime closure of the RWY. Flaggers will not be needed 
for this phase, but properly trained radio personnel to help with escorting will be required. 
A security person will also be required to allow access to the gate. It is proposed that the 
West end of the RWY will be closed. RWY 8 will allow departures as there is an estimated 
work area of 1,300”. The duration for this portion of work will be 30 nights, spanning 42 
calendar days. Option 1 will be to turn off all the lights West of the relocated threshold for 
the entire phase to stay shortened. Option 2 will be to switch the lights on and off at the 
beginning and end of the shift. The temporary threshold lights will be moved further West 
to clear TWY “D”. Landings and departures will be allowed on RWY 26, and RWY 8 will 
not allow arrivals. A note to not park equipment on the 150’ RWY will be added. RWY 8-
26 will see the ILS shutdown.  .  There is a 2 hour notification procedure in cspp, for HCF 
and others on a Go-No Go for work each night. 

h. Phase 7 will be split into a separate work schedule to have as a bid alternate. It is anticipated 
that a seconds schedule will be awarded at the same time. If it is unable to award Phases 7 
and 8, this work can be removed at the end of Phase 6. Maintenance can be scheduled with 
closures. TWY “L” has been closed for pavement and painting prior to this project. This 
phase will have an anticipated duration of 24 days, with working hours being 24/7. TWY 
“C” work along the ramp will be changed to the working hours of 2000-0800, with 
subphases created. The RWY will be closed with NAVAIDs shutdown for the duration of 
the phase. Barricades will be set to ADG-V offset. Aircraft would need to go along the 
VSR for occasional access in and out during this phase. 

i. Phase 8 will happen within the duration of Phase 7. Work will take place inside the TWY 
“L” TOFA, which will cut off access to the National Guard. Work on TWY “L” will be 
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prioritized and will need to have a short duration. The working hours will be nighttime 
only, 2000-0800.  

At the conclusion of this preliminary SRA meeting with all the FAA offices, airlines, military, 
general aviation, and other stakeholders, it was preferred another PreSRA be conducted due to the 
significant changes in the CSPP.   

The State and designer were able to refine the Phasing and Barricade Plan, the CSPP narrative and 
prepare for the SRA Panel review. The SRA Panel meeting was conducted on March 30, 2022. 
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Section 1 – Current System / Baseline 
Hilo International Airport (ITO) is a small hub airport owned and operated by the State of Hawaii, 
Department of Transportation.  It is located on the east side of the Island of Hawaii.  ITO provides 
service for commercial air carrier, air cargo, air taxi, corporate, military, and general aviation 
flights, as well as helicopter operations. 

It is a Part 139 certified public use commercial service airport with two runways and multiple 
parallel and interconnecting taxiways (See Figure 2). Runway 3-21 is 5,600’ x 150’ with published 
declared distances (See Table 3). Runway 8-26 is 9,800’ x 150’ and is the primary commercial 
service runway. Both runways and their approaches to each end have a Very High Frequency 
(VHF) Omnidirectional Range/Distance Measuring Equipment (VOR/DME) or Tactical Aircraft 
Control and Navigation (TACAN) approach procedure, and Precision Approach Path Indicator 
(PAPI) or Visual Approach Slope Indicator (VASI)’s. Runway 21 has added Area Navigation 
(RNAV) approach. Runway 26 has an additional ILS Approach and a RNAV approach. 

The Airport Traffic Control Tower is open 0600 to 2200 daily. Runway 3-21 is closed to turbine 
aircraft 1800-0600. ITO serves a small category of helicopter tour operators, however, there is no 
Final Approach and Takeoff (FATO) helipad marking available. 

 
Table 2: Runway Data Summary 

Item Runway 03/21 Runway 08/26 
03 21 08 26 

Width 150’ 150’ 
Length 5,600’ 9,800’ 
Marking Type Non-Precision Precision 
Part 77 Approach Visual Non-

Precision 
Visual Precision 

Navigational Aids None RNAV None ILS/DME/ 
VOR/RNAV 

Visual Aids 4-box VASI None 4-Light PAPI 4-Light PAPI 
Lighting Type None None ODALS MALSR 

 
Table 3: Declared Distances 
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Figure 2: ITO Airport Diagram (via FAA)  
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Section 2 – Proposed Change 
The scope of work consists of replace the edge lights along the taxiways and runways at Hilo 
International Airport.  

This project will be constructed in seven (7) phases (Phase 1 through Phase 7), with some phases 
having subphases. An overview of the phasing and barricade plan is presented in Figure 7. The 
following stages are as proposed.  

Overall Phasing Plan (GC103): 

• Notes: 
o Low-profile barricades shall be placed continuously and interlocked on pavement 

as shown on the construction phasing plans. Generally, interlocked barricades are 
used for 24/7 runway or taxiway closures. Barricades shall be placed with 
maximum 20’ gaps were used for nightly runway or taxiway closures and shall be 
placed 160’ from the nearest adjacent active taxiway centerline, 280’ from RWY 
8-26 centerline, or 200’ from RWY 3-21 centerline, or as otherwise shown on the 
construction phasing plans. Gap(s) for access through interlocking barricades shall 
be provided for ARFF and other emergency vehicles. Coordinate access locations 
with the engineer and ARFF. 

o Nighttime barricades shall be placed as shown to close taxiways, runways, or apron 
areas during working hours, and shall be removed prior to the end of each shift. 

o Barricade plans shall be reviewed with the engineer prior to each phase in 
conjunction with the CSPP and contractor SPCD to confirm requirements and 
restrictions per phase. 

o For runway closures requiring the placement of lighted X’s, contractor shall follow 
the requirements in the FAA Advisory Circular 150/5370-2 (latest edition). 
Contractor shall supply the lighted X’s. 

o Additional nighttime taxiway, runway, and partial apron closures, beyond the long-
term closures shown on the plans, and/or work in progress in active taxiway areas, 
will be required to facilitate transitions between phases. Phase transitions may 
require pavement marking placement and removal, taxiway lighting, signage, 
circuiting changes, runway threshold relocations, and any other work required to 
configure the airfield as shown for each phase on the plans. Contractor shall 
coordinate all work in progress and closures with ITO and ATC with advance notice 
and submittal of work plan and barricade plan drawings as required by the CSPP. 
Closures and work in progress will generally need to be completed within the 
typical night working hours of 2200-0600, unless directed otherwise by ITO. 

o Covering of airfield light fixtures and signs will be required to facilitate nightly 
runway and taxiway closures. Contractor shall provide sufficient labor and 
resources to install covers where required each night within 30 minutes after the 
scheduled closure, and not more than 30 minutes prior to the reopening in the 
morning. Place barricades before installing light or sign covers. See phasing plans 
and airfield electrical plans for details on lights and signs that require covering or 
de-energizing for each phase. 

o Some phases require covering of airfield lights and/or signs within active RSA. 
Contractor shall coordinate access to RSA in advance at weekly meetings with ITO 
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and ATC and shall call ATC for permission to enter RSA to place and remove 
covers. 

o Runway closures or threshold relocations require NAVAID shutdowns by the FAA, 
as shown on the phasing plans. Coordinate all NAVAID shutdowns at least 30 days 
in advance with the engineer and he FAA Hilo SSC/ATCT. 

o Project coordination was a concern, therefore additional language was developed 
and added to the assumptions list. 

Phase 1 (GC211): 

• Notes: 
o The intent of Phase 1 is to replace the taxiway edge lights along Taxiway “A” East 

of Taxiway “E” and up to the RSA of Runway 26, all of Taxiway “F”, and between 
Taxiway “E” and “F” near the terminal. 

o Back-taxi will be required for Runway 8 arrivals during work hours, if unable to 
exit at Taxiway “E”.  

o All barricades shall be 160’ from active taxiway centerline or 280’ from runway 8-
26 centerline, unless otherwise noted. 

o At the end of each work shirt (2200-0600), the taxiway safety area (all areas within 
107’ of the taxiway centerline) shall be restored to a condition satisfactory to the 
engineer, with no potentially hazardous ruts, humps, depressions, or other surface 
variation, and capable, under dry conditions, of supporting aircraft rescue and 
firefighting equipment and the occasional passing of aircraft without causing 
damage to the aircraft. 

o Barricade location when not working on ramp area, taxiway closure allowed 2100-
0500 daily. 

o Prior to reopening taxiways each morning, the taxiway object free area (all areas 
within 160’ of taxiway centerline) shall be cleared of any above grade obstacles 
including directional drilling or other construction equipment. 

o Prior to start of work, lock-out/tag-out taxiway circuit #1 in splice cabinet at the 
vault. This will shut off lights along Taxiway “A” East of Taxiway “E” and 
Taxiway “F”. Cover energized lights leading into or within the work area each 
night. 

Phase 1 (GC212): 

• Notes: 
o During ramp night closures, aircraft may be parked in Gates 6, 7, 8, 9, and 10 prior 

to temporary barricades being placed but must be placed but must remain overnight. 
Aircraft shall not be moved into or out of gates while contractor is working in the 
area. 

o All barricades shall be 160’ from active taxiway centerline or 280’ from Runway 
8-26 centerline, unless otherwise noted. 

o At the end of each night work shift (2200-0600), the taxiway safety area (all areas 
within 107’ of taxiway centerline) shall be restored to a condition satisfactory to 
the engineer, with no potentially hazardous ruts, humps, depressions, or other 
surface variation, and capable, under dry conditions, of supporting aircraft rescue 
and firefighting equipment and the occasional passing of aircraft without causing 
damage to the aircraft. 
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o Barricade location when not working on ramp area, taxiway closure allowed 2200-
0600 daily.  

o Alternate barricade location when working on ramp area, taxiway closure allowed 
2100-0500 daily. 

o Prior to reopening taxiways each morning, the taxiway object free area (all areas 
within 160’ of taxiway centerline) shall be cleared of any above grade obstacles 
including directional drilling or other construction equipment. 

Phase 2A (GC221): 

• Notes: 
o The intent of Phase 2A is to accelerate the replacement of taxiway edge lights along 

Taxiway “E” up to the RSA and edge lights along the apron near the terminal. 
o Gates 3, 4, and 5 will be closed during night work hours when contractor is working 

on the ramp lights within the alternate barricades. 
o All barricades shall be 160’ from active taxiway centerline or 280’ from Runway 

8-26 centerline, unless otherwise noted. 
o At the end of each night work shift (2200-0600), the taxiway safety area (all areas 

within 107’ of taxiway centerline) shall be restored to a condition satisfactory to 
the engineer, with no potentially hazardous ruts, humps, depressions, or other 
surface variation, and capable, under dry conditions, of supporting aircraft rescue 
and firefighting equipment and the occasional passing of aircraft without causing 
damage to the aircraft. 

o Barricade location when not working on ramp area, taxiway closure allowed 2200-
0600 daily.  

o Alternate barricade location when not working on ramp area, taxiway closure 
allowed 0000-0600 daily. 

o Prior to reopening taxiways each morning, the taxiway object free area (all areas 
within 160’ of taxiway centerline) shall be cleared of any above grade obstacles 
including directional drilling or other construction equipment. 

o Cover energized lights leading into or within the work area each night. 
Phase 2A (GC222): 

• Notes: 
o During ramp night closures, aircraft may be parked in Gates 3, 4, 5, and 6 prior to 

temporary alternate barricades being placed but must remain until the barricades 
have been removed. Aircraft shall not be moved into or out of gates while contractor 
is working in the area. 

o Departing aircraft from Gates 7 or 8 shall start engines abeam Gate 9 when alternate 
barricades are in place. 

o All barricades shall be 160’ from active taxiway centerline or 280’ from Runway 
8-26 centerline, unless otherwise noted. 

o At the end of each night work shift (2200-0600), the taxiway safety area (all areas 
within 107’ of taxiway centerline) shall be restored to a condition satisfactory to 
the engineer, with no potentially hazardous ruts, humps, depressions, or other 
surface variation, and capable, under dry conditions, of supporting aircraft rescue 
and firefighting equipment and the occasional passing of aircraft without causing 
damage to the aircraft. 
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o Barricade location when not working on ramp area, taxiway closure allowed 2200-
0600 daily.  

o Alternate barricade location when not working on ramp area, taxiway closure 
allowed 0000-0600 daily. 

o Prior to reopening taxiways each morning, the taxiway object free area (all areas 
within 160’ of taxiway centerline) shall be cleared of any above grade obstacles 
including directional drilling or other construction equipment. 

Phase 2B (GC223): 

• Notes: 
o The intent of Phase 2B is to replace taxiway edge lights on Taxiway “A” between 

Taxiway “B” and Taxiway “E”, Taxiway “M”, edge lights along Taxiway “D” 
outside the RSA, and near the East side of the cargo ramp. 

o The East portion of the cargo ramp will be closed when contractor is working 
outside the nightly barricades. 

o Contractor shall always leave at least one road accessible to ARFF. 
o All barricades shall be 160’ from active taxiway centerline or 280’ from Runway 

8-26 centerline, unless otherwise noted. 
o At the end of each night work shift (2200-0600), the taxiway safety area (all areas 

within 107’ of taxiway centerline) shall be restored to a condition satisfactory to 
the engineer, with no potentially hazardous ruts, humps, depressions, or other 
surface variation, and capable, under dry conditions, of supporting aircraft rescue 
and firefighting equipment and the occasional passing of aircraft without causing 
damage to the aircraft. 

o Barricade location when not working on ramp area, taxiway closure allowed 2200-
0600 daily.  

o Alternate barricade location when not working on ramp area, taxiway closure 
allowed 2300-0700 daily. 

o Prior to reopening taxiways each morning, the taxiway object free area (all areas 
within 160’ of taxiway centerline) shall be cleared of any above grade obstacles 
including directional drilling or other construction equipment. 

o Prior to start of work, cover energized lights leading into or within the work area 
each night. 

Phase 2B (GC224): 

• Notes: 
o During ramp night closures, aircraft larger than ADG-III may be parked in 

hardstands 3, 4, and 5 prior to temporary barricades being placed but must remain 
overnight. Aircraft shall not be moved into or out of the hardstands while contractor 
is working in the ramp area. 

o Access into and out of hardstand 3 is available during work hours, but aircraft shall 
be restricted to a maximum wingspan of 118’ (ADG-II). 

o Access into and out of hardstand 4 is available during work hours, but aircraft shall 
be restricted to a maximum wingspan of 75’ (Shorts 360). 

o Prior to reopening taxiways each morning, the taxiway object free area (all areas 
within 160’ of taxiway centerline) shall be cleared of any above grade obstacles 
including directional drilling or other construction equipment. 
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o At the end of each night work shift (2200-0600), the taxiway safety area (all areas 
within 107’ of taxiway centerline) shall be restored to a condition satisfactory to 
the engineer, with no potentially hazardous ruts, humps, depressions, or other 
surface variation, and capable, under dry conditions, of supporting aircraft rescue 
and firefighting equipment and the occasional passing of aircraft without causing 
damage to the aircraft. 

o Barricade location when not working on ramp area, taxiway closure allowed 2200-
0600 daily.  

o Alternate barricade location when not working on ramp area, taxiway closure 
allowed 2300-0700 daily. 

o Preference to complete TWY A work first to facilitate circuiting connections and 
minimize RWY closures. 

Phase 3 (GC231): 

• Notes: 
o The intent of Phase 3 is to replace taxiway edge lights on Taxiway “B” from cargo 

ramp to the RSA of Runway 8-26 and on Taxiway “A” between Taxiway “M” and 
the RSA of Runway 8. 

o Lighted closed runway crosses are required on Runway 3-21 during work hours. 
o Back-taxi on Runway 8-26 is required for Runway 26 arrivals that cannot exit at 

Taxiway D, and for Runway 8 departures, during work hours. 
o All barricades shall be 160’ from active taxiway centerline or 280’ from Runway 

8-26 centerline, unless otherwise noted. 
o At the end of each night work shift (2200-0600), the taxiway safety area (all areas 

within 107’ of taxiway centerline) shall be restored to a condition satisfactory to 
the engineer, with no potentially hazardous ruts, humps, depressions, or other 
surface variation, and capable, under dry conditions, of supporting aircraft rescue 
and firefighting equipment and the occasional passing of aircraft without causing 
damage to the aircraft. 

o At the end of each night work shift, the RSA (all areas within 280’ of the runway 
centerline) shall be backfilled and graded smooth so that no vertical steps exceed 3 
inches in height, and no slopes exceed 5%. Loose material which may constitute a 
FOD hazard is also not permitted on the surface within the RSA while the runway 
is open. 

o Barricade location when not working on ramp area, taxiway closure allowed 2300-
0700 daily.  

o Alternate barricade location when not working on ramp area, taxiway closure 
allowed 0000-0600 daily. 

o Prior to reopening taxiways each morning, the taxiway object free area (all areas 
within 160’ of taxiway centerline) shall be cleared of any above grade obstacles 
including directional drilling or other construction equipment. 

o The National Guard shall be allowed access at all times from Taxiway “L” to 
Runway 8-26. 

o Prior to start of work, cover energized lights leading into or within the work area 
each night. 
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Phase 3 (GC232): 

• Notes: 
o During ramp night closures, aircraft may be parked in Hardstand 1 and 2 prior to 

temporary barricades being placed but must remain overnight. Aircraft shall not be 
moved into or out of hardstands while contractor is working in the ramp area. 

o Access into and out of Hardstand 2 is available during work hours, but aircraft shall 
be restricted to a maximum wingspan of 118 feet (ADG-III). 

o Runway 3-21 will be closed. Taxiway A between Taxiway M and Runway 8, 
Taxiway B, Taxiway K, Taxiway C between Taxiway A and Runway 21, and 
Taxiway C between Taxiway I and Runway 3 will be closed. 

o All barricades shall be 160’ from active taxiway centerline or 280’ from Runway 
8-26 centerline, unless otherwise noted. 

o At the end of each night work shift (2200-0600), the taxiway safety area (all areas 
within 107’ of taxiway centerline) shall be restored to a condition satisfactory to 
the engineer, with no potentially hazardous ruts, humps, depressions, or other 
surface variation, and capable, under dry conditions, of supporting aircraft rescue 
and firefighting equipment and the occasional passing of aircraft without causing 
damage to the aircraft. 

o At the end of each night work shift, the RSA (All areas within 260’ of the runway 
centerline) shall be backfilled and graded smooth so that no vertical steps exceed 3 
inches in height, and no slopes exceed 5%. Loose material which may constitute a 
FOD hazard is also not permitted on the surface within the RSA while the runway 
is open. 

o Barricade location when not working on ramp area, taxiway closure allowed 2200-
0600 daily.  

o Alternate barricade location when not working on ramp area, taxiway closure 
allowed 2300-0700 daily. 

o Prior to reopening taxiways each morning, the taxiway object free area (all areas 
within 160’ of taxiway centerline) shall be cleared of any above grade obstacles 
including directional drilling or other construction equipment. 

Phase 4 (GC241): 

• Notes: 
o The intent of Phase 4 is to replace edge lights within the Runway 8-26 RSA, from 

Runway 3-21 to Runway 26 threshold and connector Taxiways B, D, E, and A.  
o During work hours, Taxiway A will be closed between Taxiway F and Runway 26 

and Runway 8-26 will be closed. 
o Lighted closed runway crosses are required on Runway 8-26 during work hours. 
o All barricades shall be 160’ from active taxiway centerline or 280’ from Runway 

8-26 centerline, unless otherwise noted. 
o At the end of each night work shift (2200-0600), the taxiway safety area (all areas 

within 107’ of taxiway centerline) shall be restored to a condition satisfactory to 
the engineer, with no potentially hazardous ruts, humps, depressions, or other 
surface variation, and capable, under dry conditions, of supporting aircraft rescue 
and firefighting equipment and the occasional passing of aircraft without causing 
damage to the aircraft. 
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o Prior to reopening taxiways each morning, the taxiway object free area (all areas 
within 160’ of taxiway centerline) shall be cleared of any above grade obstacles 
including directional drilling or other construction equipment. 

o Some work may require short-term encroachment into the Taxiway A TOFA (160’ 
from centerline). Contractor may be required to yield the area to aircraft if ADG-V 
aircraft must pass while the work is in progress. Coordinate this work in advance 
with the engineer. 

o Prior to start of work, lock-out/tag-out Runway 8-26 circuit (R8) in splice cabinet 
at the vault. Cover energized lights leading into or within the work area each night. 

o After installing in-pavement runway edge lights and conduit within taxiway 
intersections, the affected taxiway shall be closed for a continuous period of 8 days 
to allow for pavement cure time. This affects Taxiways A, B, D, and E. No two 
connector taxiways may be closed at the same time during the 8-day cure period. 
See sheet GC242 for additional barricade locations per each taxiway closure. 
Coordinate all closures in advance per the requirements of the CSPP. Taxiway A 
West of Taxiway F shall always remain open to aircraft. 

Phase 4 (GC242): 

• Notes: 
o After installing in-pavement runway edge lights and conduit within taxiway 

intersections, the affected taxiway shall be closed for a continuous period of 8 days 
to allow for pavement cure time. This affects Taxiways A, B, D, and E. No two 
connector taxiways may be closed at the same time during the 8-day cure period. 
See sheet GC242 for additional barricade locations per each taxiway closure. 
Coordinate all closures in advance per the requirements of the CSPP. Taxiway A 
West of Taxiway F shall always remain open to aircraft 

o The intent of this sheet is to show the airfield during non-working hours and the 
24-hour additional barricades required for the 8-day closure. Refer to sheet GC241 
for barricade locations during work hours. Cover runways exit signs and taxiway 
intersection guidance signs for closed taxiways, but do not cover runway hold 
position signs. 

o Barricade location and temporary supplemental NOTAM for work on Taxiway B: 
 ITO Taxiway B between Taxiway A and Runway 8-26 closed. 

o Barricade location and temporary supplemental NOTAM for work on Taxiway D: 
 ITO Taxiway D between Taxiway A and Runway 8-26 closed. 

o Barricade location and temporary supplemental NOTAM for work on Taxiway E: 
 ITO Taxiway E between Taxiway A and Runway 8-26 closed. 

o Barricade location and temporary supplemental NOTAM for work on Taxiway A: 
 ITO Taxiway A between Taxiway F and Runway 8-26 closed. 
 ITO Runway 8 last available exit is Taxiway E. 

o The airport manager requested to keep an area open on RWY 3 for medical night 
flights. 

Phase 5 (GC251): 

• Notes: 
o The intent of Phase 5 is to replace edge lights from Runway 3-21 RSA to Runway 

8 threshold and connector Taxiway A. 
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o Lighted closed runway crosses are required on Runway 8-26 during work hours. 
o All barricades shall be 160’ from active taxiway centerline or 280’ from Runway 

8-26 centerline, unless otherwise noted. 
o At the end of each night work shift (2200-0600), the taxiway safety area (all areas 

within 107’ of taxiway centerline) shall be restored to a condition satisfactory to 
the engineer, with no potentially hazardous ruts, humps, depressions, or other 
surface variation, and capable, under dry conditions, of supporting aircraft rescue 
and firefighting equipment and the occasional passing of aircraft without causing 
damage to the aircraft. 

o At the end of each night work shift, the RSA (all areas within 280’ of the runway 
centerline) shall be backfilled and graded smooth so that no vertical steps exceed 3 
inches in height, and no slopes exceed 5%. Loose material which may constitute a 
FOD hazard is also not permitted on the surface within the RSA while the runway 
is open. 

o Prior to reopening taxiways each morning, the taxiway object free area (all areas 
within 160’ of taxiway centerline) shall be cleared of any above grade obstacles 
including directional drilling or other construction equipment. 

o Prior to start of work, lock-out/tag-out Runway 8-26 circuit (R8) in splice cabinet 
at the vault. Cover energized lights leading into or within the work area each night. 

o After installing in-pavement runway edge lights and conduit within Taxiway A 
intersection, the affected taxiway shall be closed for a continuous period of 8 days 
to allow for concrete cure time. This affects Taxiway A West of Taxiway C. The 
8-day cure duration and taxiway closure may extend into Phase 6. See sheet GC252 
for barricade placement. 

Phase 5 (GC252): 

• Notes: 
o After installing in-pavement runway edge lights and conduit within the taxiway, 

the taxiway shall be closed with barricades placed across the taxiway as shown for 
a continuous period of 8 days (24 hours per day) to allow for concrete cure time 
and subsequent placement of asphalt surface course. Only one connector taxiway 
may be closed at a time, and the work shall be sequenced accordingly. Coordinate 
all closures in advance per the requirements of the CSPP. Closure may extend into 
Phase 6. 

o The intent of this sheet is to show the airfield during non-working hours and the 
24-hour additional barricades required for the 8-day closure. Refer to sheet GC251 
for barricade locations during work hours. Cover Runway exit signs and taxiway 
intersection guidance signs for closed taxiways, but do not cover runway hold 
position signs. 

o Barricade location and temporary supplemental NOTAM for work on Taxiway A: 
 ITO Taxiway A between Taxiway C and Runway 8 closed. 
 ITO Runway 26 last available exit is Taxiway C. 

Phase 6 (GC261): 

• Notes: 
o The intent of Phase 6 is to replace edge lights at the intersection of Runway 8-26 

and Runway 3-21 and Taxiway C, within the RSA of both runways. 
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o During work hours, Runway 8-26 is shortened with a temporary relocated 
threshold, with the West 2,835’ closed. Contractor shall coordinate power 
disconnect and reconnect with ATC prior to modifying circuit. 

o Lighted closed runway crosses are required on Runway 3-21 during work hours. 
o Contractor shall not park or store equipment or tools on runway, 150’ width, 

including the closed work area at any time, to reduce the risk of collision in the 
event of an aircraft runway excursion. Contractor may park on shoulders or closed 
taxiway areas. 

o All barricades shall be 160’ from active taxiway centerline or 280’ from Runway 
8-26 centerline, unless otherwise noted. 

o At the end of each night work shift (2200-0600), the taxiway safety area (all areas 
within 107’ of taxiway centerline) shall be restored to a condition satisfactory to 
the engineer, with no potentially hazardous ruts, humps, depressions, or other 
surface variation, and capable, under dry conditions, of supporting aircraft rescue 
and firefighting equipment and the occasional passing of aircraft without causing 
damage to the aircraft. 

o At the end of each night work shift, the RSA (all areas within 280’ of the runway 
centerline) shall be backfilled and graded smooth so that no vertical steps exceed 3 
inches in height, and no slopes exceed 5%. Loose material which may constitute a 
FOD hazard is also not permitted on the surface within the RSA while the runway 
is open. 

o Prior to reopening taxiways each morning, the taxiway object free area (all areas 
within 160’ of taxiway centerline) shall be cleared of any above grade obstacles 
including directional drilling or other construction equipment. 

o Prior to start of work, lock-out/tag-out Runway 8-26 circuit (R8) in splice cabinet 
at the vault. Cover energized lights leading into or within the work area each night. 

o After installing in-pavement runway edge lights and conduit within taxiway or 
Runway 3-21 intersections, the affected taxiway or Runway 3-21 shall be closed 
for a continuous period of 8 days to allow for concrete cure time. The work within 
these intersections shall be left for last in Phase 6 so that the required 8-day closures 
extend into and overlap with Phase 7. See sheet GC263. 

Phase 6 (GC262): 

• Notes: 
o The intent of Phase 6 is to replace edge lights at the intersection of Runway 8-26 

and Runway 3-21 and Taxiway C, within the RSA of both runways. 
o During work hours, Runway 8-26 is shortened with a temporary relocated 

threshold, with the West 2,934’ closed. Runway 3-21 is closed. 
o Lighted closed runway crosses are required on Runway 3-21 during work hours on 

Runway 8 and Runway 3-21. Lighted closed runway cross is also required on 
Runway 26 for closures at start and end of each work shift. 

o All Runway 8-26 lights must be covered/uncovered West of the relocated threshold. 
The runway will be closed for approximately 30 minutes at the start and end of each 
work shift to allow for this work. 

o Runway 8 temporary relocated threshold will have temporary outboard threshold 
lights for the duration of the phase. Relocated threshold lights shall be covered 
when runway is open full length. 



 

 
      ITO TWY and RWY Lighting Replacement 

Safety Risk Management Document 
Page 25 of 69 

o Active taxiway/movement area crossing requires contractor-provided qualified 
flagger or escorts. 

o Localizer will be shut off during work hours and returned to operational conditions 
each morning. 

o Contractor shall coordinate with the engineer, airport, and FAA at least 45 days in 
advance of the start of Phase 6, to plan and schedule the work. Contractor shall 
conduct a meeting with these groups to coordinate the specific sequence of 
activities, closures, timing, etc. Required to shorten the runway each night. 

o All Runway 8-26 RDR signs (8 total) shall be covered each night immediately after 
shortening the runway and uncovered each morning prior to reopening the runway 
full length. Method of covering the signs shall be secured to prevent the covers 
from being dislodged by jet blast, etc., as approved by the engineer. 

o Cover clear runway edge lights for 2,000’ preceding relocated threshold, and 
uncover temporary amber lights installed during Phase 4, each night at start of shift. 
Reverse covers to restore lights to operational each morning prior to opening 
runway full-length. 

Phase 6 (GC263): 

• Notes: 
o After installing in-pavement runway edge lights and conduit within taxiway or 

Runway 3-21 intersections, the affected taxiway or Runway 3-21 shall be closed 
for a continuous period of 8 days to allow for concrete cure time. The work within 
these intersections shall be left for last in Phase 6 so that the required 8-day closures 
extend into and overlap with Phase 7. 

o The intent of this sheet is to show the airfield during non-working hours and the 
24-hour additional barricades required for the 8-day closure. Refer to sheet GC261 
for barricade locations during work hours. Cover Runway exit signs and taxiway 
intersection guidance signs for closed taxiways, but do not cover runway hold 
position signs. 

o Barricade location and temporary supplemental NOTAM for work on Taxiway C 
and Runway 3-21: 
 ITO Taxiway C between Taxiway I and Runway 3 closed. 
 ITO Taxiway C between Taxiway A and Runway 21 closed. 
 ITO Taxiway K closed. 
 ITO Runway 3-21 closed. 

Phase 7 (GC271): 

• Notes: 
o The intent of Phase 7 is to replace the taxiway edge lights on Taxiway C, Taxiway 

I, Taxiway J, and Taxiway K. 
o Lighted closed runway crosses are always required on Runway 3-21. 
o A portion of the Phase 7 work area is available to the contractor 24 hours per day. 

See sheet GC272 for additional requirements. 
o At the end of each night work shift (2200-0600), the taxiway safety area (all areas 

within 86’ of taxiway centerline) shall be restored to a condition satisfactory to the 
engineer, with no potentially hazardous ruts, humps, depressions, or other surface 
variation, and capable, under dry conditions, of supporting aircraft rescue and 



 

 
      ITO TWY and RWY Lighting Replacement 

Safety Risk Management Document 
Page 26 of 69 

firefighting equipment and the occasional passing of aircraft without causing 
damage to the aircraft. 

o Prior to reopening taxiways each morning, the taxiway object free area (all areas 
within 130’ of taxiway centerline) shall be cleared of any above grade obstacles 
including directional drilling or other construction equipment. 

o At the conclusion of Phase 7, Taxiway I will be renamed to Taxiway H. Coordinate 
the timing of the completion of Phase 7 (and reopening of Taxiway H to aircraft) 
with the airport at least 45 days in advance. 

o Prior to start of work, lock-out/tag-out Runway 3-21 circuit (R8) in splice cabinet 
at the vault. Cover energized lights leading into or within the work area each night. 

o During Phase 7, it is possible that the airport may need to close Runway 8-26 for 
emergency maintenance or other purposes. Runway 3-21 must be re-opened to 
aircraft if Runway 8-26 must be closed. Therefore, although some work areas will 
normally be available 24-hours per day, the contractor shall conduct their work 
throughout Phase 7 to be prepared to re-open all closed runway and taxiways toa 
aircraft at the end of any work shift, if required. The contractor shall assume that 
they will need to stop or cancel all work, clean pavement surfaces of any FOD, pick 
up all barricades, and reopen the runway /taxiways with as little as 12 hours’ notice, 
twice over the course of Phase 7, at no additional cost. 

Phase 7 (GC272): 

• Notes: 
o The intent of this sheet is to show the non-night work hours for Phase 7. 
o At the end of each night work shift (2200-0600), the taxiway safety area (all areas 

within 86’ of taxiway centerline) shall be restored to a condition satisfactory to the 
engineer, with no potentially hazardous ruts, humps, depressions, or other surface 
variation, and capable, under dry conditions, of supporting aircraft rescue and 
firefighting equipment and the occasional passing of aircraft without causing 
damage to the aircraft. 

o Prior to reopening taxiways each morning, the taxiway object free area (all areas 
within 130’ of taxiway centerline) shall be cleared of any above grade obstacles 
including directional drilling or other construction equipment. 

o Vehicle driver familiarization was a concern for the Twy name change.  ITO to 
update the Movement Area training and all FAA required documents/publications. 

o It was recommended to add an advisory on phasing plan for the contractor to 
coordinate the date that it will go active within 45 days; everything would be 
prepared for document update ahead of time, contractor to get actual date of that 
change. 
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Figure 3: Construction and Safety Notes 
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Figure 4: Construction Safety Details 
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Figure 5: Contractor Staging and Access Plan 
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Figure 6: Phasing Notes and Liquidated Damages 
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Figure 7: Overall Phasing Plan 
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Figure 8: Phase 1 
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Figure 9: Phase 1 
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Figure 10: Phase 2A 
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Figure 11: Phase 2A 
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Figure 12: Phase 2B 
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Figure 13: Phase 2B 
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Figure 14: Phase 3 
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Figure 15: Phase 3 
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Figure 16: Phase 4 
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Figure 17: Phase 4 
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Figure 18: Phase 5 
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Figure 19: Phase 5 
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Figure 20: Phase 6 
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Figure 21: Phase 6 
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Figure 22: Phase 6 
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Figure 23: Phase 7 
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Figure 24: Phase 7 
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Figure 25: Airspace Plan 
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Figure 26: Survey Control Plan 
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Section 3 – Safety Risk Management Planning and Impacted 
Organizations 
The Safety Risk Management Panel met on March 30, 2022, to assess the proposed change to the 
NAS and associated hazards. The facilitator worked with the HNL ADO Program Manager to 
identify SRMP members, Subject Matter Experts (SMEs), and obtain concurrence prior to sending  
out calendar invitations. All FAA Lines of Business and ITO stakeholders were included in the 
invitation. See Table 4 below for the list of panel meeting participants for this panel meeting. The 
sign-in sheets can be found in Appendix E. 

Table 4: SRM Panel Members, Subject Matter Experts, Meeting Attendees 

Panel Member Organization, Position/Title E-mail 
Steven Santiago HDOO-A ITO steven.j.santiago@hawaii.gov 
Vincent Domen FAA ITO ATCT vincent.domen@faa.gov 
Kandyce Watanabe FAA HNL ADO kandyce.watanabe@faa.gov 
Neil Okuna FAA HCF ATO neil.n.okuna@faa.gov 
Joe Santoro FAA RSO joe.santoro@faa.gov 
George Hodgson Southwest ATC Support george.hodgson@wnco.com 
Perfecto Delmendo AvAir Pros p.delmendo@avairpros.com 

 

SME Organization, Position/Title E-mail 
Adam Tolentino HDOT-A AIR-EC adam.w.tolentino@hawaii.gov 
Brant Yamamoto HDOT-A AIR-EC brant.m.yamamoto@hawaii.gov 
Chris Rivera Jacobs chris.rivera@jacobs.com 
Mike Southwick Jacobs mike.southwick@jacobs.com 
Dakota Chauncey Jacobs dakota.chauncey@jacobs.com 
Elizabeth Moore FAA ITO ATCT elizabeth.a.moore@faa.gov 
Herman Smith FAA AWP SMS Specialist herman.smith@faa.gov 
Matthew Robertson FAA WSC NPI matthew.d.robertson@faa.gov 
Dave Clark FAA WSC Flight Procedures david.m.clark@faa.gov 
Scott Allen FAA RSO scott.e.allen@faa.gov 
Jeff Tarpey AvAir Pros j.tarpey@avairpros.com 
Mika Kuamoo Hawaiian Airlines Cargo mika.kuamoo@hawaiianair.com 

 

Facilitation Team Organization, Position/Title E-mail 
Tanya Dela Cruz Base Management, Admin Support tanya@basesgrp.com 
Dalyn DeMattos Base Management, Tech Writer dalyn@basesgrp.com 
Dawn Ward Base Management, Facilitator dawn@basesgrp.com 
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Section 4 – Assumptions 
1. All existing controls are in place (i.e., airfield training, access, tenant coordination, 

notification etc.). 
2. Continuous incursion monitoring and outreach efforts will continue by ITO Airport and 

local FAA offices. 
3. No anticipated significant increase in commercial service, cargo, general aviation and 

military operations for ITO.  Current aircraft operational state is based on pre-pandemic 
operational numbers. 

4. No planned equipment upgrades in NAVAIDs or communication by the FAA. 
5. Controllers and vehicle operators will be briefed on runway changes and procedures. 
6. Contractor will have Radio personnel to control and monitor the radio (sole responsibility) 

will be onsite during construction. 
7. Work will not be allowed on the airfield unless an approved CSPP by FAA and HDOTA 

is on file. 
8. Ongoing construction meetings will address operations during upcoming phases to ensure 

attendee awareness of impending construction work and associated operational impacts, 
including runway and taxiway section closures. 

9. Low profile barricade phasing and schedules will be provided to affected parties including 
the airlines, ATCT, contractor, CM, and District via periodic construction meetings, 
informational meetings, and email. 

10. Construction vehicle routes, flaggers and barricades will be reviewed as indicated in the 
CSPP prior to the start of each construction phase. 

11. Construction areas will be clearly marked with lighted low-profile barricades that will be 
weighted down. 

12. Controllers, and vehicle operators will be briefed on runway and taxiway changes, closures, 
and procedures. 

13. FOD checks will be completed by construction and airport personnel when movement 
areas are used. 

14. NOTAMs will be issued for each phase and NOTAMs will be coordinated between the 
contractor, CM, Airport and FAA prior to each phase. 

15. Airfield signage and marking will be relocated to meet standards (as applicable). 
16. Minimize changes to CSPP/schedule. 
17. Coordination with ongoing projects. 
18. All applicable 7460-1 airspace determinations (temp equipment and permanent structures)  

will be completed prior to commencement of airfield work.  
19. Contractor will adhere to Part 139 Construction Requirements (i.e., no 3” or greater lips, 

ruts, humps, bumps, etc.) and will be graded prior to reopening any Runway or Taxiway . 
20. Complete an Airport Sponsor Strategic Event Submission (SEC) Form (FAA Form 6000-

26) at least 45 days before construction for runway closures exceeding 24 hours. 
21. During Phase 4 through Phase 6 a NOTAM will be issued notifying the non-standard 

mixture of LED and Incandescent runway edge lights (approximately 3-month duration). 
22. The contractor shall cooperate with other existing and future contractors working in the 

area, the contractor shall coordinate their efforts to maintain the necessary construction 
access routes at all times. (FROM PLAN SHEETS) 
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23. Weekly meetings shall be held by the contractor with the RPR, Airport and other interested 
parties to coordinate the closures, work areas, and construction schedules.  Additional 
meetings shall be held as necessary. (FROM PLAN SHEETS) 

24. Nightly closures of Runway 8/26 will not exceed 6:00am due to impacts to airport 
operations. 

25. Notifications will be provided to all stakeholders prior to the new taxi lane nomenclature 
becoming effective, including all published documentation will be updated. 

26. Prior to re-opening of the new taxi lane nomenclatures, the contractor will coordinate the 
timing of the completion of phase 7 with the airport at least 45-days in advance. 

27. During phase 2A, the Airport will coordinate with aircraft operators to ensure aircraft are 
towed abeam gate 9 prior to engine start-up during work hours. 

28. The airport will conduct all runway and taxiway inspections prior to 1st flight as required 
by the Part 139 and will notify ITO tower of any unexpected changed movement area 
conditions.  The notification will be made by verbal communication (There is an existing 
LOA in place). 
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Section 5 – Phase 1: System Description 
The current system state is described in Section 1, Current System / Current Baseline. The CSPP 
system conditions are described in Section 2, Proposed Change.  Construction bids are anticipated 
for mid-May 2022. This project is anticipated to begin construction February 2023, with an 
expected completion date of August 2024. 

Shown below are the current and near future projects and events anticipated to occur at ITO that 
were considered for potential cumulative impacts to the airfield operations. 

1. Guard Ramp, West Ramp Drainage, and Wind Cone Relocation. This project construction 
activity has an estimated construction start of January 2023, with an end date of August 
2023. Bid advertisement is anticipated for July 2022. 

2. RIMPAC takes place this year, from June-August 2022. There are no anticipated impacts 
with this project. 

3. KOA Runway 17-35 Rehabilitation is anticipated to start construction NTP 6/13/2023, 
with an estimated project completion of 10/10/2024. 

4. OGG Resurface Runway 2-20 is estimated to start construction NTP 12/14/2022, with an 
expected project completion date of 6/20/2023. 

The SRMP determined that these projects are not expected to have any significant impacts with 
the ITO Taxiway and Runway Lighting Replacement project. 
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Section 6 – Phase 2: Identified Hazards 
Identification of hazards in this step, considers all reasonably possible sources of hazards. 
According to Order 5200.11, a hazard is any existing or potential condition that can lead to injury, 
illness, or death to people; damage or loss of a system, equipment, or property; or damage to the 
environment. A hazard is a condition that is a prerequisite of an accident or incident. 

During this hazard identification stage, the facilitator began by providing the panel members with 
some ground rules listed in Appendix G and remined the group that, “the absence of an answer is 
understood as agreement.” The SRM Panel Meeting is the venue to vet out all safety concerns 
related to this project. 

The design consultant completed their presentation of the CSPP exhibits and the facilitator 
provided the Panel Members a briefing on the brainstorming process. The development of the 
Preliminary Hazard List (PHL) allowed all panel members to list their presumed safety concerns 
based upon their background and subject matter expertise. 

The panel identified a total of eleven (11) preliminary potential hazards as a result of the 
brainstorming process (Appendix A).  As the SRMP reviewed the preliminary hazard list, they 
categorized each entry as a Cause, hazard, or Effect.  In review of the PHA, the SRMP analyzed 
the nine (9) resulting hazards with their associated effects. The nine (9) hazards that were analyzed 
by the SRMP are shown in Table 5 below and in the PHA in Appendix B. 

Table 5: List of Hazards and the Associated System State 

(1) 
Hazard ID 

(2) 
Hazard Description 

(4) 
System State 

XYZ-1 Condition, real or potential; can cause injury, 
illness, etc.  Pre-requisite for accident or incident 

Conditions, characterized 
by quantities or qualities, 

in which a system can 
exist; worst credible 

ITO-LTG-1 Pilot LOSA All phases of 
construction 

ITO-LTG-2 Vehicle Driver LOSA All phases of 
construction 

ITO-LTG-3 Controller LOSA All phases of 
construction 

ITO-LTG-4 RWY excursion on shortened RWY 26 Phase 6 
ITO-LTG-5 
(REMOVED) 

Attempting landing on RWY 3 or 21 when 
closed N/A 

ITO-LTG-6 
(REMOVED) 

Flight crew confusion when landing on 
shortened RWY 26 with discrepancy between 

lighting, signage, and markings 
N/A 

ITO-LTG-7 
(REMOVED) 

Lack of communication with tower of any 
unanticipated work overrun of any movement 

area 
N/A 
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During the SRMP PHA discussion, the following hazards were determined to be an uncontrollable 
event occurring independently or in combination that results in a hazard or failure. The SRMP 
agreed to remove these hazards as they were either recategorized as a “Cause” or included in the 
assumptions list or existing control. There were no objections, and these were captured under 
previous hazard rows, assumptions list or exiting controls that were evaluated. 

 Hazard ID: ITO-LTG-5, Attempted landing on Runway 3 or 21 when closed. It was 
determined to be included in Pilot LOSA. 

 Hazard ID: ITO-LTG-6, Flight Crew confusion when landing on shortened Runway 26 
with discrepancy between lighting, signage, and markings. It was determined to be 
captured in the hazards analyzed. 

 Hazard ID: ITO-LTG-7, Lack of communication with tower of any unanticipated work 
overrun of any movement area. It was determined to be captured in the assumptions list 
#28 as a verbal tower notification. 

 Hazard ID: ITO-LTG-8, Spacing on arrival to allow for back-taxi from approach control. 
It was determined to be removed as ITO becomes a Class D Airport when the tower is 
closed. 

 Hazard ID: ITO-LTG-9, Runway incursion by workers/equipment. It was determined to 
be included in the LOSA hazards analyzed. 

The SRMP evaluated the worst credible Effect for each hazard identified.  This panel used the 
PHA tool/technique provided in the ARP Desk Reference for the airspace determinations for the 
proposed plan. The PHA provided the panel members with an initial overview of the hazards 
present in the overall flow of the operation in this proposed change. 

Description of Hazards 

This step focuses on the hazard identification, including further analysis of the hazards to assist 
Panel Members on analyzing the safety risks. The Facilitator cultivated discussions to endure the 
panel considered all credible sources of system failure, including equipment, human factors, 
operational procedures, maintenance procedures, and external services. 

The Facilitator initiated the functional brainstorming technique as a tool to systematically identify 
hazards as the panel developed the Preliminary Hazard List. During the brainstorming session, the 
group developed a list of potential hazards associated with the project and provided the bases for 
the Preliminary Hazard Analysis (PHA). 

During the hazard identification stage, the panel identified potential safety issues, their possible 
causes and corresponding effects. The Technical Writer documented these discussions in the PHA. 
Following each portion, the Facilitator obtained concurrence from the Panel Members to ensure 
all documentation was correct. 

ITO-LTG-8 
(REMOVED) 

Spacing on arrival to allow for back-taxi from 
approach control N/A 

ITO-LTG-9 
(REMOVED) 

RWY incursion by workers/equipment N/A 
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The sections below provide an overview of each identified hazard, cause and effect, for the 
proposed project. 

ITO-LTG-1:  Pilot Loss of Situational Awareness (LOSA) 

(System State: All Stages of Construction) 

The SRMP determined that Pilot LOSA is a hazard which could be caused by visual saturation, 
continuation bias, closed movement areas, altered taxi routes, not reading NOTAMs, expectation 
bias, non-standard lighting, miscommunication, distraction/task saturation, and insufficient 
training. This hazard exists in all stages of construction as the SRMP considered all existing 
controls that relate to the prevention or reduction of this hazard occurrence or to mitigate its effects. 

Mitigations that exist to prevent or reduce this hazard occurrence or to mitigate its effects were 
listed under existing controls in the PHA as follows: AC 150/5200-28 NOTAMs for Airport 
Operators, AC 150/5200-31 Airport Emergency Plan, AC 150/5210-20 Ground Vehicle 
Operations on Airports, AC 150/5210-24 Airport Foreign Object Debris Management, AC 
150/5210-5 Painting, Marking, Lighting of Vehicles Used on Airport, AAC 150/5300-14 Airport 
Design, AC 150/5340-18 Standards for Airport Sign Systems, AC 150/5345-44 Specifications for 
Runway and Taxiway Signs, AC 150/5345-46 Specifications for Runway and Taxiway Lighting 
Fixtures, AC 150/5345-55 Specification for L-893, Lighted Visual Aid to indicate Temporary 
Runway Closure, AC 150/5345-56 Specification for L-890, Airport Lighting Control and 
Monitoring System (ALCMS), AC 150/5370-2 Operational Safety on Airports During 
Construction, ACAC Checklist Airport Construction Advisory Council, Pilot Training, NOTAM 
Notice to Airmen, Charts Aeronautical, Jeppesen charts, Daily Briefings/Notes, CSPP 
Construction Safety and Phasing Plan, and SRMD Assumptions List from SRA Panel Meeting. 

The SRMP identified five (5) possible effects and decided that the worst credible potential 
outcome or harm of the hazard if it occurs in the defined system was a runway incursion. This 
hazard was analyzed by the SRMP, and the results are documented in Section 7. 

ITO-LTG-2:  Vehicle Driver Loss of Situational Awareness (LOSA) 

(System State: All Stages of Construction) 

The SRMP determined that Vehicle Driver LOSA is a hazard which could be caused by 
continuation bias, closed movement areas, altered taxi routes, expectation bias, 
miscommunication, distraction/task saturation, and insufficient training. This hazard exists in all 
stages of construction as the SRMP considered all existing controls that relate to the prevention or 
reduction of this hazard occurrence or to mitigate its effects. 

Mitigations that exist to prevent or reduce this hazard occurrence or to mitigate its effects were 
listed under existing controls in the PHA as follows: AC 150/5200-18 Airport Safety Self 
Inspection, AC 150/5200-28 NOTAMs for Airport Operators, AC 150/5200-31 Airport 
Emergency Plan, AC 150/5210-20 Ground Vehicle Operations on Airports, AC 150/5210-24 
Airport Foreign Object Debris Management, AC 150/5210-5 Painting, Marking, Lighting of 
Vehicles Used on Airport, AC 150/5340-1 Standards for Airport Markings, AC 150/5340-18 
Standards for Airport Sign Systems, AC 150/5345-44 Specifications for Runway and Taxiway 
Signs, AC 150/5345-53 Airport Lighting Equipment Certification Program, AC 150/5345-55 
Specification for L-893, Lighted Visual Aid to indicate Temporary Runway Closure, Airport 
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Lighting Control and Monitoring System (ALCMS), AC 150/5370-2 Operational Safety on 
Airports During Construction, ACAC Checklist Airport Construction Advisory Council, JO 
7110.65 Air Traffic Control, JO 7210.3 Facility Operations and Administration, SOP Standard 
Operating Procedure, LOA Letter of Agreement, ATIS Automated Terminal Information System, 
Airfield Driver Training, Access Control Training, ATC Scanning, Airfield Operations 
Monitoring, Radio Frequency Monitoring, NOTAM Notice to Airmen, Charts Aeronautical, 
Jeppesen charts, Daily Briefings/Notes, CSPP Construction Safety and Phasing Plan, and SRMD 
Assumptions List from SRA Panel Meeting. 

The SRMP identified six (6) possible effects and decided that the worst credible potential outcome 
or harm of the hazard if it occurs in the defined system was a runway incursion. This hazard was 
analyzed by the SRMP, and the results are documented in Section 7. 

ITO-LTG-3:  Controller Loss of Situational Awareness (LOSA) 

(System State: All Stages of Construction) 

The SRMP determined that Controller LOSA is a hazard which could be caused by visual 
saturation, continuation bias, closed movement areas, altered taxi routes, not reading NOTAMs, 
expectation bias, non-standard lighting, miscommunication, distraction/task saturation, and 
insufficient training. This hazard exists in all stages of construction as the SRMP considered all 
existing controls that relate to the prevention or reduction of this hazard occurrence or to mitigate 
its effects. 

Mitigations that exist to prevent or reduce this hazard occurrence or to mitigate its effects were 
listed under existing controls in the PHA as follows: AC 150/5200-28 NOTAMs for Airport 
Operators, AC 150/5200-31 Airport Emergency Plan, AC 150/5210-20 Ground Vehicle 
Operations on Airports, AC 150/5210-24 Airport Foreign Object Debris Management, AC 
150/5340-1 Standards for Airport Markings, AC 150/5340-18 Standards for Airport Sign Systems, 
AC 150/5370-2 Operational Safety on Airports During Construction, FAR Part 139 
Regulations/Airport, ACAC Checklist Airport Construction Advisory Council, JO 7110.65 Air 
Traffic Control, JO 7210.3 Facility Operations and Administration, JO 6000.15 NAS Maintenance, 
SOP Standard Operating Procedure, LOA Letter of Agreement, MEARTS/STARS Micro En-route 
Automated Radar Tracking System, ARSR, ASR-9, ASR-11 Surveillance Radar, ATIS Automated 
Terminal Information System, Pilot Training, Controller Training, Pilot Intervention, Controller 
Intervention, ATC Scanning, Operational Supervision, Radio Frequency Monitoring, NOTAM 
Notice to Airmen, Charts Aeronautical, Jeppesen charts, CRM Crew Resource Management, Daily 
Briefings/Notes, CSPP Construction Safety and Phasing Plan, and SRMD Assumptions List from 
SRA Panel Meeting. 

The SRMP identified two (2) possible effects and decided that the worst credible potential outcome 
or harm of the hazard if it occurs in the defined system was a runway incursion. This hazard was 
analyzed by the SRMP, and the results are documented in Section 7. 

ITO-LTG-4:  Runway Excursion on Shortened Runway 26 

(System State: Phase 6) 

The SRMP determined that a Runway Excursion on Shortened Runway 26 is a hazard which could 
be caused by shortened Runway 26 and improper pilot briefing/checklist. This hazard exists in 
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Phase 6 of construction as the SRMP considered all existing controls that relate to the prevention 
or reduction of this hazard occurrence or to mitigate its effects. 

Mitigations that exist to prevent or reduce this hazard occurrence or to mitigate its effects were 
listed under existing controls in the PHA as follows: AC 150/5200-28 NOTAMs for Airport 
Operators, AC 150/5340-1 Standards for Airport Markings, AC 150/5340-18 Standards for Airport 
Sign Systems, AC 150/5370-2 Operational Safety on Airports During Construction, ACAC 
Checklist Airport Construction Advisory Council, JO 7110.65 Air Traffic Control, SOP Standard 
Operating Procedure, LOA Letter of Agreement, MEARTS/STARS Micro En-route Automated 
Radar Tracking System, ARSR, ASR-9, ASR-11 Surveillance Radar, ATIS Automated Terminal 
Information System, Pilot Training, Controller Training, Pilot Intervention, Controller 
Intervention, ATC Scanning, NOTAM Notice to Airmen, Charts Aeronautical, Jeppesen charts, 
AFD Airport/Facility Directory, CRM Crew Resource Management, Daily Briefings/Notes, CSPP 
Construction Safety and Phasing Plan, and SRMD Assumptions List from SRA Panel Meeting. 

The SRMP identified two (2) possible effects and decided that the worst credible potential outcome 
or harm of the hazard if it occurs in the defined system was injury to passengers/personnel. This 
hazard was analyzed by the SRMP, and the results are documented in Section 7. 
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Section 7 – Phases 3 & 4: Hazard Analysis and Risks Assessed 
To ensure a thorough examination of hazards, the SRMP’s methodology for risk analysis was 
based on the Five-Step SRM process detailed in FAA Order 5200.11. 

1. Describe the System 
2. Identify Hazards 
3. Analyze Risk 
4. Assess Level of Risk 
5. Mitigation Actions 

Risk Analysis 

The objective of this step is to determine the initial safety risk associated with the effects of each 
identified hazard. The safety risk associated with a hazard is the combination of predicted severity 
and the likelihood of the potential effect of a hazard in the worst credible system state. This is also 
accomplished in consideration of the existing controls which help to mitigate risks to an acceptable 
level. 

The Effect is defined as the potential outcome or harm of the hazard if it occurs in the defined 
system state. The SRMP categorized a list of Effects due to each Hazard during the PHL process 
(Appendix A). 

The Preliminary Hazard Assessment (PHA) worksheet was developed to record the hazards, 
causes, system states, existing controls, possible effects, severity and likelihood rationale, initial 
risk, mitigation, and predicted residual risk. The completed PHA is found in Appendix B. 

Risk Assessment 

The objective of this step is to determine the safety risk level acceptability. Risk Assessment is the 
process of combining the impacts of risk elements discovered in risk analysis and comparing them 
against some acceptability criteria. Risk Assessment can include consolidating risks into risk sets 
that can be jointly mitigated, combined, and then used in decision making. Order 5200.11 defines 
risk as the composite of predicted severity and likelihood of the potential effect of a hazard in the 
worst credible system state. 

Each hazard was evaluated by two factors; first the severity was determined using Table 6, 
followed by a determination of likelihood using Table 7. The SRM Panel identified the severity 
and likelihood of each hazard, as described above. These documents were also provided as a 
complete SRMP Panel Packet, see Appendix C. The severity and likelihood ratings from each 
panel member can be found in Appendix D. 

Severity is the potential consequence or impact of a hazard in terms of degree of loss or harm. It 
is a prediction of how bad the outcome of a hazard can be. There may be many outcomes associated 
with a given hazard, and the severity should be determined for each outcome. 

Likelihood is the estimated probability or frequency, in quantitative or qualitative terms, of the 
outcome(s) associated with a hazard. It is an expression of how often an outcome of a hazard is 
predicted to occur in the future. 
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The SRMP plotted the severity and likelihood for each hazard’s worst credible outcome on the 
FAA predictive risk matrix (Figure 27). The SRMP then observed where the hazards lie based on 
the three categories of risk (low, medium, high). This indicates the “initial” risk level for each 
hazard. If the initial risk for any analyzed hazards falls in the high risk (red) region, FAA Order 
5200.1 requires mitigation. It also requires further Safety Assessment Acceptance and signature 
requirements by the Safety Review Board and ARP-1. The Risk Matrix provides a visual depiction 
of the safety risk and enables prioritization in the control of the hazards. The Risk Matrix shown 
in Figure 27 is referenced from FAA Order 8040.4B Safety Risk Management Policy. 

Severity 
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Figure 1: Risk Matrix 
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ITO-LTG-1  Pilot Loss Of Situational Awareness (LOSA) 

Effect:  Runway Incursion 

 

The SRMP analyzed and assessed this hazard by discussing the identified Causes that contribute to 
potential outcomes if this hazard occurs in the defined system state. The SRMP continued their 
assessment based on the worst credible effect, which was identified as a runway excursion. The SRMP 
determined that in this case it is possible that minimal damage to aircraft and/or minor injury to 
passengers/workers, minimal unplanned disruption to airport operations, or minor incident involving 
the use of airport emergency procedures could take place. The SRMP concluded on a risk rating on 
severity of 4-Minor and the likelihood as D-Extremely Remote as it is expected to occur once every 
10-100 years or 25 million departures, whichever occurs sooner. The SRMP evaluation resulted with 
an initial risk rating of 4-Minor in severity and D-Extremely Remote for its likelihood. This hazard 
resultant matrix determination is a 4D – Low (Green). 

ITO-LTG-2  Vehicle Driver Loss Of  Situational Awareness (LOSA) 

Effect:  Runway Incursion 

 

The SRMP analyzed and assessed this hazard by discussing the identified Causes that contribute to 
potential outcomes if this hazard occurs in the defined system state. The SRMP continued their 
assessment based on the worst credible effect, which was identified as a runway excursion. The SRMP 
determined that in this case it is possible that minimal damage to aircraft and/or minor injury to 
passengers/workers, minimal unplanned disruption to airport operations, or minor incident involving 
the use of airport emergency procedures could take place. The SRMP concluded on a risk rating on 
severity of 4-Minor and the likelihood as D-Extremely Remote as it is expected to occur once every 
10-100 years or 25 million departures, whichever occurs sooner. The SRMP evaluation resulted with 
an initial risk rating of 4-Minor in severity and D-Extremely Remote for its likelihood. This hazard 
resultant matrix determination is a 4D – Low (Green). 

ITO-LTG-3  Controller Loss Of Situational Awareness 

Effect:  Runway Incursion 

 

The SRMP analyzed and assessed this hazard by discussing the identified Causes that contribute to 
potential outcomes if this hazard occurs in the defined system state. The SRMP continued their 
assessment based on the worst credible effect, which was identified as a runway excursion. The SRMP 
determined that in this case it is possible that minimal damage to aircraft and/or minor injury to 
passengers/workers, minimal unplanned disruption to airport operations, or minor incident involving 
the use of airport emergency procedures could take place. The SRMP concluded on a risk rating on 
severity of 4-Minor and the likelihood as D-Extremely Remote as it is expected to occur once every 
10-100 years or 25 million departures, whichever occurs sooner. The SRMP evaluation resulted with 
an initial risk rating of 4-Minor in severity and D-Extremely Remote for its likelihood. This hazard 
resultant matrix determination is a 4D – Low (Green). 
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ITO-LTG-4  Runway Excursion on Shortened Runway 26 

Effect:  Injury to Passengers/Personnel 

The SRMP analyzed and assessed this hazard by discussing the identified Causes that contribute to 
potential outcomes if this hazard occurs in the defined system state. The SRMP continued their 
assessment based on the worst credible effect, which was identified as injury to passengers/personnel. 
The SRMP determined that in this case it is possible that minimal damage to aircraft and/or minor injury 
to passengers/workers, minimal unplanned disruption to airport operations, or minor incident involving 
the use of airport emergency procedures could take place. The SRMP concluded on a risk rating on 
severity of 4-Minor and the likelihood as D-Extremely Remote as it is expected to occur once every 
10-100 years or 25 million departures, whichever occurs sooner. The SRMP evaluation resulted with 
an initial risk rating of 4-Minor in severity and D-Extremely Remote for its likelihood. This hazard 
resultant matrix determination is a 4D – Low (Green). 
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Table 6: Severity Definitions 
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Table 7: Likelihood Definitions 
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During the SRMP PHA, there were instances that SRMP members were outside of the majority 
vote for either severity and likelihood while assessing for initial risks, which were recorded and 
shown below in Tables 8 and 9 and Appendix D – Dissenting Opinions. Those SRMP members 
with the indicated yellow highlights under each Hazard ID, were afforded an opportunity to 
provide their dissenting opinions in writing as required by FAA Office of airports Safety 
Management System (SMS) Implementation Guidance and Desk Reference, Section 5.3.e.2, 
SRMD documentation; however, there were no dissenting opinions provided by any of the Panel 
Members. 

Table 8: Initial Risk Dissenting Opinion Summary (1 of 2) 

 ITO-LTG-1 
Pilot  LOSA 

ITO-LTG-2 
Vehicle Driver  LOSA 

Panel Member Severity Likelihood Severity Likelihood 
Steve Santiago 3 D 4 C 
Vincent Domen 4 C 4 D 
Kandyce Watanabe 4 D 4 D 
Neil Okuna 4 D 4 D 
Joe Santoro 4 C 4 D 
George Hodgson 4 D 4 D 
Perfecto Delmendo 4 D 4 C 

   
Majority Rating 4 D 4 D 

 4D – Low 4D – Low 
 

Table 9: Initial Risk Dissenting Opinion Summary (2 of 2) 

 ITO-LTG-3 
Controller  LOSA 

ITO-LTG-4 
Runway Excursion on 

Shortened RWY 26 
Panel Member Severity Likelihood Severity Likelihood 
Steve Santiago 4 D 4 D 
Vincent Domen 4 D 4 D 
Kandyce Watanabe 4 D 4 D 
Neil Okuna 4 D 4 E 
Joe Santoro 4 C 5 C 
George Hodgson 4 D 4 D 
Perfecto Delmendo 4 D 4 C 

   
Majority Rating 4 D 4 D 

 4D – Low 4D – Low 
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Section 8 – Phase 5: Treatment of Risk / Mitigation of 
Hazards 
The SRMP agreed that the following Hazards and associated Effects which were rated with Low 
Initial Risk 4D, had existing controls in place to effectively manage these risks and no mitigation 
measures were needed. 

 ITO-LTG-1, Pilot LOSA. 
 ITO-LTG-2, Vehicle Driver LOSA. 
 ITO-LTG-3, Controller LOSA. 
 ITO-LTG-4, Runway Excursion on Shortened Runway 26. 
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Section 9 – Tracking and Monitoring Hazards 
Referencing the SRMP SMS Desk Reference, low risk hazards (green) do not need to be actively 
managed but must be recorded in the SRMD. Medium risk is acceptable within the ARP SMS. A 
medium risk is the minimum acceptable safety objective. With medium risk, the proposal may be 
carried out as long as the risk is tracked and managed. 

These hazards will be monitored by HDOT-A as they move through the design and construction 
SRA phases an addressed as needed. 

The SRMP incorporated safety performance targets for triggering a reconvened panel. The panel 
will reconvene to look at additional mitigation if there is one incident falling within the category 
of 5-Minimal for the duration of the Taxiway and Runway Light Replacement at Hilo International 
Airport project. The definitions are described below: 

 ATC Services 
o Conditions resulting in a slight reduction in ATC services 
o A loss of separation resulting in a Category C, RI, or Operation Error (OE) 

 
 Flight Crew 

o Potential for PD due to TCAS Preventative Resolution Advisory (PRA) advising crew 
not to deviate from present vertical profile 

o PD where loss of airborne separation falls within the same parameters of a Category C, 
OE 

o A reduction of functional capability of aircraft but does not impact overall safety (e.g., 
normal procedures per ARM) 
 

 Flying Public 
o Physical discomfort to passenger(s) (e.g., extreme braking action, clear air turbulence 

causing unexpected movement of aircraft causing injuries to one or two passengers out 
of their seats) 

o Minor injury to greater than zero or less than equal to 10% of passengers 
 

 Airport  
o Minimal damage to aircraft 
o Minor injury to passengers 
o Minimal unplanned airport operations limitations (e.g., taxiway closure) 
o Minor incident involving the use of airport emergency procedures 

 

This would effectively cover all incidents associated with all stakeholder groups. 
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Preliminary Hazard List 

Categorization: 

[H] = Hazard– any real or potential condition that can result in injury, illness, or death to
people; damage to or loss of a system, equipment or property; or damage to the environment.

[C] = Cause– events occurring independently or in combination that result in a hazard or failure.

[E] = Effect– real or potential outcome or harm that could be created if the hazard occurs in the
defined system state

1. NO: runway excursion on RWY 26 when shortened. [H/E]
2. NO: attempted landing on RWY 3 or 21 when closed. [H/E]
3. JS: Runway Incursion [E]
4. JS: Surface Incident [E]
5. JS: Jet blast toward workers during temporary taxi routes
6. GH: Flight Crew confusion [H] when landing on shortened 26 with discrepancy between

lighting, signage and markings. [E/H]
7. PD: LOSA by pilot [H] due to continuation bias.
8. KW: driver/vehicle LOSA. [H]
9. VD: lack of communication with tower (notification via phone call specifically to the

cab, as office is unoccupied at 5:45am of any unanticipated work overrun of any
movement area). [H]

10. JS: Controller LoSA due to changed/changing closures and routes. [H]
11. GH: Spacing on arrival to allow for back taxi from approach control. [H]
12. NO: runway incursion by workers/equipment. [E/H] same as item 8
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ITO Taxiway and Runway Lighting Replacement
Safety Risk Assessment (SRA) Panel

(1)
Hazard ID

(2)
Hazard Description

(3)
Cause(s)

(4)
System State(s)

(5)
Existing Controls

(6)
Justification / Supporting Data

(7)
Effects

(8)
Severity

(9)
Severity Rationale

(10)
Likelihood

(11)
Likelihood 
Rationale

(12)
Initial Risk

(13)
Mitigation

(14)
Mitigation 

Responsibility

(15)
Predicted 

Residual Risk

XYZ-1

Condition, real or 
potential; can cause 
injury, illness, etc. 
Prerequisite for accident 
or incident

Events that result in a 
hazard or failure

Conditions, 
characterized by 
quantities or 
qualities, in which 
a system can exist

Mitigations that exist to prevent or reduce hazard occurrence or 
mitigate its effect

Explanation and additional detailing of 
Existing Controls (Need to cite 
specific paragraph and/or section 
number of FAA Orders, Program 
Guidance Letters, Advisory Circulars, 
Federal Aviation Regulations used)

Potential outcome or 
harm of the hazard if it 
occurs in the defined 
system state; worst 
credible

Resultant 
matrix 
determination

Particular effect of 
the identified 
hazard producing 
the worst credible 
outcome 
(likelihood is not 
considered)

Resultant 
matrix 
determination

Expression of how 
often a particular 
effect is expected 
to occur given 
existing controls 
and requirements 
(severity must be 
considered first)

Risk matrix 
ranking based on 
severity and 
likelihood of a 
hazard when it is 
first identified and 
assessed

Stated proposed 
mitigation for this 
hazard

Who has the 
responsibility to 
implement the 
mitigation

Risk status 
predicted to occur 
when 
recommended 
controls or 
requirements are 
verified

ITO-LTG-1 Pilot Loss of Situational 
Awareness (LOSA)

-visual saturation
-continuation bias
-closed movement areas
-altered taxi routes
-not reading NOTAMs
-expectation bias
-non-standard lighting
-miscommunication
-distraction/task saturation

All phases of 
construction

-AC 150/5200-28: NOTAMs for Airport Operators
-AC 150/5200-31: Airport Emergency Plan
-AC 150/5210-20: Ground Vehicle Operations on Airports
-AC 150/5210-24: Airport Foreign Object Debris Management
-AC 150/5210-5: Painting, Marking, Lighting of Vehicles Used on Airport
-AC 150/5300-13: Airport Design
-AC 150/5340-18: Standards for Airport Sign Systems
-AC 150/5345-44: Specifications for Runway and Taxiway Signs
-AC 150/5345-46: Specifications for Runway and Taxiway Lighting Fixtures
-AC 150/5345-55: Specification for L-893, Lighted Visual Aid to indicate 
Temporary Runway Closure
-AC 150/5345-56: Specification for L-890, Airport Lighting Control and 
Monitoring System (ALCMS)
-AC 150/5370-2: Operational Safety on Airports During Construction
-ACAC Checklist: Airport Construction Advisory Council
-Pilot Training
-NOTAM: Notice to Airmen
-Charts: Aeronautical, Jeppesen charts
-Daily Briefings/Notes
-CSPP: Construction Safety and Phasing Plan
-SRMD: Safety Risk Management Document Assumptions list

-AC 150/5200-28D: Sections 1.6.1, 8, 10,
13a, 18
-AC 150/5210-24: Section 4.1b, 4.3.a.1,
4.3a.5, 6.2
-AC 150/5210-5D: Sections 4c, 5a
-AC 150/5300-13A: Sections 304, 401
-AC 150/5340-18F: Chapters 1 and 2
-AC 150/5370-2G: Sections 1.2, 1.2.1, 1.2.2,
1.2.3, 1.2.4, 2.13, 2.4.1.9.b, 2.18.3.2, 2.20

-runway incursion
-aircraft damage
-surface incident
-runway excursion
-landing on closed runway 
(3-21)

4-minor subject matter 
expertise

D-extremely 
remote

subject matter 
expertise 4D-Low N/A N/A N/A

ITO-LTG-2 Vehicle Driver LOSA

-continuation bias
-closed movement areas
-altered taxi routes
-expectation bias
-miscommunication
-distraction/task saturation
-insufficient training

All phases of 
construction

-AC 150/5200-18: Airport Safety Self Inspection
-AC 150/5200-28: NOTAMs for Airport Operators
-AC 150/5200-31: Airport Emergency Plan
-AC 150/5210-20: Ground Vehicle Operations on Airports
-AC 150/5210-24: Airport Foreign Object Debris Management
-AC 150/5210-5: Painting, Marking, Lighting of Vehicles Used on Airport
-AC 150/5340-1: Standards for Airport Markings
-AC 150/5340-18: Standards for Airport Sign Systems
-AC 150/5345-44: Specifications for Runway and Taxiway Signs
-AC 150/5345-53: Airport Lighting Equipment Certification Program
-AC 150/5345-55: Specification for L-893, Lighted Visual Aid to indicate 
Temporary Runway Closure
-AC 150/5370-2: Operational Safety on Airports During Construction
-ACAC Checklist: Airport Construction Advisory Council
-JO 7110.65: Air Traffic Control
-JO 7210.3: Facility Operations and Administration
-SOP: Standard Operating Procedure
-LOA: Letter of Agreement
-ATIS: Automated Terminal Information System
-Airfield Driver Training, Access Control Training
-ATC Scanning, Airfield Operations Monitoring, Radio Frequency Monitoring
-NOTAM: Notice to Airmen
-Charts: Aeronautical, Jeppesen charts
-Daily Briefings/Notes
-CSPP: Construction Safety and Phasing Plan
-SRMD: Safety Risk Management Document Assumptions list

-AC 150/5200-18C: Sections 9, para a-d; 10j,
items 1-10; 13e, items 1-6
-AC 150/5200-28D: Sections 1.6.1, 8, 10,
13a, 18
-AC 150/5210-20A: Sections 1.1, 1.3, 2.1,
2.2, 3.1.3, 3.4, 3.1.4.2, 3.4, 3.5
-AC 150/5210-24: Section 2.2.b.1, 3.2, 4.1b,
4.3.a.1, 4.3a.5, 6.2
-AC 150/5210-5D: Sections 4c, 5a
-AC 150/5300-13A: Sections 304, 401
-AC 150/5340-1F: Chapters 2, 3, & 4
-AC 150/5340-18F: Chapters 1 and 2
-AC 150/5370-2G: Sections 1.4.2.10, 1.4.3.6, 
2.13, 2.4.1.9.b, 2.4.2.14, 2.18.3.2, 2.20, 2.9.2,
2.9.2.7, 2.9.2.2, 2.9.2.9
-JO 7110.65X: 2-4-3, 3-6-2-a, 3-6-3-a, 3-7-2-
a,h-2
-JO 7210.3AA: 4-3-1

-spillover from work areas
-VPD
-runway incursion
-surface incident
-injury from jet blast
-taxiway incursion

4-minor subject matter 
expertise

D-extremely 
remote

subject matter 
expertise 4D-Low N/A N/A N/A

Preliminary Hazard Analysis (PHA) Worksheet
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ITO Taxiway and Runway Lighting Replacement
Safety Risk Assessment (SRA) Panel

(1)
Hazard ID

(2)
Hazard Description

(3)
Cause(s)

(4)
System State(s)

(5)
Existing Controls

(6)
Justification / Supporting Data

(7)
Effects

(8)
Severity

(9)
Severity Rationale

(10)
Likelihood

(11)
Likelihood 
Rationale

(12)
Initial Risk

(13)
Mitigation

(14)
Mitigation 

Responsibility

(15)
Predicted 

Residual Risk

XYZ-1

Condition, real or 
potential; can cause 
injury, illness, etc. 
Prerequisite for accident 
or incident

Events that result in a 
hazard or failure

Conditions, 
characterized by 
quantities or 
qualities, in which 
a system can exist

Mitigations that exist to prevent or reduce hazard occurrence or 
mitigate its effect

Explanation and additional detailing of 
Existing Controls (Need to cite 
specific paragraph and/or section 
number of FAA Orders, Program 
Guidance Letters, Advisory Circulars, 
Federal Aviation Regulations used)

Potential outcome or 
harm of the hazard if it 
occurs in the defined 
system state; worst 
credible

Resultant 
matrix 
determination

Particular effect of 
the identified 
hazard producing 
the worst credible 
outcome 
(likelihood is not 
considered)

Resultant 
matrix 
determination

Expression of how 
often a particular 
effect is expected 
to occur given 
existing controls 
and requirements 
(severity must be 
considered first)

Risk matrix 
ranking based on 
severity and 
likelihood of a 
hazard when it is 
first identified and 
assessed

Stated proposed 
mitigation for this 
hazard

Who has the 
responsibility to 
implement the 
mitigation

Risk status 
predicted to occur 
when 
recommended 
controls or 
requirements are 
verified

Preliminary Hazard Analysis (PHA) Worksheet

ITO-LTG-3 Controller LOSA

-visual saturation
-continuation bias
-closed movement areas
-altered taxi routes
-not reading NOTAMs
-expectation bias
-non-standard lighting
-miscommunication
-distraction/task saturation
-insufficient training

All phases of 
construction

-AC 150/5200-28: NOTAMs for Airport Operators
-AC 150/5200-31: Airport Emergency Plan
-AC 150/5210-20: Ground Vehicle Operations on Airports
-AC 150/5210-24: Airport Foreign Object Debris Management
-AC 150/5300-13: Airport Design
-AC 150/5340-1: Standards for Airport Markings
-AC 150/5340-18: Standards for Airport Sign Systems
-AC 150/5370-2: Operational Safety on Airports During Construction
-FAR Part 139 Regulations
-ACAC Checklist: Airport Construction Advisory Council
-JO 7110.65: Air Traffic Control
-JO 7210.3: Facility Operations and Administration
-JO 6000.15: NAS Maintenance
-SOP: Standard Operating Procedure
-LOA: Letter of Agreement
-MEARTS/STARS: Micro Enroute Automated Radar System
-ARSR, ASR-9, ASR-11: Surveillance Radar
-ATIS: Automated Terminal Information System
-Pilot Training, Controller Training
-Pilot Intervention, Controller Intervention, ATC Scanning, Operational 
Supervision, Radio Frequency Monitoring
-NOTAM: Notice to Airmen
-Charts: Aeronautical, Jeppesen charts
-CRM: Crew Resource Management
-Daily Briefings/Notes
-CSPP: Construction Safety and Phasing Plan
-SRMD: Safety Risk Management Document Assumptions list

-AC 150/5200-28D: Sections 1.6.1, 8, 10, 13a
-AC 150/5210-20A: Sections 1.1, 1.3, 2.1, 
2.2, 3.1.3, 3.4, 3.1.4.2, 3.4, 3.5
-AC 150/5370-2G: Sections 1.2, 1.2.1, 1.2.2, 
1.2.3, 1.2.4, 1.4.2.10, 2.1, 2.22.9.2.9, 2.13, 
2.4.1.9.b, 2.4.1.14, 2.18.3.2, 2.20
-FAR Part 139: Sections 327, para a-b; 329, 
para a-e; 339; 341, para a-b
-JO7110.65X: 2-4-3, 2-9-2-d, 2-9-3-g,h, 3-3-
3-a, 3-6-2-a, 3-6-3-a, 3-7-2-a, b, h-2
-JO7210.3AA: 10-3-11 b, c, d, e, and f; 10-3-
12 b-2 and 3, c; 10-4-1 a and d

-runway incursion
-surface incident 4-minor subject matter 

expertise
D-extremely 

remote
subject matter 

expertise 4D-Low N/A N/A N/A

ITO-LTG-4 Runway Excursion on 
shortened Runway 26

-shortened runway 26
-improper pilot 
briefing/checklist

Phase 6

-AC 150/5200-28: NOTAMs for Airport Operators
AC 150/5340-1: Standards for Airport Markings
-AC 150/5340-18: Standards for Airport Sign Systems
-AC 150/5370-2: Operational Safety on Airports During Construction
-FAR Part 139 Regulations
-ACAC Checklist: Airport Construction Advisory Council
-JO 7110.65: Air Traffic Control
-SOP: Standard Operating Procedure
-MEARTS/STARS: Micro Enroute Automated Radar System
-ARSR, ASR-9, ASR-11: Surveillance Radar
-ATIS: Automated Terminal Information System
-Pilot Training, Controller Training
-Pilot Intervention, Controller Intervention, ATC Scanning, Operational 
Supervision
-NOTAM: Notice to Airmen
-Charts: Aeronautical, Jeppesen charts
-AFD: Airport/Facility Directory
-CRM: Crew Resource Management
-Daily Briefings/Notes
-CSPP: Construction Safety and Phasing Plan
-SRMD: Safety Risk Management Document Assumptions list

-AC 150/5200-28D: Sections 1.6.1, 8, 10, 
13a, 18
-AC 150/5340-1M: Chapters 2, 3, and 4
-AC 150/5340-18F: Chapters 1 and 2
-AC 150/5370-2G: Sections 1.2, 1.2.1, 1.2.2, 
1.2.3, 1.2.4, 2.13, 2.4.1.9.b, 2.4.1.14, 
2.18.3.2, 2. 3-3-3-a, 3-6-2-a, 3-6-3-s, 3-7-2-a, 
b, h-220
-FAR Part 139 Regulations: Sections 327, 
para a-b; 329, para a-e; 339; 341, para a-b
-JO 6110.65X: 2-4-3, 2-9-3-g, h

-aircraft damage
-injury to 
passengers/personnel

4-minor subject matter 
expertise

D-extremely 
remote

subject matter 
expertise 4D-Low N/A N/A N/A

ITO-LTG-5
Attempted landing on 
Runway 3 or 21 when 
closed

ITO-LTG-6

Flight Crew confusion when 
landing on shortened 
Runway 26 with 
discrepancy between 
lighting, signage and 
markings

ITO-LTG-7

Lack of communication with 
tower of any unanticipated 
work overrun of any 
movement area

ITO-LTG-8
Spacing on arrival to allow 
for backtaxi from approach 
control

ITO-LTG-9 Runway incursion by 
workers/equipment

TO BE REMOVED; CAPTURED IN VEHICLE DRIVER LOSA

TO BE REMOVED; WHEN TOWER CLOSED, ITO BECOMES CLASS D AIRPORT (ONE IN/ONE OUT)

TO BE REMOVED; VERBAL TOWER NOTIFICATION ADDED TO ASSUMPTION LIST AS #28

TO BE REMOVED; CAPTURED ABOVE

TO BE REMOVED; CAPTURED IN PILOT LOSA
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Existing Controls List

# CONTROL TITLE/DESCRIPTION
Advisory Circulars

1 AC 150/5070 – 7 Airport System Planning Process
2 AC 150/5200 –18 Airport Safety Self Inspection
3 AC 150/5200 – 28 NOTAMs for Airport Operators
4 AC 150/5200 – 31 Airport Emergency Plan
5 AC 150/5210 – 20 Ground Vehicle Operations on Airports
6 AC 150/5210 – 24 Airport Foreign Object Debris Management
7 AC 150/5210 – 5 Painting, Marking, Lighting of Vehicles Used on Airport
8 AC 150/5300 – 13 Airport Design
9 AC 150/5340 – 1 Standards for Airport Markings

10 AC 150/5340 – 18 Standards for Airport Sign Systems
11 AC 150/5340 – 30 Design and Installation Details for Airport Visual Aids
12 AC 150/5345 – 44 Specifications for Runway and Taxiway Signs
13 AC 150/5345 – 46 Specifications for Runway and Taxiway Lighting Fixtures
14 AC 150/5345 – 53 Airport Lighting Equipment Certification Program

15 AC 150/5345 – 55 Specification for L-893, Lighted Visual Aid to indicate 
Temporary Runway Closure

16 AC 150/5345 – 56 Specification for L-890, Airport Lighting Control and 
Monitoring System (ALCMS)

17 AC 150/5370 – 2 Operational Safety on Airports During Construction
18 FAR Part 139 Regulations/Airport 

Directives - ATC
19 ACAC Checklist Airport Construction Advisory Council
20 JO 7110.65 Air Traffic Control
21 JO 7400.2 Handling Airspace Matters Procedures
22 JO 7210.3 Facility Operations and Administration
23 JO 6000.15 NAS Maintenance
24 SOP Standard Operating Procedure
25 LOA Letter of Agreement

Systems
26 ARTS/STARS Automated Radar System
27 ARSR, ASR-9, ASR-11 Surveillance Radar
28 ASDE, ASDE-X Airport Surface Detection Equipment
29 ATIS Automated Terminal Information System
30 TCAS Traffic Alert & Collision Avoidance System
31 CA/MSAW Conflict Alert/Minimum Safe Altitude Warning
32 AMASS Airport Movement Area Safety System
33 ASOS Automated Surface Observing System
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Existing Controls List

# CONTROL TITLE/DESCRIPTION
Training

34 Pilot Training --
35 Controller Training --
36 Airfield Driver Training --
37 Access Control Training --

Intervention
38 Pilot Intervention --
39 Controller Intervention --
40 ATC Scanning --
41 Airfield Operations Monitoring --
42 Operational Supervision --
43 Radio Frequency Monitoring --

Publications
44 NOTAM Notice to Airmen
45 Charts Aeronautical, Jeppesen charts
46 AFD Airport/Facility Directory
47 AIM Aeronautical Information Manual

Other
48 CRM Crew Resource Management
49 Daily Briefings/Notes --
50 TMI Traffic Management Initiative
51 CSPP Construction Safety and Phasing Plan
52
53
54
55
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Preliminary Hazard List with Risk Level 
Source:  FAA Office of Airports Safety Management Systems (SMS) Desk Reference 

Hazard Initial Risk 

Foreign Object Damage / Debris (FOD) 3D 

Loss of Situational Awareness by the Pilot:  Change in Airport Geometry 2D 

Loss of Situational Awareness by the Pilot:  Continuation Bias / Complacency 2D 

Loss of Situational Awareness by the Pilot:  Construction Light Pollution 2E 

Loss of Situational Awareness by the Pilot:  Visual Cue Saturation 2D 

Loss of Situational Awareness by the Pilot:  Complex Taxiing Instructions 2D 

Loss of Situational Awareness by the Pilot:  Insufficient/Ineffective/Inaccurate 

Notification to Users/Stakeholders 
2D 

Loss of Situational Awareness by the Pilot:  Interference or Loss of NAS Systems 3D 

Loss of Situational Awareness by the Controllers:  Complexity 3D 

Loss of Situational Awareness by the Controllers:  Interference or Loss of NAS 

Systems 
4C 

Loss of Situational Awareness by the Controllers:  Line of Sight 5D 

Loss of Situational Awareness by Vehicle Operators/Personnel:  Visual Cue Saturation 3D 

Increase/Changes in Wildlife Activity 4D 

Penetration of Protected Surfaces (Airport Design, TERPS, and others) 5C 
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Appendix C. Safety Assessment Tables 
Hazard Severity Classification 

Effect 
On: 

Minimal 
5 

Minor 
4 

Major 
3 

Hazardous 
2 

Catastrophic 
1 

A
irp

or
ts

 

No damage to aircraft 
but minimal injury or 
discomfort of little 
consequence to 
passenger(s) or 
worker(s) 

-Minimal damage to
aircraft, or
-Minor injury to
passengers, or
-Minimal unplanned
airport operations
limitations (i.e. taxiway
closure), or
-Minor incident involving
the use of airport
emergency procedures

-Major damage to
aircraft and/or minor
injury to
passenger(s)/worker(s),
or
-Major unplanned
disruption to airport
operations, or
-Serious incident, or
-Deduction on the
airport's ability to deal
with adverse conditions

-Severe damage to
aircraft and/or serious
injury to
passenger(s)/worker(s);
or
-Complete unplanned
airport closure, or
-Major unplanned
operations limitations
(i.e., runway closure), or
-Major airport damage
to equipment and
facilities

-Complete loss of
aircraft and/or facilities
or fatal injury in
passenger(s)/worker(s);
or
-Complete unplanned
airport closure and
destruction of critical
facilities; or
-Airport facilities and
equipment destroyed

A
TC

 S
er

vi
ce

s 

A minimal reduction in 
ATC services  

CAT D runway 
incursion1 

Proximity Event, 
Operational Deviation, 
or measure of 
compliance greater than 
or equal to 66 percent2 

Low Risk Analysis Event 
severity,3 two or fewer 
indicators fail 

CAT C runway incursion 

Medium Risk Analysis 
Event severity, three 
indicators fail  

CAT B runway incursion 

High Risk Analysis 
Event severity, four 
indicators fail  

CAT A runway incursion 

Ground collision5 

Mid-air collision 

Controlled flight into 
terrain or obstacles 

Fl
yi

ng
 P

ub
lic

 

Minimal injury or 
discomfort to persons 
on board 

Physical discomfort to 
passenger(s) (e.g., 
extreme braking action, 
clear air turbulence 
causing unexpected 
movement of aircraft 
resulting in injuries to 
one or two passengers 
out of their seats) 
Minor injury to less than 
or equal to 10 percent of 
person on board6 

Physical distress to 
passengers (e.g., abrupt 
evasive action, severe 
turbulence causing 
unexpected aircraft 
movements) 

Minor injury to greater 
than 10 percent of 
persons on board 

Serious injury to 
persons onboard7 

Fatal injuries to persons 
onboard8 

Fl
ig

ht
 C

re
w

 

Pilot is aware of traffic 
(identified by Traffic 
Collision Avoidance 
System traffic alert, 
issued by ATC, or 
observed by flight crew) 
in close enough 
proximity to require 
focused attention, but 
no action is required 

Pilot deviation9 where 
loss of airborne 
separation falls within 
the same parameters of 
a Proximity Event or 
measure of compliance 

Pilot deviation where 
loss of airborne 
separation falls within 
the same parameters of 
a low Risk Analysis 
Event severity 

Reduction of functional 
capability of aircraft, but 
overall safety not 
affected (e.g., normal 
procedures as per 
Airplane Flight Manuals) 

Circumstances requiring 
a flight crew to abort 
takeoff (rejected 
takeoff); however, the 

Pilot deviation where 
loss of airborne 
separation falls within 
the same parameters of 
a medium Risk Analysis 
Event severity 

Reduction in safety 
margin or functional 
capability of the aircraft, 
requiring crew to follow 
abnormal procedures as 
per Airplane Flight 
Manuals 

Circumstances requiring 
a flight crew to reject 
landing (i.e., balked 

Pilot deviation where 
loss of airborne 
separation falls within 
the same parameters of 
a high Risk Analysis 
Event severity 

Reduction in safety 
margin and functional 
capability of the aircraft 
requiring crew to follow 
emergency procedures 
as per Airplane Flight 
Manuals 

Near mid-air collision 
encounters with 

Ground collision 

Mid-air collision 

Controlled flight into 
terrain or obstacles 

Hull loss to manned 
aircraft 

Failure conditions that 
would prevent continued 
safe flight and landing 
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Effect 
On: 

Minimal 
5 

Minor 
4 

Major 
3 

Hazardous 
2 

Catastrophic 
1 

greater than or equal to 
66 percent 

Circumstances requiring 
a flight crew to initiate a  
go-around 

act of aborting takeoff 
does not degrade the 
aircraft performance 
capability 

Near mid-air collision 
encounters with 
separation greater than 
500 feet10 

landing) at or near the 
runway threshold 

Circumstances requiring 
a flight crew to abort 
takeoff (i.e., rejected 
takeoff); the act of 
aborting takeoff 
degrades the aircraft 
performance capability 

Near mid-air collision 
encounters with 
separation less than 500 
feet10 

separation less than 100 
feet10 

U
nm

an
ne

d 
A

irc
ra

ft 
Sy

st
em

s 

Discomfort to those on 
the ground  
Loss of separation 
leading to a measure of 
compliance greater than 
or equal to 66 percent 

Low Risk Analysis Event 
severity, two or fewer 
indicators fail  
Non-serious injury to 
three or fewer people on 
the ground 

Medium Risk Analysis 
Event severity, three 
indicators fail  
Non-serious injury to 
more than three people 
on the ground  
A reduced ability of the 
crew to cope with 
adverse operating 
conditions to the extent 
that there would be a 
significant reduction in 
safety margins  
Manned aircraft making 
an evasive maneuver, 
but proximity from 
unmanned aircraft 
remains greater than 
500 feet 

High Risk Analysis 
Event severity, four 
indicators fail  
Incapacitation to 
unmanned aircraft 
system crew  
Proximity of less than 
500 feet to a manned 
aircraft  
Serious injury to 
persons other than the 
unmanned aircraft 
System crew 

A collision with a 
manned aircraft  
Fatality or fatal injury to 
persons other than the 
unmanned aircraft 
system crew 

Notes: 
1. Refer to the current version of FAA Order 7050.1, Runway Safety Program.
2. Proximity Events and Operational Deviations are no longer used to measure losses of separation, but they are

applicable when validating old data. The minimal loss of standard separation is now represented as a measure of
compliance of greater than or equal to 66 percent.

3. Risk Analysis Event severity indicators are as follows:
a. Proximity. Failure transition point of 50 percent of required separation or less.
b. Rate of Closure. Failure transition point greater than 205 knots or 2,000 feet per minute (consider both

aspects and utilize the higher of the two if only one lies above the transition point).
c. ATC Mitigation. ATC able to implement separation actions in a timely manner
d. Pilot Mitigation. Pilot executed ATC mitigation in a timely manner.

4. An effect categorized as catastrophic is one that results in a fatality or fatal injury.
5. Ground Collision. An airplane on the ground collides with an object or person.
6. Minor Injury. Any injury that is neither fatal nor serious.
7. Serious Injury. Any injury that:

a. Requires hospitalization for more than 48 hours, commencing within seven days from the date the injury
was received;

b. Results in a fracture of any bone (except simple fractures of fingers, toes, or nose);
c. Causes severe hemorrhages, nerve, muscle, or tendon damage;
d. Involves any internal organ; or
e. Involves second- or third-degree burns, or any burns affecting more than five percent of the body’s surface.
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8. Fatal Injury. Any injury that results in death within 30 days of the accident.
9. Refer to FAA Order JO 8020.16, Air Traffic Organization Aircraft Accident and Incident Notification,

Investigation, and Reporting, for more information about pilot deviations.
10. Near mid-air collision definitions are derived from FAA Order 8900.1, Flight Standards Information

Management System, Volume 7, which defines the following categories: critical, potential, and low potential.
Refer to Section 9 for the complete definitions of these categories.

Likelihood Definitions 
Airport Specific Quantitative (ATC/Flight 

Procedures/Systems 
Engineering) 

Domain-wide: 
NAS-wide, Terminal, or 

En route 

A
 

Fr
eq

ue
nt

 Expected to occur more than 
once per week or every 2500 
departures, whichever occurs 
sooner 

(Probability) ≥ 1 per 1000 Equal to or more than 
once per week 

B
 

Pr
ob

ab
le

 Expected to occur about once 
every month or 250,000 
departures, whichever occurs 
sooner 

1 per 1000 > (Probability) ≥ 1 
per 100,000 

Less than once per 
week and equal to more 
than once per three 
months 

C
 

R
em

ot
e Expected to occur about once 

every year or 2.5 million 
departures, whichever occurs 
sooner 

1 per 100,000 > (Probability) 
≥ 1 per 10,000,000 

Less than once per 
three months and equal 
to more than once per 
three years 

D
 

Ex
tr

em
el

y 
R

em
ot

e 

Expected to occur once every 
10-100 years or 25 million
departures, whichever occurs
sooner

1 per 10,000,000 > (Probability) 
≥ 1 per 1,000,000,000 

Less than once per 
three years and equal to 
or more than once per 
30 years. 

E 
Ex

tr
em

el
y 

Im
pr

ob
ab

le
 Expected to occur less than 

every 100 years 
1 per 1,000,000,000 > 
(Probability) ≥ 1 per 1014

Less than once per 30 
years 

Note: A cutoff point of 10-14 was established to define the boundaries of credible events for the purpose of 
calculating likelihood. 
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ITO Taxiway and Runway Lighting Replacement
Safety Risk Assessment (SRA) Panel

HAZARD ID 

HAZARD - EFFECT

Panel Member Severity Likelihood Severity Likelihood Severity Likelihood Severity Likelihood
Steve Santiago (ITO) 3 D 4 C 4 D 4 D
Vincent Domen (ITO ATCT) 4 C 4 D 4 D 4 D
Kandyce Watanabe (HNL ADO) 4 D 4 D 4 D 4 D
Neil Okuna (HCF ATO) 4 D 4 D 4 D 4 E
Joe Santoro (FAA AWP RSO) 4 C 4 D 4 C 5 C
George Hodgson (Southwest) 4 D 4 D 4 D 4 D
Perfecto Delmendo (AvAirPros) 4 D 4 C 4 D 4 C

Majority Rating 4 D 4 D 4 D 4 D

Severity and Likelihood Ratings

LOW LOW LOW LOW

Pilot LOSA - RI Vehicle Driver LOSA - 
RI

Controller LOSA - RI RWY Excursion - 
injury to pax/personnel

ITO-LTG-1 ITO-LTG-2 ITO-LTG-3 ITO-LTG-4

March 30, 2022 Page 1

Appendix D

HAZARD ID

Panel Member Severity Likelihood Severity Likelihood Severity Likelihood Severity Likelihood Severity Likelihood
Steve Santiago (ITO)
Vincent Domen (ITO ATCT)
Kandyce Watanabe (HNL ADO)
Neil Okuna (HCF ATO)
Joe Santoro (FAA AWP RSO)
George Hodgson (Southwest)
Perfecto Delmendo (AvAirPros)

Majority Rating

NOT ASSESSED NOT ASSESSED NOT ASSESSED NOT ASSESSED NOT ASSESSED

ITO-LTG-7 ITO-LTG-8 ITO-LTG-9ITO-LTG-6ITO-LTG-5



ITO Taxiway and Runway Lighting Replacement 
Safety Risk Assessment (SRA) Panel 

ITO Taxiway and Runway Lighting Replacement Page 1 of 3 
SRA Panel Meeting with all stakeholders 
March 30, 2022 

ATTENDANCE 

Name Panel Member / SME Company / Agency Responses as 
of 3/29 

☒ Santiago, Steven Panel Member HDOT-A ITO None 
☐ Smith, Tiffinie SME HDOT-A ITO None 
☐ Doll, Joylyne SME HDOT-A ITO Accepted 
☐ Shimizu, Calvin SME HDOT-A ITO Accepted 
☐ Molina, Mike SME HDOT-A ITO None 
☐ Nakayama, Jason SME HDOT-A ITO None 
☐ Nagao, Denis SME HDOT-A ITO ARFF None 
☐ Jacobs, Martinez SME HDOT-A Accepted 
☐ Sakamoto, Tanya SME HDOT-A None 
☒ Tolentino, Adam SME HDOT-A AIR-EC None 
☒ Yamamoto, Brant SME HDOT-A AIR-EC Accepted 
☒ Rivera, Chris SME Jacobs None 
☒ Southwick, Mike SME Jacobs Accepted 
☒ Chauncey, Dakota SME Jacobs Accepted 
☒ Domen,Vincent Panel Member FAA ITO ATCT Accepted 
☒ Moore, Elizabeth SME FAA ITO ATCT None 
☐ Ellorda, Renee SME FAA ITO & KOA SSC None 
☐ Barclay, Charles Panel Member FAA ITO SSC None 
☒ Smith, Herman SME FAA AWP SMS Specialist None 
☒ Watanabe, Kandyce Panel Member FAA HNL ADO None 
☐ Brown, William Panel Member FAA HNL ADO Accepted 
☐ Mikhalek, Alex Panel Member FAA HFC None 
☐ Wennes, John SME FAA HCF Accepted 
☐ Hamamoto, Liane SME FAA HCF ATO None 
☒ Okuna, Neil Panel Member FAA HCF ATO Accepted 
☐ Poole, Dottie SME FAA HCF ATO Accepted 
☐ Kamakahi, Jacob SME FAA HCF Declined 
☒ Santoro, Joe Panel Member FAA RSO Accepted 
☐ Morales, Fernando SME FAA RSO None 
☒ Robertson, Matthew SME FAA WSC NPI Accepted 
☐ Ace-Galvan, Natalie SME FAA WSC NPI Tentative 
☒ Clark, Dave SME FAA WSC Flight Procedures Tentative 
☐ Heenan, Michael SME FAA FSDO None 
☒ Allen, Scott SME FAA RSO Tentative 
☐ Chitwood, Tiffany SME FAA CMO Declined 
☐ Guillory, Richard “Rich” Panel Member FAA CMO None 
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ITO Taxiway and Runway Lighting Replacement 
Safety Risk Assessment (SRA) Panel 

ITO Taxiway and Runway Lighting Replacement Page 2 of 3 
SRA Panel Meeting with all stakeholders 
March 30, 2022 

ATTENDANCE 

 Name Panel Member / SME Company / Agency Responses as 
of 3/29 

☒ Delmendo, Perfecto Panel Member AvAir Pros None 
☒ Tarpey, Jeff SME AvAir Pros Accepted 
☐ Ilagan, Ed SME AvAir Pros Accepted 
☐ Silva, Richard SME Hawaiian Airlines Accepted 
☐ Lauritsen, Charles “CD” Panel Member Hawaiian Airlines None 
☐ Freitas, Tracy SME Hawaiian Airlines Declined 
☐ Gibson, Luana SME Hawaiian Airlines None 
☒ Kuamoo, Mika SME Hawaiian Airlines Cargo None 
☐ Wilson, Toni SME Southwest Airlines None 
☒ Hodgson, George Panel Member Southwest ATC Support Accepted 
☐ Dagger, Christopher SME Southwest Local Leader None 
☐ Agarwal, Ravin SME United Airlines None 
☐ Coon, Kevin SME United Airlines None 
☐ Litke, Paul SME United Airlines Tentative 
☐ Suiaunoa, Nicole Panel Member United Ground Express Accepted 
☐ Colbert, Travis SME Aloha Air Cargo Declined 
☐ Meyer, Steve Panel Member Aloha Air Cargo None 
☐ Sakamoto, Rick SME Aloha Air Cargo None 
☐ Smith, Marcel SME Aloha Air Cargo None 
☐ Sprowls, Tim Panel Member Mokulele Airlines None 
☐ Raihi, Teimour SME TransAir None 
☐ Mantz, Darlene Pua Panel Member TransAir Tentative 
☐ Saga, Pouli SME TransAir None 
☐ Melohn, Bill Panel Member AOPA/GACH None 
☐ Myers, Preston SME Safari Helicopters None 
☐ Mitchell, Stephanie SME Safari Helicopters None 
☐ Murphy, J.C. SME Safari Helicopters None 
☐ Hamp, Eric SME Blue Hawaiian Helicopters Tentative 
☐ Dorn, Calvin SME Paradise Helicopters None 
☐ Malakie, Dan SME Paradise Helicopters None 
☐ Navor, Carlos SME Paradise Helicopters None 
☐ etrumble@hawaii.rr.com SME GA None 
☐ hlhaymore@yahoo.com SME GA None 
☐ n34212@gmail.com SME GA None 
☐ prambaut@earthlink.net SME GA None 
☐ avnav@hotmail.com SME GA None 
☐ m.singer@heartwoodpacific.com SME GA Declined 
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ITO Taxiway and Runway Lighting Replacement 
Safety Risk Assessment (SRA) Panel 

ITO Taxiway and Runway Lighting Replacement Page 3 of 3 
SRA Panel Meeting with all stakeholders 
March 30, 2022 

ATTENDANCE 

 Name Panel Member / SME Company / Agency Responses as 
of 3/29 

☐ volcopters@aol.com SME GA None 
☐ gburk@hotmail.com SME GA None 
☐ carolmurray99@gmail.com SME GA None 
☐ mark.plgr@gmail.com SME GA None 
☐ hawaiijim@yahoo.com SME GA None 
☐ themissingcard@netscape.net SME GA None 
☐ danl@hawaii.edu SME GA None 
☐ tmoth25@yahoo.com SME GA None 
☐ lanipetrie@aol.com SME GA None 
☐ drf28@cornell.edu SME GA None 
☒ Ward, Dawn Co-Facilitator Base Management None 
☐ Wong, Steve Co-Facilitator Base Management Tentative 
☐ Rewick, Ken Facilitation Support Base Management None 
☒ DeMattos, Dalyn Tech Writer Base Management Accepted 
☐ Yamauchi, Sue Tech Writer Base Management Accepted 
☒ Dela Cruz, Tanya Admin Support Base Management None 
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Safety Assessment Screening for Projects (SAS-1) Page 3
SMS ID:

11. SRM Panel Members and Certification

Name Date Signature

12. Airport Certification and Acceptance

Name and Title Date Signature

13. FAA SRM Approval

Name and Title Date Signature

Title

As a duly authorized representative of the sponsor of the airport identified above, I hereby certify that I have reviewed and 
understand the hazards and mitigation measures identified in the attached documentation. I further certify that I understand it is 
our legal duty, as sponsor, to ensure that any and all airport-related mitigation measures are fulfilled and documented in a timely 
manner. Any such commitments on our part represent an obligation under our Federal grant assurances, regardless of whether 
the FAA participates in the funding of any part of the Proposed Action. Nothing in the FAA's review may be deemed as relieving 
the sponsor of its legal obligations as owner and operator of the airport.

We certify that we have reviewed the project documentation and have fully considered the potential hazards (and any proposed 

mitigation measures) before reaching this determination.  Dissenting opinions concerning the determination are included in the 

report.

Hazards were identified and analyzed using standard procedures and processes in accordance with FAA Order 5200.11. 
Mitigation measures, including draft NOTAM requirements, if necessary, are attached and are included with the formal FAA 
project approval action. These measures will help ensure safety levels are maintained at acceptable levels both during and after 
the proposed construction and non-construction airport changes.

Organization

FAA Form 5200-8 (8-10)

ITO Taxiway and Runway Lighting Replacement
SRA Panel Meeting

March 30, 2022
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Ground Rules 

• Open, honest communications
• No electronic communications
• No sidebar conversations
• All Panel Members input is important
• Please state your name before speaking
• Please mute microphones when not speaking, remember to unmute before speaking
• Meeting will start and end on time – Breaks should occur periodically, depending on

discussion
• Anyone can call an ELMO (Enough, Let’s Move On)

**Absence of an answer is understood as agreement**
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Definitions 

Accident – an unplanned event or series of events that results in death, injury, occupational 
illness, damage to or loss of equipment or property, or damage to the environment. 

Cause – events occurring independently or in combination that result in a hazard or failure 

Credible – capable of being believed.  Worthy of belief or confidence.  Sound, rational, 
defendable, and data driven. 

Effect – real or credible harmful outcome that could be created if the hazard occurs in the 
defined system state. 

Hazard – any real or potential condition that can result in injury, illness, or death to people; 
damage to or loss of a system equipment, or property; or damage to the environment. 

Likelihood – the estimated probability or frequency, in quantitative or qualitative terms, of an 
occurrence related to the hazard. Likelihood is the estimated probability or frequency of a 
hazard’s effect; often an expression of how often an effect is expected to occur. 

Residual Safety Risk – the remaining safety risk that exists after all control techniques have 
been implemented or exhausted, and all controls have been verified. Only verified controls can 
be used for the assessment of residual safety risk. 

Risk Analysis – the process during which a hazard is characterized for its likelihood and the 
severity of its effect or harm.  Risk analysis can be either quantitative or qualitative; however, the 
inability to quantify or the lack of historical data on a particular hazard does not preclude the 
need for analysis. 

Risk Assessment- assessment of the system or component to compare the achieved risk level 
with the tolerable risk level. 

Risk Matrix – tool that combines severity and likelihood to assess risks as unacceptable, 
acceptable with mitigation, and acceptable. 

Safety Assessment – a systematic, comprehensive evaluation of an implemented system. 

Safety Risk - the composite of the likelihood of the potential effect of a hazard and predicted 
severity of that effect. 

Safety Risk Control (Risk Mitigation) – any action taken to eliminate hazards or to mitigate 
their effects by reducing the severity and/or likelihood of the risk associated with those hazards.  
Safety risk controls necessary to mitigate an unacceptable risk should be mandatory, measurable, 
and monitored for effectiveness. 

Safety Risk Management (SRM) - a formal process within the SMS composed of describing 
the system, identifying the hazards, assessing the risk, analyzing the risk, and mitigating the risk. 

Severity – the consequence or impact of a hazard in terms of degree or loss or harm. Severity is 
the measure of how bad the results of an event are predicted to be; usually determined by the 
worst credible outcome. 
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Roles and Responsibilities 

Facilitator – Responsible to follow the SMS process.  Engages the panel to develop a thorough 
SRM Safety Assessment ensuring all relevant perspectives are considered, soliciting expert 
advice and building group consensus whenever possible.  Cultivates discussion among panel 
members about potential hazards, risks, and mitigations.  Manages conflicts that arise during the 
panel meeting, including biased observers and dissenting opinions.  Facilitator does not make the 
final decision concerning findings of the panel.  If the panel does reach a sound consensus, the 
FAA Project Manager has the final say on the findings of the panel. 

Technical Writer – Documents discussions, PHL, PHA and consensus. 

Panel Member – Invited as an SME to participate in discussions, share technical expertise, 
identify/analyze risks and reach consensus on level of risk.  Panel Members are SME’s in their 
own specialized field.  They are expected to have the authority to represent and make decisions 
for their respective organization.  Panel Members are required to sign the resulting SRMD or 
provide dissenting opinion and rationale. 

Subject Matter Expert (SME) – Invited for technical expertise and operational responsibilities.  
If the panel of SME’s already consists of someone with your knowledge and background, you do 
not need to be a panel member.  An example of an SME not on a panel is a planning or design 
consultant who supports the panel through research and preparation of documents. 
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List of Reference Documents 

ACRP Report 1, Volume 1 – SMS for Airports Overview, 2007 

ACRP Report 1, Volume 2 – SMS for Airports Guidebook, 2009 

ACRP 58 – Safety Reporting Systems at Airports, 2014 

ACRP 131 – Guidebook for SRM, 2015 

FAA AC 150/5200-37A – Introduction to Safety Management Systems (SMS) for Airport 
Operators 

FAA Order 5200.11 Change 3 – FAA Airports (ARP) Safety Management System (SMS), 
August 2014 

FAA Order 8000.369B, Safety Management System 

FAA Order 8040.4B, Safety Risk Management Policy 

FAA Office of Airports (ARP) SMS Desk Reference, June 2012 

Standard Operating Procedure for Safety Risk Management under the FAA Office of Airports 
Safety Management System 
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Request No.: ________________ 
 

State of Hawaii Department of Transportation – Airports Division 
Contaminated Soil and Groundwater Review Form 

 
Instructions:  
 

1. Requestor (e.g., Designer) will complete Section 1 of the Contaminated Soil and 
Groundwater Review Form and submit to DOTA Environmental Section (AIR-EE). AIR-
EE will then forward to Environmental Consultant at  Environmental@esciencei.com.  

2. Environmental Consultant will review the HDOT-AIR Environmental Database and 
complete Section 2 of the Contaminated Soil and Groundwater Review Form and 
provide information back to DOTA Environmental Section and the Requestor. 

 
If you have any questions, contact the Environmental Consultant by email:  
Environmental@esciencei.com, or Phone: (808) 261-0740 and request HDOT-AIR  
Environmental Consultant.  
 
SECTION 1. To Be Completed By Requestor 
 
Requestor: __________________________________________  Date: ___________________ 

Project Engineer: ______________________________________________________________ 

Email: __________________________________________ Phone: ______________________ 

Department: __________________________________________________________________ 

Title: ________________________________________________________________________ 

Project No: ___________________________________________________________________ 

Project Name: ________________________________________________________________ 

 

Brief Description of Project and Location (provide coordinates, address, or attach site plans):  
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SECTION 2. To Be Completed By Environmental Consultant 
 
ESI Reviewer: ______________________________________ Date: _____________________ 

Email: __________________________________________ Phone: ______________________ 

 

Contaminated Soil or Groundwater Documented in Project Area (Yes/No): _________________ 

Comments:  

 

 

 

 

 

 

 

 

 

Attached Documents:  

 

 

 



Chris Rivera
Text Box
Comments:

Based on the available information, confirmed groundwater and soil contamination were not identified beneath the Project Site. However, soil and groundwater contamination was found in the nearby areas to the north and northwest. Contaminated soil was also found in nearby and adjacent areas in the southeastern Project Area.  
 
North of Taxiway-C, at 187 Silva Street, two 8,000-gallon diesel USTs and one 8,000-gallon gasoline UST were found adjacent to Hilo Airport. Historical UST operations resulted in impacts of petroleum hydrocarbons to groundwater, including free product (Integral Consulting, 2010). Environmental investigations took place from 2006 through 2009, which included soil sampling, and the installation of groundwater monitoring wells on and adjacent to airport property in proximity to the northern Project Area. Analytical results indicated subsurface soils at the capillary fringe (18-20 feet bgs) exhibit concentrations of TPH-d and TPH-o which exceed DOH Tier 1 EALs (DOH 2017, Table B-1). Analytical results for groundwater indicated concentrations of TPH-d and TPH-o which exceed DOH Tier 1 EALs (DOH 2017, Table D-1d) as well as free-phase product up to 1.76 feet in thickness. Petroleum hydrocarbons remained as free-phase product floating on the groundwater and extended to the Runway area of the airport. This site was issued an NFA with Institutional Controls and Long-Term EHMP (Integral Consulting, 2010). Given the distance to the project, and downgradient position to the Project Area, it appears unlikely the groundwater product plume will impact the Site. However, contractors should be aware that the presence of free-phase product has been identified in the Runway area, with potential to impact groundwater in the near area. Dewatering operations, depending upon site specifics locations and pumping rates, could draw petroleum constituents from this area to the dewatering area. 
 
Northwest of Taxiway C, a former Chevron bulk storage Tank No. 19 had a 45,000-barrel capacity. Approximately 35,100-gallons of Bunker C fuel was removed from the bulk storage tank, along with 120,000-gallons of water, and 120 cubic yards of contaminated soil. An environmental response investigation included drilling of borings, groundwater monitoring well installation, and collecting soil and groundwater samples for analysis. Black viscous free-phase petroleum product was encountered in three borings. Additionally, trace free-phase petroleum product was observed during groundwater level measurement events (URS, 2004). Analytical results for soil and groundwater indicated concentrations of TPH-d and TPH-o exceed DOH Tier 1 EALs (DOH 2017, Tables B-1 and D-1d). The site received an NFA in 2007 with a recommendation that an EHMP be prepared, however there are no records indicating an EHMP was prepared. Given the distance to the project, and downgradient position to the Project Area, it appears unlikely the groundwater product plume would impact the Site. However, contractors should be aware that the presence of free-phase product has been identified near the northwestern Project Area, with potential to impact groundwater in the near area. Dewatering operations, depending upon site specifics locations and pumping rates, could draw petroleum constituents from this area to the dewatering area.  
 
South of Taxiway E, approximately 660-gallons of jet fuel was released by Aloha Airlines in March 2007. Approximately 400-gallons of the spill entered the Runway stormwater drainage system. Hilo Fire Department also applied aqueous film forming foam (AFFF) to prevent the possibility of ignition. Analyses of soil samples in the eastern release are had reported TPH-j concentrations ranging from 404 mg/kg to 1,470 mg/kg. TPH-j soil concentrations ranged from 40.8 mg/kg to 2,950 mg/kg in the northern area samples. The upper TPH-j soil concentration ranges exceed the current DOH EALs (DOH 2017, Table B-1) for middle distillates. In addition, AFFF products may contain emerging PFAS contaminants (LFR, 2007). Due to the proximity and type of contamination found, it is possible perimeter Project Areas may also be contaminated and caution should be taken when subsurface work is being done. There is also the possibility of contamination migration within and around the stormwater system that may traverse the Project Area.  
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STATE OF HAWAII 
DEPARTMENT OF TRANSPORTATION 

869 PUNCHBOWL STREET 
HONOLULU, HAWAII 96813-5097 

IN REPLY REFER TO: 

AIR-EP 

22.0002 

 

January 25, 2022 

 

TAXIWAY AND RUNWAY LIGHTING REPLACEMENT 

HILO INTERNATIONAL AIRPORT 

EXEMPTION NOTICE 

 

Pursuant to Hawaii Revised Statutes (HRS), §343-6(a)(2) and  

Hawaii Administrative Rules (HAR), §11-200.1-15 

 

AGENCY ACTION 

This is a State of Hawaii, Department of Transportation, Airports Division (HDOT-A), agency 

action as defined by HRS, §343-5(b), and HAR, §11-200.1-8. 

 

EXEMPTION TYPE 

The Exemption Notice for the action described below is based on the general types enumerated 

in Section 11-200.1-15(c), HAR, Exemption Type: 

 

(2) Replacement or reconstruction of existing structures and facilities where the new   

structure will be located generally on the same site and will have substantially the same 

purpose, capacity, density, height, and dimensions as the structure replaced. 

 

As applicable, the exemption for the action described below is also supported by the Exemption 

List for the State of Hawaii, Department of Transportation, reviewed and concurred to by the 

Environmental Council on November 15, 2000. 

 

Exemption Class 2:  Replacement or reconstruction of existing structures and facilities where 

the new structure will be located generally on the same site and will have substantially the 

same purpose, capacity, density, height, and dimensions as the structure replaced. 

B.  Facilities: 

2.  Upgrade or replace utility and drainage systems to maintain a consistent level of 

service.  Drainage improvements will generally consist of pipe culverts, construction of 

gutters where minor flooding occurs.  

 

PROJECT INFORMATION 

Project Name: Taxiway and Runway Lighting Replacement  

Location: Hilo International Airport (ITO)  

Anticipated Start Date: 3rd Quarter, 2022  

Anticipated End Date: 3rd Quarter, 2024   

Island and District: Hawaii Island - South Hilo District  
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Tax Map Key(s): (3) 2-1-012:009, (3) 2-1-012:022, (3) 2-1-013:143 

Permits and Approvals: National Pollutant Discharge Elimination System Notice of 

General Permit Coverage, Construction Type C Permit, State 

Historic Property Certification, American Disabilities Act 

Certification 

 

PROJECT DESCRIPTION 

The proposed project involves reconstruction of the existing runway and taxiway edge lighting 

system, the installation of a counterpoise/lightning protection system, and the installation of 

drainage connections from can plazas to existing storm drain system.  

 

RECEIVING ENVIRONMENT 

The proposed project is located within the boundaries of ITO.  ITO occupies 1,391 acres, and is 

located about 2 miles east of Hilo, on the eastern shore of the island of Hawaii.  The airport 

consists of Runway 8-26 and Runway 3-21, various taxiways, aprons, and navigational aids.  

Runway 8-26 is 9,800 feet long and is used primarily for air carrier operations.  Runway 3-21 is 

5,600 feet long and is used primarily for general aviation operations.  The airport has a single 

passenger terminal complex, including commuter facilities.   

 

SUMMARY OF ENVIRONMENTAL ANALYSIS, IMPACTS, AND MITIGATION 

The HDOT-A has considered the potential effects of the proposed project and all related 

activities against the criteria checked below: 

 

Applicable Not Applicable 

 ☐ Land Use and Zoning Conformance ☒ 

 ☐ Traffic (Vehicles, Bicycles, Pedestrian) ☒ 

 ☒ Infrastructure (Roads, Buildings, Utilities) ☐ 

 ☐ Air Quality Pollutant Emissions ☒ 

 ☒ Noise Emissions ☐ 

 ☒ Solid, Hazardous, and Liquid Waste Management ☐ 

 ☐ Social ☒ 

 ☐ Economic ☒ 

 ☒ Health and Safety ☐ 

 ☐ Recreation ☒ 

 ☐ Public Beach Access ☒ 

 ☐ Cultural Resources and Practices ☒ 

 ☐ Visual/Aesthetic ☒ 

 ☐ Environmental Justice ☒ 

 ☒ Rare, Threatened, and/or Endangered Species ☒ 
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 ☒ Surface and Ground Water Resources ☐ 

 ☐ Wetlands ☒ 

 ☐ Floodplains ☒ 

 ☐ Riparian/Coastal Resources ☒ 

 ☐ Other ☒ 

 

All anticipated impacts and mitigation are described and discussed below. 

 

SUMMARY OF IMPACT ANALYSIS AND MITIGATION 

Infrastructure (Roads, Buildings, Utilities):  Roads and buildings will not be impacted by 

demolition.  Existing utility connections to the edge lighting will remain in place while the new 

lighting system is installed.  There will be coordination with utility companies as necessary.  

 

Noise Emissions:  Construction activities will take place during night hours and there is no 

significant noise impact anticipated.  A media release will be coordinated to notify the 

surrounding areas of the night work. 

 

Solid, Hazardous, and Liquid Waste Management:  Construction waste will be recycled when 

possible and properly disposed at a permitted waste disposal facility. 

 

Health and Safety:  Appropriate health and safety precautions will be taken during construction.  

 

Rare, Threatened, and/or Endangered Species:  There is no designated critical habitat at ITO.  

However, endangered avian species including the Hawaiian stilt (Himantopus mexicanus 

knudseni), threatened Newell’s shearwater (Puffinus auricularis newelii), endangered Hawaiian 

petrel (Pterodroma sandwichensis), endangered band-rumped storm-petrel (Oceanodroma 

castro), and the endangered Hawaiian hoary bat (Lasiurus cinereus semotus) may fly over the 

project site. 

 

No endangered Hawaiian waterbirds or Hawaiian geese (Nene) have been observed at ITO.  The 

threatened and endangered seabirds and the endangered Hawaiian hoary bats are not anticipated 

to be attracted to the project site.  The project is not anticipated to involve any tree removal or 

installation of barbed wire which could affect bats. 

 

The effects of lighting from night construction activities on seabirds is a major concern for 

construction activities taking place in Hawaii.  Lighting used during night construction will be 

minimal, shielded, and pointed down to the ground.  The United States Department of 

Agriculture (USDA) was notified of the night work that will occur and wildlife specialists will 

conduct routine morning checks for any downed seabirds.  ITO Airports Operations will also 

conduct morning inspections of the runways and taxiways to assist if anything is recovered.  If 

seabirds become attracted to the lights, USDA will be notified.  The new lighting is a Federal 
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Aviation Administration (FAA) requirement for runway and taxiway safety.  There are no 

anticipated effects to seabirds from the new lighting. 

 

Surface and Ground Water Resources:  Minor surface and groundwater impacts are anticipated.  

Dewatering, according to local regulations will be conducted as necessary.  

 

CONSULTATION 

Consultation was conducted with Airline representatives and FAA during a Pre-Safety Risk 

Analysis meeting held on November 9, 2021.  USDA wildlife staff at ITO were also consulted 

on December 22, 2021.   

 

EXEMPTION DECLARATION 

The primary, secondary, and cumulative impacts of the proposed action described above have 

been considered pursuant to HRS, Chapter 343, and HAR, Chapter 11-200.1.  The Department of 

Transportation declares that the proposed action described above will have minimal or no 

significant impact on the environment and is, therefore, exempt from the requirement to prepare 

an environmental assessment.   

 

 

 

_____________________________________________  _____________________ 

JADE T. BUTAY Date 

Director of Transportation 

 

Attachment:  Vicinity Map   

Jan 24, 2022
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CWB NOI Form
version 1.14

(Submission #: HPG-CKJ0-H7ER2, version 1)

Details

Submission Alias CWB NOI Form - ITO_v2

Originally Started By Robbie J.A. Sanches

Submission ID HPG-CKJ0-H7ER2

Submission Reason New

Status Draft

Active Steps Application Submitted

Form Input

NPDES General Permit Requirements

Appendix C - Storm Water Associated with Construction Activity

No

Notice of Intent (NOI) General Requirements
By submitting this NOI application, you are certifying the following statements:

- I read HAR, Chapters 11-54 and 11-55;
- I understand that State law prohibits any water pollutant to be discharged to a State water except in compliance with HAR,
Chapters 11-54 and 11-55; 
- I understand that the NPDES General Permits are a privilege and not my right or entitlement; 
- I understand that the NPDES General Permits are rules, not permits to be issued; 
- I understand that the NPDES General Permits only authorize a specific discharge/activity when I comply with all conditions of
the NPDES General Permit; 
- I have read every condition of the NPDES General Permit I am requesting coverage under; 
- I have determined that my project/activity and organization can, and will, comply with every condition of the applicable NPDES
General Permit, and any and all legal obligations; 
- I understand that I may only submit the NOI after determining that my project/activity and organization can, and will, comply with
every condition of the applicable NPDES General Permit; 
- I understand that if I cannot comply with any condition of the NPDES General Permit I need to either fix my organization so that I
can comply or I cannot discharge water pollutants to State waters; 
- I understand that the Notice of General Permit Coverage (NGPC) is not a permit; it is an authorization to comply with the
already issued NPDES General Permit; 
- I will design, implement, operate, and maintain appropriate treatment/controls to ensure that my activity/discharge will not
violate HAR, Chapters 11-54 and 11-55;
- I have reported any "after the fact" discharges to the CWB enforcement section; and
- The information provided in this application does not include "after the fact" discharges/activities.

Yes, I certify.

No

Select the general permit you are requesting coverage under.

Are you conducting earth-disturbing activities in response to a public emergency that meets the eligibility
requirements under HAR, Chapter 11-55, Appendix C, Sections 1.3 and 7.2.3?

I certify under penalty of law that my proposed discharge will not impair any State waters (including but not limited
to rivers, streams, wetlands, ponds, ground waters, and ocean), Native Hawaiian cultural resources (including but
not limited to burial sites/iwi, heiau, and taro loi), or the exercise of traditional Native Hawaiian cultural practices.

Is this an NOI to continue coverage under a newly re-adopted general permit? This means that you either have a
currently effective or administratively extended NGPC under the previous general permit.
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No

Permittee Information

Operator Applying to Obtain Permit Coverage on Behalf of Owner
Operators may apply for and receive NPDES permit coverage on behalf of the Owner provided that authorization is granted by
the Owner.

If an Operator specifies that they are applying to obtain NPDES permit coverage on behalf of the Owner, the permit will be
issued to the Operator and will be the legal entity that the permit coverage is issued to.

Do NOT specify that the Operator is applying on behalf of the Owner if the Operator is only preparing the NOI for the Owner and
WILL NOT be designated as the Permittee.

This option is to allow for Operators to be designated as the Permittee for projects that are owned by a different entity.

No

State

Permittee Legal Name
State of Hawaii

Department of Transportation

Permittee Division/Program (Optional)
Airports

Permittee Mailing Address
400 Rodgers Blvd, Ste 700
Honolulu, HI 96819

Permittee Street Address
400 Rodgers Blvd, Ste 700
Honolulu, HI 96819

State Agency

State Agency
I certify that for a state agency, I am a principal executive officer or ranking elected official.

Mr.

Is this an NOI for a currently issued NGPC, that due to changes in the project/facility, you are required to obtain a
new NGPC? Examples of changes include additions of discharge points or disturbance area(s). Please note that a
new NGPC must be issued prior to the project commencing the new activities that were not covered under the
currently issued NGPC.

Is the Permittee the operator of the project or activity applying on behalf of the project or activity owner?

Select the Permittee Organization Type

Permittee Department/Office

Select the appropriate signatory type and confirm that the Certifying Person meets the requirements for the
corresponding type. The Certifying Person has to meet the applicable requirement and be employed by the
Permittee.

Certifying Person Salutation
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Certifying Person Information
First Name
Jade

Last Name
Butay

Title
Director of Transportation
Phone Type Number Extension
Other 808-587-2150

Certifying Person Email
jade.butay@hawaii.gov

Mr.

Permittee Contact Information
First Name
Brant

Last Name
Yamamoto

Title
Project Manager, Hawaii DOT-Airports
Phone Type Number Extension
Business 808-838-8828
Mobile 808-723-0219

Permittee Contact Email
brant.m.yamamoto@hawaii.gov

No

Facility/Project Information

State

Facility Organization Formal Name
Department of Transportation Airports

Facility Site or Project Name
Taxiway and Runway Lighting Replacement

City where the project/facility is located.
Hilo

Hawaii Island

Facility/Project Mailing Address
2450 KEKUANAOA ST
HILO INTERNATIONAL AIRPORT
Hilo, HI 96720

Provide the Facility/Project site address. If no formal street address exists (e.g., for projects constructing new
developments with no currently existing roads) enter a location description instead. You must still enter a City, State,
and ZIP Code.

2450 KEKUANAOA ST
HILO INTERNATIONAL AIRPORT
Hilo, HI 96720

Permittee Contact Salutation

Do you wish to designate an authorized representative?

Facility/Project Type of Ownership

Island where the project/facility is located.
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TMK Nos.
Division (e.g., 1) Zone (e.g., 9) Section (e.g., 7) Plat (e.g., 025) Portion, Parcel, or Lot (e.g., Lots 1-10, 15, & 20)
3 2 1 12 009

Facility/Project Site Front Gate Location Coordinates or Start of Linear Construction Location Coordinates
19.715180296222073,-155.04392262753908

Main Contact

Mr.

Facility/Project Contact Person Information
First Name
Brant

Last Name
Yamamoto

Title
Project Manager
Organization Name
Department of Transportation Airports
Phone Type Number Extension
Other 808-723-0219

Facility/Project Contact Person Email
brant.m.yamamoto@hawaii.gov

Standard Industrial Classification (SIC) and North American Industry Classification System (NAICS) Codes
Provide your primary SIC and NAICS code associated with your facility and any co-located activities. The primary SIC and
NAICS code are the codes that best describe the primary economic activity at the facility. For co-located activities covered by
multiple SIC codes, it is recommended that the primary industrial determination be based on the value of receipts or revenues
or, if such information is not available for a particular facility, the number of employees or production rate for each process may
be compared. The operation that generates the most revenue or employs the most personnel is the operation in which the facility
is primarily engaged. In situations where the vast majority of on-site activity falls within one SIC code, that activity may be the
primary industrial activity.

Sector and subsector information are only applicable for industrial storm water coverages.

For construction activities, the SIC code(s) are those that most accurately describe the activities of the Permittee.

SIC Codes
SIC Codes may be found at the link below.
SIC Codes

NAICS Codes
NAICS Codes may be found at the link below. Click on Concordances to access the SIC to NAICS code spreadsheets.
NAICS Codes

Primary SIC and NAICS Code
Primary SIC Code Corresponding NAICS Code Sector Subsector

1731 238210

No

Existing or Pending Permits, Licenses or Approvals
Provide the permit number for any applicable Federal, State, or County permits, licenses, or approvals for the project.

Other permits, licenses and approvals include but are not limited to:

- NPDES Individual Permit
- NPDES NGPC
- Section 401 WQC

Facility/Project Contact Affiliation

Facility/Project Contact Salutation

Are there any additional SIC and NAICS codes?
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- Individual Wastewater System Approval
- Recycled Water Reuse Permit
- Hazardous Waste Permit
- Solid Waste Management Permit
- Underground Storage Tank Permit
- Underground Injection Control Permit
- Agricultural Burning Permit
- Air Pollution Control Permit
- Department of the Army Permit (Section 404)

Note: If your project requires work in, above, under or adjacent to State waters, please contact the Army Corps of Engineers
(USACE) Regulatory Branch at (808) 438-9258 regarding their permitting requirements.

No

No

No

Topographic Map(s)
Attach a topographic map or maps to this submission of the area extending at least one mile beyond the property boundaries of
the site which clearly show the following:

1. Island on which the project/facility is located;

2. Legal boundaries of the site;

3. Location and an identification number for each of the site's existing and proposed intake and discharge structures; and 

4. Receiving state water(s) and receiving storm water drainage system(s) identified and labeled. If the receiving state water is a
wetland, submit a map showing the delineated wetland.

Specify the names of the map(s) that identify these items below.

Topographic Maps
Attachment A_Online.pdf - 05/04/2022 12:57 PM
Comment
NONE PROVIDED

Required Maps

Required Map Submitted Map(s)
Name(s)

Island on Which the Project/Facility is Located Figure 1

Legal Boundaries of the Site Figure 1

Location and an Identification Number for Each of the Site's Existing and Proposed Intake and
Discharge Structures (i.e., discharge points/outfalls) Figures 1, 3-6

Receiving State Water(s) and Receiving Storm Water Drainage System(s) Identified and Labeled and
Wetland Delineations Figures 1, 3-6

Permitted Feature(s) Information (1 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Are there any other existing or pending NPDES permits/NGPCs associated with this project/facility?

Are there any other existing or pending (non-NPDES) permits, licenses or approvals associated with this
project/facility?

Is the facility on the Superfund Amendments and Reauthorization Act (SARA )313 list?

Permitted Feature Type
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Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BED

Permitted Feature Location
-155.06111589,19.71467937

No

Permitted Feature(s) Information (2 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BF1

Permitted Feature Location
-155.05921925,19.716761

No

Permitted Feature(s) Information (3 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BFB

Permitted Feature Location
-155.05741165,19.7169036

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type
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No

Permitted Feature(s) Information (4 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BFD

Permitted Feature Location
-155.05710151,19.71724249

No

Permitted Feature(s) Information (5 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BAE

Permitted Feature Location
-155.05672973,19.72070041

No

Permitted Feature(s) Information (6 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type
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Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BB0

Permitted Feature Location
-155.05423951,19.720668

No

Permitted Feature(s) Information (7 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BB6

Permitted Feature Location
-155.05245252,19.72066502

No

Permitted Feature(s) Information (8 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BDA

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type
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Permitted Feature Location
-155.05387237,19.7193124

No

Permitted Feature(s) Information (9 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BDE

Permitted Feature Location
-155.05257594,19.71968415

No

Permitted Feature(s) Information (10 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BE2

Permitted Feature Location
-155.0528621,19.72216714

No

Permitted Feature(s) Information (11 of 31)

External Outfall

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type
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Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BF3

Permitted Feature Location
-155.05693569,19.7192672

No

Permitted Feature(s) Information (12 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BF5

Permitted Feature Location
-155.05570081,19.72062243

No

Permitted Feature(s) Information (13 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type
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Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BF7

Permitted Feature Location
-155.05446574,19.72197784

No

Permitted Feature(s) Information (14 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BF9

Permitted Feature Location
-155.05256617,19.72406242

No

Permitted Feature(s) Information (15 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19C01

Permitted Feature Location
-155.05510049,19.71976504

No

Permitted Feature(s) Information (16 of 31)

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?
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External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BB8

Permitted Feature Location
-155.05158249,19.7206677

No

Permitted Feature(s) Information (17 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BBA

Permitted Feature Location
-155.04997513,19.7206648

No

Permitted Feature(s) Information (18 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification
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Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BBC

Permitted Feature Location
-155.0495443,19.72066475

No

Permitted Feature(s) Information (19 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BBE

Permitted Feature Location
-155.04873092,19.72066304

No

Permitted Feature(s) Information (20 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BC0

Permitted Feature Location
-155.0466964,19.72066559

No

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?
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Permitted Feature(s) Information (21 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BC2

Permitted Feature Location
-155.04453005,19.7206648

No

Permitted Feature(s) Information (22 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BD0

Permitted Feature Location
-155.04244121,19.72066352

No

Permitted Feature(s) Information (23 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type
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Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BD2

Permitted Feature Location
-155.04926983,19.71963652

No

Permitted Feature(s) Information (24 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BD4

Permitted Feature Location
-155.05095396,19.71968277

No

Permitted Feature(s) Information (25 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BDC

Permitted Feature Location
-155.05095378,19.71918687

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type
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No

Permitted Feature(s) Information (26 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BC4

Permitted Feature Location
-155.05223602,19.71968393

No

Permitted Feature(s) Information (27 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BC6

Permitted Feature Location
-155.03955032,19.72066233

No

Permitted Feature(s) Information (28 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type
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Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BC8

Permitted Feature Location
-155.03747719,19.72066177

No

Permitted Feature(s) Information (29 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BCA

Permitted Feature Location
-155.03389264,19.72066369

No

Permitted Feature(s) Information (30 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BCC

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type
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Permitted Feature Location
-155.0319891,19.72066332

No

Permitted Feature(s) Information (31 of 31)

External Outfall

Receiving State Waters Name for Permitted Feature
groundwater, Reeds Bay

Watershed Name for Permitted Feature
Wailoa

Class A, Marine

Embayment

Permitted Feature Identifier (Name, e.g., 001, 002, 003, etc.)
19BCE

Permitted Feature Location
-155.03012619,19.72066134

No

Receiving Drainage System(s) Information (1 of 1)

No

NOI Form C

C.1 - General Information
You are required to fulfill all requirements. By submitting the NOI, you are certifying the following statements:

- I prepared a Storm Water Pollution Prevention Plan (SWPPP) in accordance with HAR, Chapter 11-55, Appendix C, Section 7
prior to submitting this NOI;
- I will comply with all terms, conditions, and requirements in HAR Chapter 11-55, Appendix C;
- I will implement, operate, and maintain my SWPPP to ensure that storm water discharges associated with construction
activities will not violate HAR, Chapter 11-54; HAR, Chapter 11-55; and HAR, Chapter 11-55, Appendix C;

C.2 - Existing Pollution Sources/History of Land Use

Describe the history of land use at the existing Facility/Project site:
Under Governor� Executive Order No. 186 dated April 2, 1925, 100 acres of land in Keaukaha, Waiakea, South Hilo was set
aside for an aviation landing field. In 1935, Hilo Airport consisted of a grassy coral and a filled area with two runways. During
World War II, Hilo Airport was taken over by the Army Corps of Engineers. Military installations were installed, and the runways,
taxiways, and parking aprons were expanded. In April 1952, the airport was returned to civilian control. By June 1954, the airport
included a passenger terminal, freight terminal, and parking area. 
Other improvements include: A separate passenger terminal for military traffic (1957), a new 9,800-foot jet runway extension
(1963), a fire and rescue equipment building to house State owned and Air Force aircraft fire fighting units (1965), a new
passenger terminal (1976), and eight T-hangars (1993).

Is the receiving State water on the Section 303(d) List?

Permitted Feature Type

Receiving State Water Classification

Receiving Water Type

Is the receiving State water on the Section 303(d) List?

Does the discharge enter a STORMWATER DRAINAGE SYSTEM before discharging into the receiving State Waters?
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Past land use history
Soil sampling data, if available

Describe any existing pollution source(s) identified in the references you selected above.
Northwest of Taxiway C, analyses of soil samples in the eastern release area reported TPH-j concentrations ranging from 404
mg/kg to 1,470 mg/kg. TPH-j soil concentrations ranged from 40.8 mg/kg to 2,950 mg/kg in the northern area samples. The
upper TPH-j soil concentration ranges exceed the current DOH EALs for middle distillates. 

North of Taxiway-C, analytical results indicated subsurface soils at the capillary fringe (18-20 feet bgs) exhibit concentrations of
TPH-d and TPH-o which exceed DOH Tier 1 EALs (DOH 2017, Table B-1). Analytical results for groundwater indicated
concentrations of TPH-d and TPH-o which exceed DOH Tier 1 EALs as well as free-phase product up to 1.76 feet in thickness.
Petroleum hydrocarbons remained as free-phase product floating on the groundwater and extended to the Runway area of the
airport. 

Northwest of Taxiway C, analytical results for soil and groundwater indicated concentrations of TPH-d and TPH-o exceed DOH
Tier 1 EALs.

Hazard Evaluation and Emergency Response (HEER) Office
You are also required to check the Department of Health, Hazard Evaluation and Emergency Response (HEER) Office Sites,
Incidents and Records through the �Viewer� in iHEER at the link below.

Note: The HEER Office is currently updating site information for sites. Most, but not all sites may be displayed on the viewer
map. Site Document data upload is ongoing and not all documents may be currently available via this website. To get the
complete record for the site, a record request form can be filled and submitted it to the HEER Office. The request form can be at:
https://eha-web.doh.hawaii.gov/eha-cma/Leaders/HEER/public-records. Users will then be notified when they are able to
download all information via the iHEER system website.
iHEER

Describe any existing pollution source(s) identified in the references you checked above and from HEER Office
Sites, Incidents and Records
North of Taxiway-C, historical UST operations resulted in impacts of petroleum hydrocarbons to groundwater, including free
product (Integral Consulting, 2010). This site was issued an NFA with Institutional Controls and Long-Term EHMP (Integral
Consulting, 2010). 

Northwest of Taxiway C, trace free-phase petroleum product was observed during groundwater level measurement events (URS,
2004). In addition, AFFF products may contain emerging PFAS contaminants (LFR, 2007).

South of Taxiway E, approximately 660-gallons of jet fuel was released by Aloha Airlines in March 2007. Approximately 400-
gallons of the spill entered the Runway stormwater drainage system. Hilo Fire Department applied AFFF to prevent the
possibility of ignition.

Describe any corrective measures that have been undertaken for any existing pollution source(s):
There are no known existing pollution sources within the proposed Project Site or near vicinity. Therefore, no corrective
measures have been proposed.

Note
You are required to contact the Department of Health, Office of Hazard Evaluation and Emergency Response at (808) 586-4249
and through e-permitting Form �Notification of Construction Activities� at Form Finder from the link below, if contaminated
soil, vapor, or groundwater is known to be present at your project site. Notify at least 90 days prior to surface and subsurface
disturbing activities (demolition, building/site configuration changes, grading, excavation, or prior to any other activities) that may
disturb the ground surface at HEER sites. If you missed the 90 days notification time frame, notify the HEER Office as soon as
possible to avoid any potential delays regarding your project.
Notification of Construction Activities Form

C.3 - Construction Site Estimates
Please provide the following estimates for the construction site.

Parameter Area Units
Total project area including areas to be left undisturbed 273.4 acres

Construction site area to be disturbed including storage and staging areas 10.87 acres

Impervious area before construction 148.1 acres

Determine if the existing Facility/Project site may contain any existing pollution source(s) by using the following
references. Select all references you utilized to determine existing pollution source(s). You are required to check at
least one reference.
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Impervious area after construction 148.1 acres

Parameter Area Units

C.4 - Quantity of Storm Water Runoff

Estimate the quantity of storm water runoff during construction when the greatest and/or maximum area of
disturbance occurs. Provide the supporting calculations.

Storm Water Runoff Quantity Units
39.11 Cubic Feet per Second (CFS)

Storm Water Runoff Supporting Calculations
ITO Storm Water Runoff_2022-4-8.pdf - 04/08/2022 03:02 PM
Comment
NONE PROVIDED

C.5 - Soil Characterization

Describe the nature of the soil on the project site (including the potential to encounter contaminated soil) and the
nature of the fill material to be used.
According to the United States Department of Agriculture National Resource Conservation Service, the soil at the site is
classified as Papai-Urban land complex, 2 to 10 percent slopes. A typical profile for this soil type consists of extremely cobbly
and highly decomposed plant material from 0 to 10 inches, cobbles from 10 to 53 inches, and bedrock from 53 to 63 inches.
Additionally, this soil type is described as well-drained with low runoff.

Soil at the site is primarily Pahoehoe lava flow basaltic rock, cobbles and cinder. There are some intermittent occurrences of
volcanic soil (silty clay).

C.6 - Nature and Sequence of Construction Activity

Other: the reconstruction/replacement of the Airfield Ground Lighting (AGL) system at Hilo International Airport

What is being constructed?
� New LED runway and taxiway edge lights, base cans, and isolation transformers
� New concrete-encased conduits with counterpoise cable and ground rods
� New airfield lighting cable
� New constant current regulators
� Updates to existing Airfield Lighting Control and Monitoring System (ALCMS)
� Patching of asphalt shoulder pavement
� Pavement markings
� New taxiway edge lighting of currently unlit portions of Taxiway C (north of Runway 8-26, south of Taxiway K), Taxiway K, and
T-Hangar access taxilanes
� Drainage connections from can plazas to existing storm drain system
� New LED airfield signs

Describe the scope of work and major construction activities you wish to be covered in this NOI, including
baseyards and staging areas. You may only include project areas where the locations of impervious structures are
known; project areas where the final grades are known; and work areas that will be performed by one (1) general
contractor. A separate NOI will be required for all other project areas.
The project will replace aging runway and taxiway edge light fixtures, base cans, and conduit, and install a new counterpoise
system for lightning protection. Existing guidance signs will be replaced with LED signs, replacing regulators at the existing
airfield lighting vault, and conduit connections to existing drainage structures from base cans, hand holes, and manholes. 

Excavation will be limited to trenching for conduit and base cans with depth ranging from 2 to 3 feet. Existing electrical hand
holes and/or manholes will be removed. Where these structures are removed, the hole will be backfilled with granular or flowable
fill and pavement surface restored. The project will likely involve directional drilling for conduit installation, at depths up to
approximately 6 feet. All spoils from excavation/trenching are to be backfilled or disposed on site. De-watering of the existing
conduits, base cans, and hand holes is anticipated, to allow for removal and pavement patching.

No

What is the nature of the construction activity (Select all applicable activity(ies))?

Is a County-approved Erosion and Sediment Control Plan and/or Grading Permit, where applicable for the activity
and schedule for implementing each control, required?
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Other: This is a DOTA State Project

C.7 - Project Site Maps and Construction Plans/Drawings
Attach, title, and identify all maps (pdf - minimum 300 dpi) listed below.

Please reference which maps account for the features listed below.

Project Site Maps and Construction Plans/Drawings
Attachment A_Online.pdf - 05/04/2022 12:57 PM
Comment
NONE PROVIDED

Vicinity of the project on the island.
Figure 1

Boundaries of 100-Year flood plans.
Figure 2

Areas of soil disturbance.
Figures 7-20

Location(s) of impervious structures (including buildings, roads, parking lots, etc.) after construction is completed.
Figures 7-20

Pre-Construction Topography including approximate slopes and drainage patterns for the entire Facility/Project site
to the receiving storm water drainage system (if applicable) or to the receiving State water(s) (with flow arrows).
Figures 7-20

During-Construction Topography (after major grading activities) including approximate slopes and drainage
patterns for the entire Facility/Project site to the receiving storm water drainage system (if applicable) or to the
receiving State water(s) (with flow arrows).
Figures 7-20

Post-Construction Topography including approximate slopes and drainage patterns for the entire Facility/Project
site to the receiving storm water drainage system (if applicable) or to the receiving State water(s) (with flow arrows).
Figures 7-20

C.8 - Construction Schedule
Provide the following estimated dates.

The date when construction activity will begin.
02/01/2023

The date when each major construction activity begins. This includes those activities identified in Section 7.2.5 of
HAR 11-55 Appendix C.

Major Construction Activity Major Construction Activity
Begin Date

Site preparation (i.e., excavating, cutting, and filling) 02/01/2023

Final grading 02/01/2023

Creation of soil and vegetation stockpiles requiring stabilization 02/01/2023

Cessation of construction activities 05/06/2024

Final or temporary stabilization (to be completed within 14 calendar days 05/06/2024

Removal of temporary stormwater conveyances/channels and other temporary
stormwater control measures 05/16/2024

The date when the Notice of Cessation form will be submitted.
05/16/2024

Please select and complete at least one (1) of the following items to demonstrate that a County-approved Erosion
and Sediment Control Plan and/or Grading Permit, as appropriate for the activity and schedule for implementing
each control, is not required.
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Additional Information

Additional Information
DOTA-SWPPP_2022-05-05.pdf - 05/04/2022 01:27 PM
Comment
SWPPP

Payment Information

Online Payment

Attachments

Date Attachment Name Context Confidential? User
5/4/2022 1:27 PM DOTA-SWPPP_2022-05-05.pdf Attachment No Robbie Sanches

5/4/2022 12:57 PM Attachment A_Online.pdf Attachment No Robbie Sanches

5/4/2022 12:57 PM Attachment A_Online.pdf Attachment No Robbie Sanches

4/8/2022 3:02 PM ITO Storm Water Runoff_2022-4-8.pdf Attachment No Robbie Sanches

Status History

User Processing Status
3/22/2022 9:12:34 PM Robbie J.A. Sanches Draft

Processing Steps

Step Name Assigned To/Completed By Date Completed
Application Submitted

Assign To

In Review

Issue NGPC

How are you planning to pay the filing fee for this submission?
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May 5, 2022 
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SWPPP   

Disclaimer and General Instructions  

This template is provided for informational purposes to assist designers and contractors of State of 

Hawai‘i, Department of Transportation, Airports Division (DOTA) construction projects and Tenant 

Improvement Projects (TIPs), in preparing a Stormwater Pollution Prevention Plan (SWPPP) for projects 

that require a National Pollutant Discharge Elimination System (NPDES) permit.  DOTA requires all 

projects to implement Best Management Practices (BMPs) for environmental protection.  This template 

should be modified to specify site-specific BMPs appropriate for the project and site conditions, and 

used in conjunction with the most recent version of the DOTA Construction Activities BMP Field Manual 

provided on the DOTA webpage.1 Projects needing an NPDES permit must also meet the requirements 

of Hawaii Administrative Rules (HAR) Chapter 11-55 Appendix A and C.  

A SWPPP must be developed prior to submittal of a Notice of Intent (NOI) Form C to the Department of 

Health, Clean Water Branch (DOH).  For NOIs that are to be certified by the Director of the State of 

Hawaii Department of Transportation (HDOT), the NOI and SWPPP must be submitted to DOTA AIR-EE 

for review and acceptance prior to submission to the Director. 

The permittee is required to keep a current hard or electronic copy of the SWPPP at the site or at an 

easily accessible location so that it can be made available at the time of an on-site inspection or upon 

request. If an onsite location is unavailable for the SWPPP when no personnel are present, notice of the 

plan’s location must be posted near the main entrance of the construction site. 

Throughout the template, orange-highlighted fields must be completed by the designer and gray-

highlighted fields should be completed by the designer or contractor with project-specific information. 

Each SWPPP shall be evaluated on its own merits according to the characteristics of the project and the 

site to be developed.  The following projects are exempt from the construction review process: 

� Interior renovations, provided the total combined exterior staging areas are less than one (1) 

acre. 

� Minor land disturbance activities performed on a single lot with less than 0.25 acre of disturbed 

and exposed soil caused by construction activities and as approved by DOTA, Engineering Branch, 

Environmental Section (AIR-EE). 

� Milling and replacement of pavement surfaces of runways, taxiways, or other paved areas that 

do not expose the underlying base course or subgrade material. 

� Utility Repair Work, provided the disturbed area as defined by DOH is less than one acre. 

� Maintenance and repair activities. 

It should be noted that exempt projects are still required to implement appropriate BMPs to ensure that 

construction activities do not discharge pollutants into the storm drainage system or stormwater runoff. 

DOTA’s template for a Site Specific BMP (SSBMP) Plan is available to guide designers and contractors in 

selecting appropriate BMPs for sites that don’t need an NPDES permit.  

Application of BMPs shall comply with applicable federal, state, and county regulations.  Use of this 

template does not guarantee compliance with environmental regulations or DOTA plan approval.  Users 

of this template shall assume all liability directly or indirectly arising from the use of the template.  Users 

of this template should use their best professional judgment and sound engineering principles and seek 

advice from appropriately qualified professionals to determine the applicability of the information 

provided for site-specific application and selection of BMPs. 

 
1 https://hidot.hawaii.gov/airports/doing-business/engineering/environmental/construction-site-runoff-control-program/ 
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SWPPP   

STORMWATER POLLUTION PREVENTION PLAN 

(SWPPP) 
 

Project Name 

Taxiway and Runway Lighting Replacement 
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Certification of the SWPPP 

The certifying person (HDOT Director) or duly authorized representative hereby certifies, signs, and 

dates the SWPPP in accordance with Section 15 of Appendix A, Hawaii Administrative Rules, Chapter 11-

55. 

 

"I certify under penalty of law that this document and all attachments were prepared under my 

direction or supervision in accordance with a system designed to assure that qualified personnel 

properly gather and evaluate the information submitted. Based on my inquiry of the person or persons 

who manage the system, or those persons directly responsible for gathering the information, the 

information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am 

aware that there are significant penalties for submitting false information, including the possibility of 

fine and imprisonment for knowing violations.” 

 

Signature: _________________________________________       Date: ___________________________ 

Name: _______________________________________________________________________________ 

Company or Agency / Department: ______________________________________________________ 

Title: ________________________________________________________________________________ 

Phone number: __________________________   Email Address: ________________________________ 

 

 

 

 

 

 

 

 

 

Note: The HDOT Director is the Certifying Person per 40 CFR 122.22(a)(3), as a “principal executive 

officer or ranking elected official.”  

A Duly Authorized Representative may be authorized in writing by the Certifying Person and must be an 

individual or position having responsibility for the overall operation of the regulated facility or activity. 

For a contractor to become a Duly Authorized Representative, the “NPDES Construction Permitting 

Guidance for DOT Submittals” should followed for approval by DOTA and DOH if this information was 

not included in the original NOI Form C submittal to DOH. There shall be only one Duly Authorized 

Representative at any time, and they may be changed by DOTA at any time during the term of the 

NPDES permit. The “NPDES Construction Permitting Guidance for DOT Submittals” is located here: 

https://hidot.hawaii.gov/airports/doing-business/engineering/environmental/construction-site-runoff-

control-program/   
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 Project Description 

1.1 SITE DESCRIPTION 

The Taxiway and Runway Lighting Replacement Project site comprises approximately 273.4 acres and is 

located at Hilo International Airport, 450 Kekuanaoa Street, Suite 215, in Hilo, Hawaii.  The Project site is 

located within the Hilo International Airport. The Project site is located approximately 1660 feet west of 

Reeds Bay.  

NEAREST STATE WATER2  

Nearest State Water Reeds Bay 

Project Distance from Nearest State Water 1664 Feet 

Project Discharge Coordinates* (Long/Lat)  

[Storm Water enters dry wells] 

Discharge Point 19BED (-155.06111589, 19.71467937) 

Discharge Point 19BF1 (-155.05921925, 19.716761) 

Discharge Point 19BFB (-155.05741165, 19.7169036) 

Discharge Point 19BFD (-155.05710151, 19.71724249) 

Discharge Point 19BAE (-155.0567297, 19.722070041) 

Discharge Point 19BB0 (-155.0542395, 19.720668) 

Discharge Point 19BB6 (-155.0524525, 19.72066502) 

Discharge Point 19BDA (-155.05387237, 19.7193124) 

Discharge Point 19BDE (-155.05257594, 19.71968415) 

Discharge Point 19BE2 (-155.0528621, 19.72216714) 

Discharge Point 19BF3 (-155.05693569, 19.7192672) 

Discharge Point 19BF5 (-155.05570081, 19.72062243) 

Discharge Point 19BF7 (-155.05446574, 19.72197784) 

Discharge Point 19BF9 (-155.05256617, 19.72406242) 

Discharge Point 19C01 (-155.05510049, 19.71976504) 

 

2 HRS §342D-1 defines “State Waters” as all waters, fresh, brackish, or salt, around and within the State, including, but not 

limited to, coastal waters, streams, rivers, drainage ditches, ponds, reservoirs, canals, ground waters, and lakes. For purposes of 

this SWPPP, canals and drainage ditches specified in DOTA NPDES Permits HIS000005 and HI14E349 shall be included in this 

section. Stormwater control features (e.g., conveyance channels, storm drain inlets, sediment basins) are not considered State 

waters. 
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Discharge Point 19BB8 (-155.05158249, 19.7206677) 

Discharge Point 19BBA (-155.04997513, 19.7206648) 

Discharge Point 19BBC (-155.0495443, 19.72066475) 

Discharge Point 19BBE (-155.04873092, 19.72066304) 

Discharge Point 19BC0 (-155.0466964, 19.72066559) 

Discharge Point 19BC2 (-155.04453005, 19.7206648) 

Discharge Point 19BD0 (-155.04926983, 19.71963652) 

Discharge Point 19BD2 (-155.05095396, 19.71968277) 

Discharge Point 19BD4 (-155.05095378, 19.71918687) 

Discharge Point 19BDC (-155.05223602, 19.71968393) 

Discharge Point 19BC4 (-155.04244121, 19.72066352) 

Discharge Point 19BC6 (-155.03955032, 19.72066233) 

Discharge Point 19BC8 (-155.03747719, 19.72066177) 

Discharge Point 19BCA (-155.03389264, 19.72066369) 

Discharge Point 19BCC (-155.0319891, 19.72066332) 

Discharge Point 19BCE (-155.03012619, 19.72066134) 

*Coordinates where potential discharge would first meet State receiving water. 
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1.2 PROJECT DESCRIPTION 

Project Area: 

(i.e., limits of construction activities) 

11,909,304 ft2 273.4 Ac 

Phase 1 Disturbed Area 

(i.e., staging, storage, stockpile areas, access to project site) 

25,673 ft2 0.59 Ac 

Phase 2a Disturbed Area 

(i.e., staging, storage, stockpile areas, access to project site) 

13,937 ft2 0.32 Ac 

Phase 2b Disturbed Area 

(i.e., staging, storage, stockpile areas, access to project site) 

42,201 ft2 0.97 Ac 

Phase 3 Disturbed Area 

(i.e., staging, storage, stockpile areas, access to project site) 

34,056 ft2 0.78 Ac 

Phase 4 Disturbed Area 

(i.e., staging, storage, stockpile areas, access to project site) 

70,029 ft2 1.61 Ac 

Phase 5 Disturbed Area 

(i.e., staging, storage, stockpile areas, access to project site) 

11,535 ft2 0.26 Ac 

Phase 6 Disturbed Area 

(i.e., staging, storage, stockpile areas, access to project site) 

26,828 ft2 0.62 Ac 

Phase 7 Disturbed Area 

(i.e., staging, storage, stockpile areas, access to project site) 

155,550 ft2 3.57 Ac 

Construction Support Activity Area 1 

 

49,710 ft2 1.14 Ac 

Construction Support Activity Area 2 

 

44,172 ft2 1.01 Ac 

Total Project Disturbed Area3: 

(Phase 1-7 Disturbed Areas + Construction Support Activity Areas) 

 

473,691 ft2 10.87 Ac 

Construction activities will be conducted in various phases. See Figures 7-20 in Attachment A. 

The purpose of this project is to replace aging runway and taxiway edge light fixtures, base cans, and 

conduit, and install a new counterpoise system for lightning protection. Existing guidance signs will also 

be replaced with LED signs, replacing regulators at the existing airfield lighting vault, and conduit 

connections to existing drainage structures from base cans, hand holes, and manholes.  

Excavation will generally be limited to trenching for conduit and base cans with depth ranging from 2 to 

3 feet.  Existing electrical hand holes and/or manholes will be removed which are typically expected to 

be approximately 4 feet deep, but may be up to 8 feet deep. Where these structures are removed, the 

hole will be backfilled with granular or flowable fill and pavement surface restored.  Project will also 

likely involve directional drilling for conduit installation, at depths up to approximately 10 feet. All spoils 

from excavation/trenching are expected to be backfilled or disposed on site. De-watering of the existing 

conduits, base cans, and hand holes is anticipated, to allow for removal and pavement patching. 

 
3 HAR 11-55 Appendix C defines “Disturbance of land” as the penetration, turning, or moving of soil or resurfacing of pavement 

with exposure of the base course or the exposure of bare soil or ground surface, including the land surface exposed by 

construction roads, baseyards, staging areas, demolition, headquarters, and parking areas.  It does not include grass or weed 

cutting, bush or tree trimming or felling that leaves soil or ground intact. It includes "grubbing" in its normal meaning of the use 

of equipment to knock down and push vegetation out of the way, typically uprooting vegetation and disturbing the ground 

surface.  
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1.2.1 Emergency-Related Projects 

This project is in response to a public emergency.                                                                  Yes           No 

1.3 SITE CONDITIONS 

The Project site is currently operates as the Hilo International Airport. The Project site was previously 

developed in 1925, under Governor’ Executive Order No. 186. 100 acres of land in Keaukaha, Waiakea, 

South Hilo was set aside for an aviation landing field. In 1935, Hilo Airport consisted of a grassy coral and 

a filled area with two runways. During World War II, Hilo Airport was taken over by the Army Corps of 

Engineers. Military installations were installed, and the runways, taxiways, and parking aprons were 

expanded. In April 1952, the airport was returned to civilian control. By June 1954, the airport included a 

passenger terminal, freight terminal, and parking area.  

Other improvements include: A separate passenger terminal for military traffic (1957), a new 9,800-foot 

jet runway extension (1963), a fire and rescue equipment building to house State owned and Air Force 

aircraft fire fighting units (1965), a new passenger terminal (1976), and eight T-hangars (1993). 

The west side of the project site slopes toward the south. The east side of the project site slopes toward 

the east. The elevation of the Project site ranges from 41 to 51 feet above Mean Sea Level (MSL).  

Surface drainage at the site currently flows to the south of the project site, towards dry wells. The storm 

water that percolates in the dry wells will end up in Reeds Bay. The project will maintain the existing site 

drainage patterns. 

Existing and proposed site topography, drainage patterns, and stormwater conveyance systems are 

shown on Figures 7-20 in Attachment A.   

1.3.1 Contaminated Soil 

Contaminated soils are anticipated onsite.                                                                               Yes           No 

Based on the available information, confirmed groundwater and soil contamination were not identified 

beneath the Project Site. However, soil and groundwater contamination was found in the nearby areas 

to the north and northwest. Contaminated soil was also found in nearby and adjacent areas in the 

southeastern Project Area.   

North of Taxiway-C, at 187 Silva Street, two 8,000-gallon diesel USTs and one 8,000-gallon gasoline UST 

were found adjacent to Hilo Airport. Historical UST operations resulted in impacts of petroleum 

hydrocarbons to groundwater, including free product (Integral Consulting, 2010). Environmental 

investigations took place from 2006 through 2009, which included soil sampling, and the installation of 

groundwater monitoring wells on and adjacent to airport property in proximity to the northern Project 

Area. Analytical results indicated subsurface soils at the capillary fringe (18-20 feet bgs) exhibit 

concentrations of TPH-d and TPH-o which exceed DOH Tier 1 EALs (DOH 2017, Table B-1). Analytical 

results for groundwater indicated concentrations of TPH-d and TPH-o which exceed DOH Tier 1 EALs 

(DOH 2017, Table D-1d) as well as free-phase product up to 1.76 feet in thickness. Petroleum 

hydrocarbons remained as free-phase product floating on the groundwater and extended to the Runway 

area of the airport. This site was issued an NFA with Institutional Controls and Long-Term EHMP 

(Integral Consulting, 2010). Given the distance to the project, and downgradient position to the Project 

Area, it appears unlikely the groundwater product plume will impact the Site. However, contractors 

should be aware that the presence of free-phase product has been identified in the Runway area, with 

potential to impact groundwater in the near area. Dewatering operations, depending upon site specifics 

locations and pumping rates, could draw petroleum constituents from this area to the dewatering area.  
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Northwest of Taxiway C, a former Chevron bulk storage Tank No. 19 had a 45,000-barrel capacity. 

Approximately 35,100-gallons of Bunker C fuel was removed from the bulk storage tank, along with 

120,000-gallons of water, and 120 cubic yards of contaminated soil. An environmental response 

investigation included drilling of borings, groundwater monitoring well installation, and collecting soil 

and groundwater samples for analysis. Black viscous free-phase petroleum product was encountered in 

three borings. Additionally, trace free-phase petroleum product was observed during groundwater level 

measurement events (URS, 2004). Analytical results for soil and groundwater indicated concentrations 

of TPH-d and TPH-o exceed DOH Tier 1 EALs (DOH 2017, Tables B-1 and D-1d). The site received an NFA 

in 2007 with a recommendation that an EHMP be prepared, however there are no records indicating an 

EHMP was prepared. Given the distance to the project, and downgradient position to the Project Area, it 

appears unlikely the groundwater product plume would impact the Site. However, contractors should be 

aware that the presence of free-phase product has been identified near the northwestern Project Area, 

with potential to impact groundwater in the near area. Dewatering operations, depending upon site 

specifics locations and pumping rates, could draw petroleum constituents from this area to the 

dewatering area.   

South of Taxiway E, approximately 660-gallons of jet fuel was released by Aloha Airlines in March 2007. 

Approximately 400-gallons of the spill entered the Runway stormwater drainage system. Hilo Fire 

Department also applied aqueous film forming foam (AFFF) to prevent the possibility of ignition. 

Analyses of soil samples in the eastern release are had reported TPH-j concentrations ranging from 404 

mg/kg to 1,470 mg/kg. TPH-j soil concentrations ranged from 40.8 mg/kg to 2,950 mg/kg in the northern 

area samples. The upper TPH-j soil concentration ranges exceed the current DOH EALs (DOH 2017, Table 

B-1) for middle distillates. In addition, AFFF products may contain emerging PFAS contaminants (LFR, 

2007). Due to the proximity and type of contamination found, it is possible perimeter Project Areas may 

also be contaminated and caution should be taken when subsurface work is being done. There is also 

the possibility of contamination migration within and around the stormwater system that may traverse 

the Project Area.   

 

References: 

Integral Consulting. (2010). “Environmental Hazard Management Plan.” 

LFR Inc. (2007). “Short Term Release Response Report.” 

URS Corporation. (2004). “Additional Site Characterization Report and Soil Removal and Disposal.” 

URS Corporation. (2006). “Semiannual Groundwater Monitoring Report.” 

 

1.3.2 Buffer Documentation 

If a State water is located within 50 feet of the project’s earth disturbances, additional protection must 

be implemented.  Delineate and clearly mark off with flags, tape, or other similar marking device natural 

buffer areas.  Note: It is not required to enhance the quality of the vegetation that already exists in the 

buffer, or to provide vegetation if none exists.  

 The project is not located within 50 feet of State waters. 

 A 50-foot undisturbed natural buffer and sediment control will be provided.  

 A less than 50-foot natural undisturbed natural buffer and double sediment controls spaced a 

minimum of 5 feet apart will be provided.  



Taxiway and Runway Lighting Replacement  Page | 12

SWPPP   

 It is infeasible to provide and maintain an undisturbed natural buffer of any size. [Describe why it is 

infeasible to provide and maintain an undisturbed natural buffer of any size.] Double sediment control 

spaced a minimum of 5 feet apart will be provided and complete stabilization will occur within 7 

calendar days of the temporary or permanent cessation of earth-disturbing activities.  

 This is a linear construction project (construction of roads, bridges, conduits, substructures, 

pipelines, sewer lines, towers, poles, cables, wires, connectors, switching, regulating and transforming 

equipment and associated ancillary facilities) in a long, narrow area and is not required to comply with 

this requirement since site constraints (e.g., limited right-of-way) prevent meeting any of the 

compliance alternatives stated above provided that, to the extent practicable, disturbances within 50 

feet of State waters are limited and/or erosion and sediment controls are provided to treat stormwater 

discharges from earth disturbances within 50 feet of the State water. 

1.4 PROJECT SITE MAPS AND PLANS 

SWPPP Attachment A contains site maps and figures for SWPPP Sections 1.1 through 1.3, including 

construction support activity areas covered by this permit: 

Figure 1  Location Map 

Figure 2  Flood Zones 

Figure 3  Inset Map 1 

Figure 4  Inset Map 2 

Figure 5  Inset Map 3 

Figure 6  Inset Map 4 

Figure 7  Contractor Staging and Access Plan 

Figure 8  Erosion Control Notes 

Figure 9  Erosion Control Plan – Staging Areas 

Figure 10 Erosion Control Plan – Phase 1 

Figure 11 Erosion Control Plan – Phase 2A 

Figure 12 Erosion Control Plan – Phase 2B 

Figure 13 Erosion Control Plan – Phase 3 

Figure 14 Erosion Control Plan – Phase 4 

Figure 15 Erosion Control Plan – Phase 4 

Figure 16 Erosion Control Plan – Phase 5 

Figure 17 Erosion Control Plan – Phase 6 

Figure 18 Erosion Control Plan – Phase 7 

Figure 19 Erosion Control Plan – Phase 7 

Figure 20 Erosion Control Details 

Figures 21-22 Stormwater Runoff Calculations 
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1.5 STORMWATER TEAM 

The following personnel comprise the stormwater team.  Each member of the stormwater team must 

have ready access to an electronic or paper copy of applicable portions of the Project’s Notice of 

General Permit Coverage (NGPC), an updated copy of the SWPPP, and other relevant project 

documentation or information. 

 

Name: Brant Yamamoto 

Company: Department of Transportation – Airports Division, Engineering Branch 

Title: Project Manager 

Responsibilities: As the Permittee, DOTA oversees the project’s technical components including 

erosion and sediment control plans, responds to contractor Requests for Information, and overall 

project compliance in accordance with HAR 11-55, Appendix C.   

Phone number: 808-838-8033 

Email address: brant.m.yamamoto@hawaii.gov 

 

Name: Amy Hunley 

Company: Department of Transportation – Airports Division, Environmental Section (AIR-EE) 

Title: Environmental Health Specialist 

Responsibilities: As the Permittee, DOTA oversees project compliance with HAR 11-55, Appendix C.  

AIR-EE (or AIR-EE Consultant) is responsible for construction design review, conducting monthly 

inspections and reports, determining and issuing items of non-compliance, and working with the State 

Hazard Evaluation and Emergency Response and DOH for escalated non-compliance, as needed.   

Phone number: 808-838-8033 

Email address: amy.r.hunley@hawaii.gov 

 

Name: [Name] 

Company: [Construction Management Firm] 

Title: [Project Engineer or Manager] 

Responsibilities: Responsible for verifying implementation of onsite BMPs. Can serve as liaison 

between contractor, DOTA, and/or DOTA consultant.  [Modify text as needed]   

Phone number: [Phone number] 

Email address: [Email address] 

 

Name: [Name] 

Company: [Contractor] 

Title: [Supervisor, Project Manager, Project Engineer] 

Responsibilities: Overall site compliance with NCPG and in accordance with HAR 11-55, Appendix C.  

[Modify text as needed] 

Phone number: [Phone number] 

Email address: [Email address] 
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Name: [Name] 

Company: [Contractor] 

Title: [Contractor’s Onsite Environmental Representative] 

Responsibilities: A qualified person4 responsible for maintaining overall site compliance in accordance 

with HAR 11-55 Appendix C, conducting weekly and monthly BMP inspections, maintaining onsite 

BMPs, coordinating Corrective Action items, maintaining onsite SWPPP including amendments and 

modifications.  [Modify text as needed]   

Phone number: [Phone number] 

Email address: [Email address] 

 

Name: [Name] 

Company: [Contractor] 

Title: [Contractor’s] Emergency 24-hour Contact 

Responsibilities: [Contractor’s] emergency 24-hour contact representative. [Modify text as needed]   

Phone number: [Phone number] 

Email address: [Email address] 

[Add or delete rows as needed] 

1.6 TRAINING  

DOTA requires key and supervisory personnel of the general/prime construction company and 

subcontractors (i.e. Contractor’s onsite environmental representatives, site managers, engineers.) to 

view the DOTA’s Construction BMP Training video and complete the Construction BMP Quiz before 

earth-disturbing construction activities are allowed to commence on the site. This training must be 

completed annually with the completed quizzes submitted to DOTA AIR-EE and included in this SWPPP 

Attachment B along with a log of those personnel who completed the DOTA Training. Additional 

Information is included in Attachment B.  

It is also required for all personnel of the general/prime contractor and subcontractors to be trained on 

the site-specific BMPs that are utilized during construction, as well as spill response. All new employees 

must complete the required training, regardless of the stage of the project.  A log of those personnel 

who received the training should be included in Attachment B. 

1.7 GENERAL AND SUBCONTRACTOR IDENTIFICATION 

The DOTA requires that the Contractor must ensure that their subcontractors’ personnel and other 

outside service providers understand any requirements of the permit that may be affected by the work 

they are subcontracted to perform, the SWPPP contents, and location of the SWPPP. 

 

Company Legal Name: [General/Prime Contractor] 

Point of Contact and Title: [Contractor’s POC and title] 

Scope of Work: [e.g., Electrical, mechanical, or plumbing subcontractor] 

 

4 Per HAR 11-55, Appendix C, Section 9.1.1., a ”qualified person” is defined as, “a person knowledgeable in the principles and 

practice of erosion and sediment controls and pollution prevention, who possesses the skills to assess conditions at the 

construction site that could impact stormwater quality, and the skills to assess the effectiveness of any stormwater controls 

selected and installed to meet the requirements of this permit.” 
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Street Address: [Street address] 

Phone number: [Phone number] 

Email address: [Email address] 

 

Company Legal Name: [Subcontractor] 

Point of Contact and Title: [Contractor’s POC and title] 

Scope of Work: [e.g., Electrical, mechanical, or plumbing subcontractor] 

Street Address: [Street address] 

Phone number: [Phone number] 

Email address: [Email address] 

 

Company Legal Name: [Subcontractor] 

Point of Contact and Title: [Contractor’s POC and title] 

Scope of Work: [e.g., Electrical, mechanical, or plumbing subcontractor] 

Street Address: [Street address] 

Phone number: [Phone number] 

Email address: [Email address] 

 

Company Legal Name: [Subcontractor] 

Point of Contact and Title: [Contractor’s POC and title] 

Scope of Work: [e.g., Electrical, mechanical, or plumbing subcontractor] 

Street Address: [Street address] 

Phone number: [Phone number] 

Email address: [Email address] 

 

Company Legal Name: [Subcontractor] 

Point of Contact and Title: [Contractor’s POC and title] 

Scope of Work: [e.g., Electrical, mechanical, or plumbing subcontractor] 

Street Address: [Street address] 

Phone number: [Phone number] 

Email address: [Email address] 

[Add or delete rows as needed] 

1.8 ESTIMATED DATES OF CONSTRUCTION ACTIVITIES 

Complete installation of stormwater controls prior to earth-disturbance5 and make operational any 

downgradient sediment controls (e.g., buffers or equivalent sediment controls, perimeter controls, exit 

point controls, storm drain inlet protection) that control discharges from the initial site clearing, grading, 

excavating, and other land-disturbing activities.  

Use good engineering practices and follow manufacturer’s specifications. Install all stormwater controls 

in accordance with good engineering practices, including applicable design specifications. 

Include a schedule of dates below for the following activities and a complete schedule in Attachment C. 

 
5 The requirement to install stormwater controls prior to earth-disturbance of the project does not apply to the 

earth disturbance associated with the installation of these controls. 
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Table 1. Sequence and Estimated Dates of Construction Activities 

Activity 
Start Date 

Duration  
 Calendar days  

 Work days  

N/A 

Installation of stormwater control measures Feb. 1, 2023   

Clearing and grubbing    

Mass grading    

Site preparation (i.e., excavating, cutting, and filling) Feb. 1, 2023 460  

Final grading Feb. 1, 2023 460  

Creation of soil and vegetation stockpiles requiring 

stabilization  

Feb. 1, 2023 460 
 

Cessation of construction activities May 6, 2024   

Final or temporary stabilization (to be completed within 

14 calendar days) 

May 6, 2024 10 
 

Removal of temporary stormwater 

conveyances/channels and other temporary stormwater 

control measures, demobilization of equipment, and 

cessation of pollutant-generating activities. 

May 16, 2024  

 

1.9 STATE, FEDERAL, COUNTY, AND OTHER PERMITS/APPROVALS 

A copy of the Notice of General Permit Coverage (NGPC) and Notice of Intent (NOI) Form C for this 

project are included in Attachment D.  

Other State, Federal, and County Permits required for this project include: FAA/NEPA Cat. Ex. 

1.9.1 Solid Waste Disclosure Form 

The Solid Waste Disclosure Form shall be filled out and is included in Attachment D. This form helps the 

Department of Health, Solid Waste Section (SWS) to identify sources of construction/demolition waste 

and site clearing debris. Property owners, developers, operators and contractors are responsible for 

ensuring the proper disposal of such solid waste. Violators of Chapter 11-58.1, HAR, “Solid Waste 

Management Control,” are subject to enforcement, corrective actions, and fines.  

1.9.2 Compliance with Safe Drinking Water Act Underground Injection Control Requirements 

The following stormwater controls are anticipated for the site as noted below. 

Table 2. Safe Drinking Water Act Applicability  

Class V UIC Wells Applicable 

Infiltration trenches (stormwater is directed to any bored, drilled, driven shaft or dug 

hole that is deeper than its widest surface dimension, or has a subsurface fluid 

distribution system). 

 Yes   No 

Commercially manufactured precast or pre-built proprietary subsurface detention 

vaults, chambers, or other devices designed to capture and infiltrate stormwater 

flow. 

 Yes   No 

Drywells, seepage pits, or improved sinkholes (if stormwater is directed to any 

bored, drilled, driven shaft or dug hole that is deeper than its widest surface 

dimension, or has a subsurface fluid distribution system). 

 Yes   No 

The Projects will not include any Class V UIC Wells.  
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 Best Management Practices 

INSTRUCTIONS  

� Complete the checklists in each of the following BMP categories to note the appropriate 

project-specific BMPs.  Note that certain BMPs required for all projects are described before 

the checklist in each category. 

� For BMPs marked as applicable, include sheets from the DOTA Construction Activities Best 

Management Practices (BMP) Field Manual and Manufacturer’s Specification Sheet in SWPPP 

Attachment E.  

2.1 EROSION CONTROL BMPS 

Erosion control BMPs consist of measures that are designed to prevent soil particles from detaching and 

becoming transported in stormwater runoff.  Erosion control BMPs protect the soil surface by covering 

and/or binding soil particles.  

The Project will implement the following erosion control practices during construction:  

1. Protect and preserve existing vegetation in and adjacent to work areas for as long as practicable 

before disturbing it.  

2. Schedule and sequence construction activities and BMP implementation in a manner that will 

limit exposure of disturbed soil to wind, rain, and stormwater run-on and runoff. 

3. Control the area of soil disturbing operations such that erosion control BMPs can be 

implemented quickly and effectively. 

4. Control erosion in concentrated flow paths by applying check dams or alternate methods. 

5. At the completion of construction, ensure revegetation of unpaved areas is established as 

required by the project plans in disturbed soil areas. 

Sufficient erosion control materials shall be maintained onsite to allow implementation in conformance 

with this SWPPP. 

The following erosion control BMP selection table indicates the BMPs that shall be implemented to 

control erosion on the construction site. 

Table 3. Erosion Control BMPs 

BMP Name 
Applicable 

YES NO 

C.1 Scheduling   

C.2 Preservation of Existing Vegetation   

C.3 Location of Potential Sources of Sediment   

C.4 Earth Dike   

C.5 Temporary Drains and Swales   

C.6 Dust Control   

C.7 Topsoil Management    

C.8 Geotextiles and Mats   

C.9 Grass and Planting*   

*Consult with the State Engineer or District Manager on types of preferred grasses and methods used. 
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2.2 SEDIMENT CONTROL BMPS 

Sediment control BMPs are temporary or permanent structural measures intended to complement the 

selected erosion control measures to reduce sediment discharges from active construction areas.  

Sediment control BMPs are designed to intercept and settle out soil particles that have been detached 

and transported by the force of water.  

The following sediment control BMP selection table indicates the BMPs that shall be implemented to 

control sediment on the construction site.  

Table 4. Sediment Control BMPs 

BMP Name 
Applicable 

YES NO 

C.10 Sand Bag Barrier   

C.11 Compost Filter Berm or Sock   

C.12 Storm Drain Inlet Protection    

C.13 Sediment Trap   

C.14 Silt Fence   

2.3 TRACKING CONTROL BMPS 

Tracking control BMPs are temporary or permanent structural measures intended to reduce sediment 

discharges from vehicles and equipment exiting active construction areas.  

Where there is track-out from the site onto other paved areas, and sidewalks, remove the deposited 

sediment by the end of the same work day in which the trackout occurs or by the end of the next work 

day if track-out occurs during non-working hours. Remove the track-out by sweeping, shoveling, or 

vacuuming these surfaces, or by using other similarly effective means of sediment removal. 

Hosing or sweeping tracked-out sediment into any stormwater conveyance (unless it is connected to a 

sediment basin, sediment trap, or similarly effective control), storm drain inlet, or state water is 

prohibited. 

The following tracking control BMP selection table indicates the BMPs that shall be implemented to 

control sediment track-out from the construction site.  

Table 5. Tracking Control BMPs 

BMP Name 
Applicable 

YES NO 

C.15 Stabilized Construction Entrance/Exit    

C.16 Construction Road Stabilization    

2.4 SITE ACTIVITIES POTENTIAL POLLUTANT CONTROL BMPS 

Unauthorized non-stormwater discharges into storm drainage systems or waterways are prohibited.  A 

separate NPDES permit is required by DOH for non-stormwater discharges.  

The following table indicates BMPs that shall be implemented to control potential pollutants on the 

construction site.  

Table 6. Site Activities Potential Pollutant Control BMPs 
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BMP Name 
BMP Used 

YES NO 

C.17 Dewatering Operations   

C.18 Paving Operations and Waste Management    

C.19 Structure Construction and Painting    

C.20 Vehicle and Equipment Cleaning    

C.21 Vehicle and Equipment Fueling   

C.22 Vehicle and Equipment Operation and Maintenance    

C.23 Concrete Curing Water and Compounds Management    

C.24 Hydrotesting Effluent Management    

C.25 Water-Jet Wash and Hydro-Demolition Water Management    

2.5 MATERIAL AND WASTE MANAGEMENT  

Material and waste management BMPs consist of implementing procedural and structural BMPs to 

prevent the release of construction materials and wastes into stormwater discharges.  The amount and 

type of construction materials to be utilized at the Project will depend on the type of construction and 

the length of the construction period.  The materials may be used continuously, such as fuel for vehicles 

and equipment, or for a discrete period, such as soil binders for temporary stabilization. 

Material and waste management BMPs shall be implemented to minimize stormwater contact with 

construction materials, wastes and service areas, and to prevent potential pollutants from the materials 

and wastes from being discharged offsite.  The primary mechanisms for stormwater contact that shall be 

addressed include: 

� Direct contact with precipitation 

� Contact with stormwater run-on and runoff 

� Wind dispersion of loose materials 

� Direct discharge to the storm drainage system through spills or dumping 

� Extended contact with some materials and wastes, such as asphalt cold mix and treated wood 

products, which can leach pollutants into stormwater. 

The following material and waste management BMP selection table indicates the BMPs that shall be 

implemented to handle materials and control construction site wastes associated with these 

construction activities.  

Table 7. Material and Waste Management BMPs 

BMP Name 
Applicable 

YES NO 

C.26 Material and Delivery Storage   

C.27 Material Use    

C.28 Protection of Stockpiles    

C.29 Solid Waste Management – Hazardous Waste    

C.30 Solid Waste Management – Debris   

C.31 Contaminated Soil Management    

C.32 Concrete Operation and Waste Management    

C.33 Sanitary/Septic Waste Management    

C.34 Spill Prevention and Control    
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BMP Name 
Applicable 

YES NO 

C.35 Spill Response Practices    

C.36 Management of Materials Associated with Paint    

2.6 OTHER STORMWATER CONTROLS 

Other stormwater controls or pollution prevention practices that do not fit into the above categories: 

[Provide description of the site-specific stormwater control and implementation, or write NONE if not 

used] 

2.7 PERMANENT BMP SELECTION 

INSTRUCTIONS  

• Complete the conditions assessment checklist below to determine if Permanent BMPs (PBMPs) 

are needed.  If any condition is checked “Yes,” describe PBMPs to be implemented or reasons 

why PBMPs are not required.  

• Provide a narrative description of the how BMPs selected will be used to prevent erosion and 

contamination of stormwater following construction.  

Permanent BMPs (PBMPs) are measures installed during construction, designed to reduce or eliminate 

pollutant discharges from the site after construction is completed.  The Project will include the 

following features for which DOTA requires some type of PBMPs:  

Table 8. Project Features  

Condition YES NO 

Construction activities that result in land disturbance of one (1) acre or more   

Steep earthen slopes (i.e., grade of 20 percent or more)   

Parking lots and buildings adding 10,000 square feet or more of impervious area 

within 50 feet of a surface waterbody 
  

Uncontained aircraft, vehicle, or equipment washing area   

Fueling area or petroleum storage that exceeds the regulatory threshold for Spill 

Prevention, Control, and Countermeasure (SPCC) plans in Title 40 Part 112 of the 

Code of Federal Regulations (i.e., 1,320 gallons above ground) 

  

Mobile refueler6 parking or storage area   

Modifying, replacing, or installing new MS4 drainage structures   

The following PBMPs have been identified to address the above:  

• Revegetation of any disturbed unpaved areas 

 

The Project is exempt from PBMP requirements by meeting one or more of the following: 

Table 9. PBMP Exemptions  

Condition YES NO 

 
6 Per Title 40 Part 112 of the Code of Federal Regulations, “a mobile refueler means a bulk storage container onboard a vehicle 

or towed, that is designed or used solely to store and transport fuel for transfer into or from an aircraft, motor vehicle, 

locomotive, vessel, ground service equipment, or other oil storage container.”
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The Project solely involves trenching and/or resurfacing associated with utility work, 

provided the ground surface consists of hardscape and unpaved areas 
  

The Project solely involves resurfacing or replacement of damaged pavement   

Stormwater runoff does not ultimately discharge to a receiving water   

The Project will return the area to pre-development runoff conditions   

PBMPs are prohibited due to aircraft safety concerns   

Other:                 

2.8 SPILL RESPONSE  

INSTRUCTIONS  

• Download and insert the applicable airport Spill Reporting Fact Sheet and Spill Reporting 

Form. Insert into SWPPP Attachment F. 

• Indicate the personnel responsible for detection and response of spills or leaks in the rows 

below. 

Materials used and stored at the site have the potential to spill and contaminate stormwater runoff and 

surface water bodies.  In case of spills, the applicable airport Spill Reporting Fact Sheet in SWPPP 

Attachment F will be followed and the Spill Reporting Form will be filled out. 

Spills must be immediately reported per DOH and/or Federal requirements (DOTA has additional 

requirements) if one or more of the following conditions apply:  

� If the release is more than 25-gallons of petroleum product.  

� If the release is 25-gallons or less of petroleum product but is not contained or remedied within 

72 hours.  

� If the release is equal to or exceeds the reportable quantity criteria for one or more chemicals 

listed within the State Hazard Evaluation and Emergency Response office Technical Guidance 

Manual (TGM): http://www.hawaiidoh.org/tgm-pdfs/TGM%20Section%2002-D.pdf.   

� If the release enters a storm drain or water body. 

Personnel responsible for detection and response of spills or leaks include: 

Company: [Contractor] 

Name and Title: [Personnel name and title] 

Scope of Work: [e.g., Electrical, mechanical, or plumbing subcontractor] 

Phone number: [Phone number] 

Email address: [Email address] 

 

Company: [Contractor] 

Name and Title: [Personnel name and title] 

Scope of Work: [e.g., Electrical, mechanical, or plumbing subcontractor] 

Phone number: [Phone number] 

Email address: [Email address] 

 

Company: [Contractor] 

Name and Title: [Personnel name and title] 

Scope of Work: [e.g., Electrical, mechanical, or plumbing subcontractor] 
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Phone number: [Phone number] 

Email address: [Email address] 

[Add or delete rows as needed] 

2.9 STABILIZATION PRACTICES 

Soil stabilization measures should begin immediately when earth-disturbing activities have permanently 

ceased or temporarily ceased for a period of 14 calendar days or more on any portion of the site. 

“Immediately” means as soon as practicable, but no later than the end of the next workday. Examples of 

initial stabilization include: 

1. Preparing the soil for vegetative or non-vegetative stabilization; 

2. Applying mulch or other non-vegetative product to the exposed area; 

3. Planting the exposed area; 

o Immediately after planting the exposed area, install erosion control that will provide 

cover while vegetation is becoming established, but that will not inhibit the growth or 

success of the planting. 

4. Starting any of the activities in items 1-3 on a portion of the area to be stabilized, but not on the 

entire area; and  

5. Finalizing arrangements to have stabilization product fully installed in compliance with the 

applicable deadline for completing stabilization. 

Soil stabilization measure should be complete as soon as practicable, but no later than 14 calendar 

days after the initiation of soil stabilization measures. Completed stabilization includes all activities 

necessary to initially plant the area to be stabilized and/or the installation or applicable of all non-

vegetative measures. 

If unable to meet the deadlines in this section due to circumstances beyond their control, document the 

circumstance that prevent the meeting of the deadlines and provide a schedule for the initialing and 

completion of the stabilization.  Refer to HAR 11-55 Appendix C, Section 5.2.1.3.1 for additional 

information. 

Criteria for Final Stabilization: 

To be considered adequately stabilized, vegetative areas shall provide established uniform vegetation 

with 70% or more of the density of coverage that was present prior to commencing earth-disturbing 

activities. Vegetative cover must be perennial and use of invasive species should be avoided.  

 BMP Inspection and Maintenance 

3.1 CONSTRUCTION BMP INSPECTION AND MAINTENANCE 

INSTRUCTIONS  

• Include completed inspection forms in SWPPP Attachment G, or in an accompanying 

file/binder that is referenced in the SWPPP, and readily accessible onsite.  

Inspect the receiving state waters, stormwater runoff, and stormwater control measures to detect 

violations of and conditions which may cause violations of the basic water quality criteria. BMPs shall be 

regularly maintained for proper and effective functionality. 
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3.1.1 Contractor Self-Inspection 

Contractors are required to conduct self-inspections of the site to ensure that BMPs are effective, and 

activities are not causing a polluted discharge. Self-inspections must be conducted and recorded 

weekly, and after a significant rainfall of 0.25 inch or greater occurring in a 24-hour period. Findings 

from this inspection may trigger corrective actions, such as SWPPP amendments or BMP maintenance. 

Contractor self-inspection reports, SWPPP Amendments, and an updated BMP plan reflecting current 

site conditions shall be retained on site or at an accessible location for the duration of the project. They 

must be made available at the time of an on-site inspection, or upon request by DOTA, DOTA AIR-EE, 

DOH, or an EPA Representative.  

BMPs that are deemed not effective, shall be replaced immediately with a more effective BMP and the 

BMP Plan should be updated to reflect the change. Refer to the Stormwater Team (SWPPP Section 1.5) 

for the contractor’s qualified person responsible for conducting inspections, maintaining BMPS, and 

coordinating Corrective Action items.  

Rain Gauge information: https://www.weather.gov/hfo/RRA 

A link to various types of sample inspections reports is located in SWPPP Attachment G. The contractor 

can use these forms or another similar form to document construction site inspections. Completed 

inspection reports are located in SWPPP Attachment G. 

3.1.2 Initial Inspection 

Prior to the commencement of construction activities, AIR-EE, or their independent designated erosion 

and sediment control inspector, will conduct an Initial Site BMP Inspection. Prior to this inspection, the 

soil may only be disturbed to the extent that is required to install the site-specific temporary BMPs.  All 

deficiencies that are observed during the inspection must be addressed and corrected by the Contractor 

and approved by the BMP inspector before construction activities are allowed to commence on the 

site.  

3.1.3 Routine Independent Inspections 

Independent BMP inspectors are qualified DOTA staff or representatives who are not involved in the 

day-to-day planning, design, or implementation of the construction contract. The independent 

inspectors act on behalf of DOTA to perform monthly BMP inspections for construction sites that have 

NPDES permit coverage. However, the frequency of the inspection can be altered by the inspector under 

the following conditions. 

1. The inspector may suspend monthly inspections if there will be no construction activities conducted 

on the site for a period of 30 calendar days or more, and the disturbed soil has been stabilized. 

2. The inspection frequency may decrease to quarterly, if, during three successive monthly inspections 

of a project, no critical or major deficiencies are identified and less than six total minor deficiencies are 

identified over the three monthly inspections, with no more than three minor deficiencies identified 

during any one inspection of those three month inspections.  

As a part of the inspection, all documentation for environmental compliance of the site (e.g. SWPPP or 

BMP plan, applicable permits, site inspections, and training records) must be made available by the 

contractor for review by the inspector. The inspector will verify that site conditions match those 

included in the site documents and that BMPs are properly maintained and effective in containing 

potential pollutants. Any deficiencies identified during these inspections must be promptly corrected by 

the contractor as follows:  
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Table 10. Construction Deficiency Types 

Critical Deficiency 
Timeline For 

Correction 

Poses an immediate threat for the discharge of pollutants to the MS4 or 

receiving water. Examples: illicit discharge, absence of perimeter controls in 

an area with signs of sediment transport off-site, spills that have not been 

cleaned near a drain or waterway. 

Same day 

Major Deficiency Timeline For Correction 

Poses a significant threat for the discharge of pollutants to a storm drain or 

receiving water. Examples: lack of NPDES permit (if required), lack of BMP 

plan, perimeter BMPs are not functional, dewatering without BMPs, tracking 

more than 50' from ingress/egress. This may also include any deficiency that 

is observed as a repeat deficiency over consecutive inspections. (i.e. Repeated 

Deficiency.) 

5 calendar days or 

before the next 

forecasted rain event, 

whichever is sooner 

Minor Deficiency Timeline For Correction 

Deficiencies that do NOT pose a treat for discharge of untreated stormwater 

or pollutants to the storm drain system, surface waters, or State waters, but 

are not in strict conformance with the SWPPP or BMP Plan. Examples: BMP 

plan is not updated, contractor self-inspections are not conducted, BMPs are 

implemented but require maintenance, tracking less than 50’ from 

ingress/egress. 

As directed by the 

inspector.  

 

3.1.4 Final Inspection 

AIR-EE, or their designated independent BMP inspector, will conduct a Final BMP Inspection after 

construction work has permanently ceased. This includes installation of required PBMPs and stabilizing 

exposed soil. All deficiencies that are observed during the inspection must be addressed and corrected 

by the Contractor. BMPs cannot be removed from the site until approval is documented within the 

Final Inspection Checklist and granted by DOTA or the independent BMP inspector. .  

It should be noted that a partial Final BMP inspection can be conducted on a portion(s) of the site, in 

which construction activity has permanently ceased, all equipment and materials are removed, and 

sufficient stabilization is reached and will follow the above inspection protocols. 

3.2 CORRECTIVE ACTION 

Corrective actions are actions taken to 1) repair, modify, or replace any stormwater control used at the 

site; 2) clean up and properly dispose of spills, releases, or other deposits; and 3) remedy a permit 

violation. Under all circumstances, reasonable steps shall be taken to immediately7 minimize or prevent 

the discharge of pollutants until a permanent solution is installed and made operational. 

The inspector will inform the contractor of the method for conveying the documentation of the 

corrective actions, which may include emailing photos showing the corrections or conducting a re-

inspection. After all deficiencies have been corrected by the contractor and accepted by the inspector, 

the inspector will provide a Corrective Action Report showing all closed deficiencies. 

 

7 “Immediately” refers to the same day the corrective action is found. If the problem is identified at a time in the 

work day when it is too late to initiative corrective action, the initiation of corrective action must begin on the 

following work day. 
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3.3 SWPPP AMENDMENTS 

This SWPPP shall be amended to address changes to the site conditions and requirements for 

continuous compliance with the Project’s permit.  For additional information and instructions, please 

see Appendix H, SWPPP Amendment Log.   
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SWPPP Attachments 

 

Attachment A - Project Maps and Plans 

Attachment B - Training Logs and Subcontractor Certifications 

Attachment C - Schedule 

Attachment D - State, Federal, County, and Other Permits/Approvals 

Attachment E - Construction Activities BMP Field Manual and Manufacturer’s Specification Sheet for 

BMP Products 

Attachment F - Spill Response 

Attachment G - Inspection Reports 

Attachment H - SWPPP Amendment Log  
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Attachment A 

Project Maps and Plans 

Figure 1  Location Map 

Figure 2  Flood Zones 

Figure 3  Inset Map 1 

Figure 4  Inset Map 2 

Figure 5  Inset Map 3 

Figure 6  Inset Map 4 

Figure 7  Contractor Staging and Access Plan 

Figure 8  Erosion Control Notes 

Figure 9  Erosion Control Plan – Staging Areas 

Figure 10 Erosion Control Plan – Phase 1 

Figure 11 Erosion Control Plan – Phase 2A 

Figure 12 Erosion Control Plan – Phase 2B 

Figure 13 Erosion Control Plan – Phase 3 

Figure 14 Erosion Control Plan – Phase 4 

Figure 15 Erosion Control Plan – Phase 4 

Figure 16 Erosion Control Plan – Phase 5 

Figure 17 Erosion Control Plan – Phase 6 

Figure 18 Erosion Control Plan – Phase 7 

Figure 19 Erosion Control Plan – Phase 7 

Figure 20 Erosion Control Details 

Figures 21-22 Stormwater Runoff Calculations  
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Storm Water Runoff Calculations for the Taxiway and Runway Lighting Replacement

Hilo, Hawaii

Date: 04/08/2022

CALCULATIONS:

Runoff Quantity

Rational Method, Q = CIA where:

Q= flow rate, cfs

C= runoff coeffcient

I= rain fall intensity, in/hr

A= drainage area, acres

Construction Phase 1

Runoff coefficient, C= 0.55 (Development Type; Industrial & Business); ref Table 1 on page 14

Intensity of 1-hr Rainfall= 5 in (10 year); ref Plate 1 on page 15

Length= 825 ft

Inlet concentration time, Tc= 10 minutes; ref Plate 3 on page 17

Rainfall intensity, i= 10.1 in/hr; ref Plate 4 on page 17

Drain Area,  A= 7.04 acres

Flow Rate, Q= 39.11 cfs

Construction Phase 2a

Runoff coefficient, C= 0.55 (Development Type; Industrial & Business); ref Table 1 on page 14

Intensity of 1-hr Rainfall= 5 in (10 year); ref Plate 1 on page 15

Length= 870 ft

Inlet concentration time, Tc= 12 minutes; ref Plate 3 on page 17

Rainfall intensity, i= 9.6 in/hr; ref Plate 4 on page 17

Drain Area,  A= 1.90 acres

Flow Rate, Q= 10.03 cfs

Construction Phase 2b

Runoff coefficient, C= 0.55 (Development Type; Industrial & Business); ref Table 1 on page 14

Intensity of 1-hr Rainfall= 5 in (10 year); ref Plate 1 on page 15

Length= 885 ft

Inlet concentration time, Tc= 10.25 minutes; ref Plate 3 on page 17

Rainfall intensity, i= 10 in/hr; ref Plate 4 on page 17

Drain Area,  A= 8.74 acres

Flow Rate, Q= 48.07 cfs

Construction Phase 3

Runoff coefficient, C= 0.55 (Development Type; Industrial & Business); ref Table 1 on page 14

Intensity of 1-hr Rainfall= 5 in (10 year); ref Plate 1 on page 15

Length= 390.00 ft

FIGURE 21



Inlet concentration time, Tc= 8 minutes; ref Plate 3 on page 17

Rainfall intensity, i= 12 in/hr; ref Plate 4 on page 17

Drain Area,  A= 1.55 acres

Flow Rate, Q= 10.23 cfs

Construction Phase 4

Runoff coefficient, C= 0.55 (Development Type; Industrial & Business); ref Table 1 on page 14

Intensity of 1-hr Rainfall= 5 in (10 year); ref Plate 1 on page 15

Length= 670.00 ft

Inlet concentration time, Tc= 8.5 minutes; ref Plate 3 on page 17

Rainfall intensity, i= 10.75 in/hr; ref Plate 4 on page 17

Drain Area,  A= 5.74 acres

Flow Rate, Q= 33.94 cfs

Construction Phase 5

Runoff coefficient, C= 0.55 (Development Type; Industrial & Business); ref Table 1 on page 14

Intensity of 1-hr Rainfall= 5 in (10 year); ref Plate 1 on page 15

Length= 430.00 ft

Inlet concentration time, Tc= 9 minutes; ref Plate 3 on page 17

Rainfall intensity, i= 10.5 in/hr; ref Plate 4 on page 17

Drain Area,  A= 3.86 acres

Flow Rate, Q= 22.29 cfs

Construction Phase 6

Runoff coefficient, C= 0.55 (Development Type; Industrial & Business); ref Table 1 on page 14

Intensity of 1-hr Rainfall= 5 in (10 year); ref Plate 1 on page 15

Length= 450.00 ft

Inlet concentration time, Tc= 9 minutes; ref Plate 3 on page 17

Rainfall intensity, i= 10.5 in/hr; ref Plate 4 on page 17

Drain Area,  A= 3.45 acres

Flow Rate, Q= 19.92 cfs

Construction Phase 7

Runoff coefficient, C= 0.55 (Development Type; Industrial & Business); ref Table 1 on page 14

Intensity of 1-hr Rainfall= 5 in (10 year); ref Plate 1 on page 15

Length= 545 ft

Inlet concentration time, Tc= 10 minutes; ref Plate 3 on page 17

Rainfall intensity, i= 10.1 in/hr; ref Plate 4 on page 17

Drain Area,  A= 3.89 acres

Flow Rate, Q= 21.61 cfs

FIGURE 22



Taxiway and Runway Lighting Replacement  

SWPPP   

Attachment B 

Training Logs and Subcontractor Certifications  

INSTRUCTIONS  

• Key and supervisory personnel (superintendents, engineers, etc.) employed by the prime 

contractor and personnel involved in the project’s stormwater compliance complete must, at 

minimum, complete the following: 

o View the DOTA’s Construction BMP Training Video and Presentation 

o Complete the Construction BMP Training Quiz 

o Submit the completed quiz to DOT AIR-EE at dot.air.environmental@hawaii.gov or via 

fax to 808-838-8017. 

o Review and understand the SWPPP and its location onsite.  

• Include a log of this training along with copies of completed quizzes in this SWPPP Attachment 

B. 

 

It is required for all contractor’s and subcontractors’ personnel to be trained on the site-specific BMPs 

that are utilized during construction, as well as spill response.  Records of completion must be up to date 

and included in this SWPPP Attachment B. 

The Construction BMP Training Video, Construction BMP Training Quiz, and Spill Response Factsheets 

can be found at the link below: 

http://hidot.hawaii.gov/airports/doing-business/engineering/environmental/construction-site-runoff-

control-program/  

  



Taxiway and Runway Lighting Replacement  

SWPPP   

Attachment B (Cont.) 

Training Logs and Subcontractor Certifications  

INSTRUCTIONS  

• All subcontractors must complete the following Agreement. File a copy of the completed 

certification form from each subcontractor in this SWPPP Attachment B.  

 

SUBCONTRACTOR CERTIFICATION 

STORMWATER POLLUTION PREVENTION PLAN 

DOTA and NGPC Project Number: _________________________________________________________                                      

Project Title: __________________________________________________________________________ 

Operator(s): __________________________________________________________________________ 

 

As a subcontractor, you are required to comply with the Stormwater Pollution Prevention Plan (SWPPP) 

for any work that you perform on-site.  Any person or group who violates any condition of the SWPPP 

may be subject to substantial penalties or loss of contract.  You are encouraged to advise each of your 

employees working on this project of the requirements of the SWPPP.  A copy of the SWPPP is available 

for your review at the office trailer. 

Each subcontractor engaged in activities at the construction site that could impact stormwater must be 

identified and sign the following certification statement: 

I certify under the penalty of law that I have read and understand the terms and conditions of the 

SWPPP for the above designated project and agree to follow the practices described in the SWPPP.  

This certification is hereby signed in reference to the above-named project:  

 

Company: ____________________________________________________________________________  

Address: _____________________________________________________________________________ 

Telephone Number: ____________________________________________________________________ 

Type of construction service to be provided: 

_____________________________________________________________________________________

_____________________________________________________________________________________ 

 

Signature: ____________________________________________________________________________ 

Title: ________________________________________________________________________________ 

Date: ________________________________________________________________________________ 

 



Taxiway and Runway Lighting Replacement  

SWPPP   

Attachment C 

Schedule  

• Detailed construction schedule. 

  



ID Task Name Duration Start Finish

1 Taxiway and Runway Lighting Replacement Project 725 days Sep 5 '22 Aug 29 '24

2 Notice to Proceed 0 days Sep 5 '22 Sep 5 '22

3 Pre-Construction 149 days Sep 5 '22 Jan 31 '23

4 Submittal Review 30 days Sep 5 '22 Oct 4 '22

5 Duct Procurement 60 days Oct 5 '22 Dec 3 '22

6 Cable Procurement 60 days Oct 5 '22 Dec 3 '22

7 Light Fixtures Procurement 119 days Oct 5 '22 Jan 31 '23

8 Base Cans Procurement 119 days Oct 5 '22 Jan 31 '23

9 Contractor Training and Badging 45 days Dec 18 '22 Jan 31 '23

10 Mobilization 14 days Jan 18 '23 Jan 31 '23

11 Construction 565 days Feb 1 '23 Aug 18 '24

12 Phase 1 68 days Feb 1 '23 Apr 9 '23

13 Contract Days 63 days Feb 1 '23 Apr 4 '23

18 Weather Delay 5 days Apr 5 '23 Apr 9 '23

19 Phase 2A 36 days Apr 10 '23 May 15 '23

20 Contract Days 33 days Apr 10 '23 May 12 '23

25 Weather Delay 3 days May 13 '23 May 15 '23

26 Phase 2B 62 days May 16 '23 Jul 16 '23

27 Contract Days 58 days May 16 '23 Jul 12 '23

32 Weather Delay 4 days Jul 13 '23 Jul 16 '23

33 Phase 3 62 days Jul 17 '23 Sep 16 '23

34 Contract Days 57 days Jul 17 '23 Sep 11 '23

39 Weather Delay 5 days Sep 12 '23 Sep 16 '23

40 Phase 4 139 days Sep 17 '23 Feb 2 '24

41 Contract Days 128 days Sep 17 '23 Jan 22 '24

45 Weather Delay 11 days Jan 23 '24 Feb 2 '24

46 Phase 5 23 days Feb 3 '24 Feb 25 '24

47 Contract Days 20 days Feb 3 '24 Feb 22 '24

51 Weather Delay 3 days Feb 23 '24 Feb 25 '24

52 Phase 6 44 days Feb 26 '24 Apr 9 '24

53 Contract Days 39 days Feb 26 '24 Apr 4 '24

58 Weather Delay 5 days Apr 5 '24 Apr 9 '24

59 Phase 7 131 days Apr 10 '24 Aug 18 '24

60 Contract Days 124 days Apr 10 '24 Aug 11 '24

64 Weather Delay 7 days Aug 12 '24 Aug 18 '24

65 ALCS Update 1 day Jul 4 '24 Jul 4 '24

66 Vault Modifications and testing 8 days Jun 27 '24 Jul 4 '24

67 Final Inspection 1 day Aug 19 '24 Aug 19 '24

68 Punchlist Items 10 days Aug 20 '24 Aug 29 '24

69 Post Construction 90 days Aug 30 '24 Nov 27 '24

9/5/2022 Notice to Proceed

Pre-Construction

Submittal Review30 days

Duct Procurement60 days

Cable Procurement60 days

Light Fixtures Procurement119 days

Base Cans Procurement119 days

Contractor Training and Badging45 days

Mobilization14 days

Construction

Phase 1

Contract Days

Weather Delay

Phase 2A

Contract Days

Weather Delay

Phase 2B

Contract Days

Weather Delay

Phase 3

Contract Days

Weather Delay

Phase 4

Contract Days

Weather Delay11 days

Phase 5

Contract Days

Weather Delay

Phase 6

Contract Days

Weather Delay

Phase 7

Contract Days

Weather Delay7 days

ALCS Update

Vault Modifications and testing8 days

Final Inspection

Punchlist Items10 days

Post Construction 90 days

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

Qtr 3, 2022 Qtr 4, 2022 Qtr 1, 2023 Qtr 2, 2023 Qtr 3, 2023 Qtr 4, 2023 Qtr 1, 2024 Qtr 2, 2024 Qtr 3, 2024 Qtr 4, 2024

Hilo International Airport

Taxiway and Runway Lighting Replacement Project

Construction Schedule

Note:  All Durations are Calendar Days

ITO_Construction Schedule_r6.mpp 

Updated Apr 5 '22 

Page 1 JACOBS



Taxiway and Runway Lighting Replacement  

SWPPP   

Attachment D 

State, Federal, County, and Other Permits/Approvals 

INSTRUCTIONS  

• Insert a copy of the NGPC and NOI Form C 

• Insert a copy of the Duly Authorized Representative compliance submittal to DOH 

• Insert other Federal, State, or County permits/approvals or forms applicable to this project. 

Examples include: 

o Solid Waste Disclosure Form 

o DOTA’s Construction Connection, Discharge, and Surface Runoff Permit 

o DOTA Contaminated Soil and Groundwater Review Form 

o Underground Injection Control Permit Exemption 

o Building Permit  

o Grading Permit 

o USACE Section 401 WQC 

o Special Management Area Approval 

• A copy of the 2017 Construction General Permit is available at 

https://www.epa.gov/npdes/epas-2017-construction-general-permit-cgp-and-related-

documents  

  



Taxiway and Runway Lighting Replacement  

SWPPP   

Attachment E 

Construction Activities BMP Field Manual and  

Manufacturer’s Specification Sheet for BMP Products 

INSTRUCTIONS  

• Include applicable BMP sheets from the DOTA Construction Activities Best Management 

Practices (BMP) Field Manual.  

The purpose of the Construction Activities Best Management Practices (BMP) Field Manual is to provide 

guidance on BMP selection, installation, and maintenance procedures for construction activities. 

Implementation of these BMPs is intended to prevent or reduce the discharge of pollutants from leaving 

the construction site, thereby protecting State waters from pollutant discharges.  

BMP selection should be determined by an evaluation of the existing conditions, requirements of the 

project area, and potential pollutants. It is advised to install multiple BMPs to effectively prevent 

pollution from entering the MS4. For example, drain inlet protection is considered the last defense and 

should be combined with other BMPs that are designed to prevent pollution at the source. 

For Permanent BMP measures, refer to the following sources. 

� Stormwater Permanent BMP Manual located at 

o Daniel K. Inouye International Airport previously known as Honolulu International 

Airport (HNL) Stormwater Management Program Plan (SWMPP), Section D Permanent 

BMP Program, Attachment D.1 Construction Activities BMP Field Manual 

o Kahului Airport (OGG) Construction and Post-Construction Stormwater Management 

Plan, Section 2 and Appendix G 

� Permanent BMP Operations & Maintenance Manual 

o HNL SWMPP Section D Permanent BMP Program, Attachment D.4. 

o OGG Construction and Post-Construction Stormwater Management Plan, Section 2 and 

Appendix I 

� HNL SWMPP Section D Permanent BMP Program, Attachment D.2 Post-Construction BMP 

Handout. 

 

The above references can be found at the link below: 

http://hidot.hawaii.gov/airports/doing-business/engineering/environmental/construction-site-runoff-

control-program/ 

  



Taxiway and Runway Lighting Replacement  

SWPPP   

Attachment E (Cont.) 

Construction Activities BMP Field Manual and  

Manufacturer’s Specification Sheet for BMP Products 

INSTRUCTIONS  

• Include Manufacturer’s Specification Sheet for the specific BMP products to be used onsite. 



 

Construction Activities BMP Field Manual, V3 4 August 2019 

DOT, Airports Division   

2.0 EROSION CONTROL BMPS 

2.1 C.1 Scheduling 

 
Description 

Proper scheduling of construction activities can reduce the area and duration of soil exposure to erosion by 

wind, rain, runoff, and vehicle tracking. 

 

Limitations 

None. 

 

Practice 

 C1.1 Avoid rainy periods as much as possible. Schedule major grading operations during dry 

months (April through October). 

 C1.2 Monitor the weather forecast for rainfall. Allow sufficient time before rainfall begins to 

stabilize the soil with vegetation or physical means or to install temporary sediment 

trapping devices. 

 C1.3 Minimize area of soil exposed at any one time. Schedule projects to disturb only small 

portions of the site at a time. Complete grading as soon as possible.   

 C1.4 Avoid creation of open-water areas or features that can attract wildlife that are 

hazardous to airport operations. 

 C1.5 Stabilize the finished graded area within seven (7) calendar days after completion of 

grading or one (1) calendar day before an anticipated rainfall event. Initiation of 

stabilization must commence within one (1) calendar day from the end of soil-

disturbing activities. 

 C1.6 Stabilize non-active exposed areas, where activity will not resume for a period of 14 or 

more calendar days, within seven (7) calendar days from the end of soil-disturbing 

activities or one (1) calendar day before an anticipated rainfall event.  Initiation of 

stabilization must commence within one (1) calendar day from the end of soil-

disturbing activities. 

 C1.7 Backfill open trenches as soon as possible. Sequence trenching projects so open 

portions of the trench are backfilled before excavating the next trench section. 

 C1.8 Minimize disturbance on steep slopes (greater than 15 percent in grade). If disturbance 

of steep slopes is unavoidable, phase disturbance and use stabilization techniques. 

 

 

Maintenance and Inspection 

 M1.1 Verify that the work is in accordance with the construction schedule. If the work 

deviates from the schedule, take corrective actions. 

 M1.2 Update the construction schedule as specified in the contract or as needed for 

unforeseen changes. 
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Construction Activities BMP Field Manual, V3 5 August 2019 

DOT, Airports Division   

2.2 C.2 Preservation of Existing Vegetation 

 
Description 

Carefully planned preservation and protection of existing vegetation at construction sites minimizes the 

potential of harming or needlessly destroying existing trees, vines, shrubs and/or grasses that stabilize soil 

and control erosion. Mature vegetation has extensive root systems that help to hold soil in place, thus 

reducing erosion. Vegetation also helps to keep soil from drying out and becoming susceptible to erosional 

wind sweeps. Identifying the type of vegetation desirable or ideal for the area to preserve can also contribute 

to the aesthetics of the post-construction site.   

 

Limitations 

 Topography, sub-surface geological characteristics, soil quality and a restrictive land development 

area are just a few site conditions that can make it difficult and expensive to preserve existing 

vegetation at a development site. 

 Federal Aviation Administration (FAA) rules regarding aircraft clearances and lines of site may 

require the removal of existing vegetation. Reduced root systems equate to diminished anchoring 

of soil and a proportional increase in erosion via traffic (foot or vehicular/machinery). 
 

Practice 

 C2.1 Preservation of existing vegetation shall be practiced in the following locations: 

 Areas within the project site where construction activities are not required.  

 Sensitive areas where natural vegetation exists and should be preserved, such as 

on steep slopes (e.g., steeper than 3:1), areas near watercourses, and wooded 

areas. 

 Areas where local, state, or federal governments require preservation, such as 

delineated wetlands, marshes, shorelines, conservation land, etc. 

 Swales and natural drainage ways and paths. 

 C2.2 The following criteria may be used for deciding which vegetation will remain on the 

site: 

 Aesthetic values:  Consideration should be given to foliage, flowering habits, 

bark and crown characteristics (for trees). 

 Freedom from disease and rot. 

 Life span of trees:  Short-lived trees need not be preserved. 

 Environmental values:  Habitat; screening; and buffers. 

 Sudden exposure:  Save vegetation that grows in direct sunlight and is able to 

withstand radiated heat from proposed structures and pavement. 

 Space needed:  Sufficient space must be provided between the vegetation and 

any structures, electric and telephone lines, water and sewer lines, driveways 

and roadways. 

 C2.3 Do not include plant species that compete with the existing vegetation in landscaping 

plans. 

 C2.4 Minimize disturbed areas or phase work to preserve pre-existing vegetation whenever 

feasible and for as long as possible. 

 C2.5 Inspect swales and natural drainage ways prior to an anticipated rainfall event, after the 

rainfall event, and regularly at the end of each workweek. 

 C2.6 Preserve native topsoil where practicable. 

METHODS FOR PROTECTING EXISTING VEGETATION AND TREES INCLUDE: 

 C2.7 Protect trees and their root systems during construction by prohibiting soil disturbance 

within a specified distance identified in the project plans, which also helps prevent soil 

erosion. 
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C.2 Preservation of Existing Vegetation 

(continued) 

 

Practice 

 C2.8 Clearly mark, flag or fence areas where vegetation is to be preserved and trees to 

remain. 

 C2.9 Stake off root system limits (dripline of tree).   

 C2.10 Tree wells and retaining walls (permanent) help preserve existing vegetation, but must 

be large enough to protect the root system. 

 C2.11 When grading under trees is necessary, excavation and fill is to be limited to one foot 

within the tree driplines 

 C2.12 Do not locate construction traffic route, spoil stockpile, etc., in areas where significant 

adverse impact on existing vegetation may occur. 

 C2.13 Prepare landscaping plans that preserve as much existing vegetation as possible and 

ensures the required care for this vegetation to thrive during and after construction. 

 C2.14 Define and protect with berms, fencing, signs, etc., a setback area from vegetation to be 

preserved. Setback distance is to be based on the location, species, size, and age of the 

vegetation to be preserved and on the potential impact of adjacent construction 

activities or permanent improvement. No disturbance of any kind is to be allowed 

within the setback area around the vegetation to be preserved. 

 

 

Maintenance and Inspection 

 M2.1 Ensure that the limits of disturbance are clearly marked at all times. If damage to 

existing vegetation still occurs, consult with an arborist. 

 M2.2 Provide training for personnel regarding which vegetation will be preserved and the 

methods of preservation. 
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2.3 C.3 Location of Potential Sources of Sediment 

 
Description 

Proper location of potential sources of sediment can reduce erosion and the discharge of sediment from 

construction sites. 

 

Limitations 

 Prevention of sediment-laden runoff must be supplemented with mulching, planting, and structural 

controls such as berms, silt fences, and silt basins. 

 Contaminated soil may need to be managed separately. 

 

Practice 

 C3.1 Lay out the work site so that haul roads and stockpiles are buffered with vegetated areas 

to remove suspended sediment and other pollutants from runoff prior to discharging off-

site. Vegetation along the perimeter of the site, especially on the downhill side for 

sloped sites, provides an effective buffer against sediment leaving the construction site. 

 C3.2 Locate stockpiles away from waterways or low spots. 

 C3.3 Redirect offsite runoff, where possible, so that it flows through or around the work site 

without contacting areas where the surface has been disturbed. 

 C3.4 Properly maintain vegetation at swales and natural drainage ways. 

 C3.5 If available, use naturally level areas for parking and equipment staging during 

construction. 

 

Maintenance and Inspection 

 M3.1 Verify that the work site lay out is in accordance with the project phasing plan. Update 

the layout per phase of work. An updated lay out plan should be submitted to the 

Construction Manager prior to the start of work for that phase. 

 M3.2 Inspect swales and natural drainage ways prior to an anticipated rainfall event, after the 

rainfall event, and regularly at the end of each workweek. 

 M3.3 Educate personnel about proper locations of potential sources of sediment at the site. 
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2.6 C.6 Dust Control 

 
Description 

Dust control measures are used to stabilize soil from wind erosion, and reduce dust generated by 

construction activities. 

 

Limitations 

 Watering prevents dust only for a short period and must be applied daily (or more often) to be 

effective. 

 Excessive water usage for dust control may cause erosion. 

 Oil is not to be used for dust control because the oil may migrate into a drainage way and/or seep 

into the soil. 

 Certain dust suppression chemicals may make soil water repellant, increasing runoff. Chemical 

treatment of the soil shall not be allowed without the approval of the Engineer. 

 

Practice 

 C6.1 Schedule construction activities to minimize exposed areas. 

 C6.2 Stabilize exposed soils until permanent BMPs are installed. If stabilizing by water, water 

continuously throughout the workday, and avoid over saturation to prevent excessive 

runoff.  

 C6.3 Identify and stabilize key access points prior to commencement of construction. 

 C6.4 Minimize the impact of dust by anticipating the direction of prevailing winds. 

 C6.5 Direct most construction traffic to stabilized roadways within the project site. 

 C6.6 Comply with State of Hawaii, Department of Health (DOH) requirements for dust control. 

  C6.7 Chemical treatment of the soil shall not be allowed without the approval of the Engineer. 

 C6.8 If using water or chemical treatment, maintain daily records of the date and time of 

application and number of gallons or loads of product applied. Provide records upon 

request by the Engineer. When using water, only potable water shall be used.  Oil is not to 

be used for dust control. 

 C6.9 If dust screen or fence is used in conjunction with other dust control measures, the Airport 

Manager or Code 22 must approve the location. Screens located on or adjacent to the 

Airport Operations Area (AOA) fence line may not be allowed due to airport security 

concerns. 

 C6.10 Dust screen and fence must be of proper size and height to contain airborne dust particles. 

It shall be of continuous length without gaps and firmly secured to posts and other 

supporting devices.  

 C6.11 Locations for dust screen shall consider aircraft operations that can create localized high 

velocity wind gust. 

  
Maintenance and Inspection 

 M6.1 Inspect all areas that have been sprayed to ensure coverage. Ensure that excessive runoff 

is not generated. 

 M6.2 Reapply water when soil becomes dry. 

 M6.3 Inspect dust screens regularly. Repair any damage, such as rips and tears, within two (2) 

calendar days. Remove any accumulated dust at base of screen.  

 M6.4 Provide personnel responsible for dust control with adequate training. 
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2.7 C.7 Topsoil Management 

 
Description 

The salvaging, stockpiling and reapplication of topsoil or other selected material to be used as growth 

medium in the reclamation of surface disturbances. 

 

Limitations 

 Avoid installation and placement of topsoil during windy and rainy weather events. 

 

Practice 

 C7.1 Conduct a site-specific survey of the project area as a part of baseline investigations. 

The soil survey will identify the soils suitable for salvaging and their depth prior to 

disturbance. 

 C7.2 Salvage all suitable topsoil and suitable material to be utilized in reclamation of the 

surface disturbance wherever feasible and stockpile for reapplication. 

 C7.3 If conditions permit, apply topsoil or growth medium directly to disturbed areas. 

 C7.4 Soil replacement depths are determined by several factors including:   

 Pre-disturbance soil depths;  

 Vegetation types; and  

 The physical and chemical properties of the material being covered.  

Generally speaking, the poorer the physical and chemical properties of the spoil or 

waste material, the greater the required depth of replacement soil. 

 C7.5 Conduct soil testing (nutrients, pH and toxicity factors) of the replacement soils and the 

materials to be covered prior to application of topsoil. 

 C7.6 Dust control measures, perimeter sediment controls, and storm drain inlet protection 

measures must be in place prior to and during placement of topsoil. 

 C7.7 Stabilize exposed topsoil areas within three (3) calendar days after installation is 

complete. 

CONSIDERATIONS FOR DEVELOPING A TOPSOIL MANAGEMENT PLAN: 

 C7.8 The amount and quality of existing topsoil or growth medium. 

 C7.9 The amount of surface disturbance (area), which will receive topsoil or growth medium 

and the required depth of application. 

 C7.10 Methodology to be utilized for topsoil or growth medium salvage. 

 C7.11 Storage location, the duration of storage of salvaged soils, and the protection of 

stockpiled soils to prevent erosion. 

 C7.12 The feasibility of direct replacement of the salvaged soils. 

 C7.13 Availability of additional growth media to supplement topsoil replacement. 
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C.7 Topsoil Management 

(continued) 

 

Maintenance and Inspection 

 M7.1 Review and update the topsoil management plan at the beginning of each workweek until 

all grading operations are completed. 

 M7.3 Conduct periodic maintenance of topsoil stockpiles to prevent erosion.  Cover the topsoil 

stockpiles with plastic or another substrate, or re-vegetated, to protect from wind, rain, 

and erosion. 

 M7.2 Regularly inspect, maintain, and immediately repair dust control, perimeter sediment 

controls, and storm drain inlet protection measures until planting is fully established. 
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3.2 C.11 Compost Filter Berm or Sock 

 
Description 

A compost filter berm is a dike or compost product that is placed perpendicular to sheet flow runoff to 

retain sediment onsite. These are generally placed along the perimeter of a site and work to retain large 

volumes of water, and retain larger amounts of pollutants as water passes through the berm. The berm may 

either be vegetated or unvegetated. 

 

Limitations 

 Only applicable where flow does not exceed 1 cubic foot per second (cfs). 

 Compost quality shall comply with all local, state, and federal requirements. 

 Do not overlap berms by placing on top of each other. 

 

Practice 

 C11.1 Select the appropriately sized berm based on rainfall amount and slope. 

 C11.2 Fill a mesh tube with composted material and tie knots at both ends of the sock. Ensure 

that the berm is at least 10 inches in diameter. 

 C11.3 Install berm per manufacturers’ recommended procedures and instructions. 

 C11.4 Place perpendicular to flow along the base or slopes or site perimeter. Ensure that the 

berm has good contact with the ground.   

 C11.5 When encountering a difference in elevation or “step” along the ground, such as curbs 

or wall, turn the end of the berm towards the flow along the face of the curb or wall. 

Extend the berm a minimum of 3-feet against the face of the curb or wall. Similarly, if 

the berm continues on the top of the curb or wall, turn the berm towards the flow for a 

minimum of 3-feet. Do not “bridge” the elevation difference, unless allowed per the 

manufacturer’s recommended procedures and uses. 

 C11.6 Overlap the berms a minimum of 6 inches and place them side-by-side.  

 C11.7 Place stakes on the downstream side of berms that are located on slopes.  

 C11.8 Berms and socks shall be accessible and visible for inspection and monitoring.  No 

materials and equipment shall be stored on top of or immediately abutting the berm or 

sock. 

 C11.9 When complete, compost may be added to the site as a soil amendment with approval 

from the Airport Manager or AIR-EE. 

  

 

Maintenance and Inspection 

 M11.1 Inspect berms prior to an anticipated rainfall event, after the rainfall event, and 

regularly at the end of each workweek. 

 M11.2 Repair damage sustained to the berms, such as ripped mesh, within two (2) calendar 

days after the incident or before the next anticipated rainfall event, whichever comes 

first. 

 M11.3 Remove sediment when accumulation reaches one-third the barrier height. 

 M11.4 Provide education for required personnel about proper berm installation and 

maintenance. Train on the importance of preventing sediment discharge. 
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3.3  C.12 Storm Drain Inlet Protection 

 
Description 

Devices of various designs which detain sediment-laden runoff and allow the sediment to settle out of the 

water prior to discharge into a storm drain inlet or catch basin. 

 

Limitations 

 Inlet protection must not create a potential hazard to traffic and pedestrians. 

 Drainage area shall not exceed 1 acre. 

 Runoff may bypass protected inlets on slopes. 

 Ponding will occur at a protected inlet, with possible short-term flooding. 

 Straw bales are NOT effective for inlet protection. 

 

Practice 

 C12.1 Protect every storm drain inlet potentially receiving sediment-laden runoff, either by 

covering the inlet or promoting sedimentation upstream of the inlet. 

 C12.2 Five types of inlet protection are presented below; however, other effective methods 

and proprietary devices exist and may be selected: 

 Filter Fabric Fence:  Appropriate for drainage basins less than one acre with 

less than a 5 percent slope. 

 Block and Gravel Filter:  Appropriate for flows greater than 0.5 cfs. 

 Gravel and Wire Mesh Filter:  Used on curb or drop inlets where construction 

equipment may drive over the inlet. 

 Sand Bag Barrier:  Used to create a small sediment trap upstream of inlets on 

sloped, paved streets. 

 Excavated Drop Inlet Sediment Trap:  An excavated area around the inlet to 

trap sediment. 

Use only for drainage areas smaller than one acre unless a sediment trap first intercepts 

the runoff. 

 C12.3 Select the appropriate type of inlet protection as identified in C12.2 above and design 

as referred to or as described herein. 

 Filter Fabric: Must be of sufficient strength and permeability to allow 

stormwater to pass through and retain sediment. Must be anchored such that 

the fabric will not fall into the drain when the grate is removed for 

maintenance. 

 C12.4 Install inlet protection per manufacturers’ recommended procedures and instructions. 

 C12.5 Provide area around the inlet for water to pond without flooding structures and 

property. 

 C12.6 Remove inlet protection as directed by Airport Manager, Code 22 or other DOTA 

entity in anticipation of rain events or if they are creating an immediate safety impact 

to traffic or pedestrians at the Airport. Restore inlet protection devices immediately 

upon termination of rain event or notice from Airport. 

 Note:  Example schematics for inlet protection are included herein for reference. 
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C.12  Storm Drain Inlet Protection 

(continued) 

 

Maintenance and Inspection 

 M12.1 Inspect inlet protection devices prior to an anticipated rainfall event, after the rainfall 

event, and regularly at the end of each workweek. During extended rainfall events 

inspect inlet protection devices daily. 

 M12.2 Repair damage sustained to the inlet protection devices within two (2) calendar days 

after the incident or before the next anticipated rainfall event, whichever comes first. 

 M12.3 Remove sediment after each rainfall event or once the containment device is ½ full of 

sediment. 

 M12.4 Where there is evidence of sediment accumulation adjacent to the inlet protection 

measure or along the runoff flow pattern toward the inlet, such as a concrete gutter or 

swale, remove the deposited sediment by the end of the same day in which it is found 

or by the end of the following work day if removal by the same day is not feasible. 

 M12.5 Report any inlet protection failures and pollutant discharges (including sediment) into 

the storm drains to AIR-EE.   

 M12.6 Train required personnel about storm drain protection from sediment discharge and 

construction site contaminants.   
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C.12  Storm Drain Inlet Protection 

(continued) 

 
Source: City and County of Honolulu BMP Manual, November 2011. 
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C.12  Storm Drain Inlet Protection 

(continued) 

 
Source: City and County of Honolulu BMP Manual, November 2011. 
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C.12  Storm Drain Inlet Protection 

(continued) 

 
Source: City and County of Honolulu BMP Manual, November 2011. 
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C.12  Storm Drain Inlet Protection 

(continued) 

 

 
Source: City and County of Honolulu BMP Manual, November 2011. 
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4.0 TRACKING CONTROL BMPS 

4.1  C.15 Stabilized Construction Entrance/Exit 

 
Description 

A stabilized construction entrance/exit is a pad of aggregate underlain with filter cloth located where 

vehicles and/or equipment leave or enter a construction site to or from a paved surface. The purpose of a 

stabilized construction entrance/exit is to reduce the amount of sediment tracked offsite. The effectiveness 

of a stabilized construction entrance/exit is greatly increased if a wash rack is included for removing caked-

on sediment from vehicles and equipment before they leave the site. 

 

Limitations 

 Periodic replenishment of surface aggregate is required. 

 Additional street sweeping of adjacent roadways or other paved areas may also be required during 

the work. Ensure that storm drains and waterways are protected from discharges of street sweeping 

wastes.  

 A wash rack and sediment trap can significantly increase the cost of a stabilized construction 

entrance. 

 The effectiveness of a stabilized construction entrance is limited by the type and moisture content 

of construction site soils, whether or not a wash rack is included, and by the level of care taken to 

remove sediment from vehicles and equipment if a wash rack is used. 

 

Note:  Example schematics are included herein for reference. 

Practice 

 C15.1 Construct stabilized construction entrances/exits on level ground where possible. 

 C15.2 Grade the entrance/exit to prevent runoff from leaving the construction site. 

 C15.3 Aggregate shall be 3- to 6-inch-diameter coarse aggregate. 

 C15.4 Minimum depth of aggregate is to be 12 inches or as recommended by the soils 

engineer. 

 C15.5 Stabilized construction entrances/exits are to be a minimum of 50-feet-long and 30-

feet-wide. 

 C15.6 Provide ample turning radii as part of the stabilized entrance/exit. 

 C15.7 If a wash rack is provided, washing is to be done on paved or crushed stone pad that 

drains into a properly constructed sediment trap.  Refer to C.13 Sediment Trap for the 

design, installation and maintenance of the sediment trap. 

 C15.8 Include additional BMPs that remove sediment prior to exit when the minimum 

dimensions cannot be met.  

 C15.9 The pavement shall not be cleaned by washing down the street. 

 C15.10 Restrict vehicle use to properly designated exit points. 

 C15.11 Provide drain inlet protection devices and/or perimeter sediment controls, as 

applicable. 

 C15.12 Construct stabilized construction entrance/exits at all points that exit onto paved roads, 

other paved areas, and sidewalks.  
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C.15 Stabilized Construction Entrance/Exit 

(continued) 

 

Maintenance and Inspection 

 M15.1 Inspect the stabilized construction entrance/exit and wash rack ditches at the end of 

each workweek. If the stabilized construction entrance/exit is clogged with sediment 

remove the aggregate and separate and dispose of the sediment. Reconstruct or repair 

the stabilized construction entrance within two (2) calendar days.  

 M15.2 Inspect roadways and ensure that any tracking is swept and disposed properly. Ensure 

storm drains and waterways are protected from tracking discharges. 

 M15.3 Remove sediment tracked onto the roads, paved areas, and sidewalk, at a minimum, by 

the end of the day in which the track-out occurs.  

 M15.4 If tracking is excessive or sediment is being transported farther along the pavement or 

sidewalk by other vehicles traveling outside of the construction site, then, conduct 

sweeping immediately. 

 M15.5 However, if sweeping is ineffective or it is necessary to wash the streets, wash water 

must be contained either by construction of a sump, diverting the water to an 

acceptable disposal area away from drainage facilities, or vacuuming the wash water. 

 M15.6 Provide education for required personnel about proper stabilized construction entrance 

installation, use, and maintenance. Train on the importance of preventing sediment 

tracking. 
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C.15 Stabilized Construction Entrance/Exit

(continued)

Source: City and County of Honolulu BMP Manual, November 2011.
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4.2 C.16 Construction Road Stabilization 

 
Description 

Access roads, subdivision roads, parking areas, and other onsite vehicle transportation routes should be 

stabilized immediately after grading and frequently maintained to prevent erosion and control dust. 

Efficient construction road stabilization not only reduces onsite erosion but can significantly speed onsite 

work, avoid instances of immobilized machinery and delivery vehicles, and generally improve site 

efficiency and working conditions during adverse weather. 

 

Limitations 

 The roadway slope should not exceed 15 percent. 

 The roadway must be removed or paved when construction is complete. 

 Certain chemical stabilization methods may cause stormwater or soil pollution and should not be 

used (refer to C.6 Dust Control BMPs). 

 Management of construction traffic is subject to air quality control measures. Contact the local air 

quality management agency. 

 

Practice 

 C16.1 Road should follow topographic contours to reduce erosion of the roadway. 

 C16.2 Gravel roads should be a minimum 4-inch-thick, 2-3 inch-coarse aggregate base 

applied immediately after grading, or as recommended by soils engineer. 

 C16.3 Chemical stabilizers or water are usually required on gravel or dirt roads to prevent 

dust (refer to C.6 Dust Control BMPs). 

 C16.4 When evidence of erosion is noted, apply additional aggregate on gravel roads. 

 C16.5 Water dirt construction roads three or more times per day during the dry season. 

 

 

Maintenance and Inspection 

 M16.1 Inspect the stabilized construction roads at the end of each workweek and repair as 

needed before the start of the next workday.  

 M16.2 Provide education for required personnel about proper construction road installation 

and maintenance. Train on the importance of preventing sediment discharge. 
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5.2 C.18 Paving Operations and Waste Management 

 
Description 

Prevent or reduce the discharge of pollutants from paving operations by using measures to prevent 

stormwater pollution, properly disposing of wastes, and providing employee training. 

 

Limitations 

None. 

 

Practice 

 C18.1 Avoid paving during wet weather. 

 C18.2 Use asphalt emulsions as prime coat where possible. 

 C18.3 Store materials away from drainage courses to minimize contact with stormwater runoff. 

 C18.4 Protect drainage course, particularly in sloped areas, by employing BMPs to divert runoff 

or trap/filter sediment. This includes, but not limited to, prior to application of tack coat, 

seal coat, slurry seal, and fog seal. 

 C18.5 Leaks and spills from paving equipment can contain toxic levels of heavy metal, oil, and 

grease. Place drip pans or absorbent materials under paving equipment when not in use.  

 C18.6 Clean up spills promptly with absorbent materials. 

 C18.7 Block/protect catch basins and cover manholes when applying seal coat, tack coat, slurry 

seal, fog seal, etc. 

 C18.8 Shovel or vacuum saw-cut slurry and remove from site. Cover or barricade storm drains 

during saw cutting to contain slurry. Slurry residue may be placed in a temporary pit (as 

described in the C.32 Concrete Operation and Waste Management BMP to promote 

evaporation). Dispose solid waste in accordance with the C.29 Solid Waste Management 

- Hazardous Waste and C.30 Solid Waste Management - Debris BMPs. 

 C18.9 When removing existing asphalt pavement, properly dispose of removed material. 

 C18.10 When stockpiling new asphalt pavement material or removed existing asphalt pavement, 

follow requirements for C.28 Protection of Stockpiles, as applicable. 

 C18.11 If paving involves Portland Cement Concrete, refer to C.32 Concrete Operation and 

Waste Management BMPs. 

 C18.12 If paving involves asphaltic concrete, follow these steps: 

 Sweep excess sand or gravel placed over new asphalt to prevent it from washing 

into storm drains, channels, or surface waters. Properly dispose of these wastes 

by referring to the Solid Waste Management BMP in this manual. 

 Old asphalt must be disposed of properly. Collect and remove all broken asphalt 

from the site and recycle whenever possible. 

 If paving involves an onsite mixing plant, follow the stormwater permitting 

requirements for industrial activities. 

 

Maintenance and Inspection 

 M18.1 Inspect and maintain paving equipment daily to minimize leaks and drips. Follow 

requirements for C.20 Vehicle and Equipment Cleaning, C.21 Vehicle and Equipment 

Refueling, and C.22 Vehicle and Equipment Operation and Maintenance, as applicable. 

 M18.2 Inspect drip pans daily. Clean, remove and properly dispose of the contents and rain 

accumulation. 

 M18.3 Inspect drain inlet protection devices and maintain as necessary. 
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5.7 C.23 Concrete Curing Water and Compounds Management 

 
Description 

Concrete curing is used in the construction of structure such as bridges, walls, columns, beams, large slabs, 

and structured foundations. Concrete curing includes the use of both chemical and water methods. 

Discharges of stormwater and non-stormwater exposed to concrete during curing may have a high pH and 

may contain chemicals, metals, and fines. Proper procedures reduce or eliminate the contamination of 

stormwater runoff during concrete curing.   

 

Limitations 

None. 

 

Practice 

 C23.1 Use proper storage and handling techniques for concrete curing compounds. Refer to 

C.26 Material Delivery and Storage BMPs.  

 C23.2 Protect drain inlets prior to the application of curing compounds. 

 C23.3 Refer to C.34 Spill Prevention and Control BMPs. 

 C23.4 Direct cure water away from inlets and watercourses to collection areas for infiltration 

or other means of removal in accordance with all applicable permits. 

 C23.5 Collect cure water at the top of slopes and transport or dispose of water in a non-

erodible manner. Refer to C.4 Earth Dike and C.5 Temporary Drains and Swales BMPs. 

 C23.6 Utilize wet blankets or a similar method that maintains moisture while minimizing the 

use and possible discharge of water. 

 C23.7 Avoid overspray of the curing compound. Apply curing compound per manufacturer’s 

recommended application rate and coverage. 

 C23.8 Apply an amount of compound that covers the surface, but does not allow any runoff of 

the compound. 

 C23.9 Avoid or minimize applying curing compound in windy conditions. Maintain proper 

distance between sprayer tip and concrete surface to minimize dissipation of the curing 

compound due to wind. 

 

 

Maintenance and Inspection 

 M23.1 Inspect and verify that activity-based BMPs are in-place prior to the commencement of 

associated activities. While activities associated with the BMP are under way, inspect 

weekly during the rainy season and at two-week intervals in the non-rainy season to 

verify continued BMP implementation.  

 M23.2 Inspect BMPs subject to non-stormwater discharges daily while non-stormwater 

discharges occur. 

 M23.3 Ensure that employees and subcontractors implement appropriate measures for storage, 

handling, and use of curing compounds. 

 M23.4 Inspect cure containers and spraying equipment for leaks. 
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6.0 MATERIAL AND WASTE MANAGEMENT POLLUTION CONTROL BMPS     

6.1 C.26 Material Delivery and Storage 

 
Description 

Prevent or reduce the discharge of pollutants to stormwater from material delivery and storage by 

minimizing the storage of hazardous materials onsite, storing materials in a designated area, installing 

secondary containment, conducting regular inspections, and training employees. 

 

Limitations 

Storage sheds often must meet building and fire code requirements. 

 

Practice 

 C26.1 Designate areas of the construction site for material delivery and storage. 

 Locate storage areas near construction entrances, and away from storm drains 

and waterways. 

 Avoid transporting potential pollutants near drainage paths or waterways. 

 Surround storage areas for potential pollutants with earth berms or other 

approved containment devices. 

 Store potential pollutants in a paved area, if available. 

 C26.2 Store reactive, ignitable, or flammable liquids in compliance with the local fire codes.  

Contact the local Fire Marshal to review site materials, quantities, and proposed 

storage area to determine specific requirements. Refer to the Flammable and 

Combustible Liquid Code, National Fire Protection Association, NFPA 30. 

 C26.3 Keep an accurate, up-to-date inventory of materials used at work sites. 

 Minimize onsite inventory. 

 Minimize storage of hazardous materials. 

 Store materials in covered area or under covering. 

 C26.4 Handle hazardous materials as infrequently as possible. 

 C26.5 Maintain SDS at the work site. Keep SDS at a designated location and ensure 

employees are knowledgeable of the location. 

 C26.6 Do not store material directly on the ground. Place materials on a pallet or dunnage, 

and when possible, in secondary containment.  

 C26.7 Store all liquid materials within secondary containment. Cover or store under cover.       

 C26.8 Provide secondary containment with adequate containment volume able to capture 100 

percent of the capacity of the single largest container, if stored indoors, or 100 percent 

of the capacity of the single largest container plus the freeboard from the precipitation 

of a 25-year storm event, if stored outdoors.    

 C26.9 Ensure the secondary containment is free of accumulation of rainwater and spills, and 

covered or stored under cover. In the event of spills or leaks, accumulated rainwater 

and spill shall be collected and placed in appropriate containers. These liquids shall be 

considered hazardous waste unless testing determines them to be non-hazardous. 

Properly dispose or recycle all liquids according to federal, state, and local 

requirements. 

 C26.10 Store bagged and boxed materials on pallets or dunnage. Provide protection from wind, 

rain, and runoff. Store under cover or covered. 

 C26.11 Prevent contact with wind, rain, and runoff for powder-form materials such as cement. 

Check packaging and containers for damage, and immediately repair, replace, or 

remove from site. 
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C.26 Material Delivery and Storage 

(continued) 

 
Practice 

 C26.12 Store metal materials, such as reinforcing steel and dowels, on pallets or dunnage, and 

under cover, covered, or in containers to prevent contact with rain and runoff. 

 C26.13 If drums must be stored in an uncovered area, store them at a slight angle to reduce 

ponding of rainwater on the lids and reduce corrosion. Additionally, place within 

secondary containment. 

 C26.14 Keep chemicals in their original containers and well labeled. Labels shall be clearly 

and easily legible. Position container with label for easy access and viewing. 

Containers that are empty shall be labeled as “EMPTY.” Containers with non-potable 

water shall be labeled as “Non-Potable Water.” 

 C26.15 Provide sufficient separation between stored materials to allow for spill monitoring, 

spill cleanup, and emergency response access. 

 C26.16 Ensure that employees handling potential pollutants have received adequate training 

regarding the hazards and proper handling procedures for the materials. 

 C26.17 Train employees in emergency spill cleanup procedures are to be present when 

dangerous materials or liquid chemicals are unloaded. 

 C26.18 Ensure spill kits are to be readily available onsite at designated locations. 

 C26.19 If significant residual materials remain on the ground after construction is complete, 

properly remove materials and any contaminated soil. If the area is to be paved, pave as 

soon as materials are removed to stabilize the soil. 

 C26.20 Materials are to be covered, enclosed, or in their sealed containers while being 

transported to and from the site, and on the site.  Loads are to be properly secured to 

prevent tipping, shifting, or movement of the material during transport. 

 C26.21 Do not store material immediately abutting or on top of BMP measures and devices 

which could affect or prevent the performance and inspection of the BMP measure or 

device. 

 

Maintenance and Inspection 

 M26.1 Keep storage areas clean and well organized.  Provide ample cleanup supplies for the 

various materials being stored. 

 M26.2 Inspect perimeter controls at the end of each workday. Repair any damages 

immediately. 

 M26.3 Inspect storage areas prior to an anticipated rainfall event and after the rainfall event. 
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6.2 C.27 Material Use 

 

Description 

Prevent or reduce the discharge of pollutants to stormwater from material use by using alternative products, 

minimizing hazardous material use onsite, and training employees in the proper handling and use of 

construction materials. 

 

Limitations 

 Alternative materials may not be available, suitable, or effective in every case. 

 

Practice 

 C27.1 Use less hazardous, alternative materials as much as possible. 

 C27.2 Minimize use of hazardous materials onsite. Buy recycled or less hazardous products to 

the maximum extent practicable. 

 C27.3 Use materials only where and when needed to complete the work. 

 C27.4 Follow manufacturer’s instructions regarding uses, protective equipment, ventilation, 

flammability, and mixing of chemicals. Keep SDS at a designated location and ensure 

employees are knowledgeable of the location. 

 C27.5 Train personnel applying pesticides on their usage. The State Department of 

Agriculture, Pesticides Branch, licenses pesticide dealers, certifies pesticide 

applicators, and conducts onsite inspections. 

 C27.6 Do not over-apply fertilizers, herbicides, or pesticides. Prepare only the amount 

needed. Follow the recommended usage instructions. Over-application is expensive 

and environmental harmful. Except on steep slopes, till fertilizer into the soil rather 

than surface spreading or spraying it. Apply surface dressings in several smaller 

applications, as opposed to one large application to allow time for infiltration and to 

avoid excess material being carried offsite by runoff. Do not apply these chemicals just 

before it rains. 

 C27.7 Maintain a log of amount, type, and locations where fertilizers, herbicides, or 

pesticides were applied as well as the BMPs utilized (refer to SWMPP Section E for 

more detailed chemical usage BMPs). These logs must be available onsite for review 

by DOTA inspectors. 

 C27.8 Train employees in proper material use. 

  

 

Maintenance and Inspection 

 M27.1 Spot check employees monthly to ensure proper practices are being performed. 

 M27.2 Ensure that the SDS are maintained for all chemicals used. 
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6.3 C.28 Protection of Stockpiles 

 
Description 

Stockpiles can be a significant source of erosion, sediment, and fugitive dust problems. Measures are to be 

taken to mitigate the potential for erosion of stockpiles. 

 

Limitations 

 Stockpiles are for temporary storage of material only. Provisions for permanent removal of 

stockpiled material must be in place. 

 

Practice 

 C28.1 Locate stockpiles a minimum of 50 feet, or as far as practicable, from waterways, 

drainage facilities, concentrated runoff, and outside of any natural buffers identified on 

the Stormwater Pollution Prevention Plan (SWPPP).  

 C28.2 Avoid sloping ground for locating stockpiles. 

 C28.3 Minimize stockpile height. 

 C28.4 Provide earth dikes or other physical diversion to protect stockpiles from runoff and 

run-on.  

 C28.5 Provide silt fences or other sediment control measures at the toe of the stock pile to 

mitigate runoff during rain events.  

 C28.6 Cover stockpiles with plastic, mulch, or provide other stabilization measures to protect 

from wind and prevent erosion during rain events. 

 C28.7 Provide adequate setback distance from lot lines. 

 C28.8 Provide sediment basins where required. 

 C28. 9 Contain and securely protect stockpiles from the wind. 

 C28.10 Do not hose down or sweep soil or sediment accumulated on pavement or other 

impervious surfaces into any stormwater conveyance (unless connected to a sediment 

basin, sediment trap, or similarly effective control), storm drain inlet, or State waters. 

 C28.11 Provide drain inlet protection devices and/or perimeter sediment controls, as 

applicable. 

 C28.12 All measures (i.e., cover, sediment control measures) shall be in-place immediately 

upon creation of the stockpile and at all times that the stockpile is inactive. Inactive is 

defined as all times other than when addition to or removal of material to the stockpile 

is actively occurring. All measures shall be in-place by the end of each day or work 

shift. 

 C28.13 Physically separate the stockpiles and their stormwater controls from other stormwater 

controls that are implemented on the site.  

 C28.14 Ensure stockpiles, at any time and manner, shall not endanger traffic or shall not in any 

other way be detrimental to the completed work, health, or the operation of the airport. 

  

Maintenance and Inspection 

 M28.1 Maintain and inspect BMP measures according to the type(s) being used. 
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6.5 C.30 Solid Waste Management - Debris 

 
Description 

Prevent or reduce discharge of pollutants to the land, groundwater, and in stormwater from solid waste or 

C&D waste by providing designated waste collection areas, separate containers for recyclable waste 

materials, timing collection of waste and recyclable materials with each stage of the work, and properly 

training employees.   

 

Limitations 

 All waste debris and trash that can enter the AOA are Foreign Object Debris (FOD) and do not 

belong in or near aircrafts. FOD can result in injure to airport and airline personnel, and damage 

aircrafts. FOD-prevention is a major priority for safe airport operation. 

 

Practice 

 C30.1 Clean up materials contaminated with hazardous substances, friable asbestos, waste 

paint, solvents, sealers, adhesives, or similar materials are not acceptable at C&D 

disposal sites. Separate contaminated clean up materials from C&D Wastes. 

 C30.2 Place inert fill material such that it will not be subject to erosion from runoff. [Inert Fill 

Material is defined as earth, soil, rock, or rock-like material will not decompose or 

produce leachate]. Refer to C.28 Protection of Stockpiles for additional requirements. 

 C30.3 Recycle or reuse C&D waste whenever practical. 

 C30.4 Select designated waste collection areas onsite. 

 C30.5 Provide only watertight dumpsters. Inspect dumpsters for leaks and repair any 

dumpster that is not watertight. 

 C30.6 Locate containers in a covered area and/or in a secondary containment. Provide an 

adequate number of containers with lids or covers that can be placed over the container 

to keep rain out and to prevent scattering of wastes by wind. 

 C30.7 Obtain additional containers and more frequent pickup during the demolition phase of 

a project. 

 C30.8 Collect site trash daily, especially during rainy and windy conditions.  

 C30.9 Dispose of trash into designated waste containers. 

 C30.10 Ensure that toxic wastes (used oils, solvent, and paints) and chemicals (acids, 

pesticides, additives, curing compound) are not disposed of in dumpsters designed for 

refuse or construction debris. 

 C30.11 Salvage or recycle any useful material. For example, trees and shrubs from land 

clearing can be used as a brush barrier, or converted into wood chips, then used as 

mulch on graded areas. Metal can be recycled. 

 C30.12 Provide waste containers of sufficient size and number to contain C&D waste. 

Containers shall be of good integrity with no holes. 

 C30.13 Schedule solid waste collection regularly. Empty waste containers weekly or when 

they are two-thirds full, whichever is sooner.  

 C30.14 Do not allow containers to overflow. Clean up immediately if they do. 

 C30.15 Do not hose out dumpsters on the construction site. Leave dumpster cleaning to trash 

hauling employees. 
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C.30 Solid Waste Management – Debris 

(continued) 

 
Practice 

 C30.16 Require haulers to cover truck beds and waste containers for dust suppression. 

 C30.17 Require truck beds to maintain at least two feet of freeboard for dust suppression. 

 C30.18 Provide Storm Drain Inlet Protection and/or Perimeter Sediment Controls, as 

applicable. 

 C30.19 For C&D waste, site clearing debris, or dredged soils, submit a Solid Waste Disclosure 

Form to the DOH Solid Waste Section. Provide a copy of this form to the DOTA 

Engineer. 

 

 

Maintenance and Inspection 

 M30.1 Inspect entire site for litter and debris on a daily basis. 

 M30.2 Inspect the construction waste and recycling areas regularly. 

 M30.3 Remove solid waste collected at the Erosion and sediment control devices promptly. 

 M30.4 If a container does spill, clean up immediately. 

 M30.5 Train employees in proper solid waste management. 
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6.7 C.32 Concrete Operation and Waste Management 

 
Description 

Prevent or reduce the discharge of pollutants to stormwater from concrete waste by conducting washout 

offsite, performing onsite washout in a designated area, and training employees. Concrete waste includes, 

but not limited to, concrete, mortar, plaster, stucco, and grout. 

 

Concrete washout water is a slurry containing toxic metals. It is also caustic and corrosive, having a high 

pH. 

 

Limitations 

 Offsite washout of concrete wastes may not always be possible. 

 

Practice 

 C32.1 Store dry and wet material under cover, away from drainage area. 

 C32.2 Avoid mixing excess amounts of fresh concrete or cement onsite. 

 C32.3 Perform washout of concrete trucks offsite or in designated areas only. The Airport 

Manager and AIR-EE shall approve the location of wash area, including a plan on how 

the area will be cleaned up and the waste materials disposed. 

 C32.4 Do not wash concrete trucks into storm drains, open ditches, streets, or streams. 

 C32.5 Do not allow excess concrete to be dumped onsite, except in designated areas. AIR-EE 

and the Airport Manager shall approve the location of dump area, including a plan on 

how the area will be cleaned up and the waste materials disposed. 

 C32.6 For onsite washout: 

 Locate washout area at least 50 feet from storm drains, open ditches, or water 

bodies. Do not allow runoff from this area by constructing a temporary pit or 

bermed area large enough for liquid and solid waste; 

 Line the washout with a minimum of 10 mil polyethylene sheeting that is free of 

holes, tears, or other defects that compromise the impermeability of the 

material. The seams of multiple sheets should be thoroughly adhered such that 

liquid wastes are contained. 

 Washout wastes into the temporary pit where the concrete can set, be broken up, 

and then disposed of properly. 

 Provide a minimum freeboard of 4 inches at the washout facilities to account for 

rain events. 

 C32.7 When sandblasting, avoid creating runoff by draining the water to a bermed or level 

area. 

 C32.8 Do not sweep excess exposed aggregate concrete into the street or storm drain. Collect 

and return sweepings to aggregate base stockpile, or dispose in the trash. 

 C32.9 Train employees in proper concrete waste management. 

 C32.10 Collect wash water and all concrete waste/debris in a concrete washout system bin. 

Allow wash water to evaporate or properly disposed at an appropriate treatment facility. 

Allow concrete to harden, broken up, and, then, properly disposed. 

 C32.11 Do not dump liquid wastes into storm drainage system or ground. 

 C32.12 Follow requirements of C.28 Protection of Stockpiles when storing concrete solid waste 

onsite. 
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C.32 Concrete Operation and Waste Management 

(continued) 

 

Practice 

 C32.13 When heavy rains are forecasted, monitor the washout’s liquid level.  Cover the 

washout or pump out the liquid from the washout to avoid an overflow during the 

storm. 

 C32.14 Dispose of liquid and solid concrete wastes in compliance with the federal, state, and 

local standards. Refer to C.30 Solid Waste Management - Debris, for additional 

requirement for disposal and transportation, as applicable. 

 C32.15 If concrete involves an onsite batch plant, follow the stormwater permitting 

requirements for industrial activities. The Airport Manager must approve the location 

of the batch plant. Locate the batch plant away from drainage facilities and drain paths. 

Comply with applicable federal, state and local regulations. 

 C32.16 When saw-cutting concrete, collect the sawcut slurry and remove from the site by 

vacuuming. Avoid saw-cutting during wet weather. Cover or barricade storm drains 

during saw-cutting to contain slurry. Slurry may be placed in a temporary pit or 

container, as described in this section, to promote evaporation. 

 C32.17 Wastewater from mortar, plaster, stucco, and grout shall not be allowed to flow into 

drainage structures or surface waters. Direct all waters to a leak-proof pit or container, 

as described in this section.    

 C32.18 Remove and properly dispose any significant residual material from concrete, mortar, 

plaster, stucco, and grout remaining on the ground after the completion of construction. 

If the residual materials contaminate the soil, then, the contaminated soil shall also be 

removed and properly disposed. 

 

 

Maintenance and Inspection 

 M32.1 Inspect concrete washout facilities after heavy rains and at the end of each workweek. 

Repair any damages before the next time it is used. 

 M32.2 Cleanout the facility or construct a new one when it reaches 75 percent capacity or 4 

inches of freeboard.  

 

 

 

 

 

 

KS056831
Checkmark

KS056831
Checkmark

KS056831
Checkmark

KS056831
Checkmark

KS056831
Checkmark

KS056831
Checkmark

KS056831
Checkmark

KS056831
Checkmark



 

Construction Activities BMP Field Manual, V3 58 August 2019 

DOT, Airports Division   

6.8 C.33 Sanitary/Septic Waste Management 

 
Description 

Prevent or reduce the discharge of pollutants to stormwater from sanitary/septic waste by providing 

convenient, well-maintained facilities, and arranging for regular service and disposal. 

 

Limitations 

None. 

 

Practice 

 C33.1 Locate sanitary facilities in a convenient location, away from drainage facilities, open 

ditches and water bodies. 

 C33.2 Never discharge untreated wastewater to the ground. 

 C33.3 If using an onsite disposal system, such as a septic system, comply with DOH 

requirements. 

 C33.4 Temporary sanitary facilities that discharge to the sanitary sewer system are to be 

properly connected to avoid illicit discharges. 

 C33.5 If discharging to the sanitary sewer, contact the local wastewater treatment plant for 

their requirements. 

 C33.6 Provide sufficient number of sanitary facilities based upon size of labor work force 

and usage. 

 C33.7 Arrange for regular waste collection by a licensed transporter before facilities 

overflow. 

 C33.8 Ensure that the triturator training is completed prior to using DOTA triturator. Contact 

AIR-EE for information regarding the training. 

 C33.9 Position sanitary facilities so they are secure and will not be tipped over or knocked 

down. 

 C33.10 When servicing facility, prevent spill of cleaning solutions, cleaning wastewater, and 

sanitary waste. 

 C33.11 Clean up spill immediately. For sanitary waste spill, disinfect area of spill after clean 

up.    Do not over-apply disinfectant and prevent from discharging to drainage system, 

open ditches, and waters bodies.  

  

 

Maintenance and Inspection 

 M33.1 Inspect sanitary/septic waste storage facility at the end of each workweek. 

 M33.2 Monitor disposal operations for spills. 

 M33.3 Maintain sanitary/septic facilities in good working order using a licensed service 

provider. 
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6.9 C.34 Spill Prevention and Control 

 
Description 

Prevent or reduce the discharge of pollutants to stormwater from leaks and spills by reducing the chance of 

spills, stopping the source of spills, containing and cleaning up spills, properly disposing of spilled 

materials, and training employees. 

 

Report all spills to the Airport Duty Manager (For HNL, Code 22) and AIR-EE. Small spills of oil (less 

than 25 gallons) which are capable of being cleaned up within 72 hours and which do not threaten ground 

or surface waters can be cleaned up using absorbent materials or other acceptable practices. Daily 

inspections of the facility will identify any small spills, which will be addressed immediately. 

 

In the event of a large or uncontrolled release, the Construction Manager shall act as the Emergency 

Coordinator (EC) until the Airport Manager or his representative assumes the role of the EC.   

 

If necessary, use a private spill cleanup company. 

 

Limitations 

None. 

 

Practice 

 C34.1 Store hazardous materials and wastes in covered containers or in a covered area, within 

secondary containment and protected from vandalism. 

 C34.2 Place a stockpile of spill cleanup materials where it will be readily accessible. 

 C34.3 Train employees in spill prevention and cleanup. 

 C34.4 Designate responsible individuals. 

 C34.5 Review spill response requirements at each work site. 

 C34.6 Clean up leaks and spills immediately. 

 C34.7 On paved surfaces, clean up the spill with as little water as possible. Use a rag for 

small spills, a damp mop for general cleanup, and absorbent material for larger spills. If 

the spilled material is hazardous, then the used cleanup materials are also hazardous. 

 C34.8 Never hose down or bury dry material spills. Clean up as much of the material as 

possible and dispose of properly. Refer to C.30 Solid Waste Management -Debris for 

BMPs. 

 C34.9 Report significant spills to the United States (U.S.) Coast Guard, DOH HEER Office, 

and City and County of agencies, such as the Fire Department; they can assist in 

cleanup. 

 C34.10 Federal regulations require that any significant oil spill into a water body or onto an 

adjoining shoreline be reported to the NRC at (800) 424-8802 (24 hours). Notify DOH 

CWB at (808) 586-4309 and AIR-EE at (808) 838-8656 if the spill reached storm 

drains. 

 C34.11 If repair or maintenance must occur onsite, refer to C.22 Vehicle and Equipment 

Operation and Maintenance BMPs. 

 C34.12 Place drip pans or absorbent materials under all equipment when not in use. 

 C34.13 Use absorbent materials on small spills rather than hosing down or burying the spill. 

Remove the absorbent materials promptly and dispose of properly. 

 C34.14 Transfer used fluids to the proper waste or recycling drums promptly. Don’t leave full 

drip pans or other open containers lying around. 
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C.34 Spill Prevention and Control 

(continued) 

 

Practice 

 C34.15 Oil filter disposed of in trash cans or dumpsters can leak oil and pollute stormwater. 

Place the oil filter in a funnel over a waste oil-recycling drum to drain excess oil before 

disposal. Recycle oil filters if this service is available. 

 C34.16 Store cracked batteries in a non-leaking secondary container. Do this with all cracked 

batteries, even if all the acid appears to be drained out. If a battery is dropped, treat it as 

if it is cracked. Put it into the containment area until it is assured not to be leaking. 

 C34.17 If fueling must occur onsite, refer to C.21 Vehicle and Equipment Refueling BMPs. 

 

Maintenance and Inspection 

 M34.1 Ensure that the spill cleanup materials are fully stocked at the beginning of each 

workday. 

 M34.2 Remove any products and fluid collected in drip pans or other secondary containment 

devices promptly. 

 M34.3 Implement mandatory monthly Good Housekeeping/BMP refresher classes for 

employees. 
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6.10 C.35 Spill Response Practices 

 
Description 

Proper control and cleanup of spilled hazardous materials reduces the discharge of hazardous materials to 

MS4. This BMP covers hazardous material spills in the DOTA right-of-way by DOTA and contract 

personnel. The Maintenance Baseyard and tenant facility stormwater pollution control plans will also 

contain information about spills in their respective areas. 

 

Report all spills to the Airport Duty Manager and AIR-EE. Small spills of oil (less than 25 gallons) which 

are capable of being cleaned up within 72 hours and which do not threaten ground or surface waters can be 

cleaned up using absorbent materials or other acceptable practices. Daily inspections of the facility will 

identify any small spills, which will be addressed immediately. 

 

In the event of a large or uncontrolled release, the Construction Manager shall act as the EC until the Airport 

Manager or his representative assumes the role of EC. 

 

Limitations 

None. 

 

Practice 

 C35.1 Stop work. 

 C35.2 Shut down pumps and equipment and secure valves and work operations. 

 C35.3 Shut down any nearby propane tanks. 

 C35.4 Move away from the affected area. 

 C35.5 Notify and alert others of the incident via: (1) voice; (2) hand-held radios; and/or 

(3) other effective communication. 

 C35.6 Keep non-essential employees away from the spill area. 

 C35.7 Notify the EC. 

 C35.8 The Emergency Coordinator shall evaluate the situation and decide whether to 

implement a “fight or flight” response by gathering the following information, if it can 

be done safely: 

 Your name, location, and how you may be reached. 

 Location of the release. 

 Type, quantity, and description of the release. 

 Hazards of the release. 

 Type of media affected (soil, asphalt, concrete, etc.). 

 Rate of the release. 

 Migratory direction of the release. 

 Potential for fire or explosion. 

 Potential for human exposure. 

 Potential for migration to surface water (ocean, storm drains, etc.). 

 C35.9 Never subject yourself or other personnel to unreasonable risk of illness or injury. 
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C.35 Spill Response Practices 

(continued) 

 

Practice 

 C35.10 Remove all injured persons from the immediate area of danger and render first aid. If 

injuries are severe, call 911 for emergency medical assistance. 

 C35.11 If the decision is to “fight,” spill response personnel are to don the appropriate 

personal protective equipment (PPE). 

 C35.12 Eliminate all possible sources of ignition/detonation such as vehicle engines, welding 

and grinding operations, and smoking. 

 C35.13 Remove or isolate ignitable and incompatible materials from the area of the release. 

 C35.14 Locate, stop, and contain the source of the release by: (1) closing, checking, repairing, 

plugging valves; and/or (2) plugging and patching holes. 

 C35.15 Confine the release to prevent further migration by: 

1) Diking and berming using sand, soil, or other inert material; 

2) Sealing storm drains with plastic and sandbags; 

3) Placing granular sorbent or absorbent pads and booms; 

4) Diverting the chemicals from entering drains, manholes, streams, etc.; or 

5) Implementing retention techniques. 

 C35.16 Implement proper decontamination procedures on vehicles, affected media, PPE, and 

equipment.  This may include placing absorbent material on oil stained pavement - 

later sweeping up, removing and disposing of affected media (soil or loose asphalt) 

that contains contaminant, and/or berming the spill area and scrubbing using 

detergents – disposing detergent and rinse in accordance with the procedures listed 

below. 

 C35.17 All used decontamination solution, disposable PPE and affected media must be 

properly packaged in U.S. Department of Transportation (DOT) specified containers. 

 C35.18 Labeling, transportation and subsequent disposal of hazardous materials/waste must 

be in accordance with applicable government regulations. 

 C35.19 If needed, call the spill response contractor for cleanup and removal of accumulated 

product resulting from the release. The contractor will remove spilled product and 

properly dispose of the material in accordance with applicable state and federal 

regulations. 

 C35.20 If the release is not readily and easily controlled, evacuation may be necessary. 

 C35.21 If the EC decides on the “flight” option, the EC is to immediately alert and evacuate 

all personnel. 

 C35.22 Call the necessary emergency service providers such as Code 22, 911 (medical 

facilities, County police, County fire), U.S. Coast Guard (842-2606), DOH HEER 

office (586-4249), NRC (800) 424-8802, Clean Islands Council (536-5814), and/or 

spill response contractors and vendors. Also notify the AIR-EE Supervisor (838-

8656) in the event of large spills or spills that either enter the storm drain, canal, or 

ocean. 

 C35.23 Immediately report spills of a certain size (volume of greater than 25 gallons of oil, or 

any volume not contained and remediated within 72 hours) per HAR 11-451 to DOH 

HEER and the NRC immediately. Comply with the DOH HEER requirements. A 

written report shall be provided to DOH HEER within 30 calendar days of a 

Reportable Quantity spill cleanup. Provide copies of the written report to DOTA 

Engineer and AIR-EE. 
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C.35 Spill Response Practices 

(continued) 

 

Practice 

 C35.24 Immediately report any spills reaching the storm drains to DOH CWB at (808) 586-

4309. Comply with the DOH CWB requirements. A written report shall be provided 

to DOH CWB within 5 calendar days of a spill cleanup. Provide copies of the written 

report to DOTA Engineer and AIR-EE. 

 C35.25 Maintenance personnel are to proceed along an evacuation route to the nearest 

unaffected area. 

 

 

Maintenance and Inspection 

 M35.1 Implement spill response drills on a monthly basis specific to each employee’s type of 

work and materials and equipment used. 
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6.11 C.36 Management of Materials Associated with Paint 

 
Description 

Prevent or reduce the discharge of pollutants to stormwater and to the land from materials associated with 

paint through proper material use, waste disposal, and training of employees. 

 

Limitations 

None. 

 

Practice 

 C36.1 Use proper storage and handling techniques for paint, solvents, and epoxy materials 

and supplies. Refer to C.26, Material Delivery and Storage BMPs.  

 C36.2 Store paint, solvents, and epoxy compounds in original water-tight containers over 

secondary containment and well-labeled. Retain a complete set of SDS onsite. 

 C36.3 Mix and clean paints and instruments in a covered and contained area, over secondary 

containment, when possible to minimize adverse impacts from spill. 

 C36.4 Painting areas should be contained so that drips are easily cleaned. 

 C36.5 When applying paint by spray, avoid over-spraying of paint. Apply paint per 

manufacturer’s recommended application rate and coverage. Avoid or minimize 

applying paint in windy conditions. Maintain proper distance between sprayer tip and 

surface to minimize dissipation of the paint due to wind. Apply paint with brush or 

roller, if possible. 

 C36.6 Do not apply traffic paint or thermoplastic if rain is forecasted. Minimize excessive 

spreading or over-application of beads when applied manually to the surface of the 

thermoplastic. 

 C36.7 When painting operation is completed, clean brushes and other instruments by 

“painting out” brushes as much as possible or scraping off the excess paint. Do not 

clean out brushes or rinse paint containers into the dirt, street, gutter, storm drain, or 

stream. 

 C36.8 For water-based paints, wash brush and other instruments in a bucket and dispose of 

wash water into the sanitary sewer, where possible. If not, collect all wash water into a 

leak-proof container or leak-proof pit. The container or pit must be designed so that no 

overflows can occur due to inadequate sizing or precipitation. 

 C36.9 Designate and locate onsite wash area a minimum of 50 feet or as far as practicable 

from storm drain inlets, open drainage facilities, or water bodies. 

 C36.10 Do not dump liquid wastes into the storm drainage system. 

 C36.11 Oil-based paints and residue are hazardous waste. Ensure collection, removal, disposal 

of hazardous waste complies with regulations. 

 C36.12 Dispose containers only after all of the product has been used. Except for oil-based 

paints, all other paints can be disposed by drying, bagging, and placing with general 

rubbish. 

 C36.13 Filter and re-use thinners and solvents. 

 C36.14 Properly store and dispose waste materials generated from painting and structure 

repair and construction activities. 

 C36.15 Immediately clean up spills and leaks. Keep an ample supply of spill cleanup materials 

where they are readily accessible. Do not clean surfaces or spills by hosing the area. 

Eliminate the source of the spill to prevent discharge or a furtherance of an ongoing 

discharge. 
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C.36 Spill Management of Materials Associated with Paint 

(continued) 
 

Practice 

 C36.16 Refer to C.34 Spill Prevention and Control BMPs.  

 C36.17 Train employees in proper hazardous waste management and spill response.  

 

 

Maintenance and Inspection 
 M36.1 Inspect containers, equipment, and containment facilities for leaks. 
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SWPPP   

Attachment F 

Spill Response  

INSTRUCTIONS  

• Download and insert the applicable airport Spill Reporting Fact Sheet and Spill Reporting Form 

at https://hidot.hawaii.gov/airports/doing-

business/engineering/environmental/construction-site-runoff-control-program/   

o Link to the DOT Airports – Spill Reporting Form 

• All spill shall be immediately reported to the AIR-EE, the State Project Manager, and those 

listed on the Spill Reporting Fact Sheet for the specific airport. 

  



F A C T   
S H E E T

State of Hawaii, Department of Transportation, Airports Division

Spilled material 
enters state water 

body 

Submit written 
notifications to DOH CWB, 

HEER, LEPC, and NRC no 
later than 30 days 

following discovery of 
release (copy AIR-EE on all 

correspondence)

Spilled material is of 
a reportable 

quantity

Submit written notifications 
to DOH HSERC/HEER and 
NRC no later than 30 days 

following discovery of 
release (copy AIR-EE on all 

correspondence)

Spilled material is 
less than a 

reportable* 
quantity, regardless 

of type

Verbally notify Airport 
Operations Control (AOC) 

or Security Monitor 
Control (SMC)

See Page 2 for numbers

Submit written 
notifications to DOH HEER 

no later than 30 days 
following discovery of 

release, also explain why 
the spill was not cleaned 

within 72 hours

Spill is 25-gallons 
or less of 

petroleum, but not 
contained within 

72 hours

Verbally notify Airport 
Operations Control (AOC) 

or Security Monitor Control 
(SMC)

See Page 2 for numbers

August 2021 V5   Page 1 of 2

Spilled material is 
wastewater that 

enters state waters 
OR is > 1,000 gallons 

Submit written follow-up 
report to DOH WWB (copy 

AIR-EE on all 
correspondence)

Each row below is a scenario and multiple scenarios may apply to a single spill event.  Please review all scenarios!
Contact information is listed on the next page.

Spilled material 
enters injection 

well/storm drain 
regardless of 

quantity

Verbally notify 
AOC/SMC, then DOH 
SDWB***.  Obtain Case 
Number and provide to 
AIR-EE

Submit written 
notifications to DOH 

SDWB*** no later than 5 
days following discovery of 
release (copy AIR-EE on all 

correspondence)

***The permit holder of the UIC must notify SDWB.  Therefore, if it is 
a spill into a DOTA UIC well, AIR-EE will notify SDWB.

Verbally notify AOC/SMC, 
then: 

• DOH HSERC/HEER
• LEPC
• NRC
Obtain Case Number & 
provide to AIR-EE 

Verbally notify AOC/SMC, 
then: 

• DOH CWB
• DOH HSERC/HEER
• LEPC
• NRC
Obtain Case Number & 
provide to AIR-EE 

Verbally notify AOC/SMC, 
then DOH WWB.

Consult with AIR EE on:
• Press release
• Water Disinfecting
• Monitor the receiving 

water for bacteria 

ALL SPILLS MUST BE REPORTED 
TO DOT AIR-EE

*See Reporting Procedures on page 2 for definition of “reportable”. 
**A pdf version of the Spill Reporting Form can be provided by emailing AIR-EE.

Complete the Spill 
Reporting Form** 

using the QR code or 
web address below:

https://hidot.hawaii.go
v/airports/doing-
business/engineering/e
nvironmental/spill-
reporting-form/

https://hidot.hawaii.gov/airports/doing-business/engineering/environmental/spill-reporting-form/


F A C T   
S H E E T

State of Hawaii, Department of Transportation, Airports Division

R E P O R T I N G   P R O C E D U R E S  

Spills must be immediately reported per DOH and/or Federal requirements (Airports has additional 
requirements) if one or more of the following conditions apply: 
1. If the release is more than 25-gallons of petroleum product. 
2. If the release is 25-gallons or less of petroleum product but is not contained or remedied within 72 hours. 
3. If the release is equal to or exceeds the reportable quantity criteria for one or more chemicals listed 

within the DOH HEER Office Technical Guidance Manual (TGM):  http://www.hawaiidoh.org/tgm-
pdfs/TGM%20Section%2002-D.pdf.

4. If the release enters a state water body or an underground injection control well

C O N T A C T   I N F O R M A T I O N
In the event a spill occurs, the contact information for pertinent personnel and agencies listed below are intended 

to be used for reference during the necessary reporting procedures detailed on Page 1.

Personnel or Agency Contact Information

Security Monitor Control (SMC)* (Hilo)
Airport Operations Control (AOC)* (Kona)

Phone: (808) 961-9308
Phone: (808) 329-1083

Airport Rescue and Firefighting (Hilo)
Airport Rescue and Firefighting (Kona)

Phone: (808) 961-9317
Phone: (808) 327-9503 

Hawaii State Emergency Response Commission 
(HSERC) / DOH Hazard Evaluation and Emergency 
Response (HEER)

Phone: (808) 586-4249 
Phone: (808) 236-8200 after hours 

DOT Airports Environmental Hotline Phone: (808) 838-8002

DOT Airports Environmental Section (AIR-EE)* Phone: (808) 327-4653
Email: stefan.borduz@hawaii.gov or 
dot.air.environmental@hawaii.gov

Local Emergency Planning Committee (LEPC) Phone: (808) 936-8181 or 911 after hours 

National Response Center (NRC) Phone: (800) 424-8802

DOH Safe Drinking Water Branch (SDWB) Phone: (808) 933-0407 (Hilo) or (808) 586-4258 or (808) 
247-2191 after hours

DOH Clean Water Branch (CWB) Phone: (808) 586-4309

DOH Wastewater Branch (WWB) Phone: (808) 586-4294

*Should be notified for ALL spills regardless of quantity or type.
Note:  Written notifications must be provided per the reporting procedures detailed on Page 1, and must include verbal 
notification information, photos, and any other related information not previously provided. The written notification may 
be provided via certified mail, fax, hand-delivery, or other means that provides proof of delivery.  

Materials used and stored at the tenant facility have the potential to spill and contaminate stormwater 
runoff and surface water bodies. The procedures outlined in this fact sheet are intended to detail general 
procedures to be followed in the event of a spill.  Please see all current state and federal guidelines for 
complete details.

August 2021 V5 Page 2 of 2
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SWPPP   

Attachment G 

Inspection Reports 

INSTRUCTIONS 

• Use the Construction Inspection Checklist or similar forms to document required onsite 

inspections.    

• For inspections conducted by AIR-EE’s inspectors, submit corrective action documentation to 

the inspector. If corrective action photos are requested, be sure they are taken from the same 

angle and location as the photos included in the inspector’s Checklist. 

• Document Retention: File completed AIR-EE inspection reports and Contractor’s self-inspection 

reports in this Attachment G, or file in location specified in SWPPP Section 3.1. 

• Templates of the above and forms are available at:  http://hidot.hawaii.gov/airports/doing-

business/engineering/environmental/construction-site-runoff-control-program/ 

  



 

CONSTRUCTION INSPECTION CHECKLIST 
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Rev. 8/2019 

Project Name: ________________________________________________________________ 

Date:  ________________________________________   Start / End Time: ______________________ 

Project No.:  _______________________________________   NPDES Permit # (if any):  _____________________ 

Name of Inspector's Firm:  _____________________________________________     

Name of Inspector: ______________________________________________ Phone Number: ________________________ 

On-site Representative:  __________________________________________ Phone Number: ________________________ 

Weather Conditions:  ____________________________  

Type of Inspection (check one):    Weekly        Monthly       Follow-up        Other:    
         
Inspection Items Yes No N/A Comments 
1. Are previously noted deficiencies corrected?      

2. Is there approval to connect to the MS4 and/or make 
changes to the storm drain system?    

  

3. Are the applicable regulatory permits and updated SWPPP 
available on-site?    

  

4. Are personnel at the site aware of applicable BMPs and the 
location of the BMP Plan?    

  

5. Are contractor self-inspections performed as required in 
HAR 11-55, App C or at least every 7 days?    

  

6. Are spill kits available on-site and spills promptly 
removed?    

  

7. Are all slopes and disturbed areas not actively being 
worked properly stabilized?    

  

8. Are perimeter controls and sediment barriers adequately 
installed (keyed into substrate) and maintained?    

  

9. Are discharge points and receiving waters free of any 
sediment deposits or other signs of illicit discharge?    

  

10. Are storm drain inlets and waterways properly protected?      

11. Is the construction exit preventing sediment from being 
tracked into the street?    

  

12. Is trash/litter from work areas collected and placed in 
covered dumpsters?    

  

13. Are proper washout facilities (i.e. paint, concrete) 
available, clearly marked, and maintained?    

  

14. Are materials that are potential stormwater contaminants 
stored inside or under cover?    

  

15. Are vehicle and equipment fueling, cleaning, and 
maintenance areas free of spills, leaks, or other deleterious 
material? 

   
  

16. Are non-stormwater discharges (i.e. wash water, 
dewatering) properly controlled?    
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List BMPs from the SWPPP and whether they are properly implemented and maintained. 
BMP Implemented Maintained Comments 

Yes No Yes No 

1. 
  

    
  

2. 
  

    
  

3. 
  

    
  

4. 
  

    
  

5. 
  

    
  

6. 
  

    
  

7. 
  

    
  

8. 
  

    
  

9. 
  

    
  

10. 
  

    
  

11. 
  

    
  

12. 
  

    
  

13. 
  

    
  

14. 
  

    
  

15. 
  

    
  

Additional Comments: 

*Use additional paper if the number of BMPs exceeds the space allotted. 
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Description of Potential Non-Compliance: 
 No. Description Photo No. Deficiency Type Follow-up Date 

     

     

     

     

     

     

     

NOTE: Descriptions of deficiency types may be found in Table 2 of the HNL Stormwater Management Program Plan 
Section C.4.4 

Check box if:        

 No incidents of potential non-compliance were found, and I certify that this inspection found this site to be in full 
compliance with both the Stormwater Management Program Plan and applicable permits.  All items must be 
checked "Yes" to be considered in full compliance. 

 Incidents of potential non-compliance were found and discussed with Site Manager.  If any items were checked 
"No" then this box must be checked.  Document any incidences of non-compliance with photograph(s) and 
description of the non-compliance(s).  

         
"I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in 
accordance with a system designated to assure that qualified personnel properly gathered and evaluated the information submitted.  
Based on my inquiry of the person or persons who manage the system, or those persons directly responsible for gathering the 
information, the information submitted is, to the best of my knowledge and belief, true, accurate, and complete.  I am aware that 
there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing 
violations." 
    
Print Name:  _____________________________________________________________________________ 
         

Signature:   Date:   
 



 

FINAL CONSTRUCTION &  
POST-CONSTRUCTION BMP INITIAL 

INSPECTION CHECKLIST 
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Rev. 8/2019 

Project Name:  

Date:     Start / End Time:  

Project No.:     NPDES Permit # (if any):   
Inspection Company:       

Inspector:  Phone Number:  
Construction Management Company / Tenant: 
 
CM / Tenant Representative:   Phone Number:  
Contractor Company: 
 
Contractor’s Representative: Phone Number: 

Weather Conditions:    
Check One:    HNL SWMPP, DOTA    OGG SWMPP, DOTA   Non-Permitted Airport, DOTA  
                       HNL SWMPP, TIP         OGG SWMPP, TIP        Non-Permitted Airport, TIP         Other:    
         
Inspection Items Yes No N/A Comments 

 REGULATORY PERMITS:     

1.  Is the Project greater than one (1) acre?  This includes the 
project limits area and areas of construction support 
activities. 

a. If yes, has all the requirements of the NGPC 
Permit from the DOH been satisfactorily met? 

 
 

 

 
 

 

 
 

 

  

2.  Have all requirements of applicable regulatory permits 
been completed and the permits closed?  (i.e. Building, 
Grading, Army Permit)     

 

3.  Have all the contractor’s self-performed inspection reports 
as required in HAR 11-55 been submitted to the DOTA 
SPM or DOTA AIR-EE?   

   
 

4.  Was there approval to connect to the MS4 and/or make 
changes to the storm drain system? (i.e. Permit to 
Discharge into State Airport Drainage System) 

a. Have these been properly completed in 
compliance with the Construction Contract 
Documents?  

 
 

 
 

 
 

 
 

 
 

 
 

  

5.  Other, be specific. 
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Inspection Items Yes No N/A Comments 
 TEMPORARY BMP MEASURES CHECKLIST     

6.  Are Dust Control Measures (i.e. dust screens) properly 
constructed?  (Reference Construction Activities BMP 
Field Manual C.6)    

 

7.   Are all perimeter controls and sediment barriers installed 
and adequately constructed (keyed into substrate)?  
(Reference Construction Activities BMP Field Manual 
C.10, C.11, C.14) 

   

 

8.  Are all storm drain inlets, catch basins, and manholes 
identified and adequately protected?  (Reference 
Construction Activities BMP Field Manual C.12) 

a. Within Project Limits. 
b. Beyond Project Limits, receiving stormwater 

runoff from project site. 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 

9.  Are Sediment Detention Basin and Sediment Traps 
properly constructed and maintained?  (Reference 
Construction Activities BMP Field Manual C.13)    

 

10.  Are the construction entrance/exits properly constructed 
and stabilized?  (Reference Construction Activities BMP 
Field Manual C.15 and C.16)    

 

11.  Are Sanitary and Septic Waste Facilities properly secured 
to prevent “tipping?”    

 

12.  Are Spill Kits available on-site at designated locations?   
(Reference Construction Activities BMP Field Manual 
C.31)    

 

13.  Are discharge points and receiving waters free of any 
sediment deposits or other signs of illicit discharge?    

 

14.  Other, be specific 
   

 

15.   
   

 

 TEMPORARY STAGING & STORAGE FACILITIES     

16.  Have all Dewatering Operation Facilities been removed 
and the site properly restored and permanently stabilized?    

 

17.  Have all Vehicle and Equipment Fueling, Cleaning and 
Maintenance Areas been cleaned, restored and properly 
stabilized?      

 

18.  Have all Material Storage Areas been properly cleaned, 
restored and properly stabilized?    

 



 

FINAL CONSTRUCTION &  
POST-CONSTRUCTION BMP INITIAL 

INSPECTION CHECKLIST 
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Inspection Items Yes No N/A Comments 
 TEMPORARY STAGING & STORAGE FACILITIES     

19.  Trash and Solid Waste Collection Areas.  (Reference 
Construction Activities BMP Field Manual C.27) 

a. Do the trash containers have covers? 
b. Are the trash containers watertight? 

 
 
 

 
 
 

 
 
 

 

20.  Were contaminated soils encountered during construction?   
a. Have all contaminated soils been properly 

disposed?  Were records provided? 
b. Have all contaminated soil stockpile areas been 

properly cleaned, restored and permanently 
stabilized? 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 

21.  Have all Concrete Washout Facilities been cleaned and 
removed? 

a. Have the areas been properly restored and 
permanently stabilized? 

 
 

 
 

 
 

 
 

 
 

 
 

 

22.  Have Non-Stormwater Washout Facilities (i.e. paint, hand 
wash) been removed and the area properly restored and 
permanently stabilized?      

 

23.  Have all temporary contractor’s storage and staging areas, 
including areas beyond the project limits, been properly 
restored and permanently stabilized? 

   
 

24.  Other, be specific 
   

 

25.   
   

 

 PERMANENT BMP MEASURES CHECKLIST     
26.  Have all impervious surfaces, such as sidewalks and 

pavements, been constructed in compliance to the 
Construction Contract Documents?    

 

27.  Is the new Drainage System completed in compliance to 
the Construction Contract Documents? 

a. Are all runoff waters flowing according to 
Construction Contract Documents? 

b. Are permanent drain inlet protection properly 
installed, functioning, and maintained? 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 

28.  Have all permanent Plants and Grass been installed? 
a. Do the Plants and Grass meet the requirements of 

Plant Establishment and exhibit healthy growth?  
b. Is the permanent irrigation system for the plants and 

grass functioning properly? 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 

29.  Have all permanent Mats and/or Erosion Control Blankets 
been properly installed according to the DOTA’s 
Stormwater Permanent BMP Manual and Manufacturer’s 
recommended procedures? 

   
 

30.  Have all exposed and/or previously disturbed areas been 
permanently stabilized? 
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Inspection Items Yes No N/A Comments 
 PERMANENT BMP MEASURES CHECKLIST     

31.  Does the vegetation that existed on areas of the site where 
no construction activity occurred still exhibit similar health 
and growth as observed prior to the commencement of 
construction activities. 

   

 

32.  This Project consists of the following Design Facilities and 
Structures for Stormwater Source Control: 
 

a. Fueling Area Design  (Permanent BMP Manual 
Section PC26) 
 

b. Maintenance Area Design  (Permanent BMP 
Manual Section PC27) 

 
c. Washing Area Design  (Permanent BMP Manual 

Section PC28) 
 

d. Loading Area Design  (Permanent BMP Manual 
Section PC29) 
 

e. Waste Management Area Design (Permanent 
BMP Manual Section PC30) 
 

f. Material Storage Area Design  (Permanent BMP 
Manual Section PC31) 

 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

33.  This Project consists of the following Permanent BMP 
Facilities and Structures for Stormwater Treatment. 
 

a. Mulching (Permanent BMP Manual Section PC3) 
 

b. Earth Dikes, Drainage Swales, and Lined Ditches 
(Permanent BMP Manual Section PC6) 
 

c. Slope Drains and Subsurface Drains (Permanent 
BMP Manual Section PC7) 
 

d. Slope Diversion Ditches and/or Berms 
(Permanent BMP Manual Section PC7) 
 

e. Top and Toe of Slope Diversion Ditches/Berms 
(Permanent BMP Manual Section PC8) 
 

f. Outlet Protection / Velocity Dissipation Devices 
(Permanent BMP Manual Section PC9) 
 

g. Flared Culvert End Sections (Permanent BMP 
Manual Section PC10) 
 

h. Slope Roughening / Terracing / Rounding 
(Permanent BMP Manual Section PC11) 
 

i. Level Spreader (Permanent BMP Manual Section 
PC12) 
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Final Construction Inspection Checklist - Version 2.0  Page 5 
Rev. 8/2019 

Inspection Items Yes No N/A Comments 
 PERMANENT BMP MEASURES CHECKLIST     

 Permanent BMP Facilities and Structures for Stormwater 
Treatment. (continue) 
 

j. Infiltration Trench  (Permanent BMP Manual 
Section PC13) 
 

k. Retention Basin  (Permanent BMP Manual 
Section PC14) 
 

l. Green Roofs  (Permanent BMP Manual Section 
PC15) 
 

m. Alternative Wetlands  (Permanent BMP Manual 
Section PC16) 
 

n. Green Parking  (Permanent BMP Manual Section 
PC17) 
 

o. Alternative Pavers  (Permanent BMP Manual 
Section PC16) 
 

p. BioRetention (Rain Gardens) (Permanent BMP 
Manual Section PC19) 
 

q. Sand Filters  (Permanent BMP Manual Section 
PC20) 
 

r. Oil Water Separator  (Permanent BMP Manual 
Section PC21) 
 

s. Continuous Deflective Separation (CDS) 
(Permanent BMP Manual Section PC22) 
 

t. Underground Detention Basin  (Permanent BMP 
Manual Section PC24) 
 

u. Stormwater Re-Use  (Permanent BMP Manual 
Section PC25) 

 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 

34.  Have all applicable PBMP Operations & Maintenance 
Plans been provided to DOTA? 

a. Are maintenance personnel trained and is 
maintenance scheduled appropriately? 

 
 

 
 

 
 

 
 

 
 

 
 

 

35.  Other, be specific 
   

 

36.   
   

 

37.   
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List BMPs from the SWPPP and whether they are properly implemented. 
BMP Implemented Comments 

Yes No 

1. 
  

  
  

2. 
  

  
  

3. 
  

  
  

4. 
  

  
  

5. 
  

  
  

6. 
  

  
  

7. 
  

  
  

8. 
  

  
  

9. 
  

  
  

10. 
  

  
  

11. 
  

  
  

12. 
  

  
  

13. 
  

  
  

14. 
  

  
  

15. 
 

  
 

16. 
 

  
 

Additional Comments: 
 
 
 
 
 
  

*Use additional paper if the number of BMPs exceed the space allotted.  
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Description of Potential Non-Compliance: 
 No. Description Photo No. Deficiency Type Follow-up Date 

     

     

     

     

     

     

     

Note:  Description of deficiency types may be found in Table 2 of the HNL Stormwater Management Program Plan, Section C.4.4. 

Check box if:         

  
No incidents of potential non-compliance were found, and I certify that this inspection found this site to be in full 
compliance with both the Stormwater Management Program Plan and applicable permits.  All items must be 
checked "Yes" to be considered in full compliance.  (Site is ready for removal of temporary BMP measures and 
closure of site.)  

 
Incidents of potential non-compliance were found and discussed with Site Manager.  If any items were checked 
"No" then this box must be checked.  Document any incidences of non-compliance with photograph(s) and 
description of the non-compliance(s).  (All non-compliance issues must be corrected and documented.  Temporary 
BMP measures must remain until all post-construction BMPs have been completed and accepted.) 

         
"I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in 
accordance with a system designated to assure that qualified personnel properly gathered and evaluated the information submitted.  
Based on my inquiry of the person or persons who manage the system, or those persons directly responsible for gathering the 
information, the information submitted is, to the best of my knowledge and belief, true, accurate, and complete.  I am aware that 
there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing 
violations." 
    
Print Name:  _____________________________________________________________________________ 
         

Signature:   Date:   
 



 

INITIAL CONSTRUCTION INSPECTION 
CHECKLIST 
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Project Name:  

Date:     Start / End Time:  

Project No.:     NPDES Permit # (if any):   
Inspection Company:  _____________________________________________     

Inspector:  Phone Number:  
Construction Management Company / Tenant: 
 
CM / Tenant Representative:   Phone Number:  
Contractor Company: 
 
Contractor’s Representative: Phone Number: 

Weather Conditions:    
Check One:    HNL SWMPP, DOTA    OGG SWMPP, DOTA   Non-Permitted Airport, DOTA  
                       HNL SWMPP, TIP         OGG SWMPP, TIP        Non-Permitted Airport, TIP         Other:    
         
Inspection Items Yes No N/A Comments 
1.  Is the Project greater than one (1) acre?  This includes the 

project limits area and areas of construction support 
activities. 

a. If yes, has an NGPC Permit from the DOH been 
obtained? 

 
 

 

 
 

 

 
 

 

  

2.  Has the Contractor’s SWPPP/SSBMP been submitted and 
approved by DOTA? 

a. Has a copy been provided to AIR-EE? 

 
 

 

 
 

 

 
 

 

 

3.  Are the applicable regulatory permits (i.e. NGPC, Army 
Permit) and updated SWPPP available on-site?    

 

4.  Are personnel at the site aware of applicable BMPs and the 
location of the BMP Plan? 

a. Is a record of completion of the BMP training 
retained on site? 

 
 

 

 
 

 

 
 

 

 

5.  Are contractor self-inspections performed as required in 
HAR 11-55, App C or at least every 7 days? 

a. Has a rain gauge been properly installed and 
included in the Contractor’s SWPPP?  Or, 
identify the Contractor’s source for weather 
station readings. 

 
 

 
 
 

 
 

 
 
 

 
 

 
 
 

 

6.  Is there approval to connect to the MS4 and/or make 
changes to the storm drain system? (i.e. Permit to 
Discharge into State Airport Drainage System)  

   
  

7.  Dewatering Operations (Reference Construction Activities 
BMP Field Manual C.17) 

a. Has a NOI-G been submitted to DOH, and DOH 
issued a NGPC Permit? 

b. Are Dewatering Facilities located at designated 
areas and properly constructed and protected? 
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Inspection Items Yes No N/A Comments 
 BMP MEASURES CHECKLIST     

8.  HydroTesting Waters 
a. Has a NOI-F been submitted to DOH, and DOH 

issued a NGPC Permit? 
 

   
 

9.  Are Dust Control Measures (i.e. dust screens) properly 
constructed?  (Reference Construction Activities BMP 
Field Manual C.6)    

 

10.  Are all perimeter controls and sediment barriers installed 
and adequately constructed (keyed into substrate)?  
(Reference Construction Activities BMP Field Manual 
C.10, C.11, C.14) 

   

 

11.  Are all storm drain inlets, catch basins, and manholes 
identified and adequately protected?  (Reference 
Construction Activities BMP Field Manual C.12) 

a. Within Project Limits. 
b. Beyond Project Limits, receiving stormwater 

runoff from project site. 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 

12.  Are Sediment Detention Basin and Sediment Traps 
properly constructed?  (Reference Construction Activities 
BMP Field Manual C.13)    

 

13.  Are the construction entrance/exits properly located at 
designated areas, constructed and stabilized?  (Reference 
Construction Activities BMP Field Manual C.15 and C.16)    

 

14.  Are Vehicle and Equipment Fueling, Cleaning and 
Maintenance Areas located at designated areas and 
properly constructed and protected?  (Reference 
Construction Activities BMP Field Manual C.20, C.21, 
C.22) 

   

 

15.  Are Material Storage Areas properly located at designated 
areas and properly protected?  (Reference Construction 
Activities BMP Field Manual C.23) 

a. Are Material Storage Areas covered? 
b. Are Material Storage Areas surrounded by earth 

berm or other approved containment devices? 
c. For liquid chemicals and waste, are secondary 

containment facilities available? 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

16.  Are trash and solid waste collection areas properly located 
at designated areas?  (Reference Construction Activities 
BMP Field Manual C.27) 

a. Do the trash containers have covers? 
b. Are the trash containers watertight? 
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Inspection Items Yes No N/A Comments 
 BMP MEASURES CHECKLIST     

17.  If contaminated soils are anticipated to be encountered 
during construction, are designated contaminated stockpile 
areas identified and properly located away from storm 
drains, open ditches, or water bodies?  (Reference 
Construction Activities BMP Field Manual C.28) 
 

 
 
 

 
 
 

 
 
 

 

18.  Are Concrete Washout Facilities properly located at 
designated areas, clearly marked and properly constructed 
and protected?  (Reference Construction Activities BMP 
Field Manual C.29) 

a. Are Concrete Washout Facilities located 50-feet, 
minimum, away from storm drains, open ditches, 
or water bodies? 

b. Identify Concrete Washout Facilities.  Check all 
applicable. 
i. Portable Bins (i.e. metal, plastic) 

ii. Excavated pit or surrounded by earth 
berm with plastic lining 

iii. Other, be specific. 

 
 
 

 
 
 
 

 
 

 
 
 

 
 
 
 

 
 

 
 
 

 
 
 
 

 
 

 

19.  Are Sanitary and Septic Waste Facilities located at 
designated areas and properly constructed?  (Reference 
Construction Activities BMP Field Manual C.30) 

a. Are portable toilet facilities properly secured to 
prevent “tipping?” 

b. Are facilities located away from storm drains, 
open ditches, or water bodies? 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 

20.  Are Spill Kits available on-site at designated locations?   
(Reference Construction Activities BMP Field Manual 
C.31) 

   
 

21.  Are Non-Stormwater Washout Facilities (i.e. paint, hand 
wash) located at designated areas, clearly marked, properly 
constructed and controlled?     

 

22.  Are discharge points and receiving waters free of any 
sediment deposits or other signs of illicit discharge?    

 

23.  Other, be specific 
   

 

24.   
   

 

25.   
   

 

26.   
   

 

27.   
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List BMPs from the SWPPP and whether they are properly implemented. 
BMP Implemented Comments 

Yes No 

1. 
  

  
  

2. 
  

  
  

3. 
  

  
  

4. 
  

  
  

5. 
  

  
  

6. 
  

  
  

7. 
  

  
  

8. 
  

  
  

9. 
  

  
  

10. 
  

  
  

11. 
  

  
  

12. 
  

  
  

13. 
  

  
  

14. 
  

  
  

15. 
 

  
 

16. 
 

  
 

Additional Comments: 
 
 
 
 
 
  

*Use additional paper if the number of BMPs exceed the space allotted.  
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Description of Potential Non-Compliance: 
 No. Description Photo No. Deficiency Type Follow-up Date 

     

     

     

     

     

     

     

 

Check box if:         

  
No incidents of potential non-compliance were found, and I certify that this inspection found this site to be in full 
compliance with both the Stormwater Management Program Plan and applicable permits.  All items must be 
checked "Yes" to be considered in full compliance.  (Site is ready for construction to commence.) 
  

 
Incidents of potential non-compliance were found and discussed with Site Manager.  If any items were checked 
"No" then this box must be checked.  Document any incidences of non-compliance with photograph(s) and 
description of the non-compliance(s).  (All non-compliance issues must be corrected and documented before 
construction is allowed to commence.) 

         
"I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in 
accordance with a system designated to assure that qualified personnel properly gathered and evaluated the information submitted.  
Based on my inquiry of the person or persons who manage the system, or those persons directly responsible for gathering the 
information, the information submitted is, to the best of my knowledge and belief, true, accurate, and complete.  I am aware that 
there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing 
violations." 
    
Print Name:  _____________________________________________________________________________ 
         

Signature:   Date:   
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INSPECTION PHOTOGRAPHS 

 
 
 

Photo 1 Description:  Photo 2 Description:  

 

 

 

 

  
 

Photo 3 Description:  Photo 4 Description:  

 
 



Taxiway and Runway Lighting Replacement  

SWPPP   

Attachment H 

SWPPP Amendment Log 

INSTRUCTIONS 

• Include SWPPP Amendments here. All amendments are to be certified, signed, and dated by 

the HDOT Director or a previously approved Duly Authorized Representative and completed 

within 7 calendar days following the occurrence of any of the conditions listed below. 

• Add a callout, note, highlight, or other identifier to amended sheets. Include the amendment 

number, date, and changes that were made.  

The SWPPP shall be amended when: 

� New contractors become active in construction activities on the site; 

� Changes are made to the construction plans, stormwater control measures, pollution prevention 

measures, or other activities at the site; 

� Areas on the site map where operational control has been transferred (and the date of transfer) since 

initiating permit coverage; 

� Inspections or investigations by site staff, or by local, state, or federal officials determine that SWPPP 

modifications are necessary for compliance with the Project permit; 

� DOH determines it is necessary to impose additional requirements on the discharge; and 

� Revisions to applicable federal, state, and local requirements affect stormwater control measures 

implemented at the site. 

No. Amendment Description 
Page 

Number(s) 
Amendment Date 

  

 

 

Amendment Certification Certification Date 

Name: ____________________________    Signature: ________________________________  

 

No. Amendment Description 
Page 

Number(s) 
Amendment Date 

  

 

 

Amendment Certification Certification Date 

Name: ____________________________    Signature: ________________________________  



Taxiway and Runway Lighting Replacement  

SWPPP   

 

No. Amendment Description 
Page 

Number(s) 
Amendment Date 

  

 

 

Amendment Certification Certification Date 

Name: ____________________________    Signature: ________________________________  

 

No. Amendment Description 
Page 

Number(s) 
Amendment Date 

  

 

 

Amendment Certification Certification Date 

Name: ____________________________    Signature: ________________________________  

 

No. Amendment Description 
Page 

Number(s) 
Amendment Date 

  

 

 

Amendment Certification Certification Date 

Name: ____________________________    Signature: ________________________________  

[Add rows as needed] 
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	Request No: 45
	Requestor: Chris Rivera / Jacobs  (chris.rivera@jacobs.com)
	Date: 2021.11.16
	Project Engineer: Brant Yamamoto
	Email: brant.m.yamamoto@hawaii.gov
	Phone: 808-723-0219
	Department: AIR-EC
	Title: Project Manager
	Project No: AH1021-19
	Project Name: Taxiway and Runway Lighting Replacement, Hilo International Airport
	ESI Reviewer: Kaila Lockwood
	Date_2: 11/19/2021
	Email_2: klockwood@esciencei.com
	Phone_2: 808-673-0461
	Project Description: The purpose of this project is to replace aging runway and taxiway edge light fixtures, base cans, and conduit, and install a new counterpoise system for lightning protection. Existing guidance signs will also be replaced with LED signs, replacing regulators at the existing airfield lighting vault, and conduit connections to existing drainage structures from base cans, hand holes, and manholes. Excavation will generally be limited to trenching for conduit and base cans with depth ranging from 2 to 3 feet.  Existing electrical hand holes and/or manholes will be removed and/or abandoned and backfilled, which are typically expected to be approximately 4 feet deep, but may be up to 8 feet deep. Where these structures are removed, the hole will be backfilled with granular or flowable fill and pavement surface restored.  Project will also likely involve directional drilling for conduit installation, at depths up to approximately 6 feet. All spoils from excavation/trenching are expected to be backfilled or disposed on site. De-watering of the existing conduits, base cans, and hand holes is anticipated to allow for removal and pavement patching. Discharge from dewatering, and any site runoff, is proposed to be routed to the existing drywells to infiltrate on site. Total area of disturbance is approx. 2.5 acres.  See attached site plan for project location.
	Comments-Contamination: See following page.


	Attached Documents: Integral Consulting 2010, Environmental Hazard Management Plan.
LFR Inc. 2007, Short Term Release Response Report.
URS Corportation 2004, Additional Site Characterization Report and Soil Removal and Disposal.
URS Corporation 2006, Semiannual Groundwater Monitoring Report.
	Contamination Yes/No: Yes


